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BRIEF PROJECT DESCRIPTION

The “Enhancing national capacities to manage invasive alien species (IAS) by implementing the
National Strategy on IAS” project supports the implementation of the National Invasive Alien
Species Strategy (NSIAS) and its objectives and aimed to establish effective and coordinated
management for IAS at the national level. The project was designed to strengthen institutional
capacity and build capacity for IAS management at different levels. The project also invested in
information resources for IAS, developing tools and defining priorities for decision-making, and
involved critical stakeholders (especially in productive sectors) in IAS prevention and control.
Complementarily, the project was designed to contribute to policies and regulations, and
develop tools to reduce or eliminate damaging practices in key productive sectors (aquaculture,
ornamental fish trade, forest and wildlife products, and cattle and goat ranching), considered

the main pathways of introduction of IAS to Mexico and of spread to priority protected areas.

Activities in pilot sites (priority conservation areas that support relevant ecosystems at the
global level) focused on avoiding the introduction and spread of IAS by establishing prevention
and early detection - rapid response measures in order to avert impacts and costly eradication
or control. Planning and coordination measures were developed for nine continental Protected



Areas (PA) and six insular areas for which biosecurity protocols were developed and
implemented. Local communities and producers in key areas were involved in several practical
activities.

The Government of Mexico and the Global Environment Facility (GEF) signed an agreement for
a full size, national implementation project. Project activities were executed by CONABIO
(National Commission for the Knowledge and Use of Biodiversity) and CONANP (National
Commission for Natural Protected Areas) and implemented by the United Nations Development
Program (UNDP Mexico), beginning on 16 October, 2014.

SUMMARY OF RESULTS, CONCLUSIONS AND RECOMMENDATIONS

The general objective of the Terminal Evaluation (TE) was to verify results and impacts of project
implementation in terms of the GEF strategic objectives. The TE also assessed the results of
project activities, adaptive management responses, risks to planned outcomes, and the
likelihood of sustainability of project benefits.

The TE is based on criteria of relevance, effectiveness, efficiency, sustainability and impact.
Several government agencies and civil society organizations (CSO) participated: CONABIO,
CONANP, SEMARNAT, CONAFOR, PROFEPA, IMTA, INAPESCA, CONAPESCA, SENASICA, CESAEM,
GECI A.C., FCEA A.C., UNAM, UAM and UANL, as well as other CSO and people who worked on
practical activities in 15 protected areas; and the UNDP Country Office, with a Project
Coordination Unit (PCU) established to coordinate and execute the planned activities.

The project was rated Satisfactory (S) because the results contribute significantly to the overall
objective of safeguarding biodiversity of global importance in vulnerable ecosystems by
building capacity to prevent, detect, eradicate and control IAS in Mexico. The project succeeded
in mainstreaming IAS into the agenda of the main government institutions in charge of
environmental management and sustainable use of natural resources, which includes
government agencies that work with productive sectors. It also succeeded in strengthening
national capacity for IAS management at the national level, including intervention sites (PA).
Most people involved changed their perception about the relevance of managing invasive alien
species. Aditionally, concrete benefits to global biodiversity were registered before project
closure.

The progress towards results was evaluated based on activities and achievement of targets
measured by several indicators. Outcome 1 focused on developing a national framework for IAS
and was subdivided in three objectives. Activities in Output 1.1 were almost fully completed,
contributing to improve decision-making based on available information and solid references.
The second Output was also very well developed and focused on strengthening the capacity of
institutions in charge of biosecurity inspections, such as PROFEPA and CONAFOR, and on
establishing collaboration with key productive sectors for implementing biosecurity measures.
The third Output was more complex and less developed, as it focused on changes in national
legislation and interinstitutional coordination. At the time of the TE, near project closure, the
consequences of the change in government from elections in 2018 led to losses of former
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interinstitutional coordination arrangements, which stresses the relevance of establishing

institutional leadership to continue mainstreaming IAS management in coming years.

Outcome 2 was aimed at establishing an integral management framework for IAS in order to
protect vulnerable ecosystems of global importance, with two Outputs. The first one produced
very good results in general, although the implementation of biosecurity protocols is still
underway, as it required engaging several stakeholders, government agencies and visitors to
oceanic islands. Important results were also produced in the second Output, especially in the
last year of project implementation, except for the application of EDRR protocols, which also
requires involving multiple stakeholders, and will demand continuous efforts on the part of
CONANP in order to succeed.

The project was Relevant because IAS are the second global cause of biodiversity loss, and the
first on oceanic islands. For these reasons, IAS management should be considered an issue of
national priorities in biosecurity. The project was highly relevant in the national context,
responding to institutional priorities and policies. It was a pioneeer project in Mexico, changing
the views of stakeholders involved in IAS management and related areas. The project was
aligned with the National Strategy on Invasive Alien Species as well as with other national
policies. It was also aligned with the CBD global priorities for the conservation of biodiversity
and Aichi Target 9, which is focused on prevention and management of pathways.

In terms of Effectiveness, Outcome 1 contained more complex and high-risk activities for
involving multiple institutions and being more vulnerable to changes in government policies and
priorities. Therefore, Outcome 2 had more effective results. Still, about two thirds of the
activities in Outcome 1 were completed and were effective in establishing a base for IAS
management at the national level. Effectiveness in Outcome 2 was more visible due to practical
management actions in protected areas led by CONANP and GECI.

Efficiency was affected because IAS management was a new topic in Mexico for most of the
institutions involved and because consultants with experience on invasive plant management
were not available in Mexico, especially in the beginning of the project. In this context, more
time than expected was invested in reviewing and improving reports and products, creating
administrative delays. Project management gained efficiency especially in the last two years of
the project, when the PCU improved ToR by including several products at once, therefore issuing
less contracts and reducing the number of administrative procedures and requests for approvals
by the UNDP.

The PCU is developing an Exit Strategy with remaining project funds to be applied on activities
related to IAS, which will increase the rate of Sustainability of the project. There is no evidence
of financial problems to consolidate the work initiated in the short term, as many activities have
been incorporated in institutional routines and applied in practice by productive sectors,
although some may need strengthening after project closure. Expansion and improvement will
be needed to further advance project benefits. Subsidy programs to continue work in progress
and facilitate replication to other areas are available from CONANP. From a socioeconomic
perspective, several types of public and stakeholders in many areas were involved. Capacity
building workshops were carried out, educational materials were produced and handed out, and
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information was disseminated through different means and media. This heritage will be
multiplied by those who participated, in time reaching more people and relevant areas. The
institutional framework and governance perspective has lost strength with the new goverment,
as national priorities changed and IAS management was at risk of not being considered a priority.
This represents a setback for IAS management, as coordination and cooperation among key
institutions was well established during the project. From an environmental perspective, the
benefits generated indirectly by increasing institutional capacity, and directly by managing
species and sites in protected areas, are ensured especially where results have already been
produced, but the complete restoration of these areas depend on continued IAS management

and complementary actions.

The project was able to generate Impact by contributing to the overall objective. Management
in protected areas and oceanic islands created opportunities of increased environmental
resilience and management models to be replicated to other areas. The publication of an Official
List of IAS has changed the political context in Mexico for legally consolidating the existence of
a problem that requires attention from multiple institutions in charge of environmental,
production, and biosecurity issues at the national level. Given the number of government
agencies, CSO and private sectors that participated in the project, there has been a change in
the way IAS management is perceived, as it was not formerly considered in Mexico. This shall be
continued and evolve in due course, with growing impact in several areas of management.
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The main recommendations of the Terminal Evaluation, resulting from an analysis of evaluation

criteria and project results, are presented below.

CONABIO

Share the information, data and products generated in the scope of the
project for use in planning management actions for IAS and developing
regulations on species and productive sectors using IAS. This role of CONABIO
must be strengthened to ensure that the information reaches relevant
government institutions and productive sectors, which requires other
alternatives than sharing products on the project web page. Products, plans
and models should be organized by topic, while information must be shared
in effective ways so it can reach various types of public.

CONANP
Central Office

Support the Invasive Alien Species Coordination for results at the national
level to be registered and available, replicate methods and practices
developed, promote the exchange of experiences and measure positive
impacts on biodiversity. These issues should be discussed with the Regional
Operations General Directorate, the Species and Conservation Priorities
Directorate, and other related Directorates to establish cooperation.

CONANP
Central Office

Establish a common registry focused on IAS management actions with support
from the Evaluation and Monitoring Directorate, including prevention, EDRR,
eradication, control and monitoring in protected areas. The records must
include successful control actions as well as those that did not produce good
results. Registry forms should be standardized for all PA as well as for subsidy
programs to facilitate online registry. This system may start out simple, using
an Excel spreadsheet, and evolve over time into a more elaborate database.
It must be focused on providing data on management in protected areas in
order to facilitate replication, therefore including methodological details,
monitoring results and final results in terms of efficiency, as well as cost
estimates, prevention measures, early detection alerts and applied rapid
response measures, and the results of such interventions. The system must
also include methods that did not work well to avoid their use in the future.
These records may be linked to the PREVIENE system in order to facilitate
monitoring of the implementation of the National IAS Strategy, as well as to
connect them to other databases owned by CONABIO.

SEMARNAT

Provide more support to management actions by expediting authorizations
for IAS control and eradication actions, which will save time and resources as
well as increase benefits to biodiversity. Establish an agreement between
CONANP and the DGVS to exempt the need for permits in case of rapid
response to early detection of invasive alien species.

SEMARNAT

Establish a focal point for IAS in order to pursue the interinstitutional
coordination required for ongoing IAS management in Mexico, and establish
a Sectoral Committee represented by SEMARNAT, CONABIO, CONANP,
CONAFOR, PROFEPA, CONAGUA, IMTA and INECC, as well as institutions in
complementary areas such as SENASICA, CONAPESCA, INAPESCA, SEMAR, SS
and others.

SEMARNAT
and CONABIO

Include the objectives and goals of the National Strategy on Invasive Alien
Species in the National Biodiversity Strategy 2030 in order to ensure that they
will be implemented, or develop a new workplan in the scope of the NSIAS or
a new National Strategy on Invasive Alien Species.




SERMARNAT

Environmental Regulations and Incentives Subsecretary: Develop regulations
for the National Invasive Alien Species List and improve the compatibility of
legal regulations related to IAS in collaboration with other agencies and
support from CONABIO.

CONANP

Replicate methods, protocols, materials and knowledge to other protected
areas in order to continue IAS management actions in areas of relevance to
the conservation of biodiversity. It would be beneficial to develop a list of
priority protected areas and begin replication using funds from the subsidy
programs.

CONANP
Central Office,
DGOR, DEPC,
SEMARNAT

Hold meetings with high ranking officials in charge of biosecurity issues in the
respective institutions, with support from insular protected areas and GECI,
to develop workplans derived from the biosecurity protocols in which specific
goals, outputs, deadlines and responsibilities are clearly defined.

PROFEPA and
CONAFOR

Provide capacity building opportunities to recently arrived personnel in order
to share knowledge, techniques and practices developed during the project,
including procedures applied to border control and monitoring of forest pests.
The objective is to ensure that information and capacity are not lost and that
these agencies continue increasing their effectiveness in inspection and
control in priority entry points.

SEMARNAT
and/or
descentralized
agencies

Seek funds from the GEF or other sources to initiate a new project to further
develop and consolidate IAS management and apply, in practice, all the
knowledge generated through this project. Baselines, plans, techniques,
models and practices are to be implemented as well as replicated to other
protected areas, sites and productive sectors. With a new project it would be
feasible to reestablish coordination and commitments with current leaders of
institutions in charge of IAS, the environment and related areas, instated after
the last change in government, as well as further consolidate IAS management
in work routines.

CONABIO and
UNDP

The remaining financial resources applied through the project’s Exit Strategy
should be specifically used in the development of activities that ensure the
continuity of IAS management in Mexico and strengthen the lines of action
defined within the scope of the project.




TERMINAL EVALUATION RATINGS TABLE

Criteria

| Comments

| Ratings

Monitoring and Evaluation: Highly Satisfactory (HS), Satisfactory (S), Moderately satisfactory (MS), Moderately
unsatisfactory (MU), Unsatisfactory (U), Highly unsatisfactory (HU)

General quality
of M&E

The Monitoring and Evaluation Plan was adequately developed and budgeted.
Regular reports respected deadlines and were written on a reliable basis. As
implementation advanced, more reports were requested, which consumed much
time of the PCU that could have been used in implementation. As a result, some
of the reports were repetitive and refered to actions that are out of range with
the period they are supposed to cover.

M&E design at
project start

The political context of support to the environmental sector changed significantly
compared with the design phase of the project. Implementation of some of the
activities that were dependent on goverment support became a challenge, and
even more difficult after the 2018 elections. The project was well designed for
including government agencies from complementary areas, CSO and academia,
though some of the activities were too ambitious. The expectations of changing
national laws and establishing an EDRR system at the national level with multiple
institutions were unrealistic. The main deficiency in project design was that the
indicators were insufficient, not always coherent and often ambiguous.
Adaptations were made and additional indicators were developed, but were still
insufficient to represent the 36 project activities. No further changes in indicators
were recommended in the MTR due to time constraints, but more progress in
some of activities was expected by project closure. This corroborates the
importance of developing SMART indicators from the start, as well as a viability
assessment of planned activities.

MS

Implementation of
M&E plan

The budget of the M&E plan was well designed and the indicator tables have
been used for monitoring, although progress was not well represented and the
indicators did not cover all the activities. The Institutional Capacity Scorecard was
not filled out by all partner institutions, so the PCU attributed the scores for the
MTR and the evaluation team filled it out partially for comparison at the time of
the TE. The amount of internal progress reports incurred a heavy work load for
the PCU while not being really helpful in following some of the project activities.

Moderately unsatisfact

Implementing Agency and Executing Agency: Highly Satisfactory (HS), Satisfactory (S), Moderately sati

ory (MU), Unsatisfactory (U), Highly unsatisfactory (HU)

sfactory (MS),

General quality of
implementing and
executing agencies

The structure of the PCU was functional, although it was underestimated in the
project design phase. One person was added to the PCU in the last two years of
the project as well as two temporary positions for administrative and operational
support. Most of the activities and products were completed, while a few were
not developed because they would require more time or better expertise.
Difficulties in finding consultants that could achieve the expected tasks, delays in
reviewing reports and in administrative procedures of the UNDP, PCU and
CONANP affected the project timeline of some activities, especially those
dependent on implementation under specific climatic conditions in the field.

Implementing Agency
execution

The UNDP is widely recognized as the most appropriate alternative of
implementing agency. Financial management has been impeccable. This project
signed a large number of contracts and processed a large number of procedures,
which were improved after the MTR by combining several products in fewer
contracts. Delays in the approval of ToRs, contracts and payments were due to
internal issues of the UNDP, delayed delivery of reports and products by
consultants, and reviews of reports and products on part of the PCU to ensure
they met the expected quality standards.

Executing Agency
execution

CONABIO is widely recognized as the most appropriate alternative for executing
agency to lead the project due to a high level of commitment and availability to
deal with demands, management and technical capacity.

HS

Outcomes: Highly Sat

isfactory (HS), Satisfactory (S), Moderately satisfactory (MS), Moderately unsatisfacto

Unsatisfactory (U), Highly unsatisfactory (HU)

ry (MU),

General rating of
project outcomes

Enough products were generated to provide reference for years of future work in
protected areas, as well as for the replication of best practices, models and
guides. The quality of the products improved over time, and some of them would
benefit of editing to make them more objective and practical for use. Specific
products should be independent from consultancy reports to facilitate
replication; many products are included in reports that cover the process of
consultancy and other information that is not relevant for future users. Both
project results contributed significantly to the general objective, as the bases to
improve IAS management were established by increasing IAS management
capacity of different partners.




Xi

Criteria

Comments

Ratings

Relevance:
Relevant (R) or
Not Relevant (NR)

The project is highly relevant for addressing a biosecurity issue at the national
level, being aligned with the main national and international frameworks on
biodiversity, and for including diverse types of stakeholders directly or indirectly
related to IAS management for the first time in Mexico. The reality after the
project is not the same as before: the most commonly expressed perception
among stakeholders was that the project succeeded in mainstreaming IAS into
institutional governance, while the issue was not considered before the project.

Effectiveness

The main objectives of the project were achieved: building and strengthening
institutional capacity for IAS management. A significant improvement was
observed in the effectiveness of some partner institutions as a result of
investment on equipment, tools, models, guides and information for IAS
management, as well as from capacity building events for the implementation of
practical actions. Involving productive sectors was a strategic approach that led
to a change of perception by many participants who did not understand this line
of action in the beginning. Despite budget cuts imposed by the government of
Mexico in the current and past administrations, the most relevant cofinancing
commitments were achieved.

Efficiency

Approximately 85 % of the activities in the project were or will be completed
before project closure. The remaining activities will not be achieved due to issues
of project design (targets were too ambitious) or lack of adaptive management.
The administrative costs of the project were very low (8%), which ensured
investment in activities to be developed while creating a heavy work load for the
PCU. The management of invasive plants took long to improve for lack of
expertise in Mexico and lack of knowledge of protected area managers, who
were reluctant to authorize the use of efficient methods using chemical control,
while professionals with proper expertise were not available. The project
financial management was impeccable, with no findings by audits carried out
yearly between 2015 and 2018.

MS

Sustainability: Likely (L), Moderately likely (ML), Moderately unlikely (MU), Unlikely (U)

General likelihood of sustainability

ML

Institutional
framework and
governance

After the new government was instated in 2019, political instability affected
some operations of CONABIO. This context did not allow the PCU or CONABIO to
reestablish coordination with other government agencies, at least not with high
ranking officials. The project extension recommended in the MTR considered that
this was highly important in order to maintain the level of interinstitutional
collaboration formerly achieved. In the new context, in which technical personnel
are unsure of their permanence in agencies, the Executive and Technical
Committees stopped meeting and the activities that depended on them were
stalled. Although the current moment is of uncertainty mostly at the higher
levels, cooperation with technical areas continued and the personnel who
participated in the project is committed to continuing the work. It is therefore
likely that most of the activities continue being developed, especially those which
have been incorporated into the routine of institutions, even if the new
government does not consider IAS a priority issue.

ML

Financial resources

A significant reduction of the budget for the environmental sector and related
areas occurred after elections of the national government in 2012 and 2018.
Despite these losses, the cofinancing commitments were achieved by the most
significant contributors (see item 3.2.5 for details). Representatives of partner
institutions are currently aware that it will be necessary to look for funds from
other sources. There has been a significant increase in funds from CONANP
subsidy programs (like PROREST and PROCODES) and payment for ecosystem
services assigned to IAS management. Other activities, such as inspections on
border points, harbors and airports, are little dependent upon external resources,
according to PROFEPA. As these processes became more efficient because of the
project, they should proceed without major difficulties.

Socioeconomic

An important variety of audience types was reached by project efforts using
different means of communication as well as capacity building events for IAS
management in protected areas and local communities, journalists, legislators,
ornamental plant lovers, and teachers and children in schools. A diversity of
information materials was also produced. This heritage will be multiplied in time
and extended to other people and areas by CONABIO, CONANP and other partner
organizations and people who were involved in the project. UAM reaches a public
estimated at 17 thousand people per year who visit the Cadereyta Botanical
Gardens by giving lectures that include IAS, as well as 100 children per year who
participate in summer courses.

ML
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Criteria

Comments

Ratings

Environmental

The most relevant, positive and measurable benefits generated by the project by
the time of closure were the recovery of resident and migratory populations of
marine birds, reptiles and small mammals on oceanic islands as a result of the
eradication of invasive alien terrestrial vertebrates. The management of IAS in
mainland protected areas improved significantly, especially in the last year of the
project, when control activities made way for the natural recovery of native
plants and reforestation efforts. There is still need for improvement on the part
of some protected areas benefitted by the project, especially in terms of control
efficiency. Island biosecurity protocols are partially implemented by GECI, but
CONANP is expected to take charge, a task that became more limited for loss of
personnel in 2019. Prevention measures and EDRR systems still need to be
consolidated and incorporated by CONANP as a routine, but some models are in
place and should become references for replication to other areas as more
experience is gained.

Impact: Considerable (C), Minimal (M), Insignificant (1)

Improvement in
environmental
condition

Improvements in the environmental condition of islands have been measured
after the eradication of invasive alien vertebrates, as populations of marine birds,
reptiles and small mammals recovered. Progress is slower in mainland protected
areas due to the initial lack of experience on invasive plant management, but
several sites are in recovery, e.g. mangrove areas in Marismas Nacionales RB
after cattle removal. Demonstration sites of plant control were established, while
active restoration is taking place with plantings of native trees. It will be possible
to better measure positive results as more time passes, as long as monitoring and
control efforts are maintained.

Conislands
Min
continental PA

Reduction of
environmental
tension

As in the former criterion, results are more evident on oceanic islands than in
continental areas because control efforts in the latter were more recently carried
out, and therefore there has not been enough time for the vegetation to recover.
Besides, some of the mainland protected areas still need to adopt more efficient
control methods, so more benefits are expected in the mid-term.

Conislands
Min
continental PA

Progress towards

Significant changes of perception were generated by this project in terms of IAS
management in protected areas, as it was not formerly seen as a priority. The
view on control methods also improved for most of the people involved.
Therefore, more action is expected from now on, even after project closure.

h in tensi d . . . o C
zo::igt?;: ension an Additionally, the involvement of productive sectors in biosphere reserves spared
natural areas from the impact of grazing as best practices were adopted. These
are relevant outcomes, as they tend to influence future actions and more people,
and produce further changes of vision on IAS management in Mexico.
OUTCOMES Comments Ratings
Outcomes: Highly Satisfactory (HS), Satisfactory (S), Moderately satisfactory (MS), Moderately unsatisfactory (MU),
Unsatisfactory (U), Highly unsatisfactory (HU)
1 National IAS management framework
1.1 Decision makin L . . -
. € The publication of a National IAS List is highly relevant for establishing a
tools aimed at . .
. . reference on IAS at the national level. As a consequence, more legal work will be
informing cost- . . - . s .
R required to define specific regulations and periodically update the list.
effective management . . L . .
L Information tools and risk analyses are being improved and might continue to be
decisions to address . . R
. perfected after project closure. The models developed for mapping alien flora
IAS threats in key . . R . - S
and simulating the distribution of IAS under climate change scenarios were
landscapes and key . . . .
. completed, but still need to be applied to support decision-making. The
sectors (aquarium X ) L
trade. aquaculture evaluations of cost-benefit and economic impacts of IAS on the economy were
+aq e ! not completed, which kept the Executive Committee from being able to work on
trade of wildlife and o P
coordinating budgets for IAS between institutions.
forest products).
SENASICA included new biosecurity measures related to IAS in the sanitary
. . certificate issued to aquaculturists, a result that had not been planned.
1.2 Sectorial guidance e L. ) . .
R . Certification procedures for ornamental fish production are being developed, but
and regulations in K . R . .
lace to strengthen will not be completed before project closure. It was not viable to invest in new
P g proposals of sectorial regulations, but the PCU and project partners contributed S

the control of main
pathways of IAS to
vulnerable areas.

to discussions on regulations for a few species and sectors. This component
included important results in capacity building for improved IAS management in
government agencies and the productive sector in production of ornamental
fishes.
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Criteria Comments Ratings
Interinstitutional coordination was significantly improved during project
implementation. Involvement of productive sectors was strategic in order to
establish effective communication between the environmental sector and
productive sectors in aquaculture and grazing (cattle and goats). The Executive
Committee did not function as expected, especially because some high ranking
1.3 Multi-sectorial representatives would send technical staff to meetings who lacked the power to
institutional make decisions. Besides, in 2019 it was no longer possible to hold any meetings
framework in place to due to the change in government and political uncertainty. It is highly likely that MS
implement National the committess established for the project will not continue working on IAS after
Strategy on Invasive project closure, as was formerly expected. The implementation period of the
Alien Species (NSIAS). National Strategy on IAS ends in 2020, and it it is not likely to be redesigned or
updated due to lack of governmental support. As this implies that IAS
management may not be a priority in the new government and will lack a guiding
document, CONABIO has considered including the goals and activities of the
NSIAS that have not been developed in the National Strategy on Biodiversity,
which extends until 2030.
2 Integrated IAS management to protect vulnerable globally significant ecosystems
The results of vertebrate eradication on islands were highly satisfactory for their
2.1 Strengthened K . . . ) .
. success in allowing populations of marine birds and other species to recover. The
prevention and L . . . . .
eradication of invasive plants in Arrecife Alacranes PN needs to be carried out,
control of key IAS ) ) ) ) ) ) S
opulations in and will benefit native plant populations as well as marine birds. Insular
SeIZCted islands biosecurity protocols require more time to be properly applied by CONANP,
’ SEMAR and SCT to reach more boats and airplanes that travel to islands.
2.2 Enhanced IAS . . . . .
. A relevant volume of information was produced by the project, including best
surveillance and . . . .
control strategies practice guides and management plans. The guide on IAS control requires some
. & . improvement, as well as invasive plant management in some protected areas.
reduce introduction . . Lo .
. The efficiency of control efforts improved significantly in the last year of the
rates from productive ; . . . .
landscapes and project and represent the most important outcome in the time of project
. P . extension. The prevention and EDRR systems will require more time to be S
contain populations . ) B .
matured and consolidated, but are in use in some protected areas. The adoption
below thresholds that . )
endanger endemic of best practices by cattle and goat ranchers and trout producers was partially
. € R achieved, and requires more support to communities, especially the ones which
species and their R X .
. . are more isolated, in order to help them change habits of long-term cultural
habitats at 9 mainland e o
traditions, as well as for replication to other areas.
Protected Areas.
General project rating: S




1 INTRODUCTION

1.1 EVALUATION PURPOSE

The main purpose of the Terminal Evaluation (TE) is to assess the results of the project in terms
of the GEF strategic objectives aimed at producing global benefits to biological diversity and
verify whether the project objective of strengthening institutional capacity for the management
of invasive alien species was achieved. Complementarily, results of activities, outcomes and
impacts are evaluated, as well as adaptive management measures and factors that may have
created risks for the successful implementation of the project and the sustainability of results
after closure.

The Terminal Evaluation specific objectives are to:

¢ evaluate the relevance of the project in terms of national priorities, UNDP and GEF strategic
objectives;

e assess project formulation, especially the objectives, outcomes and Logical Framework
indicators, and verify whether there were deficiencies that affected project implementation
or outcomes;

e assess the general performance of project implementation based on activities described in
the project document (PRODOC) and recommendations in the MTR;

¢ evaluate effectiveness and efficiency in project implementation;

e evaluate project achievements as established by indicators in the Logical Framework and GEF
tracking tools;

e critically analyze the mechanisms of project execution and management;

¢ analyse financial execution and fulfillment of financial commitments (cofinancing) by partner
institutions;

¢ evaluate the sustainability of project activities considering financial, socioeconomic, political
and governance, and environmental perspectives;

¢ highlight achievements and limitations, impacts, lessons learned, best practices and practices
that can be improved, as well as outcomes;

¢ highlight the potential for replication of best practices and lessons learned to other projects
in the country and elsewhere, and lessons learned from other GEF and UNDP projects;

e provide specific recommendations for institutions that can contribute to the continuity and
replication of activities and results, as well as for their consolidation and sustainability.

1.2 SCOPE AND METHODOLOGY

The Terminal Evalution is based on criteria of relevance, effectiveness, efficiency, sustainability
and impact, in accordance with the UNDP Guide for conducting Terminal Evaluations of UNDP-
supported, GEF-financed projects. The TE team was formed by an international evaluator (Dr.
Silvia R. Ziller, of the Horus Institute for Environmental Conservation and Development, Brazil),
Team Leader, and a national evaluator (M.Sc. Margarita Garcia Martinez). The highest ethical
levels were maintained during the evaluation process, in terms of discretion towards all
information received and transparency about procedures, in compliance with the principles
described in 'Ethical evaluation guidelines' of the United Nations Evaluation Group (UNEG). All
information provided by participants in meetings and interviews for the purpose of the TE was
declared confidential at the beginning of each meeting. The forms of agreement and acceptance
of codes of conduct are available in (Annex 5.1).



The documentation of findings was based on (a) analysis of project documents and products,
including the PRODOC, verification tools (list of documents avaiable in Annex 5.4) and products;
(b) interviews with stakeholders and participants (Annex 5.5); and (c) visits to some of the
project sites (Annex 5.5).

1.2.1 Revision of documents and inception report

The first two and a half weeks of the TE, between June 25 and July 12, 2019, were dedicated to
reviewing project documents and the TE questions provided in the ToR (Annex 5.2), preparing
questions for the interviews during the mission (Annex 5.3), and the inception report (Products
1, 2 and 3). The start up meeting was conducted by digital means with the PCU and the IAS
Coordinator of CONANP, Eduardo Rendon.

The list of stakeholders to be interviewed was consolidated at this time as well as the project
sites to be visited and a preliminary agenda for the entire mission in Mexico, developed by the
PCU and the IAS Coordination of CONANP with support from the CSO that work in protected
areas as well as PA Diretcors and personnel.

1.2.2 Mission to Mexico: data collection, interviews, ans visits to project sites

The TE mission was conducted between 15 July and 07 August, 2019 (24 days) The mission
agenda was well planned and executed, with visits to islands in the Pacific Islands of the
Pensinsula of Baja California Biosphere Reserve (Cedros and San Benito Oeste), El Vizcaino RB,
Marismas Nacionales RB and Arrecife Alacranes (Scorpion Reef) National Park. The field visits
were essential for the TE team to understand the context of the actions implemented, the level
of involvement of partner institutions, CSO and communities, the latter especially in the case of
best practices in use by productive sectors. The travel hours between places were useful for
interaction with the PCU and the IAS Coordinator of CONANP, and helped clarify details and
percpetions from interviews and field visits. The time and agenda dedicated to the mission was
sufficient for the TE. Exchanges by email and skype after the mission were very important for
complementary information and clarifications. The list of people interviewed, the travel
itinerary, and the summary of field visits are available in Annexes 5.6, 5.7 and 5.8.

Closed interviews were developed as often as posible with one person or few people at a time,
as the TE team felt that people are more at ease and more open to share their perceptions,
frustrations and expectations that way. The perceptions of participants in the project are
important references for the TE and for future projects. The declaration of confidentiality at the
beginning of each interview also contributed for more realistic feedback. The questions formerly
prepared were adjusted according to the unvierse of the interviewees. As the same questions
were repeatedly asked to different stakeholders, the most relevant issues of the project stood
out, both in terms of achievements and of limitations.

Information was corroborated and findings were gathered from several sources during the
evaluation process to ensure they were realistic, reliable, and transparent. At the end of the
mission, on 06 August, 2019, the TE team presented the first findings of the TE to the UNDP,
PCU, CONABIO (DGAP and IAS Subcoordination) and to the IAS Coordinator of CONANP in
Mexico City. The findings were organized considering the five criteria used in the TE and included



achievements, limitations, lessons learned and potential recommendations. The feedback
provided in this presentation by the participants was highly relevant for the development of the
TE Draft Report. Because the feedback is extremely useful for the TE team, it would be desirable
to have more of the stakeholders participate in the presentation of first findings whenever
feasible.

1.2.3 Data analysis, conclusions, recommendations and lessons learned

The information gathered from interviews and field visits during the mission was organized on
a daily basis, with exceptions to long travel days or late-night arrivals. The information provided
by interviewees was compared to statements in project documents and products. Relevant
achievements and limitations from the point of view of stakeholders became clear as the mission
progressed, and recommendations as well as other issues of relevance were compiled for the
TE report.

Within two weeks of the mission, the information compiled was used to develop this report,
between August 8 and 21, 2019. Evaluation of the management effectiveness tracking tools
and institutional capacity scorecard were conducted at the end of the evaluation process,
followed by the definition of ratings for the several criteria of the TE. The draf report of the TE
was submittted to the UNDP and PCU for review on 21°* August, 2019.

1.2.4 Final report in Spanish and English

The UNDP and PCU returned the TE draft report with comments on 04 September, 2019. More
comments were sent until September 23rd. The report was then adjusted and complemented.
The final report in Spanish and in English was submitted on 26 September, 2019. Afer a few final
adjustments, a new version in both languages was submitted on 04 October, 2019. More
comments were then received from the UNDP in New York, so the final version of the reports in
both languages was submitted on October 11, 2019.

1.3 STRUCTURE OF THE TERMINAL EVALUATION REPORT

The structure of the TE report includes information about the whole project, from formulation
until closure, including all ratings. An Executive Summary is presented in the beginning of the
report, including the project ratings table.

The first section of the report covers its objectives, scope, and methodology. The second part
includes a brief description of results based on indicators of the logical framework and context
of the project in the phase of implementation.

Project findings are presented in the third section, organized by (a) project formulation, (b)
implementation, and (c) outcomes. The fourth section provides conclusions, recommendations,
best practices, and lessons learned. The report annexes are included at the end: code of conduct
agreement forms (5.1), TE matrix (5.2), TE interview matrix (5.3), list of documents revised (5.4),
agenda of interviews and field visits (5.5), list of persons interviewed (5.6), travel itinerary (5.7),
summary of field visits (5.8), management effectiveness tracking tools and institutional capacity
scorecard (5.9), TE Terms of Reference (5.10), photographic record of the mission (5.11),
evaluation of progress by activity matrix (5.12), and Evaluation Audit Trail (5.13).



2 PROJECT DESCRIPTION AND CONTEXT OF DEVELOPMENT

2.1 PROJECT START AND DURATION

The project was expected to start in June, 2014, with a duration of four years. Due to legal
procedures, the start was delayed until 13" November, 2014. In March, 2015, the CONABIO
General Directorate on Analyses and Priorities formalized project duration from 31 December,
2014, to 31 December, 2018. Finally, in November, 2017, an extension until 31 December, 2019,
was requested to the UNDP, and granted. The extension was requested due to budget and
personnel cuts imposed on several of the partner institutions, as well as the change of national
government after the 2018 elections. These changes affected project implementation, so the
extension was necessary and coherent with project planning and the objective of reestablishing
cooperation with high-level stakeholders.

2.2 PROBLEMS THE PROJECT SOUGHT TO ADDRESS

Two main challenges that need to be overcome for Mexico to improve efficiency in IAS
management were identified and grouped in two comprehensive outcomes. The first one refers
to an incomplete national legal framework to support the implementation of the National
Strategy on IAS, and the second one to the lack of effective strategies and tools for the
management of pathways of introduction and spread of IAS in productive sectors and priority
areas for the conservation of biological diversity. These issues were the basis for the
development of the main project outcomes.

The project was particularly aimed at developing national capacity and strengthening key
institutions, for managing IAS issues, and establishing model prevention measures and EDRR
programs. Funds were also invested in eradication and control in pilot sites for replication to
other areas and projects.

CONABIO and Universities already invested in actions to improve IAS management, especially in
terms of developing management tools (National Strategy, IAS lists) and generating information,
as well as GECI with the eradication of vertebrates on oceanic islands. For most of the partner
institutions, however, this approach was totally new, and contributed to more effective
management as a result of multisectoral coordination. This provided the basis for the
establishment of prevention, EDRR, eradication, control and monitoring programs, as well as
other management measures. Therefore, the scope of the project design was adequate given
the focus on improving national capacity and implementing the National Strategy on IAS.

2.3 IMMEDIATE AND DEVELOPMENT OBJECTIVES OF THE PROJECT

The project overall objective was to protect biodiversity of global importance in vulnerable
ecosystems from the impacts of invasive alien species by building capacity to prevent, detect,
control and manage IAS in Mexico.

Project activities were organized in two outcomes: (1) National IAS framework, with three
outputs: (1.1) Decision making tools aimed at informing cost effective management decisions to
address IAS threats in key landscapes and key sectors (aquarium trade, aquaculture, wildlife and



forest products); (1.2) Sectorial guidance and regulations in place to strengthen the control of
main pathways of IAS to vulnerable areas; and (1.3) Multi-sectorial institutional framework in
place to implement the National Strategy on Invasive Alien Species (NSIAS). The second outcome
involved: (2) Integrated IAS management to protect vulnerable globally significant ecosystems,
aimed at preventing the introduction, establishment and spread of IAS in 15 protected areas,
with two outputs: (2.1) Strengthened prevention and control of key IAS populations in selected
islands and (2.2); and Enhanced IAS surveillance and control strategies reduce introduction rates
from productive landscapes and contain populations below thresholds that endanger endemic
species and their habitats in 9 mainland protected areas.

The overall objective was well formulated, including key actions in the National Strategy on IAS
and establishing the need for follow up activities. The more challenging issues were a few
activities at the national scale, especially to improve the political and regulatory frameworks.
These were rather ambitious, as the time required to develop new legislation and gain approval
is most often longer than the time of implementation of such projects, especially when involving
changes in national government. It was also very ambitious to propose the development of an
EDRR system at the national level in a context in which the concepts and technical basis on IAS
were practically unknown by the agencies that needed to get involved.

2.4 BASELINE INDICATORS ESTABLISHED

The indicators in the Project Logical Framework were developed to measure and assess
performance and impact during implementation, as well as overall changes at the national level.
These indicators formed the basis of the project Monitoring and Evaluation system (M&E).

A second group of indicators, the GEF Tracking Tools (TT), were included as indicators and used
by most focal areas on an annual basis. The TT helped the PCU monitor progress towards the
expected global outcomes.

The Logical Framework indicators were not always coherent with the activities, and did not
represent all of them. For this reason, the PCU decided to adjust the indicators and means of
verification. A new indicator matrix was developed and included in the PRODOC to measure
progress of the general objective, with a new group of indicators, actions and outputs, baseline
data, goals and means of verification. The three groups of indicators (Logical Framework per
result, per output and TT) were included in the PRODOC.

Despite this complementation, not all indicators were SMART (Specific, Measurable, Achievable,
Relevant and Time-bound). Some of them were ambiguous, difficult to measure and did not
adequately reflect the planned outputs. Having two matrices of indicators created some
difficulty for follow up, as there is a deficiency in the logical connection between goals, outputs,
indicators, means of verification and activities. Besides, some of the indicators were not
verifiable.

2.5 MAIN STAKEHOLDERS

The main stakeholders included in the project from the design phase were mainly government
institutions in the environmental sector. CONABIO had the role of Executing Agency with



support from the UNDP as implementation agency, while CONANP was included for its role in
the management of protected areas. The engagement of a significant number of institutions was
coherent with the design of the project and the aim of promoting and internalizing the
application of IAS management at the national level. The participation of SEMARNAT on legal
and regulatory issues was essential, while PROFEPA and CONAFOR had a complementary role
for the development of prevention, EDRR, and control programs. The participation of IMTA was
relevant for managing aquatic plants and biological control, and for mainstreaming information
on hydrological changes that favor the spread of invasive aquatic plants.

Other sectors were included from the project formulation phase. A stakeholder analysis was
conducted in order to identify key institutions and assess their roles and responsibilities in the
context of the project. As a result of this analysis, SADER (formerly SAGARPA) and related
institutions such as SENASICA, INAPESCA, CONAPESCA and CESAEM were prioritized for their
interaction with key productive sectors. Other groups considered relevant were universities for
the development of methods and production of scientific information, and CSO such as GECI, for
the work on insular protected areas, and local communities for the implementation of practical
management measures. This mixture contributed to a better balance between project partners
and made it possible for the project to reach out to more sectors.

The prospection of roles and responsibilities was adequate for the project to ensure that the
planned activities could be achieved. However, the level of engagement of a few institutions
was lower than expected.

Table 1 — Key stakeholders — project partners.

Organization Activities in project framework

Government

Project Executing Agency in charge of management and follow up. In charge of
developing information systems, participatory IAS management networks and
the National Platform on IAS for public - open access information. Coordinates
and collaborates with other projects, including rapid risk analysis; detailed risk
assessments; production of information for the official IAS list and in the
development and implementation of education and awareness programs,
among other project outputs.

National Commission for the
Knowledge and Use of
Biodiversity

(CONABIO)

Participation in project design. Project co-manager agency (overview of

National Commission for
Natural Protected Areas
(CONANP)

activities in continental PA and support to programs in insular PA).
Implementation of prevention, EDRR, eradication, control and monitoring and
information programs, including capacity building and interaction with
productive sectors.

continued

National Forest Commission
(CONAFOR) -

General Directorate for
Forest Management and Soils
(DGGFyS) (SEMARNAT)

In charge of developing indicators on IAS for forest health and mainstreaming
them into the National Forest and Soils Inventory, risk analysis for forest pests
and preventative monitoring. Design and test of fire management to control
forest pests and invasive alien plants. Development of soil restoration
techniques and reforestation using native species.

Secretary of Environment and
Natural Resources
(SEMARNAT),

especially the

Sub-Secretary for
Environmental Incentives and
Regulations (SFNA)

Consolidation of the National IAS List, including an assessment of regulatory
impact. Lead on new legislation and legal revision, as well as on regulations on
IAS management including wildlife and forest products.




Organization

Activities in project framework

Federal Law Office for
Environmental Protection
(PROFEPA)

Key institution for prevention, inspection, quarantine and control of forest pests
and IAS in wildlife and in movement across borders, harbors, airports and points
of entry, distribution centers, production and storage of forest products.
Capacity building for operational personnel on inspection and surveillance.

National Institute for Ecology
and Climate Change (INECC)

Development of climate change scenarios and validation of models of actual
and potential species distribution for high risk IAS in Mexico. Scientific and
technological research and studies. In charge of other projects that contribute
to the implementation of the National Strategy on IAS.

Mexican Institute for Water
Technology (IMTA)

Surveys on aquatic invasive plants in the main water bodies in Mexico;
development of information contents on invasive aquatic plants; hydrological
studies. Expertise on biological control techniques for invasive aquatic plants.

Ministry of Agriculture and
Rural Development
(SADER —formerly
SAGARPA)/

National System for
Agricultural, Cattle
Production and Food
Sanitation, Innocuousness
and Quality Control
(SENASICA)

Support in disseminating the National IAS List, implementation of EDRR systems
for high priority IAS at the national level. Adoption of harmonized standards and
capacity building programs on IAS to key agencies. Collaborated with CONABIO
and SEMARNAT on definining information standards for IAS and inclusion of
additional biosecurity measures in the SENASICA sanitary certificate for
aquaculture.

National Institute for
Fisheries (INAPESCA)

Lead for improving the management of ornamental fishes and of the
aquaculture sector. Capacity building and technical support in the production
and trade of freshwater ornamental fishes, including improved biosecurity
systems for production sites (closed cycle systems). Capacity building on rapid
response to early detection alerts on IAS.

National Commission for
Aquaculture and Fisheries
(CONAPESCA)

Design and implementation of public policies on fisheries and aquaculture,
especially for management, regulations and promotion of fisheries and
aquaculture. Conapesca also enforces existing legislation.

SCOo

Island Ecology and
Conservation Group (GECI)

Organization in charge of the project on six islands. Development and
implementation of biosecurity programs and establishment of IAS Committees
on each island. Dissemination and education on IAS issues. Implementation of
IAS eradication, control and monitoring activities on islands, including native
species in recovery after IAS eradication.

Morelos State Water
Sanitation Committee
(CESAEM)

Participation in the implementation of the state pilot program for IAS
management in aquaculture, including an update of the inventory on
production sites, development of a species catalogue, biosecurity plans and
capacity building and dissemination of IAS risks associated with aquaculture.
Participation in the certification process for ornamental fishes.

Communication and
Environmental Education
Fund (FCEA)

Several education and dissemination activities. Implementation of a pilot
program on IAS in schools, workshops on IAS for journalists; development and
dissemination of materials on IAS for legislators and other employees of
government agencies involved in the development of public policies.

Private sector / Local stakeholders / Stakeholder groups

Representatives /
Associations of key
productive sectors

Participation in the development of codes of conduct for the industry and/or
certification systems to reduce IAS introduction and spread. Selection of pilot
practices to reduce the threat of IAS in production operations. Productive sector
representatives collaborate in activities in continental and insular NPA.




Organization Activities in project framework

Participation in IAS management. In NPA, participation in surveillance actions
Local communities

and EDRR (after training), and in IAS alerts inside and near NPA. Participation in
(Islands and NPA)

IAS control and monitoring activities.

Academia

Implementation of a pilot project for mapping invasive plants in the state of
Self-Governing Metropolitan Querétaro to develop a mapping model for similar application throughout the
University (UAM-X) - country. Production of an alien plant guide for the Querétaro RB. Development
Xochimilco branch of risk analysis protocol for alien plants and of risk assessments for high priority
invasive plants.

Development of risk assessments for alien fishes and zebra mussels. Capacity
Self-Governing University at

i building workshops on biosecurity measures and Incident Command System to
Nuevo Ledn (UANL)

reduce the risk of IAS introduction and spread.

In coordination with UAM, development and implementation of risk assessment
Self-Governing National for alien plants and pilot project on mapping invasive plants in the state of
University of Mexico (UNAM) | Querétaro. Development of risk prediction maps for different scenarios of
climate change.

Financial management

Project implementation agency. Provide guidance, technical support,
United Nations Development
Program

(UNDP Mexico)

management tools and theoretical and applied knowledge for project
stakeholders. Management of project financial resources according to work
plans.

2.6 EXPECTED RESULTS

The project expected outcomes were: 1) National IAS management framework, and 2)
Integrated IAS management to protect vulnerable globally significant ecosystems.

In outcome 1, the main goal was to develop tools to provide information for effective decision-
making on IAS threats on productive landscapes and sectors (ornamental fishes, aquaculture,
forest and wildlife products), including considerations of cost. Guidance mechanisms and
sectorial regulations to manage the main pathways of introduction and spread of IAS to
vulnerable areas were expected, as well as a multisectoral framework to support the
implementation of the National Strategy on IAS.

In outcome 2, the main goal was to improve prevention measures and control of IAS populations
on priority islands and mainland protected areas, as well as develop biosecurity measures for
use by key productive sectors to reduce the introduction and spread of IAS and maintain IAS
populations at low levels, avoiding impacts to endemic species in nine mainland protected areas.
These actitivities involved productive sectors of high potential impact on the landscape and on
biological diversity, especially grazing (cattle and goats) and aquaculture.



3 FINDINGS

3.1 PROJECT DESIGN / FORMULATION

The design of the project was coherent with planned outcomes and outputs, national policies
and international commitments on biodiversity conservation and IAS management. The project
was developed in the GEF 5 framework and in the 2010 National Portfolio, which recognized IAS
as one of eight priority issues in the focal area of biodiversity. The project was based on three
strategic objectives, five strategic actions and 15 goals of the National Strategy on Invasive Alien
Species (NSIAS) for 2020. The project was coherent with the expectation of making a significant
difference in the application of management measures at the national level.

3.1.1 Analysis of Logical Framework (LFA) (project logic/strategy; indicators)

The project logical framework was well designed in terms of structure. The issues to be
addressed were clearly stated, the partner institutions well chosen, outcomes and strategies
were clear, with emphasis on expected results and impact. The monitoring and evaluation plan
had an adequate budget. As mentioned before, there were deficiencies in indicators, as some
of them were not effective and they were not comprehensive, which created difficulties in
measuring progress for all the planned activities.

A complementary matrix of indicators was conceived based on project outputs, as well as other
Excel tables to follow up on activities in detail. The complementary indicators did not all
contemplate the SMART criteria, and were not sufficient to reflect all advances as indicators
were missing for a number of activities, while others had more than one indicator. The
deficiencies in indicators reflected lack of clarity in terms of planned outputs and lack of clear
baselines, which hindered the establishment of clear goals, especially in quantitative terms.

Despite these deficiencies, the MTR did not recommend a review of the indicators due to the
little time left for project implementation, just over one year (the MTR was delayed and only
conducted in the fourth year of implementation). Besides, the indicators were considered
sufficient to measure progress in the priorities of the National Strategy on IAS.

Despite the complexity of monitoring and evaluation, and follow up of 36 activities, the project
design was coherent with the global objectives and the expectation of making a significant
difference in the implementation of IAS management at the national level.

3.1.2 Assumptions and risks

The risks assumed for the project were well considered from project start. The main risks were
identified and adequate mitigation measures were in place. In a few cases, the risks should have
been considered higher. For example, the financial risk was considered low, but should have
been considered medium or high due to the budget cuts applied by the national government to
the environmental sector and related areas since 2012.

The risk that government institutions or private companies would refuse to share information
was not corroborated, and remained low throughout the project.
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The risk that the government would not be willing or not capable (according to the PRODOC) of
approving proposals of new regulations on IAS before project closure was considered almost a
fact since project start. This goal was too ambitious, as changes in national laws most often take
longer than the life span of these projects. This trend was aggravated after the 2018 elections,
when communication with higher ranks of government agencies were suspended.

The risks related to conflicts of interest and differences in priorities of stakeholders that could
prevent implementation were well addressed. Constant interaction between government
institutions in the same sector and related sectors promoted a productive dialogue that led to
coordinated planning and problem-solving with collaboration from all parts. The project
succeeded in promoting cooperation and participation by government institutions related to IAS
management and, while problems are complex and improvement is required because some
measures between sectors are contradictory, a change of perception was achieved. An
intersectorial Excecutive Committee was established to develop activities related to planning,
prevention, EDRR, control and eradication of IAS on priority sites. Global climate change was
addressed as a pervasive influence that favors IAS and aggravates the condition of threatened
species and fragile or fragmented ecosystems. This risk was identified in the initial analysis and
addressed in the project with the development of ecological niche models to estimate potential
impacts of climate change on the spread of priority IAS. Project partners were advised to adopt
an adaptive management approach by using the results of climate modeling for decision-making
on priorities of the National Strategy on IAS. Advances were made to estimate the potential
distribution of IAS under different climate change scenarios, which are expected to be used in
adapting IAS management plans of insular and mainland protected areas. Joint activities with
the CONANP GEF Resilience Project were undertaken in protected areas to mitigate the effects
of climate change.

One of the major achievements of the project was to succeed in strengthening the management
capacity of the government institutions PROFEPA, CONAFOR, SENASICA and INAPESCA (SADER),
as well as of CSO such as CESAEM, to prevent and reduce the introduction and spread of IAS to
and within Mexico, reducing the risk of species introductions due to the increase in international
trade. The project also contributed to the development of sectorial regulations, and succeeded
in halting the importation of some IAS of potentially high impact.

The project risk assessment was updated in the annual reports (2015, 2016, 2017, 2018 y PIRs
2017 and 2018). Risks were actively monitored every quarter for updates and verification of
potential new risks. There is sufficient evidence that relevant management responses and
mitigation measures were addressed to handle most of the key risks identified.

A new risk was identified during implementation as the change of national government. It had
not been considered in the design phase because the project was initially expected to end in
2018. Therefore, although it had not been listed in monitoring and evaluation reports, mitigation
actions were undertaken, especially the request for an extension to the project until December,
2019, the production of an executive folder with relevant information on the project to be
delivered to the new government, and the intention to invite new institutional leaders and
personnel to participate in the Executive and Technical Committees and in project activities.
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The latest change in national government as well as the replacement of the CEO of the Secretary
of the Environment and Natural Resources in the former government (2012-2018) generated
negative effects on several of the institutions linked to SEMARNAT, including CONANP,
CONAFOR, PROFEPA, IMTA and INECC, as well as CONABIO, especially due to budget cuts. This
situation did not improve under the new government (2019-2024), but was aggravated by
further cuts in personnel in the environmental and agricultural sectors, which included some
personnel trained within the scope of the project. There are no expectations for improvement
in funding for these agencies in the coming years, nor for stronger presence of personnel on
project sites, with financial risks to all institutions involved and, consequently, to the
sustainability of project achievements. This implies the lack of political support for the continuity
of actions started in the scope of the project. To mitigate this risk, it was necessary to engage
the new managers of the partner institutions. Although the main purpose of the project
extension recommended in the MTR was to facilitate a transition for coordination with the new
government, it was not viable to schedule a meeting of the Executive Committee due to the lack
of definition of representatives and to instability about operational issues within CONABIO. The
termination of the National Strategy on IAS in 2020 and unlikely renewal aggravate this risk for
the lack of a political instrument aimed at the management of IAS.

3.1.3 Lessons from other relevant projects

This project included elements and examples of other GEF projects, especially:

“Enhancing the prevention, control and management of invasive alien species in vulnerable
ecosystems” in Cuba, which ended in 2016; “Removing barriers to invasive species management
in production and protection forests in Southeast Asia”, 2009; and “Strengthening capacity to
control the introduction and spread of alien invasive species” in Sri Lanka, 2004.

Lessons learned during the development of the National Strategy on IAS were also considered
in project formulation in terms of the viability of activities with higher chance of success. This
led to the definition of activities in the scope of three strategic objectives and five strategic
actions in the National Strategy.

3.1.4 Planned stakeholder participation

Many institutions and different stakeholders were involved in the project from the design phase
especially because of the national outcomes expected, which included establishing IAS as a
relevant management issue within several government institutions, improving the level of
interest on IAS by universities and CSO, and engaging key productive sectors in responsible
management given their potential to spread IAS.

As a consequence, project formulation was highly participative, and institutions were invited to
provide feedback for specific activities in which they would be engaged. Although it was
ambitious to devise 36 activities for the project, on the whole they were well oriented to the
expected outcomes and to the national needs of IAS management. The theory of change was
applied to ensure the planning methodology and participation would lead to the desired social
changes.
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Several project partners were engaged from the beginning. It was not easy to gather all of them
in meetings of the Executive and Technical Committees, and changes in personnel added
difficulty to this task.

Follow up meetings were held every two weeks with the CONABIO Subcoordination on Invasive
Alien Species, and every 2-3 months with the CONANP Coordination on IAS. The UNDP Office
participated fully and exchanges with other UNDP and GEF projects sought to establish
synergies, especially when there were natural areas in common with work in development.

Given the role of executing agency, CONABIO was the main institution involved since project
start. It was coherent to allocate the PCU in the CONABIO offices. CONANP and GECI were also
highly engaged in project design and formulation since the beginning.

Among the institutions considered in the design phase, only INECC was not totally involved as
expected, although some cooperation was established in the last year of implementation for
support to activities related to IAS and climate change. On the other hand, although the main
stakeholders were well considered in the design, especially to develop legal and regulatory work
and biosecurity issues in productive sectors, other institutions mentioned in the PRODOC whose
engagement was important were CONAGUA, CIBIOGEM, the Ministry of Communications and
Transport (SCT), the Ministry of Health, the Ministry of Public Education, and SEMAR. The latter
gradually and proactively took responsibilities in carrying out some project activities.
Participation of the SEMARNAT General Wildlife Directorate and the PROFEPA Inspection and
Monitoring of Wildlife, Marine Resources and Coastal Ecosystems General Directorate was
desirable, but not achieved. The support of these Directorates was highly relevant given their
institutional roles and was therefore recommended in the MTR, but the PCU did not find a way
to engage them.

The number and choice of partner institutions and their contribution to project implementation
was key to fulfill the needs of improved IAS management, increased capacity at the national
level, and implementation of the National Strategy on IAS, as well as to place IAS management
in the agenda of several government institutions, SCO and academia, as well as allow for the
dissemination of information to the general public.

3.1.5 Replication approach

The project was designed to ensure that lessons learned and best practices were organized and
available for replication at different levels (local and national) and under different circumstances
and ecosystems. Models were developed and consolidated in best practice manuals and tools
meant to expand the impact of project results (for example, forest health indicators verified by
monitoring forest pests, use of fire and risk analysis as IAS management tools, IAS mapping
protocols, models for the control and eradication of IAS and EDRR systems, among others). The
products generated with CONAFOR were included in the technological packages offered by the
institution. The PROFEPA registry system (SIREV) was improved with project funds and will
continue in use by inspectors in the coming years, contributing to make their work more
efficient.
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The 15 protected areas ANP selected as project sites (six islands and nine continental areas)
became a reference on the management of several invasive alien species in diverse ecosystems.
As other eight groups of islands were selected for IAS management actions after project closure,
a replication strategy was included in the planning in order to define the type of interventions
to be carried out on each island, which institutions should be involved, and what sources of
funding are available. Information will be shared with institutions in charge of the islands that
are not participating in the project in order to facilitate the replication of IAS management
practices to other islands in Mexico in the long term, a task in charge of GECI in collaboration
with CONANP and SEMAR. The CONANP Priority Species for Conservation Directorate took up
the role of establishing priorities, planning actions, and defining strategies and mechanisms to
promote the replication of IAS management to other protected areas after project closure.
Lessons learned will be consolidated from the nine protected areas and disseminated to the
national protected area system. CONANP conducted several activities and generated many
products (manuals and strategies), as well as adopted best practices in nine pilot sites that are
ready for replication to other protected areas. Some of the control actions for invasive plants
are still being improved and require more time before best practices can be disseminated.

CONABIO is the national agency in charge of promoting, coordinating, supporting and
developing actitivities to disseminate knowledge on biodiversity, serving as a public information
and data source. In the post-project phase, CONABIO will compile lessons learned from IAS
control actions on islands and mainland protected areas (as well as in surrounding landscapes)
and share the results obtained at the national level in order to promote replication to other sites
in Mexico and in other countries (see first recommendation in section 4.3).

3.1.6 UNDP comparative advantage

Allinstitutions involved in the project, and especially CONABIO and the PCU as executing agency,
acknowledge the comparative advantage of the UNDP as implementing agency. This is due to
the structure of the UNDP in Mexico, the experience of UNDP staff in large-scale projects, and
the international reference of the UNDP in coordinating and guiding GEF-funded projects. The
structure required to process a large number of administrative procedures implies a high level
of organization and capable personnel which can hardly be found in other institutions. Besides,
the networks in which the UNDP participates and its role in the conduction of projects in related
areas create great potential for the dissemination of products and information on the project,
results and lessons learned, as well as their application in other projects the UNDP implements

in the future.

3.1.7 Linkages between the project and other interventions within the sector

From the start, the project strategically sought to involve not only the environmental sector, but
also the primary sector especially in the activities related to agriculture, in terms of forage
production; grazing of free-range cattle and goats for their impacts on natural vegetation; and
aquaculture, with emphasis on ornamental fishes. These sectors were selected for their
potential of introducing and spreading IAS. This approach was not at first understood by some
of the project partners working in environmental agencies. The linkage between production and
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biodiversity conservation was not clear to them, which made it seem that it was beyond their
scope of work (especially in protected areas). As best practices were implemented and some
results became available, the strategy became clear and was well accepted.

Prevention measures were implemented to improve regulations on authorizing species
introductions, as well as to improve inspections and avoid IAS entry in harbors, airports and
border points. Apart from cooperating with CONANP to implement prevention, EDRR, control
and eradication measures in 15 protected areas with support from GECI for insular areas, the
PCU succeeded in working effectively with SEMARNAT, PROFEPA and CONAFOR; with SADER
through SENASICA, INAPESCA, CONAPESCA, as well as with CSO related to aquaculture (CESAEM
in Morelos, linked to SENASICA, and AMPAR in Jalisco), and SEMAR, which provided relevant
support for activities on oceanic islands. Other institutions involved with more specific focus
were IMTA, FCEA and INECC. Although some institutions did not participate very actively,
especially the ones with roles in establishing regulations, rural development policies, investment
and production, among others, professionals of all partner institutions participated in capacity
building events, which led to a better perception of problems caused by IAS and a change of
perception at different levels of institutional management and in the field.

3.1.8 Management arrangements

Having the UNDP as implementing agency was an advantage in many aspects, as formerly
mentioned.

Agreements with most of the institutions that contributed to project implementation were
planned in the design phase. Cofinancing commitments were important for the implementation
of activities, assignment of responsibilities, and project ownership.

The Management Committee monitored progress and provided support in decision-making on
procedures, activities and coordination, among others, to ensure proper implementation and
functioning. Additionally, the PCU established an Executive Committee formed by high ranking
representatives of institutions related to IAS; a Technical Committee that reported to the
Executive Committee; and, as an innovation, a Scientific Committee to support the technical
quality of project actions and products.

The PCU was set up in the CONABIO office in Mexico City and worked closely with the CONABIO
Analyses and Priorities General Directorate (DGAP) and with the UNDP. The PCU was initially
formed by three people working full-time and one person working half-time, an arrangement
that became unviable as implementation demanded more work for the 36 activities to be
developed and to process the numerous products and contracts, procedures and payments. The
PCU had support from the CONABIO IAS Subdirectory of the DGAP as well as from other areas
in CONABIO and from CONANP for the review of specific products and logistical arrangements.
The fourth person became a full-time employee only in the fourth year of implementation, and
a fifth person was added in the last months before project closure. Although the PCU performed
exceedingly well, and that administrative costs were maintained at only 8 %, this model should
not be used as a positive reference due to the heavy work load imposed on the members of the
PCU. After all, 36 activities were to be developed in four years on a controversial topic that was
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new to the majority of partners, expected to generate results at the national level, and engaged
a large number of government agencies, universities and CSO.

Implementation of activities in protected areas was guided by the CONANP Priority Species for
Conservation Directorate (DEPC) Coordination on IAS, and nearly always conducted by civil
society organizations (CSO), some of which demonstrated much interest in IAS issues and
incorporated practical actions into their work routines. The leadership provided by GECI on
oceanic islands was crucial to ensure the success of eradication of invasive animals and
monitoring of the recovery of marine bird populations, which is the most solid evidence of
positive impacts on biodiversity of global importance generated by project actions.

3.2 PROJECT IMPLEMENTATION

3.2.1 Adaptive management

As implementation progressed, it became necessary to make adjustments in some activities,
change a few priorities, adapt procedures to operate resources, optimize consultancy ToR to
contemplate more products per contract and reduce the number of procedures involved, and
provide capacity building to the PCU, UNDP, CONABIO and CONANP on UNDP and GEF
administrative procedures to optimize the use of project funds. These adaptations were meant
to increase efficiency in several processes without changing the purpose of the project or its
components.

The feasibility of some activities was not well assessed during project formulation, as they
required more time than available to be implemented. This especially refers to proposals for
new legal regulations to be published in the scope of the national administration. This activity
was considered of high risk from project start, given the difficulty of reaching agreements
between interested parties, reviewing and processing publication. This risk was corroborated
and the target was not achieved. The PCU contributed instead to sectorial regulations that were
opened for review.

Tecnical issues that required adaptive management measures were the selection of species to
be managed in protected areas selected for the project. Although some information on IAS was
available, unreliable data was included in the project design phase, which later led to necessary
changes in priorities in the implementation phase to adapt the activities to other species and
management actions. For example, rats were at first planned to be eradicated in the Sierra de
Alamos Rio Cuchujaqui APFF, then the personnel realized it was not a problem in the protected
area, and the activity was cancelled. In other cases, species and priority activities defined in the
project preparation phase (PPG) were different from those included in the PRODOC. This
occurred for Cafidn del Sumidero National Park where, according to the PRODOC, work was to
be conducted with fish pond owners to improve biosecurity measures and prevent the spread
of fishes to natural areas. This activity was not included in the planning phase, and the PA staff
later remarked the absence of aquaculture ponds in the area. According to the PRODOC, working
with local cattle ranchers in the Sian Ka’an Biosphere Reserve was intended to remove cattle
from the central area of the reserve to prevent impacts to native vegetation. The initial proposal
in the PPG was to “diagnose and eradicate cattle from the reserve core”. Later, during
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implementation, this activity was not considered viable because the animals were supposed to
be rescued alive from remote areas of very difficult access and subject to flooding, and
eradicated from the reserve. A survey was being conducted during the TE to generate a workplan
to be implemented in 2020 with funds from the CONANP subsidy programs.

The environmental sector suffered severe budget cuts on part of the national government
during implementation. These might have endangered at least some of the proposed
achievements established in the PRODOC. The project partners therefore faced pressure to look
for alternative funding sources, which in turn contributed to delays in consultancy contracts and
in the expected progress towards planned outputs. Despite the financial cuts to several partners,
the greater part of cofinancing commitments were maintained, except on the part of CONABIO
(see 3.2.5 for details).

Adaptive management was not timely applied in the development of references to establish
cost coefficients for IAS management in Mexico and develop economic models to estimate costs
of high impact IAS on the economy (Activities 1.1.11 and 1.1.12). Voluntary work by participants
of a workshop led by Landcare Research from New Zealand in 2015 was expected to generate
information in the form of several case studies that would provide the basis for cost-efficiency
evaluations. In the following workshop, carried out in November, 2016, only one study was
presented. This situation required adaptive management to ensure the achievement of at least
partial results. This activity was interrupted and further hindered activity 1.3.6 that referred to
budgetary coordination between sectors. The PCU then decided to request the inclusion of costs
in risk assessments as an alternative to produce the desired information.

Activity 1.1.11 was planned for the last year of implementation so that data from management
efforts would be used to generate cost coefficients. Unfortunately, management efforts in
protected areas were not carried out with enough repetitions to generate the necessary data to
substantiate such analyses. Therefore, a consultancy contract with an Economist was issued to
systematize existing data on management actions in protected areas at the national level, which
should be concluded before project closure. The Economist is also developing a feasibility study
on the development of an insurance package for producers in Morelos on the environmental
responsibility for ornamental fish escapes, economic costs of impacts to other species of
economic value and to environmental services. This study will be completed before project
closure. Although some information on control costs of jaragua grass (Hyparrhenia rufa), pink
grass (Melinis repens) and salt cedar (Tamarix ramosissima) was generated, it was insufficient
for the definition of cost coefficients because control efforts were punctual and not replicated
in several protected areas, therefore not representing a broader context.

A few other activities were also limited in terms of progress or were not completed. This can be
partly explained by the amount of activities and volume of work managed by the PCU and by
growing pressure on the PCU in the last year of project implementation, which was mainly
intended to reestablish coordination after the 2018 elections with high ranking officials in the
government institutions involved in the project.

Adaptive management measures were implemented to reduce the volume of administrative
procedures from consultancy contracts by preparing more comprehensive ToR that included
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more products per contract, therefore requiring less contracts and procedures for approval. The
ideal solution proposed was to have multi-year contracts, and even more products per contract,
but this was not viable due to internal rules of the UNDP.

A relevant adaptive management measure applied by the project was negotiating the use of
remaining project resources to be applied in an Exit Strategy. Significant changes in the exchange
rate between the US dollar and the Mexican Peso worked in favor of the project and generated
a surplus of funds that may allow for other activities to be developed in the scope of the project
after closure. The PCU and CONABIO requested approval by the UNDP and GEF to not return the
funds, but apply them on actions related to the project, a fair decision as the excess of funds is
not related to execution issues (see 3.2.5). The activities to be implemented had been approved
by the GEF and the UNDP, and agreements were in place with GECI, SOS A.C. and Universidad
de Chapingo, while agreements with Ecosur, FMCN and UNAM were being negotiated.

3.2.2 Monitoring and Evaluation: design at entry and implementation *
SATISFACTORY !

The main part of the Monitoring and Evaluation Plan is the Logical Framework, which includes
the overall objectives, two outcomes and respective indicators. In the project formulation phase,
two sets of indicators were developed and meant to be complementary. These indicators were
not comprehensive to cover all 36 project activities, and not all of them were coherent or
SMART. Four sets of indicators were developed, increasing the complexity of monitoring
progress: (a) Logical Framework indicators of progress; (b) Indicators per output; (c) Logical
Framework indicators of global impact; and (d) Management Effectiveness Tracking Tools and
Institutional Capacity Scorecard. A fifth matrix with the 36 project activities was prepared to
record progress per activity at a higher level of detail in the MTR (Annex 5.11). Despite the many
tables and matrices, the PCU managed to keep track of the activities and indicators and update
tables as needed, as well as use them to inform progress in different formats.

The numerous reports required by the UNDP and GEF for monitoring and evaluation of progress
is questionable: annual reports (January - December), annual PIR (July - June), Quarterly Progress
Reports (QPR), biannual reports (long and summmary versions), Results-Oriented Annual
Reporting (ROAR), Implementation and Monitoring Stage Quality Assurance Reports (QAR), and
Combined Delivery Reports by Activity (CDR). Although all reports were delivered timely by the
PCU, the combination of the low number of members of the PCU and the high number of reports
produced in a project implementing 36 activities led to lack of clarity in some reports, repeated
or missing information. The number of working hours dedicated to producing these reports also
debilitated the PCU, to some extent, for not being able to dedicate more time to
implementation, adaptive management, monitoring or implementing solutions to issues that
required more attention.

Based mainly on the Logical Framework, progress was presented to the Management
Committee, Executive Commmittee, Technical Committee and Scientific Committee, as well as

1 In accordance with the UNDP Guide for Terminal Evaluations of UNDP-supported, GEF-financed projects, the M&E plan must be
evaluated based on the following ratings: Highly Satisfactory, Satisfactory, Moderately Satisfactory, Moderately Unsatisfactory,
Unsatisfactory and Highly Unsatisfactory.
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in meetings with project partners. Several monitoring tools were developed by the PCU to follow
up on progress, such as Excel spreadsheets to register contracts or the completion and reception
of consultancy products. Indicators were reviewed on a quarterly basis, as well as costs. Project
governance worked well and recommendations were implemented. MTR recommendations
were discussed and registered in the management reponse form, but not all of them were
implemented.

In general, the TE considered that the PCU satisfactorily managed to follow up on all activities
and use adaptive management to improve project performance and the probability of success
in achieving the planned targets, with a few exceptions. These are due to a few overly ambitious
targets that were not realistic in the project life span, delays caused by external factors and
internal processes in approvals of ToR, contracts and consultancy reports.

3.2.3 Feedback from M&E activities used for adaptive management

The lessons learned during implementation were discussed in meetings of the PCU, the
Management Committee and Scientific Committee, and in periodic meetings with the CONANP
Coordination on IAS. The results and recommendations of the MTR were shared and discussed
with all committees and project stakeholders. Adaptive management decisions were defined on
financial and administrative issues, priority-setting, coordination and needs for adjustment in
some activities.

As implementation progressed, it became evident that not all activities would achieve the
expected targets. Overall, the PCU recognized this trend and implemented adaptive
management measures, as feasible, for most of the activities that required them.

The early recognition that it would be practically impossible to publish new laws for IAS or
change existing legislation at the national level to include measures for IAS allowed the PCU to
getinvolved in discussions on IAS used in production, and contribute to improving some sectorial
regulations.

As errors in the diagnostics carried out in the design phase were identified, several activities that
had not been well planned were modified. Some IAS that were only diagnosed during
implementation were included in control programs to ensure an ecosystem rather than species-
specific approach, as in the San Ignacio Oasis in El Vizcaino RB.

A workshop on invasive plant control was held in 2019 in order to discuss and ratify the use of
chemical control methods in protected areas. This workshop was conducted in response to
feedback from the MTR, in which several deficiencies on invasive plant control had been
observed.

In other cases, progress in a few activities was recognized as unsatisfactory, and alternative
actions were developed. This refers, especially, to the development of cost analyses of IAS
management (activity 1.1.11) and to the study on financial mechanisms to support IAS that has
been completed (activity 1.3.5). Although the presentation of this proposal to the Congress did
not prove viable, the results were presented to SEMARNAT and to the Ministry of Finance and
Public Credit (SHCP). Once a new study in development at the time of the TE is finished, the PCU
plans to present a proposal on financial alternatives to fund management actions to the SHCP.
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These partially achieved outputs were further hindered in 2019 by the impossibility of holding
meetings of the Executive Committee, which was in charge of decisions and negotiations with
key institutions involved in the project. This further impacted potential budgetary coordination
between sectors (activity 1.3.6).

3.2.4 Partnership arrangements

Most of the arrangements with partner institutions were signed during project formulation. Four
institutions signed agreements or letters of commitment during implementation and made
significant contributions to the project: CONAPESCA, SEMAR, CESAEM and SENASICA.

A significant improvement in communications and coordination between the environmental
sector and areas dedicated to forest production, agriculture and grazing, and aquaculture
(CONAFOR, SADER, CONAPESCA and INAPESCA), occurred due to the project, as well as with the
institutions in charge of species importation and sanitary inspections in harbors, airports and
border points (SENASICA — SADER and PROFEPA). The definition of a coordinated agenda
between these institutions for IAS management in Mexico produced highly relevant results for
the country in several areas, benefitting the environmental sector, productive sectors and
national biosecurity systems controlling points of entry.

The agreement with CONANP, supervised by the DEPC / IAS Coordination in the Central Office,
involved personnel of 15 protected areas in several regions in Mexico. The CSO GECI took up the
role of developing and applying insular biosecurity protocols, as well as EDRR, eradication and
control of IAS in coordination with CONANP. SEMAR provided support to these activities and
adopted biosecurity measures by reviewing the Marine ships for IAS or their vectors. This was
the outcome of a change of perception about IAS in terms of the necessary precautions to be
applied in the transit of ships to islands.

Some of the partner institutions engaged in tasks to develop specific products: IMTA for
diagnosing aquatic invasive plants, FCEA for environmental education and dissemination of
information on IAS, UAM and UNAM to develop standards for mapping invasive alien plants and
develop niche modeling for IAS distribution in the context of climate change; the UANL for the
development of risk analysis for alien fishes. Closer collaboration was expected with INECC to
generate climate change scenarios and validate the current and future distribution of high-risk
IAS in Mexico, which was partly limited by institutional restructuring. This activity was better
developed in the last year of implementation as INECC validated the maps formerly produced
by UNAM.

Ownership of IAS management was expected from SEMARNAT, as it is the lead government
institution on environmental issues in the country. This is especially relevant at the time of
project closure, when a new plan to continue developing IAS management in Mexico is
necessary to ensure the sustainability of project achievements as well as to implement many
plans and models produced and replicate them to new areas. SADER was requested to be more
involved due to the work carried out with cattle and goat ranchers, on aquaculture and fisheries.
Participation of the PROFEPA Inspection of Wildlife, Marine Resources and Coastal Ecosystems
General Directorate and of the SEMARNAT Wildlife General Directorate were also desired, but
not accomplished.
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Although GECI was the only CSO in charge of one of project activities, several other CSO played
essential roles in implementation. The incorporation of knowledge and practical actions for IAS
in the work done by these organizations imply multiplying effects for and expansion of I1AS
management, with direct local benefits and ownership by people in communities the CSO work
with. This shows the relevance of CSO participation in the practical application of technical and
scientific knowledge. Among the CSO that participated in the project, CIPACTLI — Forest and
Wildlife Restoration Agency stands out for the work conducted in El Vizcaino and Sian Ka’an
Biosphere Reserves and for clearly doing more than the activities contemplated in consultancy
contracts. Other two CSO stood out: Organizacion Vida Silvestre A.C., for the quality of the
management plans developed for Tutuaca APFF, and Consultoria, Asesoria y Manejo Estratégico
(CAME) S.C. for best practices and reconversion plans for cattle in Valle de Bravo APRN and
Marismas Nacionales RB. Other participating CSO were Costa Salvaje A.C. in El Vizcaino RB;
Pronatura Noroeste A.C.in Marismas Nacionales RB; Amigos del Centro Ecoldgico de Sonora,
A.C. in Sierra de Alamos Rio Cuchujaqui APFF; I1SO-BIO Ambiental on improving aquaculture
practices in Valle de Bravo APRN; Asociacién Mexicana de Profesionales Forestales A.C. Seccién
Chiapas and Conservacién Bioldgica y Desarrollo Social (CONBIODES) in Cafion del Sumidero PN
and Los Tuxtlas RB; Lideres Socialmente Ambientales A.C. in Cumbres de Monterrey PN; Ibsen y
Moliere, S. A. De C. V. Gente Sustentable A.C., Fomento Ecoldgico y Social A.C. and
Consulturismo A.C. in Los Tuxtlas RB; and Econciencia A.C. and Amigos de Sian Ka’an y Desarrollo
Empresarial para el Fortalecimiento Comunitario de Quintana Roo A.C., in Sian Ka’an RB, Fuego
Verde S.C., SOS Tierra A.C. y Ciencia y Comunidad por la Conservacién A.C. Academic institutions
that had not been initially included also participated, at times due to work conducted in
protected areas, such as the Universidad Auténoma de Baja California Sur, Centro de
Investigaciones Bioldgicas del Noroeste S.C. (CIBNOR), and Colegio de la Frontera Sur and the
University of Chapingo.

3.2.5 Project finance

The project financial execution was impeccable, as was also verified in the MTR. No findings
were reported in the audits conducted in 2015, 2016, 2017 and 2018. The CDR reports are
available from 2015 to 2018, are well organized, and the information is clear. There is no doubt
about the excellence of the project financial management, both in terms of accountability and
executive capacity to handle contracts and processes related to the project 36 activities. The
GEF funds budgeted annualy were executed as shown in Table 2, below:

Table 2 — Annual budget execution.

Year Annual budget Budget executed Annual execution %
2014 6,679.00 6,604.23 98.9
2015 950,000 658,983.30 69.4
2016 950,000 785,972.35 82.7
2017 950,000 916,940.15 96.5
2018 1,834,508.06 805,308.60 43.9
2019 (15 August) 2,180,736.37 488,817.87 22.4
Total 3,662,626.50 68.4

The difference between planned and executed budgets can be partially explained by significant
variations in the exchange rate between the US dollar and the Mexican peso, as the dollar rate
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went up 50% during the time of implementation. As the contracts were all drawn in Mexican
pesos and the project budget was in US dollars, a significant surplus was accumulated in favor
of the project. These funds have been negotiated for application on future activities to be carried
out after project closure to further develop the management of IAS (Exit Strategy). Other factors
that influenced financial execution were the national context, as governmental activities were
impeded for more than six months in 2018 due to national elections, and changes in

administrative procedures and restructuring of internal UNDP procedures that caused delays.

At the time of the TE, 68.4% of the total Budget of USS 5,354,545.00 had been executed.
However, there were 37 active contracts worth approximately US$ 657,994, and expenses to be
made with ongoing activities. The total was expected to amount to approximately USS$ 1,100,000
by project closure, with variations due to the exchange rate and other expenses not yet
considered. The PCU will therefore have spent 82.75 % of the total amount of resources by
project closure. Considering this estimate, the project should have a positive balance of just
under one million dollars by project closure to invest in the Exit Strategy under discussion.

The project Procurement Plan was continually updated as necessary. A detailed inventory and
photographic record were kept of purchased goods. Per recommendation of the MTR, as the
UNDP rules did not allow contracts to be multiannual, they were optimized by aggregating more
products, which helped reduce the number or related processes and approvals.

The most relevant cofinancing commitments were fulfilled. Some project partners invested
more in kind cofinancing to compensate the lack of funds in cash. This was especially the case
of CONABIO, which was strongly affected by governmental budget cuts since project start.

Six of the 13 partner institutions (CONANP, CONAFOR, IMTA, GECI, CESAEM, UANL) that
committed cofinancing funds had been able to meet their goals or do so by project closure, as
there were activities in development at the time of the TE. GECI and CONAFOR contributed a
significant additional amount of funding to the project, GECI in cash and CONAFOR in kind. The
main deficiency in funding was due to the lack of cash payment by CONABIO. The funding from
the four institutions that did not meet the cofinancing commitments were not significant in the
total amount (SEMARNAT, INECC, UAM-UNAM and FCEA). PROFEPA, IMTA, CESAEM and
CONAFOR only commited in kind funds. In kind payments were fulfilled by CONABIO, CONANP,
CESAEM, CONAFOR and GECI, while PROFEPA, SEMARNAT, IMTA, INAPESCA, INECC, UAM-
UNAM and FCEA did not manage to meet the estalished cofinancing goals.

The total amount of cofinancing was deficient in approximately 1.5 million dollars in cash. This
was compensated by significant additional contributions by GECI in 2019, lowering the
difference to about 100 thousand dollars (funds from the WWF — Fundacion Carlos Slim Alliance,
National Fish and Wildlife Foundation, Marisla Foundation and Packard Foundation). On the
other hand, in kind contributions surpassed the initially planned total in more than 9.5 million
dollars considering all partner institutions. This difference is mainly due to the contribution by
CONAFOR, which provided more than 10 million dollars in kind. Considering all cofinancing
contributions, the project has a positive balance of a little over six million dollars due to in kind
contributions (Table 3).
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Table 3 - Planned and real cofinancing funds contributed by partner institutions by 15 August 2019, in US dollars. Negative values are presented in red.

Cofinancing Self-financing UNDP/GEF Government / Institution Associated organization Total re;;::::::e d
Terminal Evaluation (USD $) (USD $) (USD $) (USD $) (USD $)

(Type/ Source) P::;r;f)d (AugR.eza(I)IQ) P::;r;f)d (AugR.e ::119) P(Itac:‘tr;;d (AugR.eza(I)IQ) P(Itac:‘tr;%d (AugR.ezatlue) 15 Aug. 2019
CONABIO

Cash contribution 400,300.00 400,300.00 | 4,657,468.00 | 3,405,419.76 5,057,768.00 | 3,805,719.11 -1,252,048.89
Loans / concessions

In kind contribution 616,153.00 685,185.94 616,153.00 685,185.94 69,032.94
Other

Total 400,300.00 400,300.00 | 5,273,621.00 | 3,467,553.70 5,674,281.00 | 4,490,905.05 -1,183,376.00
CONANP

Cash contribution 1,170,559.00 | 1,170,559.00 | 1,899,026.00 | 1,831,189.00 3,069,585.00 | 3,001,748.00 -67,837.00
Loans / concessions

In kind contribution 800,000.00 990,000.00 800,000.00 990,000.00 190,000.00
Other

Total 1,170,559.00 | 1,170,559.00 | 2,699,026.00 | 2,821,189.00 3,869,585.00 | 3,991,748.00 122,163.00
CONAFOR

Cash contribution 833,334.00 833,334.00 833,334.00 833,334.00 0.00
Loans / concessions

In kind contribution 3,908,597.00 | 13,964,742.22 3,908,597.00 | 13,964,742.22 10,056,145.22
Other

Total 833,334.00 833,334.00 | 3,908,597.00 | 13,964,742,22 4,741,931.00 | 14,798,076.22 10,056,145.22
SEMARNAT

Cash contribution 190,000.00 190,000.00 125,000.00 27,200.00 315,000.00 217,200.00 -97,800.00
Loans / concessions

In kind contribution 47,611.00 26,000.00 47,611.00 26,000.00 -21,611.00
Other

Total 190,000.00 190,000.00 172,611.00 53,200.00 362,611.00 243,200.00 -119,411.00
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Cofinancing Self-financing UNDP/GEF Government / Institution Associated organization Total rea??;l)al‘::::e d
IMTA

Cash contribution 87,498.00 87,498.00 87,739.00 87,498.00 175,237.00 87,739.00
Loans / concessions

In kind contribution 906,801.00 852,272.00 906,801.00 852,272.00 -54,529.00
Other

Total 87,498.00 87,498.00 906,801.00 852,272.00 994,299.00 1,027,509.00 33,210.00
PROFEPA

Cash contribution 744,500.00 744,500.00 744,500.00 744,500.00 0.00
Loans / concessions

In kind contribution 3,985,740.00 | 3,942,751.60 3,985,740.00 | 3,942,751.60 -42,988.40
Other

Total 744,500.00 744,500.00 | 3,985,740.00 | 3,942,751.60 4,730,240.00 | 4,687,251.60 -42,988.40
INAPESCA

Cash contribution 133,332.00 133,332.00 526,040.00 133,332.00 659,372.00 526,040.00
Loans / concessions

In kind contribution 833,333.00 246,000.00 833,333.00 246,000.00 -587,333.00
Other

Total 133,332.00 133,332.00 833,333.00 772,040.00 966,665.00 905,372.00 -61,293.00
INECC

Cash contribution 32,500.00 32,500.00 138,000.00 170,500.00 32,500.00 -138,000.00
Loans / concessions

In kind contribution 9,000.00 9,000.00 0 -9,000.00
Other

Total 32,500.00 32,500.00 147,000.00 179,500.00 32,500.00 -147,500.00
Civil Society Organizations

GECI

Cash contribution 1,100,859.00 | 1,100,859.00 | 2,917,541.00 | 3,087,690.00 0 1,400,000 | 4,018,400.00 | 5,588,549.00 1,570,149.00
Loans / concessions

In kind contribution 201,000.00 241,200.00 201,000.00 241,200.00 40,200.00
Other

Total 1,100,859.00 | 1,100,859.00 | 3,118,541.00 | 3,328,890.00 0 1,400,000 | 4,219,400.00 | 5,829,749.00 1,610,349.00
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Cofinancing Self-financing UNDP/GEF Government / Institution Associated organization Total rea??;l)al‘::::e d
FCEA

Cash contribution 13,000.00 10,833.33 4,000.00 3,250.00 17,000.00 14,083.33 -2,916.67
Loans / concessions

In kind contribution 62,000.00 31,416,67 | 12,000.00 7,583,33 74,000.00 39,000.00 -35,000.00
Other

Total 75,000.00 42,250.00 | 16,000.00 10,833.33 91,000.00 53,083.33 -37,916.67
CESAEM

Cash contribution 137,491.00 137,491.00 137,491.00 137,491.00 0.00
Loans / concessions

In kind contribution 83,000.00 113,243.00 83,000.00 113,243.00 30,243.00
Other

Total 137,491.00 137,491.00 83,000.00 113,243.00 220,491.00 250,734.00 30,243.00
Universities

UNAM / UAM

Cash contribution 45,000.00 45,000.00 23,000.00 20,000.01 68,000.00 65,000.01 -2,999.99
Loans / concessions

In kind contribution 311,667.00 245,159.28 311,667.00 245,159.28 -66,507.72
Other

Total 45,000.00 45,000.00 334,667.00 265,159.29 379,667.00 310,159.29 -69,507.71
UANL

Cash contribution 3,000.00 3,700.00 3,000.00 3,700.00 700.00
Loans / concessions

In kind contribution

Other

Total 3,000.00 3,700.00 3,000.00 3,700.00 700.00
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3.2.6 UNDP and Implementing Partner implementation / execution (*) coordination, and operational
issues

HIGHLY SATISFACTORY 2

The comparative advantages of having the UNDP as implementing agency were explained in the
former section. Besides executing its role, the UNDP worked closely with the PCU throughout
the project, and conducted administrative work as required. Although delays in certain
procedures like the approval of ToR, reports and payments were often mentioned in TE
interviews, these were partly explained by changes in internal procedures of the UNDP with
which the UNDP Mexico had to comply, as well as because some processes actually took longer
than expected. Delays in the approval of consultancy reports were also due to issues of quality
and content, especially in the beginning of the project. The high-quality requirements of the PCU
and the UNDP in due course benefitted consultants as they improved performance as well as
reporting skills. In other cases, the PCU requested several reviews of products, which delayed
approvals. The PCU should have been more careful to descentralize responsibilities to be able
to meet project demands and balance the work load, especially within a team of 3-4 people
dealing with 36 activities, a large number of reports and products.

Some operational problems were generated by the delays mentioned above. On several of the
project sites, control actions could only be conducted in short rainy seasons, which in turn
required timely approvals. If the ideal season passed, control was only feasible again in the
following year, creating long implementation delays. These conditions caused stress as, in
addition, contracts could not be longer than one year, and delays inflicted the risk of not being
able to fulfill commitments.

The PCU managed to plan, implement and monitor the 36 activities of the project due to a great
amount of dedication and commitment that included sacrificing vacation days. The support of
partner institutions was essential. Although some of the activities did not produce the expected
results, the PCU succeeded in developing related actions to generate at least partial results,
some of which will be continued after project closure.

The general reference on the PCU provided by people in partner institutions as well as
consultants involved in specific tasks is very positive in terms of attention and communication.
The same applies to the CONANP IAS Coordination, which communicated directly with
personnel from all the protected areas and CSO involved in conducting many activities.

CONABIO was considered the most adequate institution to take on the role of executing agency
for its interministerial role, capacity and structure in producing data, leadership, availability to
respond to demands, and managerial and technical capacity. CONABIO is highly positioned in
the environmental sector and has a fundamental role in supporting decision-making in the areas
of biodiversity, agriculture, aquaculture, fisheries and health, among others. CONABIO - DGAP
contributed to the timely follow-up of the project and helped guide the work of the PCU.

2 |n accordance with the UNDP Guide for Terminal Evaluations of UNDP-supported, GEF-financed projects, the M&E plan must be
evaluated based on the following ratings: Highly Satisfactory, Satisfactory, Moderately Satisfactory, Moderately Unsatisfactory,
Unsatisfactory and Highly Unsatisfactory.
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3.3 PROJECT OUTCOMES

3.3.1 Overall results (attainment of objectives) *

SATISFACTORY 3

The implementation of the project was successful because the main objectives and outcomes
were achieved in terms of improving national capacity and strengthening institutions for the
management of IAS. The most common perceptions among interviewed stakeholders and
project participants were that: (a) the project managed to include IAS in the agenda of the main
institutions related to environmental issues and sustainable use of natural resources, including
those in charge of productive sectors, which represented a change of scenario from project start;
(b) because of the project, partner institutions were strengthened on several aspects and an
important change of perception took place regarding the relevance of IAS management; and (c)
there was significant improvement in capacity for IAS management at the national level.
Participants in general acknowledge the relevance of the project and are grateful for the
opportunity of having participated in its implementation.

The overall project objective is considered achieved because some positive results for the
conservation of biodiversity of global importance were already measured during
implementation, especially due to the eradication of terrestrial vertebrates on oceanic islands
where populations of resident and migratory marine birds, as well as reptiles and small
mammals, are recovering. Additionally, after management experiments on invasive plant
control in mainland protected areas, more efficient methods based on technical and scientific
references are in use, and more effective results are being achieved. Control actions are mid to
long-term processes, which requires IAS management to become part of the routine in
protected areas. A significant result was achieved in conveying the message that IAS control
requires the use of efficient methods in order to optimize costs and maximize effectiveness in
the restoration of natural areas. As more time passes, the benefits of effective IAS control will
become more visible from more areas under management, and cost estimates will be available
to support decision-making for the replication of management techniques as well as for new
projects.

Another relevant result is that the implementation of the National Strategy on IAS would not
have progressed without the GEF project. This is due to the availability of financial resources as
well as because most key institutions lacked specific capacity and needed to learn about the
concepts, impacts and management of IAS. Once this was done, better prepared staff in several
institutions is ready to face the challenges of IAS management and further implement the
National Strategy.

At a more detailed level, the achievement of targets was more limited. For practical reasons of
the TE report, the most successful and most limited activities are briefly described for both

3 In accordance with the UNDP Guide for Terminal Evaluations of UNDP-supported, GEF-financed projects, the M&E plan must be
evaluated based on the following ratings: Highly Satisfactory, Satisfactory, Moderately Satisfactory, Moderately Unsatisfactory,
Unsatisfactory and Highly Unsatisfactory.
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outcomes. Greater details are presented below in the Logical Framework matrices (Tables 4 and
5), which cover progress per indicator, and in Annex 5.12, which covers progress per activity.

Outcome 1

The life span of the project was not long enough for the achievement of certain targets. The one-
year extension granted to the project was very useful for some of the activities to be concluded.

To develop a National IAS Management Framework, Outcome 1 was subdivided in three
outputs: the first one, regarding Decision making tools aimed at informing cost-effective
management decisions to address IAS threats in key landscapes and key sectors (aquarium trade,
aquaculture, trade of wildlife and forest products), achieved the best results of the three, i.e.,
most of the 12 activities contributed to inform decision-making to reduce the threats and
impacts of 1AS as well as to improve IAS management, including key productive sectors, based
on solid data and references. The activities on the development of an IAS Information System
(SIEl) (1.1.1), Publication and dissemination of the National IAS (1.1.5), Development and use of
risk analysis for species and pathways (1.1.6), Development and application of inspection tools
to IAS that threaten biodiversity (1.1.7), Development and application of a model for mapping
invasive alien plants (1.1.8), Mainstreaming information on IAS into the National Forest and Soils
Inventory (INFyS) (1.1.9) and Development of models of IAS distribution niches related with
climate change (1.1.10) were well developed and achieved significant results. Additionally,
although not by direct influence of the project, considerations on IAS were included in the
Environmental Cooperation Agreement between the USA, Canada and Mexico.

Some activities were limited, as only partial information was obtained and systematized on the
costs of IAS management, while economic models to estimate costs of high impact IAS on the
Mexican economy were not developed (activities 1.1.11 y 1.1.12); the establishment of a
collaboration network to support IAS management (1.1.3) was not achieved because such a
network requires continuous interaction and management, a task that CONABIO was not able
to pursue for lack of personnel and/or resources to hire a person to oversee it. The adaptive
management response was to seek participation in existing networks, workshops, scientific
events and national and international networks such as the Forest Health Network (Red de Salud
Forestal), the North America Invasive Species Network (NAISN) and the Mesoamerican Invasive
Species Network. Besides, CONABIO often seeks collaboration of a number of experts in several
areas, which function as a support network, but is not a formal arrangement. The project was
not successful in engaging the SEMARNAT and PROFEPA Departments in charge of wildlife
management. Given that many of activities were completed and relevant, this was the most
successful output of the three.

The second output (1.2) was aimed at having Sectorial guidance and regulations in place to
strengthen the control of the main pathways of IAS to vulnerable areas. Five activities were
designed for this output, and were satisfactorily achieved. The most relevant contribution to this
output was building capacity in institutions in charge of border control, especially PROFEPA and
CONAFOR (1.2.2.). Activities were developed to produce information, resources and capacity to
improve IAS management and control (involving government institutions as well as the private
sector and producers). Pilot demonstration sites were established as models of best production
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practices in the ornamental fish trade, an activity originally planned for the state of Morelos,
and later expanded to the state of Jalisco to improve production standards for ornamental
fishes, and to the state of Puebla to involve trout producers. Additionally, pilot activities were
established on a local scale with support from CESAEM and several CSO, while a demonstration
project to build a closed cycle system for fish production is being led by INAPESCA. A significant
amount of funds, time and work were invested in these activities (1.2.3 and 1.2.4, respectively),
including consultancy contracts for the development of best practice manuals, identification
guides, biosecurity and contingency measures, and dissemination materials produced to reach
a wide range of public, including producers, vendors and consumers. Collaboration between the
environmental sector and institutions in charge of production was successfully achieved,
resulting in the implementation of biosecurity measures for the first time in Mexico to avoid the
escape of fishes. The main limitation in this output was in developing regulations on IAS for
operations by productive sectors, which turned out to be overambitious (1.2.1). A review of laws
and regulations was carried out, from which new regulations were to be developd regarding
species imports and use in the ornamental fish trade, aquaculture, and forest and wildlife
products. The study did not, however, provide a clear path for the improvement of legal
regulations, as it was limited to listing existing legislation. Additionally, the political context
during project implementation was unfavorable to such endeavors. Once again, no action was
undertaken in the area of wildlife management, and collaboration with the respective
directorates was not established.

The eight activities of the third output, aimed at having a Multi-sectorial institutional framework
in place to implement National Strategy on Invasive Alien Species (NSIAS), were less developed
than the other two activities. Education and awareness campaigns on IAS were conducted and
involved politicians, CSO, voluntary groups, journalists and the general public, and was the most
developed activity in the output (1.3.8). This is mostly because CONABIO is a public source of
information for society and is expected to promote, coordinate, support and disseminate
knowledge on biological diversity, among other attributions. Other two activities contributed
tangible benefits for strengthening institutional capacity to facilitate interinstitutional
coordination for IAS management and to prevent the introduction and spread of IAS (1.3.2 and
1.3.3, respectively). To improve interinstitutional coordination, the project established an
Executive, a Technical and a Scientific Committee. The Executive Committee did not fulfill the
expectations because some of the representatives would send substitutes to meetings,
impairing the ability of the Committee to make decisions. No meetings were held in 2019 due
to the latest change in national government, which led to changes in high ranking positions in
several institutions, and created instability within CONABIO. The Technical Committee meetings
were also suspended in 2019 due to political uncertainty regarding changes in personnel in
several institutions, and because it did not make sense to deliberate on recommendations that
could not be taken to the Executive Committee for final decisions on implementation. Despite
these issues, the project maintained a good level of coordination throughout most of the
implementation period, but not to the point of establishing oficial operational guidelines for the
implementation of the National Strategy on IAS.
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The Scientific Committee continued to be functional and has been highly valued to support
decisions on IAS management. This concept has been replicated by the UNDP to other projects
for being useful and innovative. At the time of the TE, the expectation that the Committees
continue working after project closure is unrealistic in the light of changes in national
government, in higher positions of partner institutions, and operational uncertainties about
CONABIO. Once these issues are solved, however, the Committees could resume their work led
by CONABIO or SEMARNAT, then escalate to higher ranks. At the technical level, more solid
commitments were achieved due to changes in perception about the relevance of IAS
management and its application in many areas. If one of these institutions takes up the leading
role, the Executive Committee can be reconstituted and continue meeting and deliberating on
relevant IAS issues.

Political uncertainty also affected activity 1.3.3., as it is equally dependent upon
interinstitutional coordination, which again depends on the Executive Committee. Still, three
lines of work were pursued and standard protocols were developed for: 1) communication
procedures to respond to new IAS invasions and other IAS management urgencies; 2) definition
of institutional responsibilities and exchange of contacts of key personnel in each partner
institution; and 3) mechanisms for information exchange on current or potential joint initiatives,
which was better developed at the technical level. On the other hand, five of eight activities only
partially achieved the expected results. Two of these were dependent on the completion of
activities 1.1.11 and 1.1.12, as well as on the engagement of the Executive Committee: (a)
Development and application of financial mechanisms to support IAS management, for which a
feasibility study on the development and introduction of financial instruments was conducted,
and (b) Budgetary coordination between sectors to ensure coherent investments and actions to
address threats cost-efficiently (1.3.5 and 1.3.6, respectively). The activity on drafting revised
and harmonized existing laws/regulations related to IAS management did not evolve well,
although the PCU and partner institutions contributed to a few legal regulations related to IAS,
especially for productive sectors. Restrictions to the use of IAS in the production of African palm
oil (Elaeis guineensis) were included in the regulations (NOM) and certification system (RSPO).
Biosecurity measures were included in the SENASICA Sanitary Certificate for aquaculture, and
INAPESCA has taken the lead in developing voluntary certification for the ornamental fish trade.

Outcome 2

Outcome 2, designed to develop Integrated IAS management to protect globally significant
vulnerable ecosystems, was subdivided in two outputs. In general terms, this outcome
produced more achievements than Outcome 1. Many challenges had to be overcome, especially
in the beginning of project implementation, for output 2.2 to be successful, but a steady, positive
learning curve was observed and accentuated especially in the last year of the project, yielding
good practical results.

The first output (2.1), implemented by GECI, was designed to strengthen prevention and control
of key IAS populations on selected islands by carrying out four activities. Three of these
generated very positive results. Many education and training activities to support IAS
management (2.1.2) were developed with many skills and by excellent means; information
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materials on IAS and on indigenous species (mainly marine birds) were produced in the form of
posters, stamps, stickers, mugs, t-shirts, caps, flyers, table games, coloring books and others, as
well as workshops using musical presentations, painting, visits to regional museums and drawing
exhibits, theater and radio spots. Capacity building workshops were offered to several kinds of
public, from government personnel at different levels (high and medium-rank positions,
technical staff, mariners) to local communities, fishing cooperatives, students and children.

Relevant results of the implementation of targeted high-priority IAS control and eradication
programs (2.1.3) were generated by eradicating invasive vertebrates on islands, as the recovery
of indigenous and endemic species was observed afterwards during monitoring sessions. This
refers to activity 2.1.4 to Establish and maintain monitoring programs to ensure the
effectiveness of biosecurity and IAS control and eradication efforts. The control of invasive
plants in Arrecife Alacranes PN and of goats on Espiritu Santu Island have not been completed,
but the necessary permits, tools and capacity to carry out these actions were available at the
time of the TE. Methods were defined, and implementation was beginning. Goat eradication
was delayed because of restrictions imposed by the protected area manager to the use of the
most efficient control methods. A pilot phase of goat control using air rifles was conducted
between September 4 and 13, 2019, when 75 animals were eliminated. In the last week in
September, 2019, Opuntia dilenni (nopal cacti) will be eliminated on Isla Muertos as well as the
few coconut palms on Desterrada Island, and the casuarina trees on Isla Pérez will be counted
and mapped. A gradual removal plan will be designed and negotiated with SEMAR. Other control
actions were still being developed at the time of the TE, with good prospects of success. The
greatest challenge in this output referred to the implementation of island biosecurity protocols,
an approach that had not been formerly tried. GECI led the development of 11 biosecurity
protocols that include EDRR and other measures by conducting an inclusive and participative
process. Six IAS management committees were also expected by the end of the first year of
project implementation, a deadline that was unrealistic, as at the time of the TE only four
committees had been established.

Island biosecurity (2.1.1) is highly relevant but also highly complex because its implementation
depends on a large number of stakeholders. The difficulty in implementing the protocols lie
partly on that each institution involved has to take charge of certain commitments. CONANP
should be the institution leading and ensuring the application of the protocols, with support
from other organizations and people who visit the islands. GECI has been leading this effort as
well as disseminating information on island biosecurity in workshops, lectures and capacity
building events for personnel from at least 30 organizations from Mexico and six from the USA,
including CONANP, CONABIO, SEMARNAT, PROFEPA, SECTUR, SEMAR, SEGOB and SENASICA; as
well as state government agencies, civil society organizations, universities and the private
sector. However, more work is required for the application of the protocols to be consistent and
become part of the institutional routine. At the time of the TE, the application of the protocols
and inspection routines were highly dependent upon the commitment of GECI.

CONANP was responsible for the implementation of Output 2.2 to Enhance IAS surveillance and
control strategies to reduce introduction rates from productive landscapes and contain
populations below thresholds that endanger endemic species and their habitats in 9 mainland
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protected areas. Good results were obtained for the seven activities designed for this output.
Much information was generated for the baselines necessary for effective IAS management
(2.2.1), which were used to develop specific management plans for IAS, under implementation
during the TE. Although some results were produced quite late in terms of project
implementation and some activities were still being developed near project closure, the amount
and quality of information generated provides reference for continued monitoring with good
prospects of success, as well as for replication to other protected areas. The definition of best
practices to be applied by key productive sectors to reduce the spread of IAS (2.2.3.) generated
unprecedented results because, even though some management plans included zoning
proposals for protected areas where productive activities are allowed, CONANP had never been
able to establish efficient communication nor activities to address these issues directly with
producers. Through the project, CONANP personnel improved their perception of the linkages
between productive activities and impacts on biodiversity, and a few successful cases of
integration between producers and biodiversity conservation were put into practice involving
local communities. In some cases, although the initial number of producers engaged in the
project was small, they were disseminating what they considered to be good practices to others.
In other cases, there is still resistance from certain communities to change traditional ways due
to attachement to cultural issues, and also because the strategy of approach in a few cases
requested that the community accepted too many changes at once. In cases like this, more
continuous support by CONANP and experts in the field will be necessary to help people apply
the knowledge they gained.

The results of activities intended to Strengthen IAS management capacities and processes for
landscapes within and surrounding mainland protected areas (2.2.2), which is linked to the
implementation of targeted IAS control, eradication and monitoring in selected mainland
protected areas (2.2.6), were very positive in several ways, especially in the last year of project
implementation. Subcommittees on IAS were established for each of the nine protected areas,
but some of them were not functional at the time of the TE. Protected area managers need to
take the leading role in presenting clear demands for the committees to work on. Among the
nine committees, four were working well (Tutuaca, Cumbres de Monterrey, El Vizcaino and Los
Tuxtlas); two were only beginning to meet and stand a good chance of being functional
(Marismas Nacionales and Sian Ka’an) and the other three were not functional (Sierra de
Alamos, Valle de Bravo and Cafién del Sumidero), which requires better planning on the part of
CONANP. Other activities were conducted to increase operational and technical capacity of
personnel in protected areas and extend the benefit to communities that provide support to
protected areas by conducting monitoring, control or eradication actions. The relevance of
activity 2.2.6 lies in the facts that more IAS control actions have been carried out, especially in
the last year of project implementation, and that protected area managers became more open
to use chemical control methods for invasive alien plants, as they are more efficient in terms of
costs, time, modes of application and results. Unfortunately, data has not been recorded in all
cases to allow for an evaluation of cost-effectiveness. Because some species are very persistent,
control actions need to be sustained to ensure natural or assisted restoration, as undertaken in
areas negatively impacted by IAS (activity 2.2.7). CSO and consultants involved in project
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acitivities improved their performance over time, and some of them were truly engaged in
working beyond contractual obligations. This has added value, as cooperation with local CSO
and communities is key for CONANP. The PCU and CONANP developed a directory of consultants
and CSO who improved their skills and knowledge on IAS management, especially on eradication
and control, and shall contribute to improving the efficiency of future projects and actions. The
greatest limitations observed for this output refer to the development and implementation of
EDRR protocols. Although good progress was achieved in developing the protocols, including for
species that were not initially contemplated, effective implementation will require more time
and go beyond the life span of the project, for which the engagement and lead role of CONANP
will be essential.

Additional results

Some results that had not been planned were observed as a consequence of project
implementation. These are important because they create evidence of extended project
benefits.

The aim of activity 1.2.3, in Outcome 1, was to engage producers in the ornamental fish trade
in the state of Morelos. As the work developed, collaboration was also established with Criadero
Acatlan, in the state of Jalisco. Best practices, tools and information were made available to
improve management and qualify production. In 2018, partly due to the influence of these
activities, the Mexican Association of Responsible Professionals in the Aquarium Trade (AMPAR)
was founded in Jalisco.

The work of AMPAR has led more producers to adopt biosecurity measures in production
structures to avoid the escape of fishes as well as in sales and transport, introducing concepts
of sustainability. Additionally, the same criteria and objectives are being applied to trout
producers in the state of Puebla. An event for producers to exchange experiences was promoted
in the scope of the project between producers from Puebla and ten trout producers from Valle
de Bravo APRN.

Supported by INAPESCA, SENASICA and the PCU, Criadero Acatldn in Jalisco incorporated strict
biosecurity measures with the aim of requesting pathogen-free certification. Producers are
more aware of IAS issues and of market advantages of certification as these are expected to
reflect financial gains in the future. Seventeen facilities are currently in the pilot phase to pursue
certification.

Additional results were also produced in the scope of Outcome 2. Island biosecurity protocols
were to be developed for six islands as part of Output 2.1, but GECI has produced protocols for
11 islands. In the scope of output 2.2, some cattle ranchers who were taught best practices in
Marismas Nacionales RB founded an association called GANADESU S.P.R. DE R.L. (Cattle
Ranching and Sustainable Development, Limited Responsibility Rural Production Society). The
group adopted best practices in cattle ranching which avoid impacts on mangroves. The group
was active and full of new ideas at the time of the TE mission, planning to seek organic
certification for their products in the near future. They were aware of the benefits the adoption
of best practices bestow on biodiversity, and willing to support other ranchers who are now
interested in following their example.
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After Pacific Oysters (Crassostrea gigas) were found in the Ojo de Liebre Lagoon in El Vizcaino
RB outside authorized cultivation areas established in the PA management plan, producers were
worried that potential conflicts would emerge if regulations were developed. To address this
concern, the protected area managers, the PCU and the CONANP Coordination for IAS, along
with the PA Subcommittee on Climate Change and Invasive Alien Species, decided to form a new
Subcommittee for Sustainable Aquaculture for El Vizcaino RB, focused on the cultivation of
indigenous species and zoning of aquatic production areas.

Another reference of success comes from the work carried out by CIPACTLI, Agencia de
Restauracién Forestal y Vida Silvestre S.C, in charge of implementing management plans for
bullfrog (Lithobates catesbeianus) and red-bellied tilapia (Tilapia zillii) in the San Ignacio Oasis.
When the aquatic invasive species common carp (Cyprinus carpio), red swamp crayfish
(Procambarus clarkii) and swordtail fish (Xiphophorus hellerii) were detected in the same oasis
during implementation, they were immediately added to the list of species to be controlled,
despite not being part of contractual obligations.



Analysis of the Logical Framework®

The logical framework is presented below with comments and ratings according to results achieved.
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Table 4 — Results matrix in the Strategic Results Framework (results in comparison with goals at end of project). Rating of results: HS — highly satisfactory; S — satisfactory;
MS — moderately satisfactory; MU — moderately unsatisfactory; U — unsatisfactory; HU — highly unsatisfactory. Colors: green: achieved; yellow: on target to be
achieved; orange: on target to be achieved after project closure; red: not on target to be achieved.

Strategic Results
Framework Indicators

Baseline

Target at end of
project

Level reported in 2018 and 2019

Level and
review at TE
and rating of

results

Justification for ratings

Related
activities

Outcome 1. National IAS management frame

work

% of species being
imported into Mexico
for the first time that
have a risk analyses (for
potential impacts on
biodiversity).

0%

100% of species
are subject to
risk analyses or
at least rapid
assessments for
potential
impacts on
biodiversity.

Protocols developed for complete risk assessments (RA)
of ants and weeds. 692 species are subject to risk
assessment (MERI or complete RA) (415 at project start)
and 545 factsheets are completed (157 at project start).
Corrections were completed in the RA protocol for
plants. RA protocols for fishes and aquatic vertebrates
were adapted from CEFAS, UK - Gordon Copp. A study on
pathways was developed for 795 species based on the
CDB list of terms, but no protocol was developed for
assessing the risk of pathways.

According to the PRODOC, risk assessment
methodologies should be validated. Protocols per
group (fishes, invertebrates, terrestrial vertebrates,
plants, etc.) were used to develop complete
assessments. MERI is in use to carry out preliminary
assessments, although some corrections are still
being made in the plant protocol (the protocol for
fishes is completed). Capacity building events for
stakeholders in partner institutions are not likely to
happen before project closure. Protocols may be
ready, but will not have been adopted for use by
institutions.

4 GEF rating scale: HS — Highly Satisfactory; S - Satisfactory; MS - Moderately Satisfactory; MU - Moderately Unsatisfactory; U - Unsatisfactory, and HU — Highly Unsatisfactory.
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Level and
Strategic Results . Target at end of . review at TE P . Related
: . Baseline 8 R Level reported in 2018 and 2019 . Justification for ratings L
Framework Indicators project and rating of activities
results
Several facilities and associations of the productive
10 productive CESAEM and AMPAR work with producer associations in . . P
. . . . . sector have more information on IAS as well as
. sector facilities Morelos and in Jalisco, respectively, to introduce best . . .
Productive . . . : . capacity to apply biosecurity protocols. 11
that deal in IAS practices and biosecurity measures to avoid the escape X . . .
sector R . ) . installations have adopted biosecurity measures to
. with potential of ornamental fishes. INAPESCA and the PCU are working e R .
companies and X . . avoid fish escapes. Besides, 8 producers signed
. impacts on on a closed cycle production system for ornamental fish e
. . . associations L . L . letters of agreement to allow for visitation by other
Effective biosecurity biodiversity production in Morelos that should become a pilot model .
. lack knowledge, . . R . producers so they can see the improvements and
systems at productive . applying Hazard for replication throughout the sector. Collaboration with
e experience and . . o . . . adopt these measures. The target was not fully
sector facilities, . Analysis and CESAEM for capacity building and information materials . .
X . . capacities for e . . . . . achieved because measures were limited to
including: nurseries, R Critical Control on the risk of fish escapes, best practices and biosecurity S I K : 1.2.2,1.24
. applying R R e s aquaculture facilities and did not include UMA
breeding ponds / farms, : . Points (HACCP) to producers in Morelos. A certification scheme and best - . L
o biosecurity . . . (wildlife management units) or PIMV. The indicator
distribution centers, 6 systems and/or practices are promoted in workshops and lectures in . . . .
protocols or X . . . . . . points to the assessment of high-risk species and
UMASs and PIMVS. . implementing Acatlan. Two capacity building events were carried out in .
technologies . . . R . their pathways through aquaculture and the
improved IAS 2019 on biosecurity measures and prevention of fish . .
for IAS that . . ornamental fish trade. Best practice manuals
. management escapes to ornamental fish producers in Morelos. A X X R . .
impact . . . . including biosecurity measures were made available
o . technologies by biosecurity plan was developed in the last year to o . .
biodiversity. L . . for specific IAS. Aquaculture production units (UPA)
the end of the minimize the risk of spread of IAS in the Morelos . R
. . . were mapped to ensure that information would be
project. aquaculture sector. Measures are partially implemented. R R R .
available for biosecurity recommendations.
Regulations under The legal review developed in 2017, mentioned in the L . . .
Ag R R g. . pA . This indicator was rated in two parts. The first rating
existing legislation to MTR, did not provide solid recommendations to be . .
. . refers to changes in national laws and the second, to
strengthen presented to government institutions. Suggestions to the . ) .
. . sectorial regulations. The legal review on IAS and
management authority General Law on Sustainable Forest Development and to . N .
. A R . related issues contracted with project funds was
over IAS that impact the General Law on Sustainable Fisheries and . R . R .
L . . . . expected to identify gaps and inconsistencies and
biodiversity (laws / Laws and Aquaculture were contributed by the project Technical .
. . . . . therefore guide the development of new proposals
regulations that might regulations for Committee, but the review process has not been X . S
K g . as well as the need to harmonize existing legislation.
need to be revised / wildlife, Regulations for completed. . .
R Workshops with representatives of government
strengthened include): forestry and management of o
. ) . K institutions, of the Senate and other experts were
* Ley General de Vida fisheries are IAS that impact R .
. . L . o supposed to discuss and validate the proposals for
Silvestre (General Law insufficient for biodiversity in changes in laws. regulations. and policies. Although
on Wildlife) prevention, wildlife, forestry g ) €8 ! P g 1.2.1,1.3.1

* Sistema Nacional de
Sanidad, Inocuidad y
Calidad Agropecuaria 'y
Alimentaria (SENASICA)
(the National System for
Agricultural, Cattle
Production and Food
Sanitation,
Innocuousness and
Quality Control -
SENASICA)

early detection,
rapid response,
and control and
eradication of
IAS that impact
biodiversity.

and fisheries are
drafted by the
end of the
project.

these outputs were not achieved, it was a relevant
victory to publish a national law that instates a
National List of IAS, as it provides legal reference for
IAS and will inevitably lead to further development
of regulations in the future. In 2018, although not
resulting directly from the project, concerns about
IAS were included in the Environmental Cooperation
Agreement of the Commercial Treaty between the
United States, Canada and Mexico (TMEC).
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Level and
Strategic Res'ults Baseline Target a.t Saeict Level reported in 2018 and 2019 reV|ew'at TE
Framework Indicators project and rating of
results

® Ley Federal de Improvements were included in the African palm oil
Derechos (LFD) (Federal RSPO Certification and the NMX (open for public
Law of Rights) consultation) and to the Mexican Regulations project
* Leyes y reglamentos (PROY-NMX-F-817-SCFI-2018) that establishes
sobre vida silvestre, requirements and specifications for the value chain of
forestal y acuicola (Laws sustainable palm oil. Due to these suggestions,
and regulations on plantations that include species on the National IAS List
wildlife, forests and will not be entitled to certification.
aquaculture)
e Ley Organica de la
Administracion Publica The Regulations Commission of SADER agreed to discuss
Federal (LOAPF) certification for the sustainable production of
(Organic Law on Federal ornamental fishes in the pet trade in 2019. SENASICA
Public Administration). Sanitary Certification included biosecurity measures for

aquaculture. A voluntary certification scheme is in

development for the ornamental fish trade.

Measures for IAS management were mainstreamed into

the 32 Delegations of PROFEPA. 100% of the inspectors
% of inspectors at points of the DGIAPAF and 46% of the DGIF inspectors
of entry or other participated in capacity building events to improve their
inspection sites within skills on international trade and IAS. Additionally, nine
Mexico are trained in DGIAPAF inspectors participated in the Capacity Building
use of the National List 0% >90 % Workshop on Control and Verification of imported HS

of Invasive Species or in
protocols to prevent the
introduction/spread of
IAS that impact BD.

Christmas trees, promoted by the US Department of
Agriculture in Oregon. This workshop was then replicated
in Mexico for other inspectors. The PROFEPA registry
system (SIREV) was improved to include real time data on
the non-compliance of phytosanitary regulations on the
importation of forest products.

Justification for ratings

Related
activities

Some sectorial regulations on IAS management are
in development for African palm oil (Elaeis
guineensis) and the ornamental fish trade, but these
have not yet been approved. The National IAS List
and risk assessment protocols were useful to
prohibit the importation of several species in the
genus Pangasius (fishes), the alfalfa leaf-cutting bee
(Megachile rotundata) and monk parakeet
(Myiopsitta monachus). This indicator was designed
to measure the development of a legal framework
that would allow authorities to carry out inspections
and quarantine measures for IAS that may impact
biodiversity, a result that was unfortunately not
viable to achieve.

100% of DGIPIAF inspectors participated in capacity
building events. Inspectors of wildlife and forest
products working on border control and in other
areas in Mexico were trained as outlined in the
PRODOC. Relevant results were achieved from
investing in equipment and capacity building for
staff in PROFEPA and SEMARNAT (in charge of the
Laboratory that reviews specimens sent by PROFEPA
for taxonomic identification from border control
points) for the identification of IAS in wildlife and
forest products. This new equipment has allowed
inspectors to increase their identification skills, so
the number of specimens sent to the SEMARNAT Lab
was significantly reduced, which in turn increased
efficiency and lowered costs. The PROFEPA
DGIVVSRMEC, in charge of biodiversity issues, did
not get involved in the project, despite efforts of the
PCU and recommendations in the MTR.
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Level and
Strategic Res'ults Baseline Target a.t Saeict Level reported in 2018 and 2019 rewew'at TE Justification for ratings Re.la.tt.ed
Framework Indicators project and rating of activities
results
Activities include EDRR carried out by several
SENASICA organized the “Epidemiological simulation for institutions in the environmental sector for more
EDRR systems . 3 ” N
have been detection of cactus moth (Cactoblastis cactorum)” for than two species of forest pests. These EDRR
CONAFOR, CONABIO, SEMARNAT and the PCU. The systems have been adopted by the institutions in
developed and X ; X . . . .
implemented Sanitary Directory of CONAFOR provided basic training charge and become part of their routine; however,
No EDRR nafionall for at on the Incident Command System for SEMARNAT, the species referenced in the indicator have not
Early Detection and L . v . CONANP and SENASICA with the purpose of establishing been contemplated. Risk assessment is in
. systems existin | least 2 invasive X X ) .
Rapid Response (EDRR) Mexico for IAS species (e a coordinated response in case of detection of IAS in s development for the zebra mussel (D. polymorpha), 13.4
systems for IAS that . P g Mexico. A certified response scheme was approved for and should include EDRR, control, costs and the -
X . X that impact Cactoblastics . L . . s
impact biodiversity. biodiversit cactorum and the detection of gypsy moth (Lymantria dispar) in attribution of responsibilities. EDRR protocols were
v Dreissena Mexico. CONAFOR, with support from PROFEPA and the developed for echinoderms and tunicates, but have
olymorpha) b Chapingo University, developed an EDRR protocol for five not been implemented. In 2019, an agreement with
fheyend zf the Y harbors and airports. CONAFOR maintains a SENASICA included obligations for the staff to
roject phytosanitary monitoring system using insect traps, append field data on pests to the CONABIO
project. adjusted with data from early detection warnings. Naturalist platform, as well as species descriptions
to the Enciclovida platform.
Outcome 2. Integrated IAS management to protect vulnerable globally significant ecosystems
Additional cofinancing funds were obtained from
national and international organizations. GECI had
USD 0.8 million Average 25% an initial commitment of providing US$ 1,100,859 to
or e.ar for increase of GECI received a grant of USS$ 1.4 million from the WWF - the project, and has provided USS$ 2.2 million more,
Financing for control thi\Yities budget for IAS Fondacidn Carlos Slim Alliance, National Fish and Wildlife i.e., 83% additional funds.
e . control and Foundation, Marisla Foundation and Packard Foundation Funds received from GECI donors in 2019 will be
and prevention related to IAS L . . K i L HS . . . . 2.1
activities management at prevention in in 2019 for restoration and biosecurity on oceanic islands invested in EDRR on all islands, environmental
' selected island in Mexico. Islands include Guadalupe, Cedros, San Benito education on Guadalupe, Cedros, San Benito and
6 selected . . - L L . - . .
island sites sites by the end Oeste, Espiritu Santo, Revillagigedo and Natividad. Natividad, and dissemination of information on
’ of the project. biosecurity to all islands, as well as ongoing action
for the eradication of feral cats on Guadalupe and
Socorro.
Feral cat
fv(\)/zl:lfatl:dnss on i;rs]tt?g:z(i feral A total of 523 cats were captured on Guadalupe Island.
Sustained control of having severe cats (Guadalupe GECI estimates that 58% of the island is now cat-free. On The target set has been achieved for both islands.
feral cats (Guadalupe g P Socorro Island, 635 cats have been sacrificed, while HS Eradication is about to be completed on Socorro, 2.1.3

and Socorro Islands).

negative impact
on native
species through
predation.

and Socorro
Islands) by end
of project.

another 100 cats are estimated to remain. Progress on
this indicator is estimated at 95%.

and estimated for Guadalupe in 2020.
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Level and
Strategic R It . T t at end of . i t TE V] . Related
S es'u s Baseline arge a. endo Level reported in 2018 and 2019 rewew'a Justification for ratings e.a.t.e
Framework Indicators project and rating of activities
results
e End of year 1:
Eradication of N .
feral cats Progress on the eradication of goats on Espiritu
. Santo island was hindered because CONANP had not
(Espiritu Santo); . ..
mice (San authorized the use of more efficient control
K methods. The use of air rifles was finally authorized
Benito Oeste); . .
R for ground hunting, so eradication is expected to be
and 5 species of - . . .
. L . . . . . achieved in 2019. Control actions started in
alien vascular Control/eradication of invasive alien plants in Arrecife .
. L L September, 2019, with support from the protected
A total of 15 plants (Arrecife Alacranes PN and eradication of goats on Espiritu Santu o
. L . area, authorization from the DGVS and support from
populations of Alacranes) ¢ Island, to be initiated in September, 2019. GECI expects L
. . . . SEMAR and PROFEPA. Control/eradication of plants
invasive End of year 2: to eliminate nopal cacti on Muertos Island, coconut X X L )
. o in Arrecife Alacranes PN was initially planned for five
mammals (i.e. Eradication of palms on Desterrada Island, and count and develop a . .
. . . species; a species of grass was later found to be
rodents, cats black rats and control plan for casuarina on Pérez Island. A pilot phase L >
. L L. indigenous, one species was not found, and three
Removal of IAS from and ungulates) feral cats on of goat control using air rifles was conducted on Espiritu K . . .
R . . S remain (Casuarina equisetifolia, Cocos nucifera and 2.13
selected island sites. have already Banco Santo Island between September 4 and 13, 2019, with 75 e .
. . L o Opuntia dillenii). Obstacles to completion were the
been removed Chinchorro animals eliminated. Other two control expeditions are K .
lack of knowledge to decide on effective control
from the (Cayo Centro) e planned for September 21 to 28 and October 1st to 7. . .
. . . . methods, resistance to chemical control and to
selected island End of year 3: Methodological adaptations or changes might be . A
. o . . cutting down the casuarina trees because they
sites between Eradication of considered based on the results. Eradication of other .
. . R . provide shade on Isla Perez, the latter presented by
1998-2012. feral goats on alien populations on islands were completed with o
. SEMAR. Gradual replacement with indigenous
Isla Espiritu excellent results. . -
Santo shrubs was recommended over five years, beginning
« End of project: with the casuarina trees further away from the
p. ) o SEMAR structures. The control methods indicated
Post-eradication X .
L are mechanical removal of coconut palms and cacti,
monitoring ) . .
and cutting + treating cut stumps of casuarina.
completed for 9 Control was started in September, 2019
IAS (eradicated P ! '
in years 1-2).
Protocols and actions were developed for the
Early Detection and 0 mainland PAs 4 mainland PAs protected areas as planned plus two additional PA:
Rapid Response (EDDR) have systems with operating Sierra dos Alamos Rio Cuchujaqui APFF developed an
systems to prevent the for EDRR participatory EDRR protocol for armored catfish in the Cuchujaqui
establishment and (baseline EDRR systems River. An EDRR protocol was developed in Marismas 225

spread of specific high
priority IAS applied at
selected mainland PA
sites:

populations to
be determined
during year 1 of
project).

sites by end of
the project, with
the following
results:

Nacionales RB for Arundo donax, Cenchrus ciliaris
and Cissus verticillata, and a simulation was carried
out involving several stakeholders. Although much
progress was made on the protocols, effective
implementation will take longer than expected.
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Level and
Strategic R It . T t at end of . i t TE V] . Related
S es'u S Baseline arge a. endo Level reported in 2018 and 2019 rewew'a Justification for ratings e.a.t.e
Framework Indicators project and rating of activities
results
The indicator was not well conceived, as it is nearly
An EDRR protocol is in development for monk parakeet impossible to measure. The monk parakeet has not
. as well as a risk map for Guerrero Negro and Oasis San been observed in the protected area, and birds seem
Outcompetes 80% reduction . . K R . .
Monk parakeet . . X Ignacio. A control plan is being developed and two to be constrained in urban areas so far. Still,
L native bird in successful . . R . . .
(Myiopsitta monachus) species for food | escapes of monk workshops are planned; one to convey information and S monitoring is in place to avoid their spread to Oasis 2,25
in Vizcaino BR. P P the other on EDRR and control. Six birds are being San Ignacio and other important sites within the PA.
sources. parakeet. ; ) ; K -
monitored in Guerrero Negro using telemetry in order to The EDRR protocol has not been finalized, but
verify their current distribution. monitoring for early detection is in place in urban
areas.
. . . . Management plans have been developed for Baseline studies concluded that the Mozambique
Tilapia Mozambique No increase in # . I i i L .
(Oreochromis Outcompetes of water bodies Mozambique tilapia (Oreochromis mossambicus), tilapia is not a problem in the protected area and
. . native fish R including prevention and EDRR measures, rainbow trout S that it occurs at low density in the buffer zone. Still, 2,25
mossambicus) in : with presence of . e . .
Tutuaca species. tilania (Onchorhynchus mykiss), buffel grass (Cenchrus ciliaris) prevention and EDRR measures have been defined,
’ pia. and pink grass (Melinis repens). but have not yet been implemented.
Feral cats and
dogs prey on
g. prey . Reduced rate of . .
native species soread of feral Four HACCP and an EDRR protocol for red-eared slider Although the EDRR protocol developed in 2017 was
and transmit P (Trachemys scripta), armored catfish (Plecostomus sp.), not functional, attention to early detection has
Feral cat, feral dogs, and . cats and dogs . . X .
the armored catfish diseases; into PA: no alien grasses and aquatic plants were developed for improved and included a number of local
I armored catfish X - Cafion del Sumidero PN, as well as two risk assessments S stakeholders to use HACCP for high-risk alien 2.2.5
(Loriicaridae fam.) at . increase in # of . . . . .
CaRén del Sumidero competes with water bodies on the arrival of alien plants and vertebrates. Equipment species. Control of feral dogs and cats continues
: native fish with armored to check the entry of dogs was purchased for use at the (2014-2019), with 71 animals captured (59 dogs and
species and catfish park main entrance. 12 cats) and 1471 sterilized (911 dogs and 560 cats).
transmits ’
diseases.
Giant cane (Arundo Giant cane No increase in An EDRR protocol is in development as well as an EDRR
donax), Iov‘.e.vine . disrupts aguatic area. impacted Pilot .sYste.m for aquatic i.nvasive ﬁpecies using barcode Although it took long for the PA to get involved in
(Cassytha filiformis) and systems; vine by giant cane or identification and analysis of environmental DNA. A :
. . . . . . the project, good progress was made so far. The
palm weevil kills native vine; no sanitary enclosure was used in Punta Herrero to prevent S . . 2,25
. . . . . . protocols still need to be consolidated and
(Rhynchophorus vegetation; increase in # of the spread of palm weevil (from a site where the density implemented
palmarum) at Sian weevil kills palms impacted of palms is high and several palms are affected by the P '
Ka’an. palms. by weevil. weevil) to other parts of the PA.
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Level and
Strategic Results . Target at end of . review at TE P . Related
: . Baseline 8 R Level reported in 2018 and 2019 . Justification for ratings L
Framework Indicators project and rating of activities
results
. Best practices
Best t IAS Ci t S
management among | producton instiuted at 6
g ) g P . mainland PA
productive sector sector practices )
. . sites by the end 2,25
partners at 6 mainland result in the ; .
. i of project, with
PA sites reduce IAS following IAS i
opulations as follows: impacts: el
PoP ’ pacts: results:
An indirect consequence of the use of best practices
in cattle management is that the use of invasive
Management plans for buffel grass and pink grass and a forage grasses will be reduced. Implementation is in
. Exotic grasses strategic plan for cattle management are in process, as it takes time for people to adjust to new
Planting of buffel grass . . . . .
I displace native development. An event for the exchange of experiences practices. In Sierra de Alamos, ranchers have agreed
(Cenchrus ciliaris) and . . . L
inkgrass (Melinis grassland No more and best practices for cattle ranchers from Tutuaca, to stop seeding pink grass (Melinis repens) and have
pinke species and planting of Marismas Nacionales Nayarit, Mapimi and Janos was accepted control measures, but free-roaming cattle
repens) at Tutaca and X R R o S . . . . 2,25
ink grass (Melinis increase the buffel grass and held in September, 2019, as well as a capacity building continue dispersing seeds. Control of pink grass
fe ens) at Sierra de incidence and pink grass. workshop on sustainable cattle management expected to stopped in 2019, which implies the loss of work
Alsmos severity of fires reduce the usage of invasive grasses. Cattle management formerly carried out in certain areas as the grasses
’ within the PA. enclosures were constructed in Sierra de Alamos Rio are again allowed to set seed. An efficient control
Cuchujaqui to implement rotational grazing. strategy is necessary for Sierra de Alamos to define
priority areas for control as well as effective
methods beyond mechanical control.
Planting of exotic tree
species such as cedro Exotic tree . . - -
P . Planting of No information is reported for this indicator apart from
blanco (Cupressus species reduce X . . . K . .
. ] K exotic tree information materials disseminated on the impacts of
lindleyi), gum habitat for . . . L . .
. . species ended, these species. No evidence of progress on the indicator is available
(Eucalyptus native species . K L 2,25
. and replaced Best practices have been adopted by cattle ranchers and regarding best practices in the use of forest trees.
camaldulensis) and and change . . . .
. . A with native tree aquaculturists and a best practice plan has been
casuarina (Casuarina hydrological species developed for protected areas
equisetifolia) in Valle de conditions. P : P P :
Bravo.
Pilot tests of best practices in grazing management were There is a good level of engagement of local
Destruction of . conducted in Marismas Nacionales and a technical HS - communities with the protected area. Agreements
Cattle ranching R . R
mangrove restricted in manual was developed. An artisanal well was NP Marismas | were established for the use of enclosures and best
Extensive cattle seedlings by scope (e.g. no constructed to provide water for a guajillo nursery Nacionales grazing practices. The recovery of mangrove plants is
ranching within PA foraging cattle; achss tc;g. (Leucaena leucocephala) that will produce seedlings for Nayarit visible after the access of cattle was restricted in
boundaries at Marismas pollution riorit forage production. An agreement was signed for the use some areas. 2,25
Nacionales and Sian caused by P ¥ . of grinding mills for green silage. A subcouncil/committee
) A conservation K L MU -
Ka’an. livestock waste; for IAS was established. An association formed by cattle )
K areas such as . . X RB Sian
negative mangroves) ranchers was formalized (GANADESU) and is applying Ka’an
impacts on re- J ’ best management practices in grazing.
vegetation.
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Level and
Strategic Res'ults Baseline Target a.t Saeict Level reported in 2018 and 2019 rewew'at TE Justification for ratings Re.la.t?d
Framework Indicators project and rating of activities
results
Best practices in Sian Ka'an were focused on aquaculture Not much progress was made in Sian Ka“an. The
(aquaponics and production of tenguayaca fish (Petenia indicator is focused on the recovery of cattle-free
splendida). Measures towards the control of feral cows mangrove areas, which has not been achieved.
are only beginning with a survey on current distribution
and abundance in an area of the PA.
Tutuaca developed a management plan for rainbow trout
that includes EDRR and prevention measures to avoid its
introduction to the PA.
Aquaculture utilizing
R e Replacement of . s . . .
exotic trout Exotic fish exotic Valle de Bravo assessed 10 trout production facilities and Tangible progress was achieved in three protected
(Oncorhynchus mykiss) species aquaculture invested in operational structures of 10 UPA. Two of areas. Although it was not possible to substitute
at Tutuaca; exotic carp outcompete . ith these have adopted best practice technologies for trout alien fishes used in aquaculture by native ones as
and trout at Vallee de native fish speFles Wlt. . and carp production. expected, mainly due to cultural issues, progress
Bravo; various exotic species and native species; was made towards the adoption of best practices. In
. o enhanced . o . MS K L . 2,25
species at Cafidn del produce biosecurity A change in the target was made for Caiién del Sumidero Tutuaca, Mozambique tilapia (Oreochromis
Sumidero; and changes in the systems for PN, as improved management of fish production facilities mossambicus) is not in use, and a management plan
Mozambique Tilapia aquatic were included in the PRODOC but are nonexistent in the with emphasis on prevention includes Asian carp

(Oreochromis
mossambicus) at Sian
Ka’an.

environment.

remaining exotic
aquaculture
operations.

area. An EDRR protocol includes the armored catfish, but
has not yet been efficiently implemented.

The target was achieved because a native species was
promoted (tenguayaca - Petenia splendida) to replace
invasive tilapia, with actions in place since 2017.

Evaluation color codes:

Achieved

On target to be
achieved by the
closing of the
project

On target to be achieved after project closure

(Cyprinus carpio). No evidence of fish invasions was
available in Cafion del Sumidero PN.
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Table 5 - Matrix of progress towards the achievement of outcomes: indicators per output. Achievements in comparison with end of project targets. Rating of results: HS —
highly satisfactory; S — satisfactory; MS — moderately satisfactory; MU — moderately unsatisfactory; U — unsatisfactory; HU — highly unsatisfactory. Colors: green: achieved;
yellow: on target to be achieved; orange: on target to be achieved after project closure; red: not on target to be achieved.

Indicators and activities Level and review Related
Baseline Target at end of project at TE and rating Justification for ratings
per output outputs
of results
Output 1.1: Decision making tools aimed at informing cost-effective management decisions to address IAS threats in key landscapes and key sectors (aquarium trade, aquaculture, trade of wildlife and forest products)
Management plans for At least 15 management The proposal on general guidelines on IAS, including annexes per group, submitted by the
invasive species that A National List of plans for high priority CONABIO Subcoordination on IAS for inclusion in Mexican regulations (NMX), is under
have been identified as Invasive Species (NLIS) species identified in the Ms evaluation by SEMARNAT. This activity was planned as part of Outcome 1, but was 1.1.5
high priority for impacts is in draft form. approved NLIS developed complemented by activities in Outcome 2 due to the development of specific management plans
on BD. and in operation, by the for at least 12 IAS in protected areas, of which only six are in the National IAS list.
end of the Project.
There are no
harmonized protocols
among IAS
Agreed Ubon common management At least 3 institutions Standardized procedures for the detection of forest pests were developed by PROFEPA and
6 P L institutions for adopting the different CONAFOR. PROFEPA, CONAFOR and SENASICA have used information from risk analyses carried
protocols for priority . . . . R R . . o .
. carrying out risk protocols for risk analysis out by CONABIO in their work (inspection, monitoring and regulations) to prevent the
species adopted by IAS . . L K HS . . . . R . 1.1.6
analyses to identify of priority species, introduction of IAS. The environmental sector has been approached to adopt epidemiologic
management . . R . o S .
institutions highest risk species / taxonomic groups, monitoring protocols of SENASICA, as they can also be efficient in the environmental sector. RA
’ pathways, or pathways, or geographic protocols for wildlife species still need to be adopted by the respective institutions.
collecting and areas.
exchanging
information.
The IAS Information System (SIEl) has been updated and contains 242,876 records (of specimens
. and their location) for 2120 species (there were 1507 at the time of the MTR), 782 of which are
The IASIS includes . . . . . .
. species with complementary records (381 at project start), 467 are invasive alien, and 298 are
. 50,000 records By the end of the project, X . R . . . .
Extent of data in the . . . . invasive although native to other parts of Mexico. Information on pathways was included in the
. R A (covering 381 species), a 40% increase in the . . R X .
Invasive Alien Species . system for 468 species (210 of which are on the National List), providing relevant data for
i 415 rapid assessments, contents of data base HS R . . i 1.1.1
Information System R R ) . decision-making and management of pathways as stated in the Aichi Targets. RA protocols for
and 157 information (records, species, rapid . .
(IASIS). ants and weeds were adapted from international protocols. RA has been completed for 692
sheets on IAS assessments, and . . . A
occurrence in Mexico information sheets) species (MERI or complete RA), more than 40% increase (415 at project start). 545 species
: ’ factsheets or RA factsheets were completed (157 at project start, a significant increase over the
expected 40%).
Lack of information on INECC and the PCU held a workshop to validate invasive plant distribution maps (ecological
possible impacts of Niche models developed niches) developed by UNAM in 2016. 46 of 60 species maps were reviewed; 22 species need to
Capacity to plan for IAS climate change on on dispersion of 60 high be modeled again considering bioclimatic variables. This target was already achieved by the time
impacts in the fact of dispersion of IAS risk IAS under climate HS of the MTR. Complementary studies will be conducted beyond the scope of the project. The 1.1.10
potential climate change. | prevents effective long- change scenarios by end results were used for decision-making on priorities in protected area management plans in
term planning and of year 2. development. Data gathered from the SNIB were used to verify the proximity of IAS to PA, then
priority setting prioritized according to higher levels of risk.
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Level and review

Indicators and activities . . . T . Related
Baseline Target at end of project at TE and rating Justification for ratings
per output outputs
of results
for IAS management.
Output 1.2: Sectorial guidance and regulations in place to strengthen the control of main pathways of IAS to vulnerable areas.
High risk species in the ornamental fish trade were assessed as well as their pathways. Best
practice manuals with biosecurity measures were developed for the sector on certain species.
Progress was made on mapping aquaculture production units (UPA) to collect information on
adequate biosecurity recommendations. Capacity building for producers and technical personnel
Authorities in Morelos in aquacylture operations was carl.'led out |nc|uc.:||ng tra.lnlng to improve productivity, IAS
. prevention measures, control of diseases and biosecurity measures. INAPESCA and the PCU are
Existing IAS management State have developed . . .
Improved management . developing a closed cycle aquaculture system for ornamental fish production in Oaxtepec,
X . framework has no and implemented . . . .
of IAS in productive incentives for productive strenathened IAS Morelos. This demonstration unit tends to be completed after project closure by INAPESCA.
sectors by state P g HS CESAEM and the PCU/CONABIO are involved in all of these activities, UANL and INAPESCA in 1.2.4
. sectors to prevent IAS management controls for
authorities in one escapes or to choose low the ornamental fish some.
Mexican state (pilot). ; P . ! In collaboration with the architect Lilian Rivera Aubert, who represents Eslabon Paisajistas in the
risk species. aquaculture and nursery . o L .
Capacity Building Commission of the Mexican System-Product Flowers and Ornamentals
plant sectors by the end . s . s . .
of the Project Comiittee (Comisién de Capacitacién del Comité Mexicano Sistema-Producto Flores y
ject. Ornamentales A.C.), factsheets on 30 alien ornamental plants currently sold in Mexico were
compiled. These factsheets indicate native species as alternatives and are to be used in an
information campaign aimed at promoting the trade of native ornamental species and the
responsible use of non-native plants.
The target is not specific in terms of a number of standards or codes of conduct and/or
Productive sector certification protocols. Additional biosecurity measures were included in the SENASICA Sanitary
. associations / businesses Standards, codes of Certificate. Voluntary certification is being developed for the ornamental fish trade. Not much
Productive sector e s e . .
industry standards / do not have or use conduct and certification progress was made, as voluntary certification is still being discussed, and only developed for the
standards, codes of systems are developed sector of ornamental fishes. CESAEM and AMPAR are engaging more producers to adopt best
codes for management e . R S L L . . e s 1.24
of IAS that may impact conduct or certification for productive sectors practices in aquaculture. Contributions were made to African palm oil certification standards
biodiversit yimp systems to govern their and under (RSPO). Outcome 2 contributed to the indicator due to the foundation of GANADESU (Ganaderia
Y. treatment of IAS that may | implementation by the y Desarrollo Sustentable, Sociedad de Produccidn Rural de Responsabilidad Limitada), which
impact biodiversity. end of the project. aims to have certified products, is applying best practices in cattle ranching, and was established
with legal status.
According to the baseline, only a few states had published Biodiversity Strategies, none of which
included actions or programs on IAS. At least 5 State Biodiversity Strategies (SBS) mention IAS,
three of which contained activities or programs (Puebla, Veracruz and Chiapas, all published in
Only a few states have . X .
. . All State-level 2013 - before the project). The target at the end of project referred to 20 Strategies (PRODOC).
. published their Strategy . R . . . R . o .
Include IAS in et and none so far have Biodiversity Strategies There are currently 10 published SBS that mention IAS, of which 8 contain specific actions or
biodiversity strategies at veL include the subject of IAS S programs (underlined in the text): Aguascalientes (2010), Campeche (2016), Michoacan (2007), 1.2.5

state level

included actions /
programs for IAS
management.

and have at least one
objective referring to the
issue

Puebla (2013), Veracruz (2013), Chiapas (2013), Chihuahua (2015), Guanajuato (2015), Jalisco
(2017) and Oaxaca (2018). The Morelos state strategy, published in 2003, did not include actions
on IAS at the time, but was being updated at the time of the TE. Strategies were in development
in CDMX, Quintana Roo and Yucatan; these (including Queretaro and Tabasco where biodiversity
studies are underway) also included measures to manage IAS.
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Level and review

Indicators and activities . . . T . Related
Baseline Target at end of project at TE and rating Justification for ratings
per output outputs
of results
Output 1.3: Multi-sectorial institutional framework in place to implement National Strategy on Invasive Alien Species (NSIAS).
The three committees were established; meetings of the Executive (High-Level) Committee were
. suspended in 2019 due to the change in national government. The Executive Committee was not
The Experts Committee . . . R X .
3 committees (High- as functional as expected because some representatives would send substitutes to meetings
that created the NSIAS e .. e . I
. L . Level; Scientific; that could not make decisions (due to difficulties with availability or maybe for lack of
Oversight and is still functional, but X - K R . .
o Technical) are officially perception of the relevance of IAS). The Technical Committee also stopped meeting due to
coordination does not have any . . . . R -
. . established to guide uncertainty about the permanence of personnel in government institutions and because it did
structures for official authority X . MS i . 1.3.2
X . implementation of the not make sense to produce recommendations that could not be passed onto the Executive
implementation of related to the . . . A o L [ - .
. . NSIS, with operating Committee. Much effort was invested in improving interinstitutional coordination, with success
the NSIAS. implementation of the - . . R . - . K .
NSIAS guidelines and authority, at various levels, but not to the point of defining official guidelines for implementation of the
’ by the end of year 1. NSIAS. The Scientific Committee is functional, but it is unlikely that to continue after project
closure. The Management Committee was the only one in 2019 to be functional and working on
arrangements for project closure.
Two protocols are in use by government institutions: an EDRR protocol for five points of entry in
By the end of the harbors and airports developed by CONAFOR with support from PROFEPA and Chapingo
Systems to identify and 4 X University, and a protocol for IAS control using fire management, developed by CONAFOR. A
o project, 5 protocols for . R .
Institutional protocols control pathways for IAS R memorandum of understanding has been proposed for government agencies to collaborate in
L X ) taxonomic groups or ) ) . ) . )
for the principle introduction and spread . responding to detections of aquatic invasive species, but needs to be consolidated. UAM has
pathways at strategic ) . ) o
pathways for are focused only on IAS entry points have been MS developed a risk assessment protocol for invasive plants (weeds), which is being tested on 30 13.3
introduction and spread with potential impacts on devglop od and species (15 indicated by SENASICA and 15 by CONABIO), but still needs to be validated and -
of IAS that impact economic activities ado teF(J:I by the adopted. PROFEPA has the same protocols available and improved capacity for application.
biodiversity. (agriculture, forest p v CONAFOR maintains a phytosanitary monitoring system with 168 insect traps in forest areas in
- environmental sector ) ) Lo
products, wildlife). 16 states. State governments involved in monitoring efforts generated 4,934 records and 20,461
(CONAFOR, h . . .
data on ambrosia beetles in 2018, and 2,431 records in 2019 based on the Comprehensive
CONANP, SEMARNAT). . . . . .
Reference System for Epidemiologic Phytosanitary Monitoring.
Output 2.1. Strengthened prevention and control of key IAS populations in selected islands.
Four of the six subcouncils have been formalized. GECI participated in the establishment of the
Advisory Council for Revillagigedo National Park and IAS Subcouncil. An Advisory Council and
Biosecurity Subcouncil were formalized for Banco Chinchorro RB and have been active and
efficient. The Isla Guadalupe RB Advisory Council also functions as Subcouncil for IAS. The
Selected islands 6 Island IAS Espiritu Santo Archipelago PN IAS Subcouncil, which already existed before the project, took
Capacity for coordinated have no Management charge of implementing biosecurity measures for the island. Efforts to establish a Subcouncil for
management and mechanisms for the Committees MS Isla Cedros RBIPBC in coordination with the PA Director were hindered by the change in national 211

planning for IAS
management.

coordinated
management of
IAS.

operating by
the end of year
1.

government, as the position of Director was eliminated. Early detection, control and monitoring
actions are being carried out by a small group that includes CONANP personnel and the Abalone
National Fishermen association on Cedros Island. The establishment of a Subcouncil is still
pending for Arrecife Alacranes National Park. GECI presented the proposal to the Advisory
Council and granted approval, but the Council has not met since to formalize the initiative.
Biosecurity officials have been hired by GECI to work with CONANP in three protected areas
(Banco Chinchorro, Espiritu Santo and Arrecife Alacranes).
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Level and review

Indicators and activities . . . T . Related
Baseline Target at end of project at TE and rating Justification for ratings
per output outputs
of results
Number of Island . . . Island biosecurity protocols were not only completed, but exceeded in number: protocols were
. . Selected islands do 6 Island Biosecurity . . . .
Biosecurity Plans not undertake Plans (IBPs) developed for 11 islands instead of six. Yet, they have not been fully implemented. Government
(IBPs) supervised by lanning to address develobed and s institutions and communities are more willing to cooperate but implementation is still 211
island IAS p. g. X P dependent upon GECI. The loss of personnel has affected ownership by CONANP, which should o
biosecurity implemented by end . . L . K
management be the lead agency in the process. GECI continues leading implementation, but CONANP is
! problems. of year 1.
committees. expected to take the lead role.
An EDRR component is included in island biosecurity protocols and detection has occurred on
islands while biosecurity measures are improved. A meeting to propose the inclusion of island
biosecurity guidelines in authorizations for carrying out work on islands was held with the
Director General for Wildlife and Director for Wildlife Conservation at SEMARNAT. At the time of
the TE, the outcome of this request was still uncertain, and GECI was monitoring progress.
Inspections for the presence of rats and mice have been conducted on SEMAR ships that reach
. Guadalupe and Cedros Islands on a monthly basis, and personnel has been requested to clean
. Early Detection and . . . L e
Selected islands have no Rapid Response (EDRR) their shoes before boarding. EDRR was applied on Espiritu Santo Island upon sighting of a rat
EDDR systems developed | mechanisms or P P . (Rattus sp.) by the PA Manager. Traps were distributed, but only indigenous rodents of three
K . . systems operational and . . L )
by the project applied at capacities to respond to reventing introduction Ms species were captured. SEMAR personnel and residents (working in fishing or tourism 2.11
pilot level. the discovery of newly P g cooperatives) maintain prevention and ED measures on several islands, and issue warnings in
X / spread of IAS on 6 R R
introduced IAS. . case of emergency. EDRR measures were also implemented on Banco Chinchorro upon a false
islands by end of year 2. . . . . .
alarm of rat occurrence in 2018. Biosecurity measures include the development of routine
protocols that authorities agreed upon and the inclusion of biosecurity measures in
Standardized Operational Procedures of the command chain in five naval bases on selected
islands. The deadline for this target, set at the end of year 2 of the project, required a high level
of dedication and was unrealistic, as stakeholders needed to go through capacity building on the
concepts of IAS, prevention and EDRR, the EDRR protocols needed to be developed, and several
institutions needed to be engaged.
Output 2.2. Enhanced IAS surveillance and control strategies reduce introduction rates and contain populations.
0 mainland PAs have
. . management structures 9 mainland PAs with . . I
Capacity for coordinated to facilitate cooperation articipatory IAS The target was completed after the established deadline, but all protected areas have instituted
management and on IAS mana er:ent with rpnana F:zmer:/t MS subcouncils or committees for IAS. At the time of the TE, 4 of them were working well: Tutuaca 2.2.2and
planning for IAS & g APFF, Cumbres de Monterrey PN, El Vizcaino and Los Tuxtlas RB; two were beginning to meet and 2.24

management.

residents and businesses
within and outside of
PAs.

committees by the end
of year 1.

should do well: Marismas Nacionales and RB Sian Ka’an RB; 3 were not functional: Sierra de
Alamos APFF, Valle de Bravo APRN and Cafién del Sumidero PN.




46

Indicators and activities

Level and review

Related

Baseline Target at end of project at TE and rating Justification for ratings
per output outputs
of results
By end of year 2, 5 . L . N
myainland \F:As are A baseline on IAS was developed for the majority of protected areas in the project in order to
. . derive priorities for action and species-specific management plans. At the time of the TE,
implementing IAS K . . .
baselines, diagnostics and priorities were completed for 9 protected areas and management
. management plans S .
5 PA units have IAS . o plans for at least 12 species in three protected areas. Additional products were IAS surveys and
(including risk analyses, - . .
management plans, but . . species lists. At the time of the TE a contract for IAS management plans for nine protected areas
IAS management plans . priority setting, and . . . . .
for specific PA units none of these plans is capacity buildin S was in development. The areas were divided in northern (El Vizcaino RB, Tutuaca APFF, Sierra de 2.2.1
P ’ being implemented in an str’;te iyes) J Alamos Rio Cuchujaqui APFF, Marismas Nacionales Nayarit RB and Cumbres de Monterrey PN)
integrated manner. gles). and southern (Valle de Bravo APRN, Los Tuxtlas RB, Cafion del Sumidero PN and Sian Ka“an RB)
By end of project regions. Several activities included in management plans are being implemented in these
v L. proJ N protected areas, from best practices with productive sectors to control, restoration, capacity
remaining 4 PA sites are J. o
R . building and monitoring.
also implementing plans.
Lists of local high priority
IAS (for PAs and
surrounding landscapes)
. . . created for 9 sites by end . . . . . .
Capacity to identify and of vear 2 IAS lists are available for all protected areas in the project. A second phase of investment in
address IAS (and their 0 mainland PA sites have v ’ management plans was in process at the time of the TE, which included updates in protected 222V
pathways) with the most lists of priority IAS for . . MS area factsheets, IAS lists and related impacts. The lists previously available were used internally -
L . . Lists being used by . X 2.23
negative impacts on their location. management agencies by CONANP to guide management actions, and are also expected to be used by PROFEPA to
biodiversity. restrict species introductions or use in protected areas.
v (e.g. CONANP, PROFEPA) P P
to restrict use of IAS
within and surrounding 9
sites by end of year 3.
4 EDRR protocols were completed for 4 mainland protected areas at the time of the TE; in 1 PA
management plans include EDRR; in 2 PA EDRR actions were in process and one protocol was in
development. Four HACCP were completed for Cafién del Sumidero PN, as well as 1 EDRR
protocol for red-eared-slider (Trachemys scripta), armored catfish (Plecostomus sp.), alien forage
0 mainland PAs have grasses and aquatic plants. Cars are checked at the entrance to prevent the entry of dogs. EDRR
systems for Early 5 mainland PAs with and control actions are in process in El Vizcaino RB - Oasis San Ignacio for fishes and aquatic
EDDR systems Detection and Rapid operating participatory invertebrates that were not initially considered for control (common carp Cyprinus carpio, red
developed by the project | Response (EDRR) to EDRR systems preventing Ms swamp crayfish Procambarus clarkii and swordtail fish Xyphophorus hellerii) and an EDRR 2,25

applied at pilot level.

prevent the
establishment and spread
of IAS.

introduction / spread of
IAS at PA sites by end of
the project.

protocol for monk parakeet (Myopsitta monachus). Management plans for 4 IAS (Mozambique
tilapia Oreochromis mossambicus, rainbow trout Onchorhynchus mykiss, buffel grass Cenchrus
ciliaris and pink grass Melinis repens) in Tutuaca APFF include prevention and EDRR measures. A
sanitary enclosure was constructed in Sian Ka’na RB in the community of Punta Herrero to
prevent the spread of palm weevil (Rhynchophorus palmarum) and an EDRR protocol is in
development. Another EDRR system is in development for aquatic invasive species using
barcode identification and environmental DNA analysis. An EDRR protocol for armored catfish
was developed for Sierra de Alamos Rio Cuchujaqui APFF with focus on the Cuchujaqui River.
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Level and review

Indicators and activities . . . T . Related
Baseline Target at end of project at TE and rating Justification for ratings
per output outputs
of results
An EDRR protocol for Arundo donax, Cenchrus ciliaris and Cissus verticillata was developed for
Marismas Nacionales RB, and a simulation was carried out involving several stakeholders. Much
progress was made in terms of the protocols, but effective implementation needs to be
improved and might take longer than expected.
On target to be achieved On target to be
Evaluation color codes: Achieved by the closing of the achieved after

project

project closure
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3.3.2 Relevance *

RELEVANT ®

The project was relevant because IAS constitute the second global cause of biodiversity loss and
the first on oceanic islands. IAS management is still secondary in many countries where the
potential impacts to biodiversity, ecosystem services, the resilience of natural ecosystems to
climate change, the economy, human and animal health, and even cultural traditions and human
well being, have not been well understood. For all these reasons, IAS must be treated as a
priority issue within the scope of biosecurity, as essentially addressed in the implementation of
this project.

The project was relevant for having succeeded in changing the perception of personnel in the
most important government institutions responsible for environmental issues as well as
productive sectors related to agriculture, forestry and aquaculture, and those in charge of
biosecurity at the national level. The reality before the project is not the same after the project.
Even though personnel in higher ranks may change, technical capacity is consolidated and being
applied, favoring the environment as well as productive sectors, human and animal health, due
to improvement in border control in harbors, airports and other areas and to the
implementation of best practices for sustainable production.

The project was also highly relevant in the national context for responding to institutional needs
and policy guidelines (see 3.3.4). It was embedded in the GEF 5 national priorities in the 2010
National Portfolio, in which IAS were identified as one of the eight priority issues in the focal
area of biodiversity. This was a pioneer project in Mexico which fulfilled great expectations of
environmental managers concerned about IAS. The project was also well aligned with global
priorities of the CBD for the conservation of biodiversity and addressed the most recent Aichi
target on prevention and management of IAS pathways.

3.3.3 Effectiveness and efficiency *
Effectiveness

SATISFACTORY ©

The activities planned for Outcome 1 as a whole contained more challenges and risks than those
in Outcome 2. Some required the engagement of multiple institutions, and some were highly
vulnerable to the political context and government priorities. Therefore, the achievement of
results in Outcome 2 was overall more effective, as implementation basically depended upon
CONANP, GECI and consultancy contracts. Despite the challenges, about two thirds of the
activities in Outcome 1 were fulfilled, and a solid basis for ongoing IAS management has been
established at the national level. Effectiveness varied between actitivites when assessed in
greater detail, considering differences in purpose and level of difficulty. Some activities were

5 According to the UNDP Guide for evaluating UNDP-supported, GEF-financed projects, the project must be rated as Relevant or
Not relevant.

6 According to the UNDP Guide for evaluating UNDP-supported, GEF-financed projects, project effectiveness and efficiency must
be evaluated using a six-point rating scale: Highly Satisfactory, Satisfactory, Moderately Satisfactory, Moderately Unsatisfactory,
Unsatisfactory and Highly Unsatisfactory.
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overambitious for attempting to change national laws or establish an EDRR system at the
national level, and were not achieved. On the other hand, publication of the National IAS List is
a highly relevant achievement and one of the most important results of this project. Other
activitities in Outcome 1 were more practical and more easily implemented despite the
challenge of interinstitutional coordination, such as improvement in border control by PROFEPA
and CONAFOR in coordination with SEMARNAT and SENASICA, and implementing best practices
on pathway management of introduction and spread of IAS with key productive sectors.

The effectivenes of Oucome 2 was more visible due to results of practical control actions carried
out under the lead of CONANP and GECI. Eradication of terrestrial vertebrates on oceanic islands
was highly effective, producing measurable results in the recovery of populations of marine
birds, reptiles and small mammals. IAS control in mainland protected areas took longer to
generate positive results for lack of technical reference and experience in IAS control at the local
level. Capacity gradually increased, as well as community involvement in practical actions for
mutual benefit; baselines for IAS management were generated; and awareness increased
significantly on prevention and on the need to set control priorities on nascent foci of biological
invasions. Implementation of island biosecurity protocols and EDRR systems were slowly
evolving at the time of the TE, and may require more time for consolidation, beyond the scope
of the project. The success of such systems requires changes in the perception and in the routine
of institutions and personnel to whom this is a rather new issue, which takes time to achieve
especially in the face of losses of personnel incurred by the change in national government.

Another important issue to consider is that this project was designed to execute 36 activities
with a PCU formed by only three staff working full time and one half-time, who became a full-
time employee in the fourth year of implementation. A fifth person was added in the last months
before project closure. The PCU had support from CONABIO — Subdirectory on Invasive Species
and from CONANP for some of the tasks. Still, this scenario hindered effectiveness to some point,
and it became evident in due course that the activities with lower chance of achievement were
gradually less followed up on, while a few were considered unrealistic from project start.

Efficiency
MODERATELY SATISFACTORY ’

The fact that IAS were, at project start, a new issue for most people involved, somehow affected
project efficiency. The majority of institutions and consultants involved in the project did not
have much reference or experience to contribute to the project. In the beginning, it was even
difficult to find CSO or consultants with the desired technical level, which slowed
implementation because some calls for consultancies had to be posted more than once, reports
and products required several reviews and adjustments, or were not always satisfactory.
Declarations from participants in interviews showed that, in time, they climbed a steep learning
curve, improving in terms of knowledge, experience, and quality of products. As technical quality

7 According to the UNDP Guide for evaluating UNDP-supported, GEF-financed projects, project effectiveness and efficiency must
be evaluated using a six-point rating scale: Highly Satisfactory, Satisfactory, Moderately Satisfactory, Moderately Unsatisfactory,
Unsatisfactory and Highly Unsatisfactory.
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improved, consultants became gradually better at meeting UNDP expectations on the

completion of formats, reports, and products.

The lack of reference and experience in practical IAS control, especially of alien plants, reduced
the rhythm of implementation, lowering efficiency and effectiveness especially at the start,
when much effort was invested for unsatisfactory results in some situations. In time, the fact
that efficiency is key for funding of IAS control to be feasible was widely acknowledged. A
capacity building workshop on invasive plant control was carried out in 2018 and led to more
openness regarding the use of chemical control to improve efficiency. Biological control was also
addressed, as it also needs to be more widely accepted and authorized. As experience is gained

from practical management and monitoring of results, efficiency tends to increase even more.

A few of the activities did not generate the expected results despite investments of time and
resources, for reasons already mentioned in other sections of this report.

Efforts were not spared in following up on the budget and saving whenever possible. Synergies
with other GEF projects (Strengthening Management Effectiveness and Resilience of Protected
Areas to Safeguard Biodiversity Threatened by Climate Change and Strengthening Management
of the Protected Area System to Better Conserve Endangered Species and their Habitats) were
sought out to optimize GEF resources and improve potential results in protected areas or other

issues in common.

Administrative processes conducted by the UNDP and PCU also gained efficiency in time,
especially in the last years of implementation, when contracts were drawn to include more
products in order to reduce the number of administrative procedures and approvals by the
UNDP.

3.3.4 Country ownership

The implementation of the National Strategy on IAS in Mexico (NSIAS), published in 2010, was
highly benefitted by this project. Expected results in the Strategy were achieved at several levels,
especially for three strategic objectives and five cross-sectional strategic actions. Biosecurity
issues of relevance at the national level were addressed and advanced.

The project was aligned with national policies such as the National Development Plan 2013-
2018; the UNDP Country Program (2014-2018), extended until 2019; the Mexican National
Strategy on Biodiversity (2000), which was updated and presented at the CDB Conference of the
Parties in 2016; the National Strategy for the Conservation and Sustainable Development of the
Mexican Insular Territory; the Mexico Strategic Forest Program 2025; the Mexican Strategy for
Plant Conservation (2012 -2030); and the updated National Biodiversity Strategy and Action Plan
2016-2030.

Overall, the project was aligned with the National Strategy on IAS, which ends in 2020.
Therefore, it needs to be reviewed and complemented with a new workplan; alternatively, the
objectives and activities that have not been developed could be included in the National Strategy
on Biodiversity, which extends until 2030. Additionally, project achievements must be included
or maintained in the routine of several government institutions, a task that should be shared by

all project partners with leadership of the environmental sector.
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3.3.5 Mainstreaming

The GEF 5 project cycle did not require the inclusion of gender issues (this became obligatory
from GEF 6). This project did not, for that reason, contemplate specific actions on gender. Aware
of the relevance of the topic, however, the PCU assessed women participation in some of the
project activities. Women were approximately 40% of participants in capacity building events,
and 34% of individual consultants. Women are also encouraged to participate in practical
activities carried out in protected areas, and have been reported to be more efficient and more
dedicated than their male counterparts in some areas.

Engagement of people from local communities was valued and created work opportunities in
the project sites, especially to control invasive alien plants, monitoring of wildlife and forest pest
traps, and in production. In some areas, such as Marismas Nacionales Nayarit and El Vizcaino
RB, control teams were mainly formed by women. These opportunities are important because
offering work to women often results in an increase in family income, as men are generally
already engaged in paid work while women have less such opportunities. The experience of
people from local communities on natural resource management contributed to increase the
effectiveness of mechanical control methods used, for example, in Marismas Nacionales RB.

The IAS committees/subcouncils established for the protected areas allowed several types of
stakeholders at various levels and in several sectors to participate in activities and decisions.
Workshops were offered to cattle and goat ranchers, ornamental fish producers and
aquaculturists, and a Mayan community that wishes to breed the native fish tenguayaca (Petenia
splendida). Comments from participants were valued and considered, and have contributed to
improve some products, especially the best practice manuals for productive activities.

Technical and operational capacity of CSO for the implementation of practical actions in areas
benefitted by the project improved over time. Staff learned and gained experience in IAS
management and increased the quality of reports and products. Multiple work opportunities
were created for people at the local level, generating positive impacts to biodiversity as
management measures become part of the routine, perceptions include notions of impacts by
IAS on native species and ecosystems, and more information is available on native species and
their value, as well as on advantages of their use in restoration projects.

These work opportunities contributed to the objective of articulation of actions associated with
poverty reduction in programs for the sustainable management of natural resources and
conservation of biodiversity, expressed in the UNDP Country Program. The efforts to qualify and
improve perceptions of sustainability in productive sectors contributed to productive economic
development, competitivity, and decent work, environmental sustainability, and a green
economy. It also encouraged the development of resilient and environmentally sustainable
strategies of low emissions, innovative approaches, participative policies and processes,
contributing to increase environmental resilience against climate change. These effects are
especially relevant in project intervention sites where restoration work is being conducted in
natural areas following eradication or control of IAS. These priorities are presented in Effect #6
in the United Nations Development Assistance Framework (UNDAF 2014-2019): the three levels
of government, the private sector, academia and civil society will have their capacity
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strengthened to revert environmental degradation and use natural resources sustainably and
equitatively by mainstreaming environmental sustainability, low-emission development, and a
green economy in legal, planning, and decision-making processes.

The project was aligned with the UNDP Strategic Plan, especially with the first thematic focus
on Sustainable Development. The first of nine emerging areas expressed in the indicator are
effective biosecurity systems in the productive sector, including nurseries, breeding ponds or
other facilities, distribution centers, UMA and properties or facilities that manage wildlife
(PIMV). The project addresses the last item in risk management for resilience by avoiding impact
from cattle as well as controlling an alien climber in mangrove areas in Marismas Nacionales RB.
Several documents have been developed with CONAFOR as a reference to improve resilience in
forest ecosystems, such as a Reforestation Manual that proposes the use of native species, also
used in practice in some protected areas.

3.3.6 Sustainability *
MODERADATELY LIKELY 2

Financial sustainability
Likely

There is no evidence of short-term financial constraints that might impact the completion of
project activities. Despite some political uncertainty about CONABIO operations at the time of
the TE, information tools are mostly ready and in use, especially the IAS Information System
(SIEl), National IAS Platform, and risk assessment protocols, all of which should be accesible
online by project closure. CONABIO will continue suppporting the development of State
Strategies on Biodiversity, advocating for the inclusion of actions for IAS management. The
development of specific regulations by SEMARNAT is a logical expectation after publication of
the National IAS List, as well as further development of voluntary codes of conduct or protocols
by productive sectors that use or may facilitate the introduction or spread of IAS.

New concepts and procedures were successfully incorporated into the routine of government
institutions, improving formerly existing procedures such as border inspections in harbors,
airports and other points of entry (PROFEPA) or monitoring forest pests (CONAFOR) in
collaboration with SEMARNAT and SENASICA. Part of the staff of these institutions participated
in capacity bulding events promoted within the scope of the project, and are now able to pass
on their knowledge to new staff. Investments made through the project on equipment to
improve detection on border points produced positive results and will continue in use.

Representatives of productive sectors who engaged in the project were offered opportunities
to qualify production, which resulted in financial benefits. Many producers were resistant at
first, but as time passed, changed their perceptions and realized that sustainable practices
represent competitive advantages. This was mainly due to the work developed by CESAEM and
AMPAR with associations of ornamental fish producers. It is therefore likely that voluntary

8 In accordance with the UNDP Guide for Terminal Evaluations of UNDP-supported, GEF-financed projects, Sustainability must be
evaluated based on the following four ratings: Likely, Moderately Likely, Moderately Unlikely and Unlikely.
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certification for this sector continues to be developed, and that more facilities gradually adopt
biosecurity measures to qualify their production. Similarly, GANADESU in Marismas Nacionales
RB was asked by other cattle ranchers from the local community to teach them how to make
silage, now that the advantages of improved practices are obvious. They sought guidance on
best practices and were willing to start their own associations. Expansion of this model will
require external funds to buy silage equipment, which might be feasible with support from the
protected area management as well as with their own resources, as ranchers are willing to invest
now that the potential for financial gain has been demonstrated. Other examples of best
practice manuals and established models are available from Sian Ka’an RB, Los Tuxtlas RB, Valle
de Bravo APRN and Tutuaca APFF. It is likely that these models will be replicated further with
funds from producers or other types of external support.

Implementation of practical management in the pilot protected areas selected for the project
has served as models to other PA. The perception and interest in IAS management has increased
and is reflected by an increase in funding by CONANP subsidy programs (PROCODES, PROREST,
and former PROCER) for IAS control. IAS management was the second or third theme that
received more funding from CONANP in the past years, which shows that these problems are
better perceived and recognized as important. As more successful results from eradication and
control actions are disseminated, there will be even more interest, and efficiency in the use of
funds will increase as better management methods and references are made available.

IAS management on oceanic islands was impeccably conducted by GECI in collaboration with
CONANP, and will be continued with funds from GECI. The CSO managed to contribute a larger
amount of cofinancing than initially planned, and hired three biosecurity officials to support
CONANP in the last year before project closure. SEMAR is committed to collaborate with GECI
and CONANP by carrying out inspections on their own boats that navigate to oceanic islands, as
well as by providing information and lectures to mariners who work shifts on the islands.
Therefore, there is no evidence of short-term risks to the sustainability of these activities.

Socioeconomic sustainability
Moderately likely

An important diversity of types of public and stakeholders was reached through the project by
several means of communication, from capacity building events directed at technical staff and
communities on IAS management practices in protected areas, to journalists, legislators,
producers, vendors, consummers, ornamental plant lovers, and teachers and children in schools.
A large variety of information and education materials was produced and distributed.
Communication campaigns reached a large number of people and continue to be developed by
UAM in collaboration with the Cadereyta Botanical Garden. This legacy will gradually be
multiplied and extended to other relevant areas, including other protected areas that were not
directly involved in the project and can provide information on IAS to visitors.

To invest in capacity building was a relevant strategy adopted in the project to improve technical
capacity and strengthen IAS management at the institutional level. Possible risks to sustainability
may come from: (a) loss of technical personnel who received training through the project and
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play relevant roles in the institutional context; and (b) difficulty in informing the general public
about this complex issue, as well as reaching a significant amount of people and types of public.

Among project participants, however, the most common perception expressed in the TE
interviews was that IAS were not part of the agenda of institutions before the project, and IAS
management was not a priority issue. This perception was successfully changed due to the
numerous capacity building events and inclusion of key institutions and production sectors in
the project, beyond the environmental sector. The aquaculture sector in the states of Morelos
and Jalisco was involved because it concentrates more than 90% of the national production of
ornamental fishes. The sector was working on a certification protocol to continue reaching more
producers at the time of the TE. The same strategy of developing certification (RSPO) was being
applied to palm oil producers. Modest results were generated with the adoption of best
practices in cattle and goat ranching and fish breeding in some protected areas where
demonstration models were established in the expectation that they will continue to be
replicated by other producers over time.

Sustainability of legal framework and governance
Moderadately likely

Apart from the National List, the project did not succedd in producing new legislation on IAS,
while the time of implementation of the National Strategy on IAS ends in 2020. Many project
activities have been partially or totally completed, but IAS are a long-term problem that requires
continuous management to be consolidated by the Government of Mexico as a priority and
include restoration and conservation measures for natural areas impacted by biological
invasions. The risk that this issue will not be considered a national priority in the current
government exists, and might become a drawback that would limit advances in regulations for
the National IAS List, as well as other essential measures to ensure the continuity of IAS
management within key government institutions.

On the other hand, procedures that have been internalized by government institutions tend to
continue in use, as mentioned above. Products developed with CONAFOR were included in the
technological packages provided by this agency, and were being applied. The PROFEPA registry
system (SIREV) was improved with project funds, becoming more efficient in terms of registry,
reporting, consultations, inspections, and monitoring. It is in use by inspectors and will continue
to be used in the coming years. Tools and information systems developed within the scope of
the project will be available from the National IAS Platform developed by CONABIO. Besides, it
will always be possible to resume previous alliances, such as in the case of CONABIO and
SENASICA, which signed an agreement in October, 2018, on several areas, including IAS

management.

Environmental sustainability
Likely
Improvements on equipment for border inspections and monitoring traps for forest pests made

within the scope of the project were consolidated and have been acknowledged by institutions
in charge as a positive increase in capacity. Interinstitutional coordination worked well during
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project implementation, contributing to improve the flow of communications and processes
between institutions. This was relevant especially in the case of border inspections, as several
institutions play complementary roles in the biosecurity system.

The benefits already generated from the implementation of prevention, EDRR, eradication and
control of IAS are secured in the areas where practical management was carried out, but also
depend upon continued management to ensure restoration, as well as for replication to other
protected areas. Still, the project succeeded in changing the perception of PA staff about the
urgency and relevance of managing invasive species due to potential impacts on biodiversity,
ecosystem services and environmental resilience to climate change. There is no evidence,
therefore, or risks to environmental sustainability in the protected areas selected for the project.
Besides, CONANP subsidy programs have been used to create job opportunities for CSO and
local communities, also contributing to increase awareness on IAS.

On oceanic islands where invasive vertebrates were eradictaed and marine birds, reptiles and
small mammal populations are recovering, environmental sustainability is most of all trheatened
by the risk of new introductions of alien species. Financial, material and human resources are
therefore being invested in the application of Island Biosecurity Protocols and in having
biosecurity agents in priority sites, as well as in coordinated work between SEMAR and CONANP
to increase the reach of inspections on boats going to the islands. The role, interest and
dedication of GECI to maintain this work increase the likelihood of sustainability of the results
already achieved, the application of funds and of measures to prevent new invasions on the
islands.

3.3.7 Catalytic role °

Project activities are overall at the replication level. Producing models for replication to other
areas was a concern of the project since formulation, meant to extend project benefits. The
consolidation of practices in IAS management, best practices applied by productive sectors, and
measures for IAS management within the scope of biosecurity at project closure were included
in products developed for replication to other protected areas, outreach to others in productive
sectors, and further training and use within government institutions. PROFEPA inspectors who
participated in capacity building events in the scope of the project were training new personnel
on border control in harbors, airports and other points of entry.

Information materials were produced for use at the national level by government agencies, CSO
in the environment and sustainable production, and academia. The National IAS List affects
several sectors. The National Platform on IAS will include the IAS Information System, risk
assessment protocols, EDRR models, and border control inspection and detection tools that can
be used nationwide or beyond Mexican borders.

3 Rating of Catalytic role depends on the level of replication and must be evaluated based on the following criteria: (a) scaling up -
approaches developed through the project are taken up on a regional / national scale, becoming widely accepted, and perhaps
legally required; (b) replication - activities, demonstrations, and/or techniques are repeated within or outside the project,
nationally or internationally; (c) demonstration - steps have been taken to catalyze the public good, for instance through the
development of demonstration sites, successful information dissemination and training; y (d) production of public good - the
lowest level of catalytic result, including for instance development of new technologies and approaches; no significant actions
were taken to build on this achievement, so the catalytic effect is left to ‘market forces’.
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Best practice manuals were developed for key productive sectors in cattle and goat ranching,
and aquaculture (ornamental fishes and food production in protected areas) in order to provide
written reference to users and facilitate their dissemination and replication to new groups.
Replication of best practices in aquaculture has been promoted by CESAEM in Morelos, linked
to SENASICA, and AMPAR, which was founded in Jalisco but has national scope. These
associations work directly with producers. The closed cycle system for ornamental fishes will not
be ready before project closure, but should be developed by INAPESCA in communitary land in
Morelos. Once the demonstration site is functional, national technologies are expected to be
developed to replace parts of the system imported from Israel. This would be necessary to allow
the model to be replicated to other areas and adopted by producers. This system may contribute
to improve the closed circulation systems in use by CESAEM, which were developed with
national equipment.

Protected area management plans for IAS are a reference for replication to other areas in
Mexico, an attribution of the CONANP IAS Coordination. An increase of interest on IAS
management in protected areas is reported by CONANP, paralleled by a significant increase in
funds assigned for IAS management from CONANP subsidy programs.

Additionally, a standardized model for mapping invasive plants was developed at a level of detail
that had not been achieved before in Mexico. The final publication of this product is expected
before project closure. Potential distribution models of IAS in the context of climate change are
expected to support decision-making on priorities for prevention measures and priority species
or areas for EDRR. The CONAFOR risk maps for forest pests are updated every three months,
and maps for ambrosia beetles have been published and made available from the CONAFOR
web page and to the 32 CONAFOR State Offices to support forest pest monitoring.

All plans, models and materials produced within the scope of the project for practical application
will guide implementation of IAS actions for years after project closure. The commitments
established through interinstitutional coordination, institutional improvements and increased
capacity for IAS management at the national level will be put to the test after project closure. If
they are continued, the catalytic role will reach the scaling up level, as project results will be
used at regional and national scales and widely accepted. Considering that IAS management was
a new issue to most of the institutions and stakeholders in the project, this implies a high degree
of success in relatively short time, an outcome that could not have been achieved without this
project.

3.3.8 Impact

In general terms, the project contributed to the overall objective of safeguarding biodiversity
of global importance in vulnerable ecosystems by building capacity and strengthening key
institutions for IAS management in Mexico.

The publication of an Official List of IAS was an important change in political and legal status for
legally recognizing a problem that requires attention from multiple government institutions in
charge of the environment, production and biosecurity at the national level. The development
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of complementary regulations for the National List will be necessary in the near future, beyond
the scope of this project.

Control of IAS and restoration of natural areas including plantations of native trees is in process
in several of the protected areas benefitted by the project. These actions contribute to increase
the resilience of ecosystems to climate change. Although they are still too recent for results to
be measured, they will become more evident over time. On the other hand, eradication of
invasive cats and rats on oceanic islands have already produced measurable benefits for the
recovery of native populations of animals, as well as the recolonization by marine birds of areas
that were previously invaded (Guadalupe and San Benito Oeste islands).

A positive impact on border control in harbors, airports and points of entry by PROFEPA
inspectors, as well as from investment on equipment, resulted from a significant improvement
in capacity to identify species, significantly reducing the number of specimens sent for
identification to the SEMARNAT National Reference Laboratory. This saves time and resources
in the inspection system and benefits the general public for optimizing the inspection of
imported goods.
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Table 6 — Indicators of global impact in the Strategic Results Framework, ratings and FE justification for ratings. Rating of results: HS — Highly Satisfactory; S
— Satisfactory; MS — Moderately Satisfactory; MU — Moderately Unsatisfactory; U — Unsatisfactory; HU — Highly Unsatisfactory. Colors: green:
achieved; yellow: on target to be achieved; orange: on target to be achieved after project closure; red: not on target to be achieved.

Self-reported level in 2018 and 2019 reports and justification

National (federal and state level) and
international institutions (government,
NGOs & Universities) involved in the
implementation process of the NSIS.

governmental institutions,
3 Universities, 2 NGOs, 1
State level organization.

partner becomes involved
in IAS management each
year of the project.

University in the USA and UAM - Itzapalapa); and 2 CSO,
CESAEM and AMPAR (productive sector).

Indicator Baseline Target at end of project of TE ratings TE Rating
Supporting framework for
;Tplteme?tatllon O.f thse Na'tlon;ISIS # of official institutional Collaboration with other 4 government institutions was
rategy for | 't‘)"as"’e pecies (NSIS), partners involved in IAS 1 additional institutional achieved (SEMAR, CONAPESCA, SENASICA, CONAGUA); 3
as measured by: management in Mexico: 8 additionalinstitutiona universities (Técnica de Monterrey, Madison-Wisconsin HS

Supporting framework for
implementation of the National
Strategy for Invasive Species (NSIS),
as measured by:

Cost effectiveness of IAS management
actions.

No consolidated information
on the costs of different IAS
management strategies
(prevention, response,
control, etc.) in Mexico, or
how costs differ in varying
ecological / logistical
conditions.

Cost coefficients, based on IAS
management activities carried
out at selected project field
sites, developed and guiding
priority setting of NSIAS goals
/ activities by end of project.

In the last year of implementation, estimates of IAS control
costs were included in consultancies on risk assessments of
alien species. Additionally, a feasibility study to develop an
insurance package for fish producers in Morelos was being
developed at the time of the TE for environmental
responsibility over fish escapes.

Entry and spread of IAS into 15 islands
(6 island groups) reduced through
biosecurity inspections of
goods/persons who arrive at the
islands by air/sea.

0% of goods and persons
arriving at islands are subject
to biosecurity inspections.

Goods and persons arriving at
islands are subject to
biosecurity inspections

® 100%: Guadalupe, Socorro,
Banco Chinchorro

® 50%: San Benito, Espiritu
Santo

® 25%: Arrecife Alacranes

Inspections are conducted on materials and ships of SEMAR
with the use of dogs. Island Biosecurity Protocols are
completed and implementation is in process, led by GECI, not
by CONANP. Inspection has to be extended to other boats
used for fishing or tourism. Inspections to Arrecife Alacranes
PN and y Banco Chinchorro RB reach about 40% of boats.

MS

Populations of key IAS contained to
below thresholds that endanger native
species and their habitats, providing
additional protection to at least:

¢ 155 endemic species, and 168
species of flora and fauna classified

Populations of selected high
impact IAS at sites (low,
medium, high; estimates will
be validated during year 1 of
the project):

Populations of selected high
impact IAS at sites (low,
medium, high; estimates will
be validated during year 1 of
the project):
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Indicator Baseline e Er Al Self-reported level in 2018 and 2919 reports and justification TE Rating
of TE ratings
under NOM-059, at 15 islands (6 island | Feral cats (Felis catus) on o N
groups) totaling 46,420 hectares. Espiritu Santo Island and 0 FEI.’a| cat eradication completed on Espiritu Santo and Banco
* 191 endemic species, and 983 Banco Chinchorro BR - Chinchorro. HS
species of flora and fauna classified Medium.
under NOM-059, at 9 mainland Feral cats (Felis catus) in Isla Feral cat'eradication on So:orro Islgnd'nea?rly completed
protected areas totaling 4,240,349 Guadalupe and Isla Socorro - Low (population reducedvby 95%). Eradication is in process on HS
hectares. . Guadalupe Island, with 523 cats captured and 58% of the
Medium. .
island free of feral cats.
Mice (Peromyscus eremicus
cedrosensi) on San Benito 0 Eradication of mice completed in San Benito Island. HS
Archipelago — High.
Ground hunting using air rifles was initiated on Espiritu Santu
Feral goats (Capra hircus) on Island in a pilot phase between September 4 and 13, 2019. In
0 the week, 75 animals were eliminated. Two more expeditions
Isla Espiritu Santo — Medium. will take place between September 21 and 28, and October S
27 and 7. The need for methodological adaptations will be
assessed based on these results.
Black rats (Rattus rattus) on 0 Eradication of rats completed on Banco Chinchorro. HS
Banco Chinchorro — High.
In the case of the continental ANP, the indicators, as well as its reference levels and targets, are not specific, neither measurable nor achievable
(in terms of partner capacity). However, a level of evaluation and assessment is provided based on progress to date.

Vidrillo (iceplant)
(Mesembryanthemum

Iceplant was controlled in an area of 5 hectares by community
groups using mechanical control. More efficient methods

crystallinum) at El Vizcaino Medium have to be defined for control to be carried out over larger
Biosphere Reserve — High areas.
MS
The protected area manager requested that this species be are Red-
replaced by red-bellied tilapia (Tilapia zillii) and bullfrog bellied
(Lithobates catesbeianus) because they pose more risk to the tilapia and
Pacific Oyster (Crassostrea PA. Control actions were being carried out in Oasis San American
gigas) at El Vizcaino Biosphere Low Ignacio. Although the species were changed, a baseline was bullfrog

Reserve - Medium

developed for Pacific oyster (Crassostrea gigas). Cultivation
systems were assessed and the species was found in Ojo de
Liebre Lagoon, for which adequate management measures
are to be defined.




60

Indicator Baseline e Er Al Self-reported level in 2018 and 2919 reports and justification TE Rating
of TE ratings
fr:aec,zI:I?lt:ss(iz?:auger%gr,\:)oifRio Medium There was no rat in'vasion in the ar'ea, th.erefore'no actions N/A
S were necessary; this was an error in project design.
Cuchujaqui — High
Salt cedar (Tamarix 118 salt cedar (Tamarix ramosissima) trees were eliminated
ramosissirr)a) at the APFF Medium and control activities are ongoing in several areas. Mechanical HS
Sierra de Alamos Rio control has been efficient for this species, as most trees are
Cuchujaqui — High small and can be dug out with roots.
Control measures were applied in 160 ha in 2014, 27 ha in
2015 and 30 ha in 2016 for giant cane (Arundo donax); 54 ha
in 2014, 20 ha in 2015 and 25 ha in 2016 for privet (Ligustrum
lucidum); 10.3 ha in 2015 and 15 ha in 2016 for Kalanchoe x
houghtoni; 2 ha in 2015 and 5 ha in 2016 for tree tobaco
Giant Cane (Arundo donax) (Nicotiana glauca); 2 ha in 2015 and 10 ha in 2016 for golden
(90 hectares) and Chinese rain tree (Koelreuteria paniculata). These actions were
privet (Ligustrum lucidum) Low implemented with cofinancing from the CONANP PROCER HS
(120 hectares) at the Cumbres subsidy program.
de Monterrey National Park —
Medium Chemical control added efficiency to the control of golden
rain tree and privet in 20 hectares (mechanical control of
7,096 plants and chemical control of 960 plants). A cost
comparison was conducted to support the most efficient
method (chemical control). Restoration was implemented by
planting native pine trees in areas under intervention.
Feral dogs (Canis lupus 17 feral dogs and 9 feral cats have been captured since 2014.
familiaris) and feral cats (Felis Low According to the PA manager, the frequency of sightings and HS
catus) at the Cafidn del captures has diminished, which implies that there are less
Sumidero National Park — High feral animals in the area.
_— . . The Local Committee for Lion Fish Control was established in
Lionfish (Pterois volitans) at . . -
. , . 2018 for the Yucatan Peninsula and Mexican Caribbean. An
the Sian Ka’an Biosphere Low

Reserve — Medium

Action Plan has been developed, but no evidence of practical
actions was identified.

Color code for ratings:

Achieved

On target to be achieved by the
closing of the project

On target to be achieved
after project closure
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Management Effectiveness Tracking Tools and Institutional Capacity Scorecard

The PCU sent the Institutional Scorecard to project partners requesting them to fill it out before
the Terminal Evaluation, but there was little feedback and most partners considered their
institution instead of a broader, national perspective. The Tracking Tool was presented at the
partners meeting in 2019, and was accepted without significant debate. An update was
requested in July, 2019, but only the CONABIO DGAP and SEI, CONANP, INAPESCA, CONAFOR
and UANL responded.

The Management Effectiveness Tracking Tool increased by 1 score since the MTR in 2018,
specifically on improvement in pathway management. This is a result of the assessment
performed CONABIO on linking 795 IAS present in Mexico to their respective pathways of
introduction and spread. The final score is therefore 16 out of 29 (against 15 at the MTR).

The Institutional Capacity Scorecard was completed by the TE team in general terms for
comparison with the scores at the MTR, without a detailed assessment of each institution that
should have been performed by them. The final score is lower than in the MRT (47 in TE against
51 in MRT), a result of some points being lost and others, gained. The losses refer to:

e one point for the indicator on having an institution or institutions responsible for invasive
species able to strategize and plan. Considering the instability about CONABIO operations at
the time of the TE and the tendency not to renew the NSIAS despite its end in 2020,
leadership seems to have been impaired, at least for the moment;

e one point because at this time there is not a fully transparent oversight authority for
institutions in charge of invasive species, a role performed by CONABIO in the course of
project implementation;

e two points because invasive species management does not have a clear political
commitment;

e one point because invasive species policy is not continually reviewed and updated and there
are no plans to renew the National Strategy on IAS;

e one point because, with project closure, communication efforts with society will be limited
and an open public dialogue does not clearly exist, although much information has been
mainstreamed.

Gains refer to:

e one point because there are adequate skills in place for invasive species planning and
management that will continue after project closure;

e one point because, as a result of the project, institutions have effective internal mechanisms
for monitoring, evaluation, reporting and learning.

The level of institutional capacity was therefore reduced at the end of the project in some areas
and mainly due to political changes in the national context. This indicates the need to define
leadership in the environmental sector and continue working on interinstitutional coordination
to continue improving IAS management in Mexico.
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4 CONCLUSIONS, RECOMMENDATIONS AND LESSONS LEARNED

Conclusions, recommendations, best practices, practices that may be improved, and lessons
learned that were compiled during the TE and reflect the opinion of many project participants
and partners interviewed are presented in this section. The recommendations considered more
relevant by the TE team are marked in bold.

4.1 OVERALL CONCLUSIONS

The project made significant contributions to three strategic objectives and five strategic actions
in the National Strategy on IAS by implementing several activities and achieving related targets.
It is unlikely that the implementation of the National Strategy would have progressed without
this project, or if so, only with rather limited actions. It should be a priority to consolidate the
work initiated, as well as to implement other actions in the National Strategy that were not
addressed.

Fulfilling the mission of the National Strategy requested coordinated participation, active and
reponsible cooperation by stakeholders. Although the level of cooperation achieved may have
been less than expected in the project, it made a significant difference as IAS were successfully
included in the agenda of government institutions and the perception of IAS changed in
several partner institutions and society, raising awareness and interest in general.

The project overall objective was achieved because the management capacity of key
institutions in the environment, production, biosecurity and border control increased
especially at the technical level due to capacity building workshops promoted throughout the
project and for the adoption of appropriate management measures.

Some evidence of positive results in the overall objective of safeguarding biodiersity of global
importance were generated from improvements on project intervention sites. In mainland
protected areas, significant progress was observed in management capacity for the control of
IAS and active restoration techniques, including plantations using native trees. On oceanic
islands, marine birds, reptiles and small mammals are recovering after the eradication of feral
cats and rats. These results show that the investment of time and resources in IAS management
is necessary and worthwhile to restore natural areas, as well as to maintain or recover
environmental resilience to climate change.

Outcome 1 was overall less developed due to a few activities, but yielded very important results
with strong impact at the national level that will transcend into the future. A National IAS List
was published, risk assessment protocols were developed with analyses for many species in
several biological groups, and a nearly ready online National IAS Platform will give Access to the
National Information System on IAS and other digital tools such as Naturalista and Enciclovida.
Information and references were made available for border control inspections and detection
of forest pests at the national level through interinstitutional coordination. Preventative
biosecurity measures were implemented by key productive sectors to avoid the introduction
and spread of IAS. The ornamental fish trade sector is developing voluntary certification and
applying biosecurity measures to production facilities. Many methods, practices and
technologies have been detailed, systematized, and prepared for replication.
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It was easier to measure progress for Outcome 2 given that most of the activities are
implemented on the ground in protected areas selected for the project. Progress has been
visible, with successful results from practical actions, achievement of targets and indicators.
Demonstration areas where best practices were adopted to reduce the impact of grazing on
mangroves and other native vegetation were defined in some protected areas. Management
skills to control invasive plants and restore natural areas significantly improved in mainland
protected areas during the last year of project implementation. EDRR protocols were developed,
as well as island biosecurity protocols, but require more time for consolidation and broader
application. Commitments to continue the work accomplished are clear on the part of CONANP

and GECI, with broader achievements to be attained even after project closure.

4.2 CORRECTIVE ACTIONS FOR THE DESIGN, IMPLEMENTATION, MONITORING AND
EVALUATION OF THE PROJECT

Although the PCU succeeded in following up on progress based on indicator matrices and
complementary procedures established by the UNDP, M&E would have been more effectively
measured had the progress and output indicators in the Logical Framework been SMART.

Some activities defined in the project formulation phase were too ambitious and were not
completed, especially the changes in national laws and establishment of an EDRR system at the
national level. The project life span of four years could not have been enough for a new issue
like 1AS to be so developed and understood, especially in the political context in which the
project was implemented.

The capacity of a small PCU was overestimated in the design phase of the project. Too many
activities were to be developed by a small team adjusted to have five people in the final
implementation phase. Although support was provided for some tasks by CONABIO and
CONANP, this situation created a heavy work load for the PCU, to some extent hindering
adaptive management capacity and the clarity and precision of the many reports demanded by
the UNDP and GEF to monitor progress.

A balance between the work load of a project and the number of members of the PCU must be
sought from the design phase, as well as a realistic feasibility assessment of the activities
planned for implementation.

Financial management was very well executed, without any findings in all audit reports
produced throughout the project. Differences in the use of planned and executed funds
between the years are mostly due to significant changes in the exchange rate to the US dollar,
which favored the project by increasing the amount of funds available in national currency.
Delays in payments and procedures were mostly due to delays in the approval of reports and
products, which were sometimes below acceptable quality standards, or to internal procedures
of the UNDP.
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Recommendations on project design/formulation

It is important to define SMART indicators for projects in the design phase, ensure that results
are well represented, and progress can be easily measured, especially when involving many
activities and multiple institutions.

It is important to provide balance between the amount of activities to be implemented in
projects and the corresponding workload to decide on the number of members of the PCU and
ensure it will be able to manage implementation and monitoring, as well as make realistic
feasibility assessments of activities and of the number of activities to be developed.

High-risk activities such as changes in national legislation should only be included in projects
when the political context is favorable to their completion, therefore avoiding to compromise

potential results and performance.

Recommendations on project implementation

Make use of lessons learned in other GEF projects to improve and guide operational and
administrative issues during project implementation.

Consider including more CSO as project partners. The nature of CSO activities tends to include
community involvement, change social perceptions, and extend project results beyond their
original scope and deadlines. Besides, it is a relevant way to stregthen CSO technical and
operational capacity, and empower society.

Several project activities were delayed during implementation because not enough technical or
scientific data was available, as in the case of IAS occurring in protected areas. The academia
should be engaged in projects to generate supporting data for IAS management.

Seek participation of women and improve the focus on gender in IAS management actions
(prevention, monitoring, control, eradication, restoration, establishment of nurseries, and
others) and improve the focus on gender issues in protected areas as feasible, in order to
empower women in the communities and create opportunities to increase family income.

Improve capacity of CONANP personnel and communities that participate in monitoring groups,
prevention, EDRR, control or eradication activities to report not only species that may be
invasive, but also species abundance. Register all data on species as available, whether alien,
invasive or native, including cover, impacts, and other information considered relevant. These
data may serve as a baseline for comparing environmental conditions before and after
management interventions in the short, mid or long-term, as well as to corroborate the positive
impacts of management actions and subsequent benefits.

Recommendations on Monitoring & Evaluation

Evaluate the feasibility of activities as planned in the design phase of projects to verify the need
for adaptive management or change implementation strategies. In the case of this project, the
activities expected to establish references on cost-benefit and economic models of IAS
management could have been successful if the PCU had better assesssed and taken action to
correct implementation problems early. The fact that the strategy to develop these assessments
had failed was clear by the end of 2016 at the second workshop led by Landcare Research. As
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other results depended on these assessments, a chain of activities ended up not being fully

implemented.

Many of the products delivered through the project were available (at the time of the TE) only
in the form of consultancy reports that include broader information on the work carried out. It
is advisable to request (including in ToR) that consultancy reports are delivered separately from
products to make sure the latter are ready for replication and dissemination once approved,
without details that are not of interest to users.

Reports should be more critical and focused on clearly stating impacts and results of
consultancies and other work, not on process; for example, some reports mention an area under
management or that a meeting was held, but make no clear reference to effective results or

progress towards the target.

4.3 ACTIONS TO FOLLOW UP OR REINFORCE INITITAL BENEFITS FROM THE PROJECT

CONANP, for the role of managing Natural Protected Areas, and GECI, for its history of work on
oceanicislands, are key stakeholders to assert the continuity of IAS management and, especially,
to replicate the work to other PA and islands, as well as ensure the experience gained and the
lessons learned are available to other interested parties.

The role of civil society associations such as CESAEM and AMPAR in disseminating best practices
and providing support to producres in aquaculture is essential to extend project achievements,
as well as the developent of voluntary certification for the production of ornamental fishes.

CONABIO has an essential role in sharing the data, information and products generated in the
scope of the project. They should be used as a reference in planning IAS management actions,
as well as in legal regulations for species and sectors.

The knowledge, techniques and practices developed in the scope of the project and
incorporated into border control procedures and monitoring of forest pests were highly relevant
to prevent the introduction of IAS of risk to the biodiversity of forest ecosystems in Mexico.

Recommendations

CONABIO must share the information, data and products generated in the scope of the project
for use in planning management actions for IAS and developing regulations on species and
productive sectors using IAS. This role of CONABIO must be strengthened to ensure that the
information reaches relevant government institutions and productive sectors, which requires
other alternatives than sharing products on the project web page. Products, plans and models
should be organized by topic, while information must be shared in effective ways so it can
reach various types of public.

CONANP Central Office: Support the Invasive Alien Species Coordination for results at the
national level to be registered and available, replicate methods and practices developed,
promote the exchange of experiences and measure positive impacts on biodiversity. These
issues should be discussed with the Regional Operations General Directorate, the Species and
Conservation Priorities Directorate, and other related Directorates to establish cooperation.
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CONANP Central Office: Establish a common registry focused on IAS management actions with
support from the Evaluation and Monitoring Directorate, including prevention, EDRR,
eradication, control and monitoring in protected areas. The records must include successful
control actions as well as those that did not produce good results. Registry forms should be
standardized for all PA as well as for subsidy programs to facilitate online registry. This system
may start out simple, using an Excel spreadsheet, and evolve over time into a more elaborate
database. It must be focused on providing data on management in protected areas in order to
facilitate replication, therefore including methodological details, monitoring results and final
results in terms of efficiency, as well as cost estimates, prevention measures, early detection
alerts and applied rapid response measures, and the results of such interventions. The system
must also include methods that did not work well The system must also include methods that
did not work well to avoid their use in the future. These records may be linked to the PREVIENE
system in order to facilitate monitoring of the implementation of the National IAS Strategy, as
well as to connect them to other databases owned by CONABIO.

SEMARNAT: Provide more support to management actions by expediting authorizations for
IAS control and eradication actions, which will save time and resources as well as increase
benefits to biodiversity. Establish an agreement between CONANP and the DGVS to exempt
the need for permits in case of rapid response to early detection of invasive alien species.

PROFEPA and CONAFOR: Provide capacity building opportunities to recently arrived personnel
in order to share knowledge, techniques and practices developed during the project, including
procedures applied to border control and monitoring of forest pests. The objective is to ensure
that information and capacity are not lost and that these agencies continue increasing their
effectiveness in inspection and control in priority entry points.

4.4 PROPOSALS FOR FUTURE DIRECTIONS UNDERLINING MAIN OBJECTIVES

Continuity of IAS management actions at the national level as set in motion by the project, as
well as the development of legal regulations for IAS, are key to consolidate these issues as
priorities in environmental management and sustainable production.

Biological invasions may cause the loss of resilience of natural ecosystems and production
systems, making them more vulnerable to the effects of climate change. Natural areas and
especially protected areas must be considered priorities for IAS management and
complementary environmental restoration efforts in order to ensure the conservation of
biological diversity and ecosystem services.

Recommendations

SEMARNAT: Establish a focal point for IAS in order to pursue the interinstitutional
coordination required for ongoing IAS management in Mexico, and establish a Sectoral
Committee represented by SEMARNAT, CONABIO, CONANP, CONAFOR, PROFEPA, CONAGUA,
IMTA and INECC, as well as institutions in complementary areas such as SENASICA,
CONAPESCA, INAPESCA, SEMAR, SS and others.
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SEMARNAT and CONABIO: Include the objectives and goals of the National Strategy on
Invasive Alien Species in the National Biodiversity Strategy 2030 in order to ensure that they
will be implemented, or develop a new workplan in the scope of the NSIAS or a new National
Strategy on Invasive Alien Species.

SEMARNAT Environmental Regulations and Incentives Subsecretary: Develop regulations for
the National Invasive Alien Species List and improve the compatibility of legal regulations
related to IAS in collaboration with other agencies and support from CONABIO.

CONANP: Replicate methods, protocols, materials and knowledge to other protected areas in
order to continue IAS management actions in areas of relevance to the conservation of
biodiversity. It would be beneficial to develop a list of priority protected areas and begin
replication using funds from the subsidy programs.

CONANP Central Office, represented by its CEO or the DGOR, with support from the DEPC and
SEMARNAT: Hold meetings with high ranking officials in charge of biosecurity issues in the
respective institutions, with support from insular protected areas and GECI, to develop
workplans derived from the biosecurity protocols in which specific goals, outputs, deadlines
and responsibilities are clearly defined.

SEMARNAT and/or descentralized agencies: Seek funds from the GEF or other sources to
initiate a new project to further develop and consolidate IAS management and apply, in
practice, all the knowledge generated through this project. Baselines, plans, techniques,
models and practices are to be implemented as well as replicated to other protected areas,
sites and productive sectors. With a new project it would be feasible to reestablish coordination
and commitments with current leaders of institutions in charge of IAS, the environment and
related areas, instated after the last change in government, as well as further consolidate IAS
management in work routines.

We recommend to CONABIO and the UNDP that the remaining financial resources to be
applied through the project’s Exit Strategy are specifically used in the development of
activities that ensure the continuity of IAS management in Mexico and strengthen the lines of
action defined within the scope of the project.

4.5 BEST AND WORST PRACTICES IN ADDRESSING ISSUES RELATED TO RELEVANCE,
PERFORMANCE AND SUCCESS

Best practices

Focusing project activities on interinstitutional coordination and capacity building, inclusion of
relevant government institutions at the national level to promote a change of perception and
applied IAS management, and reaching out to key productive sectors related to IAS.

Consolidation of a new perception of IAS, creating sinergies with academia, CSO, state and
national government institutions, communities and other participants, who contributed their
knowledge, experience, work and resources.
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Use of risk assessment protocols and of the National IAS List in decision-making on the
introduction of alien species. In due course, the National IAS List should become a reference to
other areas and other legal regulations. The use of these instruments by several government
institutions is a relevant outcome of the project.

Support from CONABIO for the development of State Strategies on Biodiversity including IAS
management goals and activities.

Establishment of a Scientific Committee, an innovative approach that had not been formerly
tried, and is currently being replicated by the UNDP to other GEF projects. However, the TE team
could not find clear evidence of results generated by this Committee to improve project
outcomes; or perhaps the PCU did not manage to implement all adaptive management
recommendations.

The work carried out by CESAEM and AMPAR to engage ornamental fish producers in adopting
best practices and biosegurity measures to prevent escapes.

Addressing issues that are often not considered by environmental managers for being more
directly related to other sectors (grazing, aquaculture and forestry).

Carrying out pilot simulations to test the EDRR protocol in Marismas Nacionales RB, an initiative
that had not been planned for this protected area.

People from local communities, service providers in tourism, IAS control groups and monitoring
groups issue warnings on IAS occurrences to personnel on islands, Sierra de Alamos Rio
Cuchujaqui and Cafion del Sumidero National Park.

Detection and registry of new invasive alien species that had not been observed in protected
areas, and inclusion of these species in control actions. This shows a change of perception, as
the former focus on certain species changed to consider the ecosystem as a whole.

Commitment of CSO beyond contractual activities (GECI A.C., Cipactli, Agencia de Restauracion
Forestal y Vida Silvestre S.C and CAME S.C.), using adaptive management to ensure that
implementation leads to effective results even if extra work is required. The effort of recording
IAS occurrences in Naturalista made by CIPACTLI.

Exchange of experiences with communities applying best practices in cattle ranching, as cattle
ranchers who were skeptical of the practices were able to witness positive results and changed
their views.

Optimizing activities and increasing benefits for common results due to sinergies between GEF
projects (Invasive Species, Priority Species, and Resilience), with other institutions such as
CONAFOR, and other projects funded by CONANP subsidy programs (PROCER, PROREST,
PROCODES).

Adaptive management to increase administrative efficiency in the UNDP procurement area and
within the PCU, currently being applied to new projects to provide better service.
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Practices that can be improved

Establishment of IAS Subcouncils or Committees of Attention to IAS in protected areas. These
groups have not succeeded in being equally functional, which seems to be greatly dependent
upon guidance from the protected area manager. Best results were observed for protected
areas where demands are clearly stated and technical support is sought to solve practical issues.

The level of outreach of Island Biosecurity Protocols, including managerial levels and high and
medium-rank positions in government institutions at federal and state levels which are relevant
in establishing responsibilities and commitments. Lower ranks need to be reached as well, since
people doing work in the field play an important role in preventing species introductions and
spread.

Management of contracts and funds by the UNDP could be better aligned with times of
implementation of field activities, especially when these depend on specific seasons due to
climatic conditions, or other particular situations that do not allow for flexibility.

Reporting on the part of the PCU. Many of the reports are repetitive and are sometimes out of
range, including information from former dates or reports. In general, progress from the
previous reporting period or towards targets is not clearly stated. Information often refers to
processes rather than results, for example, mention of meetings or workshops on a certain issue
without reporting on decisions made or next steps, or no information on the topic is provided in
the following report.

The number and type of reports in M&E. It is advisable that the UNDP and GEF verify the need
of numerous reports during project implementation. If less reports were demanded of the PCU,
they would tend to be more concise and objective, and less repetitive. For example, the
Quarterly Progress Reports would be consolidated as the anual PIR, with more focus on progress
towards achievements and expected results.

The UNDP initiative to create sinergies between GEF projects of related areas or interest by
promoting exchanges of experiences.

4.6 LESSONS LEARNED

UNDP administrative procedures for approval of ToR, contracts and reports take long and are
difficult to change. It is important to have realistic information on the time required by such
procedures to improve planning, allow time for procedures to be completed, and be able to
proceed with implementation at the necessary time. Multiannual contracts and/or contracts
with combined products should be preferred as feasible to reduce the number of procedures
and approvals by the UNDP.

The time required for developing and publishing legal regulations, as well as other activities at
the national level, are most often beyond the life span of GEF projects. A few of the activities
included in the design of the project were not realistic and not feasible.

The active maintenance of networks, committees, councils and other such groups depends on
the existence of an institutional focal point to constantly maintain communication and place
demands.
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Investment in technical capacity resulted in the incorporation of IAS management measures into
several government institutions. Still, further work is necessary to establish IAS management as
a priority at higher levels.

The availability of systematized technical information (factsheets, distribution and risk maps,
RA, protocols, control methods, dissemination materials), as well as adequate equipment, is key
to improve prevention, EDRR and control of IAS.

Education and awareness efforts about IAS are highly relevant and should be directed to diverse
types of public, including journalists, although resulting impacts are difficult to measure.

It would have been important to define prioritization criteria for eradication and control actions
in order to increase the effectiveness of control for the conservation of biodiversity in the scope
of the project. The indicators for control activities in the Logical Framework were defined in
numbers of hectares, but were not necessarily implemented in areas where the benefits to
biological diversity would be maximized.

The adoption of best practices in productive systems require mid or long-term technical support,
especially within rural communities, with slow introduction of practices to allow for cultural
changes, as well as the development of market strategies for products.

It would have been important to include a professional to consolidate information on costs of
IAS impacts and mitigation measures in the groups of consultants hired to develop pilot activities
on prevention, EDRR, eradication and/or control. Such data could have been used to generate
the cost-benefit analyses expected from other activities, and for future reference and replication
of efficient management methods.

Prevention, EDRR and eradication measures should be prioritized among IAS management
actions based on their feasibility, and must consider not only species-specific control, but areas
of relevance to biodiversity. Control efforts should give priority to nascent foci of biological
invasions, as eradication and control are more viable, cheaper, and faster to complete,
preventing spread to new areas.

The support of CSO often facilitates positive interaction with communities for IAS prevention,
EDRR, eradication and/or control. The experience and local insertion of CSO must be valued and
cherished for collaboration with protected area managers, as these are often unable to reach
out to communities with the same level of commitment.

The applicaton of biosecurity measures may be strengthened by including requirements in
permits for scientific research, recreation or other work on islands. Biosecurity
recommendations developed in the scope of the project can be applied, and include requests
for warnings to be issued to the protected area manager in case of sightings of possible IAS.

The TE team is often asked to provide clarifications on GEF projects and on the role of evaluators
during interviews. Interviewees often think that the Evaluation Team will decide whether more
funds will be provided for continued project activities, especially participants less directly
involved. In order to avoid frustration, it is important that the representatives of local
institutions in charge of organizing interviews explain, in advance, that the role of the evaluation
team is not related to decisions on funding.
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ANNEX 5.1 EVALUATION CONSULTANTS AGREEMENT FORMS

5.1.1 International consultant

La contratista:

1.

Debe presentar informacidn completa y justa en su evaluacion de fortalezas vy
debilidades, para que las decisiones o medidas tomadas tengan un buen fundamento.
Debe divulgar todos los resultados de la evaluacion junto con informacién sobre sus
limitaciones, y permitir el acceso a esta informacién a todos los afectados por la
evaluacidn que posean derechos legales expresos de recibir los resultados.

Debe proteger el anonimato y la confidencialidad de los informantes individuales. Debe
proporcionar avisos maximos, minimizar las demandas de tiempo, y respetar el derecho
de las personas de no participar. El/la contratista debe respetar el derecho de las
personas a suministrar informaciéon de forma confidencial y deben garantizar que la
informacién confidencial no pueda rastrearse hasta su fuente. No se prevé que evallen
a individuos y deben equilibrar una evaluacién de funciones de gestién con este
principio general.

En ocasiones, debe revelar la evidencia de transgresiones cuando realizan las
evaluaciones. Estos casos deben ser informados discretamente al organismo de
investigacion correspondiente. El/la contratista debe consultar con otras entidades de
supervisién relevantes cuando haya dudas sobre si ciertas cuestiones deberian ser
denunciadas y cdmo.

Debe ser sensible a las creencias, maneras y costumbres, y actuar con integridad y
honestidad en las relaciones con todos los interesados. De acuerdo con la Declaracidn
Universal de los Derechos Humanos de la ONU, el/la contratista debe ser sensibles a las
cuestiones de discriminacién e igualdad de género, y abordar tales cuestiones. Deben
evitar ofender la dignidad y autoestima de aquellas personas con las que estdn en
contacto en el transcurso de la evaluaciéon. Gracias a que saben que la evaluacién podria
afectar negativamente los intereses de algunos interesados, el/la contratista debe
realizar la evaluacidon y comunicar el propésito y los resultados de manera que respete
claramente la dignidad y el valor propio de los interesados.

Es responsable de su rendimiento y sus productos. Es responsable de la presentacién
clara, precisa y justa, de manera oral o escrita, de limitaciones, los resultados y las
recomendaciones del estudio.

Debe reflejar procedimientos descriptivos sélidos y ser prudentes en el uso de los
recursos de la evaluacion.

Formulario de acuerdo de la consultora de la evaluacion®

Acuerdo para acatar el Cédigo de conducta para la evaluacién en el Sistema de las Naciones

Unidas

Nombre del/ la contratista: SiLVIA RENATE ZILLER

Nombre de la organizacién consultiva (donde corresponda): PNUD MEXICO
Confirmo que he recibido y entendido y que acataré el Cédigo de Conducta para la Evaluacion
de las Naciones Unidas.

Firmado en Florianépolis - SC, Brasil, el 25 de junio de 2019.

Firma:

/Jﬂa_ R Zthe

10 www.unevaluation.org/unegcodeofconduct
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5.1.2 National consultant

La contratista:

1.

Debe presentar informacidn completa y justa en su evaluaciéon de fortalezas vy
debilidades, para que las decisiones o medidas tomadas tengan un buen fundamento.
Debe divulgar todos los resultados de la evaluacién junto con informacién sobre sus
limitaciones, y permitir el acceso a esta informacién a todos los afectados por la
evaluacidn que posean derechos legales expresos de recibir los resultados.

Debe proteger el anonimato y la confidencialidad de los informantes individuales. Debe
proporcionar avisos maximos, minimizar las demandas de tiempo, y respetar el derecho
de las personas de no participar. El/la contratista debe respetar el derecho de las
personas a suministrar informacion de forma confidencial y deben garantizar que la
informacién confidencial no pueda rastrearse hasta su fuente. No se prevé que evallien
a individuos y deben equilibrar una evaluacién de funciones de gestién con este
principio general.

En ocasiones, debe revelar la evidencia de transgresiones cuando realizan las
evaluaciones. Estos casos deben ser informados discretamente al organismo de
investigacion correspondiente. El/la contratista debe consultar con otras entidades de
supervisién relevantes cuando haya dudas sobre si ciertas cuestiones deberian ser
denunciadas y cdmo.

Debe ser sensible a las creencias, maneras y costumbres, y actuar con integridad y
honestidad en las relaciones con todos los interesados. De acuerdo con la Declaracidn
Universal de los Derechos Humanos de la ONU, el/la contratista debe ser sensibles a las
cuestiones de discriminacion e igualdad de género, y abordar tales cuestiones. Deben
evitar ofender la dignidad y autoestima de aquellas personas con las que estdn en
contacto en el transcurso de la evaluaciéon. Gracias a que saben que la evaluacién podria
afectar negativamente los intereses de algunos interesados, el/la contratista debe
realizar la evaluacidon y comunicar el propésito y los resultados de manera que respete
claramente la dignidad y el valor propio de los interesados.

Es responsable de su rendimiento y sus productos. Es responsable de la presentacién
clara, precisa y justa, de manera oral o escrita, de limitaciones, los resultados y las
recomendaciones del estudio.

Debe reflejar procedimientos descriptivos sélidos y ser prudentes en el uso de los
recursos de la evaluacién.

Formulario de acuerdo de la consultora de la evaluacion®!

Acuerdo para acatar el Cédigo de conducta para la evaluacién en el Sistema de las Naciones

Unidas

Nombre del/ la contratista: MARGARITA GARCIA MARTINEZ

Nombre de la organizacién consultiva (donde corresponda): PNUD MEXICO
Confirmo que he recibido y entendido y que acataré el Cédigo de Conducta para la Evaluacion
de las Naciones Unidas.

Firmado en la Ciudad de México, el 25 de junio de 2019.

Firma:

11 www.unevaluation.org/unegcodeofconduct




ANNEX 5.2 EVALUATION QUESTION MATRIX

Preguntas

Indicadores

Fuentes

Metodologia

Relevancia

éDe qué maneras el proyecto o su seguimiento ha
cambiado la realidad en la regidn de intervencién?

Evidencias de cambios de visién y
actividades incorporadas en la rutina de
las instituciones involucradas

Entrevistas; informes, PIRs;
METT, observacion directa

Entrevistas cerradas y
revision de documentos
del proyecto

Efectividad

¢éHa sido efectivo el proyecto para alcanzar los
resultados y objetivos previstos?

Indicadores en el marco de resultadosy
Marco Estratégico de Resultados del
documento del proyecto. Resultados
alcanzados

Documentos del proyecto
Equipo del proyecto e
interesados relevantes

Datos comunicados en los
informes anuales y trimestrales
del proyecto

Analisis de documentos
Entrevistas con el equipo
del proyecto

Entrevistas con los
interesados relevantes
Revision de documentos
del proyecto

¢El proyecto consulté y aproveché las habilidades, la
experiencia y el conocimiento de las entidades
gubernamentales competentes, las organizaciones no
gubernamentales, grupos comunitarios, entidades del
sector privado, gobiernos locales e instituciones
académicas en el disefio, implementacion y evaluacion
de las actividades del proyecto, con vistas a generar
impactos ambientales y sociales efectivos?

Informacion en el disefio del proyecto

PRODOC, PIR, informe de la
EMT y Matriz de Marco
Estratégico de Resultados,
participantes del proyecto

Revision de documentos,
entrevistas cerradas

¢En qué medida se ha gestionado adecuadamente los
riesgos, suposiciones e impulsores de impacto?
éFueron suficientes?

Integridad de la identificacidon y
suposiciones del riesgo durante la
planificacién y el diseiio del proyecto
Calidad de los sistemas de informacidn
existente vigente para identificar riesgos
emergentes y otras cuestiones. Calidad
de las estrategias de mitigacion del
riesgo que se desarrollaron y
continuaron

Documentos del proyecto
Entrevistas a interesados
relevantes, observacion directa

Analisis de documentos
Entrevistas y observacion
directa en campo
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Preguntas

Indicadores

Fuentes

Metodologia

Eficiencia

éCon qué nivel de efectividad gestiond la Coordinacién
el proyecto?

Ejemplos de acciones de coordinacidon e
integracion con actores clave

Entrevistas con actores clave;
PIRs; QPRs

Comparacién de progreso
en los productos del
Marco Estratégico de
Resultados; valoracion por
la escala de calificaciones
GEF Al hasta AS

éCon qué nivel de efectividad gestiond el PNUD el
proyecto?

Evidencias de resolucion de conflictos y
problemas a lo largo del proyecto.
Seguimiento a procesos administrativos

Entrevistas con actores clave,
documentacion (contratos,
minutas de junta de proyecto,
informes)

Recoleccién de evidencias
por entrevistas y
documentacion (incluidos
los PIRs)

(Cual fue el nivel de eficiencia y perspectiva de
continuidad de los acuerdos de cooperacion y
colaboracion?

Evidencia de que se mantendran las
asociaciones y los vinculos particulares
Tipos y calidad de los métodos de
cooperacién de asociaciones utilizados

Documentos y
evaluaciones del proyecto
Socios del proyecto e
interesados relevantes

Andlisis de documentos
Entrevistas cerradas

¢Qué cambios se podrian haber realizado (si hubiera
alguno) en el proyecto para mejorar su eficiencia?

Indicadores en el Marco Estratégico de
Resultados del documento del proyecto
y actividades planificadas

Datos recolectados en toda la
evaluacion

Entrevistas cerradas

Sostenibilidad

éQué evidencias existen de que los socios del proyecto
continuaran sus actividades mas alla del cierre del
proyecto?

éQué grado de implicacion local existe para las
iniciativas y los resultados?

El grado en el que los homodlogos locales
o las instituciones u organizaciones
locales han asumido las actividades y los
resultados del proyecto

Nivel de respaldo financiero que los
participantes en el pais deben
proporcionar a actividades y sectores
relevantes luego de la finalizacion del
proyecto

Documentos y

Evaluaciones del proyecto,
personal y socios del proyecto
Beneficiarios

Andlisis de documentos
Entrevistas

éExisten riesgos sociales o politicos que puedan poner
en peligro la sostenibilidad de los resultados del
proyecto?

Evidencias de instabilidad politica o
financiera

Entrevistas, documentos del
proyecto PIR, QPR, EMT

Entrevistas cerradas y
grupos focales analisis de
documentos.
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Preguntas

Indicadores

Fuentes

Metodologia

éExisten aspectos financieros que puedan poner en
riesgo la sostenibilidad de los resultados del proyecto?
éSe ha instalado un mecanismo para asegurar la
sostenibilidad financiera y econdmica una vez que
termine la asistencia del GEF?

Evidencias de instabilidad politica o
financiera o insuficiente apropiacién del
proyecto de parte del gobierno

Entrevistas, documentos del
proyecto PIR, QPR, EMT

Entrevistas cerradas,
analisis de documentos

éLos marcos juridicos, las politicas y las estructuras y
procesos de gobernabilidad en el que opera el
proyecto plantean riesgos que puedan poner en riesgo
la sostenibilidad de los beneficios del proyecto?

Evidencias de instabilidad politica,
socioecondmica o insuficiente
apropiacion del proyecto de parte del
gobierno

Entrevistas, documentos del
proyecto PIR, QPR, EMT

Entrevistas cerradas,
analisis de documentos

(Existen riesgos para los beneficios ambientales que
fueron ocasionados o que se esperaba que ocurriesen?

Pruebas de las posibles amenazas
Evaluacién de las amenazas emergentes
0 no abordadas

Documentos yevaluaciones del
proyecto

Documentos del

gobierno u otra informacion
externa publicada, personal y
socios del proyecto
Beneficiarios

Entrevistas, visitas a las
ANP

Analisis de la
documentacién

Resultados e impactos

éCuales son los principales logros del proyecto?

Evidencias de cambios positivos de
visién, actitud y resultados de marco de
resultados estratégicos (MRE) y Marco
Estratégico de Resultados

Entrevistas, Documentos (MRE
y Marco Estratégico de
Resultados; EMT, informes),
Observacion directa

Comparacién de
indicaciones de entrevistas
con resultados esperados
del proyecto y lecciones
recolectadas, visitas a
sitios de intervencion

éCuales han sido las principales limitaciones del
proyecto?

Dificultades encontradas y cémo afectan
los resultados y la sostenibilidad del
proyecto

Entrevistas, documentos (MRE,
Marco Estratégico de
Resultados, EMT, informes)
observacion directa

Comparacién de
indicaciones de entrevistas
con resultados esperados
del proyecto y lecciones
recolectadas, visitas a
sitios de intervencion

¢Ha alcanzado el proyecto su objetivo general de
“Proteger la biodiversidad de importancia global en
ecosistemas vulnerables a través del establecimiento
de capacidades para prevenir, controlar y manejar

*Cambio en la capacidad:

- Para aunar o movilizar recursos

- Para desarrollar una politica
relacionada y planificacidn estratégica

Documentos del proyecto
(METT, informes, PIRs, EMT),
Interesados clave

Datos de seguimiento

Analisis de documentos
Entrevistas con socios y
beneficiarios del proyecto
y otros interesados
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Preguntas

Indicadores

Fuentes

Metodologia

especies invasoras (El) en México?”
¢El proyecto alcanzé o contribuyd a alcanzar alguin
resultado imprevisto?

- Para aplicar estrategias y leyes afines a
través de marcos institucionales
adecuados y su mantenimiento

*Cambio en la cantidad y la fortaleza de
barreras como:

- Conocimiento sobre la problematica e
impactos de las EEl en la biodiversidad

- Coordinacion interinstitucional y
didlogo intersectorial

éExisten reducciones comprobadas de introduccion de
EEI al territorio o reducciones de poblaciones de EEl a
nivel local?

Evidencias de las mejoras del estado
ecoldgico de los ecosistemas comparado
con el inicio del proyecto, Indicadores
del MRE

Revision documental (informes,
EMT, PIRs, METT, productos)
Entrevistas, Observacion directa

Analisis de documentos
Entrevistas cerradas y a
grupos focales, visitas a
sitios de intervencion

Monitoreo y Evaluacion

éSe presupuestd y financié adecuadamente el Plan de
M&E durante la ejecucién del proyecto?

Evidencias de que el plan de M&E fue
bien seguido y tuvo respuestas
adecuadas, cambios de manejo
adaptativo

Entrevistas; alcance de co-
financiamiento; documentos
(informes)

Evaluacion de respuestas y
cambios a hallazgos de
M&E

¢Se tomaron acciones de seguimiento y / o gestion
adaptativa en respuesta a los informes de seguimiento
(PIRs) y EMT?

Indicaciones de necesidad de adaptacién
y recomendaciones

Entrevistas; respuestas y
cambios a partir de la EMT

Evaluacién de documentos
que evidencian los
cambios (PIR,
management response de
la EMT)

éLos grados de autoevaluacidn en los PIRs fueron
consistentes con los hallazgos de la Evaluacion de
Medio Término? Si no, épor qué?

Coherencia de las evaluaciones

PIR, EMT

Comparacioén de los PIR
con los hallazgos de la
EMT

éQué tan efectivo fue el Comité Directivo en seguir los
avances del proyecto y mantener el proyecto en
marcha?

Evidencias de participacion y actividad
del CD

Entrevistas; documentos del
proyecto

Recoleccion de evidencias
de accion del CD

éSe produjeron informes de progreso de manera
adecuada y oportuna?

Calidad de los informes de la gestidn
basada en los resultados (informesde
progreso, seguimiento y evaluacién)

Documentosy
Evaluaciones del proyecto,
Entrevistas al equipo del
proyecto

Andlisis de documento
Entrevistas clave
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Preguntas

Indicadores

Fuentes

Metodologia

Apropiacion del pais

¢El gobierno ha promulgado leyes y / o desarrollado
politicas y regulaciones en linea con los objetivos del
proyecto?

Lista de leyes, politicas y regulaciones
creadas o modificadas

Revision documental

Entrevistas y revision de
documentos

é¢Qué cambios ha producido el proyecto en la
estructura politica y legal del pais que pueda asegurar
que habra un manejo efectivo de las EEIl en los
diversos sectores y en la reduccién de impactos al
medio ambiente y la economia en el futuro?

Lista de leyes, politicas y regulaciones
creadas o modificadas; capacitacién
técnica, acuerdos interinstitucionales

Productos del proyecto; matriz
de marco de resultados
estratégicos y Marco
Estratégico de Resultados,
entrevistas

Comparacién de objetivos
y resultados esperados
con productos y sus
aplicaciones, verificadas
en sitios de intervencién y
por entrevistas

Financiamiento del proyecto

éHubo diferencias significativas entre el
cofinanciamiento esperado y el monto obtenido y de
ser asi, écuales fueron las razones de estas
diferencias?

Datos de cofinanciamiento esperado y
efectivo

Tabla de cofinanciamiento del
proyecto; entrevistas para
explicar diferencias

Comparacién entre lo
esperado y lo obtenido;
tabla de cofinanciamiento
final del proyecto

éFueron integrados adecuadamente los componentes
del proyecto financiados externamente con los
componentes financiados por el GEF?

El financiamiento externo converge a los
productos del proyecto

Entrevistas; QPR, PIR

Evaluacion de fuentes
financieras que
conllevaron a productos y
resultados

é¢Hubo mas contribuciones de recursos obtenidas
durante la ejecucién del proyecto (otras fuentes
externas)?

Datos de cofinanciamiento adicional
obtenido a lo largo del proyecto

Tabla de cofinanciamiento del
proyecto; detallamiento de
fondos adicionales, Entrevistas;
QPR, PIR

Documentacion de
cofinanciamiento mas alla
del planificado o
esperado, entrevistas

éLos sistemas contables y financieros vigentes fueron
adecuados para la gestidn del proyecto y brindaron
informacion financiera precisa y oportuna?

Calidad de los informes financieros y de
progreso. Informes proporcionados de
manera puntual y adecuada

Nivel de discrepancia entre los gastos
financieros planificados y utilizados
Fondos planificados y reales
aprovechados

Documentos y

Evaluaciones del proyecto
Tabla de cofinanciamiento del
proyecto; detallamiento de
fondos adicionales, entrevistas,
QPR, PIR

Andlisis de documentos
de cofinanciamiento,
entrevistas cerradas




Preguntas

Indicadores

Fuentes

Metodologia

Replicacion

éLas acciones o resultados del proyecto han sido
replicados por otras instituciones / proyectos?

Cantidad de las iniciativas repetidas

Otros documentos de la
programacion. Beneficiarios,
personal y socios del proyecto,
observacion directa

Analisis de documentos,
entrevistas

Transversalizacion

éFueron tomados en cuenta los temas de género en el
diseio e implementacion del proyecto? De haber sido
asi, écomo y en qué medida?

Porcentaje de hombres y mujeres
involucrados y beneficiados por el
proyecto

Listas de participantes en
talleres, ejerciendo funciones
en el proyecto e involucrados
en actividades

Verificacion de porcentaje
en informes de talleres y
actividades; visitas a sitios
de intervencién

éExiste evidencia de que los resultados del proyecto
han contribuido a una mejor preparacion para
enfrentar los desastres naturales y a aumentar la
resiliencia de los sistemas naturales en la regién o
sitios de intervencion?

Evidencias de instalacién del sistema de
monitoreo, de reduccién de
introduccidén de EEI al pais o reduccion
de poblaciones de EEI en AP o sectores
productivos, incremento o recuperacion
de fauna nativa en los sitios de
intervencion

Entrevistas, Observacion
directa, documentacion de
monitoreo y otros informes y
productos

Revision documental
Entrevistas y visitas a los
sitios de intervencion

Lecciones aprendidas y recomendaciones

éCuales son las lecciones aprendidas como resultado
de este proyecto?

Entrevistados conocen el proyecto lo
suficiente para indicar puntos relevantes

Entrevistas; informes sobre
lecciones aprendidas, EMT

Recoleccion de lecciones y
destaque de las mas
importantes / replicadas

éCuales fueron las mejores practicas empleadas?

Entrevistados conocen el proyecto lo
suficiente para indicar puntos relevantes

Entrevistas; informes sobre
mejores practicas, EMT

Recoleccion de practicas y
destaque de las mas
importantes / replicadas

éQué deberia ser diferente en un préximo proyecto?

Entrevistados conocen el proyecto lo
suficiente para indicar puntos relevantes

Entrevistas

Registro de opiniones
indicadoras de
necesidades o demandas
futuras y posibles
debilidades del proyecto
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ANNEX 5.3 INTERVIEW QUESTION MATRIX

Las preguntas presentadas a continuacion fueron elaboradas para uso en las entrevistas cerradas a actores clave o grupos focales que han participado en
actividades del proyecto a fin de generar informacidon que permita contestar las preguntas de la Evaluacion Final. La metodologia a ser aplicada es de
entrevistas cerradas o en grupos focales, conforme explicado en el texto de este informe.

Actores clave

Preguntas / criterios

Indicadores

Relevancia

PNUD, CONANP, CONABIO

éDe qué maneras el proyecto o su seguimiento ha
cambiado la realidad en la regidn de intervencién?

Evidencias de cambios de visidon y actividades incorporadas en la rutina de las
instituciones involucradas

Efectividad

CONABIO, CONANP, UCP
ONGs e instituciones de
gobierno

é¢De qué maneras se involucrd a las partes interesadas y
se promovid su participacion en el disefio,
implementacion y M&E?

Las partes interesadas se declaran participes del proyecto desde el disefio y
tienen roles en la implementacion

UCP, Comité Cientifico,
CONABIO, CONANP

¢Qué estrategias fueron implementadas para mitigar
riesgos relacionados con la sostenibilidad a largo plazo
del proyecto?

Integridad de la identificacion y suposiciones del riesgo durante la
planificacién y el disefio del proyecto

Calidad de los sistemas de informacion existentes para identificar riesgos
emergentes y otras cuestiones

Calidad de las estrategias de mitigacion de riesgo desarrolladas

Eficiencia

PNUD, CONABIO, CONANP
(ANP), ONGs, Instituciones
de gobierno

éDe su punto de vista, el proyecto fue bien gestionado
por la UCP?

Ejemplos de acciones de coordinacidn e integracidn con actores clave

UCP, CONANP, CONABIO

éComo le parece el desempefio del PNUD como Agencia
Implementadora?

Evidencias de resolucion de conflictos y problemas a lo largo del proyecto.
Seguimiento a procesos administrativos

PNUD, UCP

éEl analisis de riesgos del proyecto fue eficiente desde el
inicio?

Comparacién entre analisis de riesgos inicial y situaciones ocurridas a lo largo
del proyecto
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Actores clave

Preguntas / criterios

Indicadores

CONABIO, UCP

éQué vinculos entre instituciones y organizaciones
fueron bien consolidados?

¢Qué métodos fueron exitosos o no? ¢Por qué?

Actividades especificas realizadas para respaldar el desarrollo de acuerdos de
cooperacién entre asociados

Evidencia de que se mantendran las asociaciones y los vinculos particulares
Tipos y calidad de los métodos de cooperacidon de asociaciones

UCP, CONANP, GECI

éLas instituciones responsables de ejecutar el proyecto
colaboraron de manera efectiva?

Cantidad/calidad de analisis realizado para evaluar el potencial de la
capacidad local y la capacidad de absorcién

PNUD, UCP, CONABIO,
CONANP, GECI

¢Qué cambios se podrian haber realizado (si hubiera
alguno) en el proyecto para mejorar su eficiencia?

Indicadores en el marco de resultados y Marco Estratégico de Resultados del
documento del proyecto y actividades planificadas

Sostenibilidad

CONABIO, CONANP, UCP,
GECI, INAPESCA, CESAEM,
PROFEPA, CONAFOR,
CONAPESCA, SEMARNAT

é¢COmo es que los participes del proyecto van a
continuar el manejo y la gestion de EEIl a largo plazo?

Evidencias de apropiacidn y cambios de actitud o iniciativas en sitios de
intervencidn e instituciones involucradas y acuerdos intra e
interinstitucionales

CONANP, CESAEM,
INAPESCA, PROFEPA,
CONAFOR

éQué grado de implicacion local existe para las
iniciativas y los resultados?

Nivel de respaldo financiero que los participantes deben proporcionar a
actividades y sectores relevantes luego de la finalizacion del proyecto

PNUD, CONABIO, UCP,
CONANP

éExisten riesgos sociales o politicos que puedan poner
en peligro la sostenibilidad de los resultados del
proyecto?

Evidencias de instabilidad politica o financiera

PNUD, CONABIO, CONANP,
PROFEPA, INAPESCA,
CESAEM, CONAFOR

éExisten aspectos financieros que puedan poner en
riesgo la sostenibilidad de los resultados del proyecto?
éSe ha instalado un mecanismo para asegurar la
sostenibilidad financiera y econdmica una vez que
termine la asistencia del GEF?

Evidencias de instabilidad politica o financiera o insuficiente apropiacion del
proyecto de parte del gobierno

PNUD, CONABIO, UCP,
CONANP

éLos marcos juridicos, las politicas y las estructuras y
procesos de gobernabilidad en el que opera el proyecto
pueden poner en riesgo la sostenibilidad de los
beneficios del proyecto?

Evidencias de instabilidad politica, socioecondmica o insuficiente apropiacion
del proyecto de parte del gobierno

UCP, CONABIO, CONANP

éExisten riesgos para los beneficios ambientales que
fueron generados?

Pruebas de las posibles amenazas; Evaluacién de las amenazas emergentes o
no abordadas
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Actores clave

Preguntas / criterios

Indicadores

Resultados e impactos

PNUD, UCP, CONABIO,
CONANP, GECI, CONAFOR,
PROFEPA, INAPESCA,
CESAEM, UAM

éCuales son los principales logros del proyecto?

Evidencias de cambios positivos de visidn, actitud y resultados en el Marco
Estratégico de Resultados

PNUD, UCP, CONABIO,
CONANP, GECI, CONAFOR,
PROFEPA, INAPESCA,
CESAEM, UAM

éCuales han sido las principales limitaciones del
proyecto?

Dificultades encontradas y cdmo afectan la sostenibilidad del proyecto

PNUD, UCP, CONABIO,
CONANP, GECI

éConsidera que el proyecto ha alcanzado su objetivo
general de “Proteger la biodiversidad de importancia
global en ecosistemas vulnerables a través del
establecimiento de capacidades para prevenir, controlar
y manejar especies invasoras (El) en México”?

éFue relevante la contribucion del proyecto para
conservar la biodiversidad mundialmente importante
del area prevista?

¢El proyecto alcanzé o contribuyd a alcanzar alguin
resultado imprevisto?

*Cambio en la capacidad:

- Para aunar o movilizar recursos

- Para desarrollar una politica relacionada y planificacidn estratégica

- Para aplicar estrategias y leyes afines a través de marcos institucionales
adecuados y su mantenimiento

*Cambio en la cantidad y la fortaleza de barreras como:

- Conocimiento sobre la problematica e impactos de las EEl en la
conservacion de la biodiversidad

- Coordinacion interinstitucional y didlogo intersectorial

- Actividades ejecutadas

UCP, CONABIO, CONANP,
GECI, PROFEPA, CONAFOR

éExisten mejoras comprobables en el estado ecoldgico
de los sitios de intervencion del proyecto que se vea
reflejado en mejoras a nivel nacional o mundial?
éExisten reducciones comprobadas de introduccion de
EEI al territorio o reducciones de poblaciones de EEl a
nivel local?

Evidencias de las mejoras del estado ecoldgico de los ecosistemas
comparado con el inicio del proyecto, Indicadores del Marco Estratégico de
Resultados

Monitoreo y Evaluacion

PNUD, UCP, CONABIO

éSe presupuestd y financié adecuadamente el Plan de
M&E durante la ejecucién del proyecto?

Evidencias de que el plan de M&E fue bien seguido y tuvo respuestas
adecuadas, cambios de manejo adaptativo
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Actores clave

Preguntas / criterios

Indicadores

PNUD, UCP, CONABIO,
CONANP

¢Qué acciones de seguimiento y / o gestidn adaptativa
fueron tomadas en respuesta a los informes de
seguimiento (PIRs) y EMT?

Medidas de adaptacion implementadas

PNUD, UCP, CONABIO,
CONANP

éQué tan efectivo fue el Comité Directivo en seguir los
avances del proyecto y mantener el proyecto en
marcha?

Evidencias de participacion y actividad del CD

Apropiacion del pais

PNUD, UCP CONABIO,
CONANP, GECI

éQué politicas y regulaciones han sido promulgadas en
linea con los objetivos del proyecto?

Lista de politicas y regulaciones creadas o modificadas

PNUD, UCP CONABIO,
CONANP, GECI

¢Qué cambios ha producido el proyecto en la estructura
politica y legal del pais para asegurar que habra un
manejo efectivo de las EEl en los diversos sectores y en
la reduccién de impactos al medio ambiente y la
economia en el futuro?

Evidencias de modificaciones en la gestidn de EEI, mejoria de capacidad
técnica y acuerdos interinstitucionales

Financiamiento del proyecto

PNUD, UCP, CONANP,
GECI, UAM y otros
cofinanciadores

¢El cofinanciamiento esperado fue aportado? ¢En caso
negativo, cuales son las razones?

Valores de cofinanciamiento esperado y efectivo

PNUD, UCP, CONANP,
CONABIO, GECI

éLos valores de cofinanciamiento fueron aplicados
adecuadamente a los componentes del proyecto?

El financiamiento externo converge a los productos del proyecto

PNUD, UCP

é¢Hubo contribuciones mas alla del esperado (otras
fuentes externas)?

Datos de cofinanciamiento adicional obtenido a lo largo del proyecto

PNUD, UCP, CONABIO,
CONANP, GECI

éSe usd o necesitd gestidon de adaptacion para asegurar
el uso eficiente de recursos?

éLos sistemas contables y financieros vigentes fueron
adecuados para la gestién del proyecto y brindaron
informacion financiera precisa y oportuna?

Disponibilidad y calidad de los informes financieros y de progreso. Informes
proporcionados de manera puntual y adecuada

Nivel de discrepancia entre los gastos financieros planificados y utilizados
Fondos planificados y reales aprovechados
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Actores clave

Preguntas / criterios

Indicadores

Replicacion

UCP, PNUD, CONABIO,
CONANP

¢Se han repetido o aplicado nacional, regional y/o
localmente las actividades y los resultados del proyecto?
éSe repitieron o aplicaron las actividades y los
resultados del proyecto en otros paises?

Las acciones o resultados del proyecto han sido
replicados por otras instituciones / proyectos que
implican fuentes externas de financiamiento?

Iniciativas replicadas en México y/o en otros paises

Transversalizacion

PNUD, UCP, CONANP, GECI

éFueron incluidas consideraciones en relacidn al tema
de género en la implementacion del proyecto desde la
EMT? ¢Como y de qué manera se ha medido?

Porcentaje de hombres y mujeres involucrados y beneficiados por el
proyecto

PNUD, UCP, CONABIO,
CONANP, GECI, PROFEPA,
CONAFOR, CESAEM,
INAPESCA

¢El proyecto ha contribuido a una mejor preparacion
para enfrentar los desastres naturales y a aumentar la
resiliencia de los sistemas naturales en la regién o sitios
de intervencion?

Evidencias de instalacidon del sistema de monitoreo, de reduccién de
introduccidn de EEIl al pais o reduccion de poblaciones de EEl en AP o
sectores productivos, incremento o recuperacion de especies nativas en los
sitios de intervencidn

Lecciones aprendidas y recomendaciones

PNUD, UCP, CONABIO,
CONANP, GECI, CONAFOR,
PROFEPA, INAPESCA,
CESAEM, UAM

¢éCuales son las lecciones aprendidas como resultado de
este proyecto?

Entrevistados conocen el proyecto lo suficiente para indicar puntos
relevantes

éCuales fueron las mejores practicas empleadas?

Entrevistados conocen el proyecto lo suficiente para indicar puntos
relevantes

éQué deberia ser diferente en un préximo proyecto?

Entrevistados conocen el proyecto lo suficiente para indicar puntos
relevantes
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Documento Contenido general Origen
México: Marco de Asistencia de las Naciones Unidas para
UNDAF PNUD
el Desarrollo.
L . Documento programatico con los criterios de elegibilidad
Prioridades estratégicas del GEF | L . GEF
para el area focal de Biodiversidad del GEF.
Programa de Pais PNUD - CPD Plan de acciones previsto por el PNUD para México. PNUD
Formulario de identificacion del
Resumen del proyecto. UCP / PNUD
Proyecto (PIF)
Documento del Proyecto . . .
PRODOC firmado por el PNUD y el Gobierno de México. Ucp
(PRODOC)
Matriz de Marco Estratégico de | Objetivos, resultados esperados, indicadores de progreso ucp
Resultados y resultado y su evolucién.
Reportes de Implementacién
Reporte anual: 2014 — 2019. Ucp
del Proyecto (PIR)
Plan Operativo Anual (POA) Planes de Trabajo Anuales: 2014 - 2019. ucp
Informes trimestrales (QPR),
informes anuales internos,
. Informes 2014 - 2019. ucp
ROAR (Anuales Orientado a
Resultados), QAR (2019), SQAR
Informes de auditoria financiera | Anuales. ucp
Informe Final de la Evaluacion .
oL Informe, recomendaciones y respuestas. ucp
de Medio Término
Presupuestos Planificaciéon 2014 - 2019. ucp
. . Aprobadas por el Gobierno y PNUD que reflejan los
Revisiones presupuestarias . UCpP
ajustes hechos al presupuesto.
Registros de cofinanciacién Resultados de cofinanciacidn obtenidos por el proyecto. ucp
Tracking tools GEF Herramientas de seguimiento del proyecto. Ucp
Diversos materiales generados para la divulgacion del
Materiales de divulgacién proyecto, de sus objetivos y de las areas protegidas Ucp
elegidas como prioritarias.
Minutas de reuniones Del Comité Directivo del proyecto y de talleres realizados. | UCP
Documentos normativos y . .
o . Marcos desarrollados por influencia del proyecto. Ucp
politicas del pais para EEI
Cartas de compromiso, .
. » Documentos de acuerdos entre instituciones. Ucp
convenios de colaboracién
Diversos, incluidos informes de productos, protocolos,
manuales, planes de manejo de EEI, mapas, fichas de EEl,
Productos del proyecto AR, SIEI, PREVIENE, Naturalista, Enciclovida, Portal ucp
Nacional, pagina de productos del proyecto,
presentaciones.
Respuestas de la Direccién .
Documento de respuesta a recomendaciones de la EMT. UcCpP
(Management responses)
Estrategias Estatales de - . » .
Para verificar la inclusidn del tema de EEl y su coherencia. | CONABIO, UCP

Biodiversidad




ANNEX 5.5 AGENDA OF INTERVIEWS AND ITINERARY OF FIELD VISITS

5.5.1 Agenda of mission interviews

Fechas: 15 de julio al 07 de agosto de 2019
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HORA TEMA RESPONSABLE SITIO DE
ENTREVISTAS
Lunes 15 de julio, Sala Tonalli
. . . Sala Tonalli,
10:30-11:00 Entrevista al PNUD Arianne Hidalgo, PNUD CONABIO
e Patricia Koleff, Directora, DGAP-
CONABIO
e Georgia Born-Schmidt,
Coordinadora, UCP-PNUD
. . . e Jordi Parpal, Subcoordinador, UCP- Sala Tonalli,
11:00-13:30 Entrevista a la UCP PNUD CONABIO

e Viviana Reyes, Asistente técnica,
UCP-CONABIO

e Rodrigo Mejia, Administracién, UCP-
PNUD

13:30 — 15:00 Comida

Entrevista a la CONANP —

e Ana Hilda Ramirez Contreras,

Via telefonica,

15:00 - 16:00 | APFF Sierra de Alamos Directora 01 (647) 428-
Rio Cuchujaqui e  Blanca Xdchitl Acosta Rey 0875
e Adolfo Vital Rumebe, Director Via telefdnica,
. e Irma Serrano 01 (961) 604-
Entrevista a la CONANP —
16:00- 17:00 e Andrea Zamora (Oficial de campo 8650

PN Cafion del Sumidero

del Proyecto GEF-Resiliencia-
CONANP)

Salida al aeropuerto 17:30 horas, Vuelo 19:00 Visitas de campo: RB Islas del Pacifico de la Peninsula de
Baja California (Isla Cedros e Isla San Benito Oeste); RB El Vizcaino — Odsis de San Ignacio, Sierra de San
Francisco, Isla Natividad y RB Marismas Nacionales, Nayarit. Véase agenda de misién a campo.

Martes 16 de julio, Ensenada, Baja California,

Teniente Norma Angélica Hernandez
Ramirez, Capitan de Fragata, Servicios

Oficinas de GECI

10:00- 11:00 Entrevista a la SEMAR del Medio Ambiente. Coordinadora de
Programas de Contaminacion
e  Marisol Torres Aguilar, Directora de
11:00-12:00 | Entrevista a la CONANP la RB Isla Guadalupe .
e Donahi Borjes Flores, Asesora Oficinas de GECI
Técnica de Monitoreo y Vigilancia
e Federico Méndez, Director General
12:00-13:00 | Entrevista a GECI de GECI Oficinas de GECI

e  Mariam Latofsky, Directora de
Desarrollo de GECI

13:30- 15:00 Co

mida y Traslado a Isla Cedro

S

18:00-18:30

Entrevista a personal
técnico de la RB Islas del
Pacifico de la Peninsula
de Baja California,
CONANP

e José Francisco Barefio, analista.
e |[saias Benitez Castro, analista

Isla Cedros
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HORA

TEMA

RESPONSABLE

SITIO DE
ENTREVISTAS

Miércoles 17 de julio de 2019

Traslado a Isla San Benito Oeste en embarcacién menor (panga). Revisién de
dispositivos de deteccidén temprana en el campamento de pescadores, recorrido por la

06:00 - 17:30 colonia de elefantes marinos, madrigueras artificiales de aves marinas, y el faro viejo.
Regreso a I. Cedros
e  Mariam Latofsky, Directora de
Desarrollo de GECI
e Marimar Vega, Bioseguridad Insular
17:30-19:00 Entrevista a GECI e Yuliana Bedolla Guzman, Programa
de Aves Insulres Isla Cedros
e Javier Alejandro Géngora, Programa
fauna en I. Cedros
Jueves 18 de julio de 2019
9:00 — 11:00 Entreylsta .U’CP Georgia Born-Schmidt, Coordinadora,
(continuacion) UCP-PNUD Isla Cedros
Traslado a Guerrero Negro, RB El Vizcaino
e Everardo Mariano Meléndez,
18:00 — 19:00 Entrevistas con la RB El Director del ANP Oficina del
’ ’ Vizcaino, CONANP e Celerino Montes, subdirector del Director
ANP
Viernes 19 de julio de 2019, RB El Vizcaino
e Juan José Fuentes, CIBNOR
e Rigoberto Lopez Amador, CIBNOR/
Buenas Practicas en Caprinocultura.
e Luis Fernando Bueno Luna y Enrique
Presentacién de Flores. Cipactli A.C. / Presentacion
08:30—-12:00 | resultados de proyectos del proyecto de control de vidrillo,
en la RB El Vizcaino rana toro y tilapia panza roja. Sala de usos
e  Héctor Reyes Bonilla, UABC / mudltiples de la
Presentacion del estudio sobre RB El Vizcaino
ostidn japonés en la Laguna Ojo de
Liebre.
Visita de campo a los predios de control de vidrillo (planicie) en el Ejido Juarez y
12:00 - 16:00 . .
Traslado al Oasis de San Ignacio
17:00-19:00 | Visita de campo a los sitios de control de tilapia y rana toro (Oasis de San Ignacio)
e Enrique Flores Garcia
e José Manuel Martinez Rodriguez,
Director
i i : Oficinas de
19:00 - 20:00 | Entrevista a CIPACTLI *  DaysiRubiGonzdlez Valle e
e Raul Eduardo Lépez Géngora, Cipactli A.C.

Presidente Directivo de la
Asociacion de Productores
Forestales de Mulegé A.C.
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HORA

TEMA

RESPONSABLE

SITIO DE
ENTREVISTAS

Sabado 20 de julio de 2019

Eduardo Renddn, Coordinador del area de

08:30 - 10:00 Entrevista a la CONANP EEI en oficinas centrales de la CONANP Hotel La Huerta
10:00-12:00 | Traslado a San Francisco de la Sierra, RB El Vizcaino
e José Jesus Arce Zuiiiga
e Juan Martin Arce Arce
e Ramoén Humberto Arce Arce
Entrevista con grupo e Ramén Francisco Arce Zufiga Hostal en San
12:30-13:30 | comunitario S.P.R Los e Carlos Antonio Arce Zuiiiga Francisco de la
Cirios e Manuel Ramoén Arce Arce Sierra
e Everardo Arvizu Meza
e Yadira Magdalena Ojeda Lopez
e David Gertrudis Arce Zuiiiga
. Hostal en San
13:30-14:30 | Entrevista a CIBNOR * “fa“ Jose Fu,entes, CIBNOR Francisco de la
e Rigoberto Lépez Amador, CIBNOR .
Sierra
14:30-19:00 | Traslado a Bahia Tortugas

Domingo 21 de

julio de 2019

09:00-10:00 | Traslado a Punta Eugenia e Isla Natividad

Platica sobre PBI en Isla Natividad, control de fauna feral e invasora y actividades
10:00 - 14:00 | productivas sustentables en |. Natividad.

Visita a sitios impactados por Vidrillo
15:30-19:00 | Traslado a Punta Eugenia/Bahia Tortugas/ Guerrero Negro (pernocta)

Lunes 22 de julio de 2019, RB Marismas Nacionales

07:00 —20:00

Traslado al aeropuerto, viaje Guerrero Negro — Hermosillo, Hermosillo — CDMX - Tepic

20:00 - 21:00

Entrevista a CAME

Heriberto Ramirez Carballo, Director

Hotel San Jorge

Martes 23 de julio de 2019

7:00 —10:00 Traslado a Tepic — San Miguelito, Rosamorada
Ssr::srrcljiocg:::zll ZZr e Victor Hugo Vazquez Mordn,
. Director del ANP
10:00-12:00 | enredadera tripa de rectorde L.
zopilote, Ejido San e (Oscar G. Rosas Aceves, Técnico ANP
Miguelit’o e Gente del Ejido San Miguelito
e Silvia Rodriguez Arana
Entrevista a la e Jorge Alberto Martinez Rodriguez
12:00-13:00 comunidad e Ma. Angélica Robles Ceja Comisariado
e  Luis Pérez Rivera Ejido San
e Isidro Rosales Acevedo Miguelito
13:00-14:00 | Traslado al Ejido Unidn de Corrientes
Ssrf:srrcljiocg:::zll ZZr e  Victor Hugo Vazquez Moran,
. Director del ANP
14:00-16:00 | enredadera tripa de rector de L.
zopilote del Ejido Unién e  Oscar G. Rosas Aceves, Técnico ANP
de Corrientes e Gente del Ejido Unidn de Corrientes
Traslado a Santiago e  Victor Hugo Vazquez Mordan, Oficinas de la RB
16:00-19:30 | Ixcuintlay entrevistas a Director del ANP Marismas
RB Marismas Nacionales | e  Oscar G. Rosas Aceves, Técnico Nacionales
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HORA TEMA RESPONSABLE SITIO DE
ENTREVISTAS
Miércoles 24 de julio de 2019
08:00—-10:00 | Traslado alos Corchos
e Victor Inda, Presidente de
GANADESU
10:00 — 13:00 Proyec.to GANADESU y e  Exiquio Garcia, GANADESU
Entrevistas al grupo e Juan Vallarta, GANADESU
e Daniel Garcia, GANADESU
e Santos Garcia, GANADESU
Traslado a Boca de Hugo Valadez Virgen, Técnico en la RB
13:00-14:00 | Camichiny entrevista a Mag;ismas Naciona?es ICONANP
personal de CONANP !
. Mauricio Cortés Hernandez, Director del IFI{estau.rant.e
Entrevista a Pronatura ., L. Experiencias
14:00 - 14:30 Programa de Proteccidn y Recuperacion .
Noroeste A.C. . Ecoturisticas
de Especies Amenazadas .\
Ecomata
16:00—-18:00 | Visita a sitios de manglar
18:00-20:00 | Traslado a Tepicy pernocta
Jueves 25 de julio de 2019, CDMX
06:00-12:00 | Traslado Tepic - CDMX
12:00-20:00 | Trabajo de gabinete en la CDMX
Viernes, 26 de julio, Sala 3° piso
Entrevista a miembro Juan Jacobo Schmitter, Investigador y Via teléfono
10:30-11:30 del Comité cientifico académico del ECOSUR, Chetumal celular,
’ ) 983-158-6248
. Ana Isabel Gonzalez Martinez, Oficina de la
11:30-13:30 | Entrevistaa la CONABIO Subcoordinadora del Programa de EEI Subcoordinacién
Entrevista al e Jorge Galvan, Productor, AMPAR Via telefdnica,
representante del e Jeshua Martinez, Presidente de la 01 331 622 2485
15:00-16:00 sector productivo de AMPAR y encargada de la granja de
peces de ornato en produccidn de peces de ornato de la
Jalisco AMPAR
. Via telefdnica,
16:00-17:00 | EntrevistaPN Cumbres i o\ e 4oardo Ortiz Hernandez, Director | 01 818 191-
de Monterrey, CONANP 0664

Sabado 27 y Domingo 28 de julio de 2019

Trabajo de gabinete en la CDMX.

Lunes 29 de julio de 2019, PN Arrecife Alacranes

11:10-12:50 | Traslado CDMX - Mérida
Traslado a oficinas del e C(Cristobal Caceres, Director Oficina CONANP
13:00  15:30 PN Arrecife Alacranes, e Luis Antonio Quijano Puerto, Oficial | PN Arrecife
’ ’ CONANP para de Bioseguridad del PN Arrecife Alacranes
entrevistas Alacranes
. . Oficina CONANP
a
17:00-18:00 | Entrevista a SEMAR Raguel Hernandez Saavedra, Teniente 92 | b s o ife
zona naval del Ejido de Yucatan
Alacranes
18:00-19:00 | Traslado a Puerto Progreso y pernocta.
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HORA TEMA RESPONSABLE

SITIO DE
ENTREVISTAS

Martes 30 de julio de 2019

5:30-10:00 Traslado a PN Arrecife Alacranes.

10:00-16:00 | Recorrido por Islas Pérez y Pajaros.

17:30-18:30 | Diagndstico sobre la situacion de plantas invasoras en I. Pérez.

Miércoles 31 de julio de 2019

08:00-9:45 Visita a Isla Muertos.

10:00 - 15:00 | Recorrido por Isla Muertos, revision de las plantas invasoras, regreso a Isla Pérez.

José Ignacio Sobrino Naal, capitdn de

Cabana de la

16:30-17:30 Entrevista a CONANP embarcacién y técnico del PNAA CO!\IANP en
|.Pérez
Miguel Angel Beberaje Delgado, Oficial Destacamento
17:30-18:30 | Entrevista a SEMAR guel Ang J& belgado, de la SEMAR en
de Marina, SEMAR ol PNAA

Jueves 01 de agosto de 2019, CDMX

07:00-13:00 | Traslado a Progreso. Traslado a Mérida.

13:00-17:00 | Trabajo de gabinete.

19:15-21: 25 | Traslado Mérida — CDMX

Viernes 2 de agosto, CDMX, Sala 3° piso

e Lucio Arturo Garcia, Director de
Verificacion Técnica Forestal
e Francisco Navarrete, Director de

9:00-10:00 | Entrevista a la PROFEPA
nirevistaafa Inspeccion y Vigilancia de Vida

Sala 3er piso,

Silvestre y Fitosanitaria en Puertos CONABIO
Aeropuertos y Fronteras
e Alejandro de Felipe Teodoro, Area
de Diagnostico, Gerente de Conexidén
10:00-11:00 | Entrevista ala CONAFOR Diagnostico Bluejeans

e Alejandra Gutiérrez, apoyo para el
area de monitoreo y control de EEI

11:00 - 11:30 Pausa

Entrevista a personal del e lliana Cano, encargada de Gerencia
11:30-12:30 CESAEM P e Edgar Gonzélez Cartagena, Sala 3er piso,
Profesional de campo CONABIO
12:30 — 13:30 Entrevista al INAPESCA e Juan C.arlo.sl Lapuente, Director de Sala 3er piso,
Investigacién en acuacultura CONABIO
. ) . Eduardo Ponce Guevara, Encargado de | Sala 3er piso,
15:00 - 16:00 Entrevista a la CONANP despacho de la DEPC, CONANP CONABIO

e Jordan Golubov, Académico e
Investigador
. Estudiantes
16:30—-17:30 | Enirevista a la UAM - o lulieta Salomé Diaz
Xochimilco .
o Sara Sifuentes de la Torre
o Maria Cristina Ramirez Gutiérrez
o Oscar Sandino Guerrero

Sala 3er piso,
CONABIO

Entrevista a la Carlos Alvarez, Jefe de Departamento de
18:00 —19:00 SEMARNAT Biodiversidad de la Subsecretaria de
Fomento y Normatividad Ambiental

Sala 3er piso,
CONABIO
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HORA

TEMA

RESPONSABLE

SITIO DE
ENTREVISTAS

Lunes 5 de agosto, Sala 3° Piso

Entrevista CONABIO -

Julian Equihua, Asesor de la Direccion

09:00-09:30 | SNMB . Sala 3er piso,
General de Proyectos Interinstitucionales CONABIO
Entrevista a la Giovanni Fiore, Subdirector de Via Skype:
9:45 -10:45 . , -
CONAPESCA Ordenamiento acuicola giofio82
11:00-12:00 | Entrevista a la CONABIO Zigl'ics'ias Kcﬁﬁﬁ;ﬁ!ﬁi‘)?oﬁiﬁéa' de Oficina,
y ' CONABIO
Martes, 6 de agosto, Sala Xitle
Arianne Hidalgo, PNUD
Patricia Koleff, CONABIO
Georgia Born-Schmidt, UCP
Presentacion de los Jordi Parpal, UCP
09:00-12:00 .
primeros resultados Viviana Reyes, UCP-CONABIO Sala CONABIO
Rodrigo Mejia, UCP
Ana Isabel Gonzalez, CONABIO
Eduardo Rendén, CONANP
. Jordi Parpal, UCP
12:00-13:30 | Entrevistaa UCP para Viviana Reyes, UCP-CONABIO Sala CONABIO

aclaracién de dudas

Rodrigo Mejia, UCP

Miércoles, 7 de agosto

Organizacién del Informe Borrador, sistematizacidén de informaciones

18:00h Regreso de la Consultora internacional a Brasil




5.5.2 Agenda of visit to insular protected areas — Cedros and San Benito Oeste islands

Participantes:
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1. Silvia Ziller: Consultora PNUD
2. Margarita Garcia Martinez: Consultora PNUD
3. Georgia Born-Schmidt: PNUD-CONABIO
4. Eduardo Renddn Herndndez: PNUD-CONANP
5. Mariam Latofski Robles: GECI
6. Yuliana Bedolla Guzman: GECI (Cedros-San Benito)
Horario Lunes 15 de julio - Ensenada
Tarde-noche Vuelo CDMX — Tijuana. Traslado a Ensenada. Pernocta en Hotel Cortez
Martes 16 de julio: Ensenada - Isla Cedros
08:30-09:30 Desayuno en El Rey Sol (a unos pasos de Hotel Cortez)
09:30 —09:45 Traslado a oficina GECI
10:00-12:00 Entrevista con CONANP y SEMAR
12:00-13:30 Tiempo para preparativos personales
13:30-14:30 Comida
14:30 - 15:00 Traslado al aeropuerto El Ciprés.
16:00-17:30 Vuelo a Isla Cedros
17:30-18:00 Traslado a Hotel ZamMar
18:00—-19:30 Platica sobre avances de restauracion en islas Cedros y San Benito con Javier
Gdngora, Marimar Garciadiego, Yuliana Bedolla y Mariam Latofski
19:30-20:30 Cena
Miércoles 17 de julio — Archipiélago San Benito
06:00 —09:00 Traslado a Isla San Benito Oeste en embarcacion menor (panga)
09:00-09:30 Llegada y desayuno
09:30-13:00 Revision de dispositivos de deteccién temprana en el campamento de
pescadores, recorrido por la colonia de elefantes marinos, madrigueras
artificiales de aves marinas, y el faro viejo.
13:00 - 16:00 Traslado a Isla Cedros
16:00-17:30 Comida
17:30-18:30 Entrevista con guardaparques de CONANP
Jueves 18 de julio: Isla Cedros — Guerrero Negro
08:00 -09:00 Desayuno en Isla Cedros
09:00-10:30 Entrevista con personas de la comunidad
10:30-13:00 Participacion en actividad de Limpieza comunitaria o taller de pintura
13:00-13:30 Transporte a aeropuerto
13:30-14:00 Vuelo a Guerrero Negro




5.5.3 Agenda of visit to El Vizcaino Biosphere Reserve
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RESERVADELABIOSFERA

FLVIZCANO
DIA HORA ACTIVIDAD LUGAR
14:00 Llegada al Aeropuerto de Guerrero Negro Guerrero Negro (GN)
14:30 Comida
18/07/2013 16:00 - 18:00 Entrevista a Everardo Mariano y Celerino Montes GN
(Director y Subdirector respectivamente)
7:30-8:30 Desayuno
8:30-9:00 Presentacion general de las actividades, por
] GN
Eduardo Renddn
9:00-9:40 Presentacion del proyecto de Buenas Practicas en GN
Caprinocultura, por CIBNOR
9:40 - 10:20 Presentacion del proyecto de control de vidrillo, GN
rana toro y tilapia panza roja, por CIPACTLI A.C.
10:20-11:00 Presentacion del proyecto de control de cotorra
) GN
argentina, por UABC
19/07/2019 11:00-11:40 Presentacion del estudio sobre ostidn japonés en GN
la Laguna Ojo de Liebre, por la UABCS
11:40-12:00 Traslado GN - Ejido Juarez (EJ)
12:00 - 13:30 Visita de campo a los predios de control de vidrillo | EJ
(planicie)
13:30-16:00 Traslado EJ - San Ignacio (SI)
16:00-17:00 Comida S|
17:00 - 19:00 Visita de campo a los sitios de control de tilapia 'y
rana toro (Oasis de San Ignacio) Sl
19:00 -20:00 Entrevista CIPACTLI A.C.
7:00 - 8:00 Desayuno Sl
8:00-9:00 Entrevista Eduardo Rendon Sl
9:00-10:30 Traslado SI - San Francisco de
la Sierra (SFS)
20/07/2019 10:30 - 14:00 Visita de campo a caprinocultores SFS
Entrevistas CIBNOR y comunidades
14:00 - 15:00 Comida SFS
15:00 - 18:30 Traslado SFS - Bahia Tortugas
(BT)
7:00 - 8:00 Desayuno BT
8:00 - 8:30 Traslado BT - Punta Eugenia
(PE)
8:30-9:00 Traslado PE - Isla Natividad
(IN)
21/07/2019 9:00-9:30 Charla sobre cuervos, por CONANP IN
9:30-13:00 Visita a sitios impactado por vidrillo IN
13:00-13:30 Protocolo de bioseguridad insular, por Eduardo IN
Rendon
14:30 - 19:00 Traslado IN-PE -GN
22/07/2019 7:00 Traslado al aeropuerto GN
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5.5.4 Agenda of visit to Marismas Nacionales Nayarit Biosphere Reserve

o
e

Marismas

Nacionales Nayarit

Reserva de la Biosfera

DIA HORA ACTIVIDAD LUGAR
18:45-19:15 Vuelo Ciudad de México — Tepic
20:00 - 21:00 Entrevista a CAME Tepic
21:00 hrs Hospedaje en el Hotel San Jorge
8:00-10:00 Traslado Tepic — San Miguelito, Rosamorada
10:00-11:30 Recorrido fluvial por zonas de control de
enredadera tripa de zopilote
Ejido San Miguelito
Entrevista a comunidad
11:30-12:30 Traslado San Miguelito a Unidn de
Corrientes, Tuxpan RB Marismas
22/07/2019 12:30 - 14:00 Recorrido por.zonas de (?,ontrol de Nacior.1ales
enredadera tripa de zopilote Nayarit
Ejido Unidn de Corrientes
Entrevista a comunidad
14:00-14:30 Traslado Unidn de Corrientes — Centro de
Tuxpan
14:30-16:00 Comida
16:00-16:30 Traslado Tuxpan - Santiago Ixcuintla
16:30 - 18:30 Entrevistas
CONANP
Pronatura A.C.
Pernocta en el Hotel Casino Plaza
8:00 - 9:00 Desayuno
9:00-10:00 Traslado a Los Corchos
10:00 - 14:00 Proyecto GANADESU, por CONANP RB Marismas
Entrevistas con la comunidad Nacionales
24/07/2019 14:00 - 14:30 Traslado a Boca de Camichin Nayarit
14:30 - 16:00 Comida
16:00 Traslado a Tepic
20:00 Pernocta Hotel San Jorge Tepic
6:00 Traslado al aeropuerto
25/07/2019 8:15 Vuelo Tepic — México
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5.5.5 Agenda of visit to insular protected areas — Arrecife Alacranes National Park

EE
==

Participantes:
1. Silvia Ziller: Evaluadora internacional

Margarita Garcia Martinez: Evaluadora nacional
Jordi Parpal Servole: PNUD-CONABIO

Eduardo Rendon Hernandez: PNUD-CONANP
Cristobal Caceres Canton: CONANP

Simei Campos Bobadilla: CONANP

Luis Quijano Puerto: CONANP-GECI

Mariam Latofski Robles: GECI

Federico Méndez Sanchez: GECI

OONOUAWN

Horario Lunes 29 de julio

11:10-12:50 Vuelo CDMX — Mérida

13:00 — 14:00 Traslado a oficina de CONANP en Mérida

14:00 - 15:30 Comida

15:30-16:30 Entrevista CONANP PNAA

16:30-17:30 Entrevista SEMAR, Teniente Raquel Hernandez

17:30-18:00 Traslado a Progreso. Pernocta en Hotel Progreso Beach

Martes 30 de julio: Puerto Progreso — Arrecife Alacranes

5:30 hrs Todo el personal debera estar en el muelle para el embarque

06:00-10:30 Traslado a Isla Pérez.

10:30-11:30 Desayuno
11:30-13:30 Visita a Isla Pajaros.

13:30-17:30 Recorrido por Isla Pérez, platicar sobre la situacion de las plantas invasoras.

17:30-18:30 Comida / Cena

Miércoles 31 de julio: Isla Pérez - Muertos

08:00 - 09:00 Desayuno

09:00 — 09:45 Traslado a Isla Muertos

09:45 -16:00 Recorrido por Isla Muertos, platicar sobre la situacion de las plantas invasoras.
(snorkel)

16:00 — 16:45 Traslado a Isla Pérez

17:00 - 18:00 Comida / Cena

Jueves 1 de agosto: Isla Pérez - CDMX

07:00-11:00 Traslado a Puerto Progreso

12:00-12:50 Traslado a Mérida

13:00-17:30 Sistematizacién de informacidn, traslado al aeropuerto

19:15-21:25 Vuelo Mérida - CDMX




ANNEX 5.6 LIST OF PERSONS INTERVIEWED
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Viviana Reyes, Asistente técnica
Rodrigo Mejia, Administracion

NOM RB E INSTITUCION
Lunes 15 de julio de 2019, CONABIO, CDMX

Arianne Hidalgo, Gerente del Programa de Desarrollo Sustentable PNUD
Georgia Born-Schmidt, Coordinadora

Jordi Parpal, Subcoordinador uCP

Ana Hilda Ramirez Contreras, Directora
Blanca Xéchitl Acosta Rey, Ténica

APFF Sierra de Alamos Rio
Cuchujaqui - CONANP

Adolfo Vital Rumebe, Director

Irma Serrano, Técnica

Andrea Zamora (Oficial de campo del Proyecto GEF Resiliencia -
CONANP)

PN Cafnon del Sumidero -
CONANP

Martes 16 de Julio de 2019, Oficinas de GEClI e Isla Cedros

Teniente Norma Angélica Hernandez Ramirez, Capitan de Fragata,
Servicios del Medio Ambiente. Coordinadora de Programas de
Contaminacion

SEMAR

Marisol Torres Aguilar, Directora
Donahi Borjes Flores, Asesora Técnica de Monitoreo y Vigilancia

RB Isla Guadalupe - CONANP

Federico Méndez, Director General
Mariam Latofsky, Directora de Desarrollo

GECI

José Francisco Barefio, analista
Isaias Benitez Castro, analista

RB Islas del Pacifico de la
Peninsula de Baja California

Miércoles 17 de julio de 2019, Isla Cedros y San Benito Oeste

Mariam Latofsky, Directora de Desarrollo de GECI
Marimar Vega, Bioseguridad Insular

Yuliana Bedolla Guzman, Programa de Aves Insulres GECl
Javier Alejandro Géngora, Programa fauna en I. Cedros

Jueves 18 de julio de 2019, Isla Cedros y Oficinas de la RB El Vizcaino

Georgia -Schmidt, Coordinadora proyecto GEF UCP

Everardo Mariano Meléndez, Director
Celerino Montes, Subdirector

RB El Vizcaino - CONANP

Viernes 19 de julio de 2019, Oficinas de Cipactli

Enrique Flores Garcia

José Manuel Martinez Rodriguez, Director

Daysi Rubi Gonzalez Valle

Raul Eduardo Lopez Géngora, Presidente Directivo de la Asociacién de
Productores Forestales de Mulegé A.C.

Cipactli A.C.

Sdbado 20 de julio de 2019, Hotel La Huerta, Hostal San Francisco de la Sierra

Eduardo Renddn, Coordinador de EEI

Oficinas Centrales - CONANP

José Jesus Arce Zuiiiga

Juan Martin Arce Arce

Ramén Humberto Arce Arce
Ramén Francisco Arce Zufiga
Carlos Antonio Arce Zuiiga
Manuel Ramén Arce Arce
Everardo Arvizu Meza

Yadira Magdalena Ojeda Lopez
David Gertrudis Arce Zufiga

Grupo Comunitario S.P.R Los
Cirios
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NOM RB E

INSTITUCION

Juan José Fuentes, MVZ
Rigoberto Lépez Amador, Ingeniero Zootecnista

CIBNOR

Martes 23 de julio, Ejido San Miguelito y Santiago Ixcuintla, Oficinas de |

a RB Marismas Nacionales

Silvia Rodriguez Arana

Jorge Alberto Martinez Rodriguez
Ma. Angélica Robles Ceja

Luis Pérez Rivera

Isidro Rosales Acevedo

Comunidad del Ejido San
Miguelito

Victor Hugo Vazquez Moran, Director
Oscar G. Rosas Aceves, Técnico

RB Marismas Nacionales

Miércoles 24 de julio de 2019, Ejido Los Corchos, Nayarit

Victor Inda, Presidente
Exiquio Garcia

Juan Vallarta

Daniel Garcia

Santos Garcia

GANADESU S.P.R. de R.L.

Hugo Valadez Virgen, Técnico

RB Marismas Nacionales,
CONANP

Mauricio Cortés Hernandez, Director del Programa de Proteccion y
Recuperacion de Especies Amenazadas

PRONATURA NOROESTE A.C.

Viernes 26 de julio de 2019, CONABIO, CDMX

Juan Jacobo Schmitter, Investigador y académico

ECOSUR, Chetumal

Ana Isabel Gonzéalez Martinez, Subcoordinadora del Programa de EEI

CONABIO

Jorge Galvan, Productor,
Jeshua Martinez, Presidente

RANCHO ACATLAN / AMPAR

Sadot Edgardo Ortiz Hernandez, Director

PN Cumbres de Monterrey -

CONANP

Lunes, 29 de agosto, Oficinas del PN Arrecife Alacranes, Mérida

Cristobal Caceres, Director
Luis Antonio Quijano Puerto, Oficial de Bioseguridad

PN Arrecife Alacranes —
CONANP

Raquel Hernandez Saavedra, Teniente 92 zona naval, Ejido de Yucatdn

SEMAR

Miércoles 31 de julio de 2019, PN Arrecife Alacranes

José Ignacio Sobrino Naal, capitdan de embarcacién y técnico

PN Arrecife Alacranes -

CONANP
Miguel Angel Beberaje Delgado, Oficial de Marina SEMAR
Viernes 02 de agosto de 2019, CONABIO, CDMX
Lucio Arturo Garcia, Director de Verificacion Técnica Forestal
Francisco Navarrete, Director de Inspeccidn y Vigilancia de Vida PROFEPA
Silvestre y Fitosanitaria en Puertos Aeropuertos y Fronteras
Alejandro de Felipe Teodoro, Area de Diagnéstico, Gerente de
Diagndstico CONAFOR
Alejandra Gutiérrez, apoyo para el drea de monitoreo y control de EEI
Iliana Cano, encargada de Gerencia
Edgar Gonzalez Cartagena, Profesional de campo CESAEM
Juan Carlos Lapuente, Director de Investigacion en acuacultura INAPESCA
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NOM RB E

INSTITUCION

Eduardo Ponce Guevara, Encargado de despacho

DEPC — CONANP (Oficinas
centrales)

Jordan Golubov, Académico e Investigador
Estudiantes

Julieta Salomé Diaz

Sara Sifuentes de la Torre

Maria Cristina Ramirez Gutiérrez

Oscar Sandino Guerrero

UAM - Xochimilco

Carlos Alvarez, Jefe de Departamento de Biodiversidad de la

Subsecretaria de Fomento y Normatividad Ambiental SEMARNAT
Lunes 5 de agosto de 2019, CONABIO, CDMX

Jullar-1 Eq.th.Ja, Asesor de la Direccién General de Proyectos CONABIO
Interinstitucionales

Giovanni Fiore, Subdirector de Ordenamiento acuicola CONAPESCA
Patricia Koleff, Directora General de Analisis y Prioridades CONABIO
Martes 06 de agosto de 2019, CONABIO, CDMX

Jordi Parpal

Viviana Reyes ucp

Rodrigo Mejia




ANNEX 5.7 TRAVEL ITINERARY

LUNES
15/07/2019

Vuelo México-
Tijuana

Interjet 5410
19:00-20:35

Traslado a
Ensenada

Hospedaje en el
Hotel Cortez

Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Renddn
Georgia Born

MARTES
16/07/2019

Reunién en las
oficinas de GECI
con la Directora

de Isla Guadalupe

y personal de

SEMAR

Entrevistas a
personal de GECI

Vuelo a cedros
16:00 hrs
Avioneta privada

Hospedaje en el
hotel Zam-Mar

Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Rendén
Georgia Born
Mariam Latofski

MIERCOLES
17/07/2019

Salida al
Archipiélago San
Benito

Actividades en las
islas

Regreso a Isla
Cedros

Entrevistas con
comunidades

Hospedaje en el
hotel Zam-Mar

Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Rendén
Georgia Born
Mariam Latofski

JUEVES
18/07/2019

Entrevistas a
Guardaparques de
la CONANP

Actividades en
isla Cedros

Vuelo a Guerrero
Negro
16:00 hrs (Aprox)
Avioneta privada

Entrevista al
Director del
Vizcaino

Hospedaje en el
hotel Caracoles
Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Rendén
Georgia Born
Mariam Latofski

Yuliana Bedolla

VIERNES
19/07/2019

Actividades en
El Vizcaino

Entrevistas a
CIBNORy a
CIPACTLI A.C.

Traslado al Oasis
de San Ignacio

Entrevista a
Celerino Montes

Hospedaje en el
Hotel La Huerta

Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Rendén
Georgia Born
Celerino Montes

SABADO
20/07/2019

Actividades en
El Vizcaino

Entrevistas a
comunidades del
Oasis

Salida a San
Francisco de la
Sierra
Entrevistas

Traslado a
Guerrero Negro

Hospedaje en el
hotel Caracoles

Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Rendén
Georgia Born
Celerino Montes

DOMINGO
21/07/2019

Actividades en
El Vizcaino

Salida a Isla
Natividad

Entrevista a
Eduardo Renddén

Traslado a
Guerrero Negro

Hospedaje en el
hotel Caracoles

Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Rendén
Georgia Born
Celerino Montes
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LUNES
22/07/2019

Vuelo Guerrero
Negro -
Hermosillo
Aero Guerrero
8:00-8:10

Vuelo Hermosillo
— México
AEROMEXICO
AM715
11:30-16:15

Vuelo México -
Tepic
AEROMAR
18:45-19:15

Hospedaje en el
Hotel San Jorge
Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Renddn
Georgia Born

MARTES
23/07/2019

Traslado a
Santiago Ixcuintla

Actividades en la
Reserva de la
Biosfera
Marismas
Nacionales
Nayarit

Hospedaje en el
Hotel Casino Plaza

Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Renddn
Viviana Reyes
Victor Vazquez

MIERCOLES
24/07/2019

Actividades en la
Reserva de la
Biosfera
Marismas
Nacionales
Nayarit

Entrevistas a
comunidades y
personal de la

CONANP

Traslado a Tepic

Hospedaje en el
Hotel San Jorge

Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Renddn
Viviana Reyes
Victor Vazquez

JUEVES
25/07/2019

Vuelo Tepic -
Ciudad de México

Aeromar VW141
8:10-11:00

Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Renddn
Viviana Reyes

VIERNES
26/07/2019

Entrevistas
Ciudad de México

SABADO
27/07/2019

Integracién de
informacion

DOMINGO
28/07/2019

Integracién de
informacion
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LUNES
29/07/2019

Vuelo Ciudad de
México — Mérida
Interjet 2520
11:10-12:50

Traslado Mérida —
Puerto Progreso

Hospedaje en el
Hotel Domani

Reunidn con el
Director del ANP

Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Rendén
Federico Mendez
Mariam Latofski
Jordi Parpal

MARTES
30/07/2019

Salida al Parque
Nacional Arrecife
Alacranes
(actividades)

Entrevista a
Director del ANP y
al oficial de
bioseguridad
insular

Pernocta en la isla

Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Rendén
Federico Mendez
Mariam Latofski
Jordi Parpal
Cristébal Caceres
Luis Quijano

MIERCOLES
31/07/2019

Actividades en el
Parque Nacional
Arrecife
Alacranes

Entrevista a
Federico Mendez

Pernocta en la isla

Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Rendén
Federico Mendez
Mariam Latofski
Jordi Parpal
Cristébal Caceres
Luis Quijano

JUEVES
01/08/2019

Salida del Parque
Nacional a Puerto
Progreso

Traslado Puerto
Progreso - Mérida

Vuelo Mérida —
Ciudad de México
Interjet 2525
19:15-21:25

Equipo de trabajo
Silvia Ziller
Margarita Garcia
Eduardo Rendén
Federico Mendez
Mariam Latofski
Jordi Parpal

VIERNES
02/08/2019

Entrevistas
Ciudad de México

SABADO
03/08/2019

DOMINGO
04/08/2019

Preparacion de la
preentacion de
Primeros
Hallazgos

LUNES
05/08/2019

Entrevistas CDMX

MARTES
06/08/2019

Presentacion de
Primeros
Hallazgos

MIERCOLES
07/08/2019
FIN DE LA MISION
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ANNEX 5.8 SUMMARY OF FIELD VISITS

Dia 15 de julio de 2019
Viaje de la CDMX hasta Tijuana, desplazamiento hasta Ensenada, Baja California
Dia 16 de julio de 2019

Entrevistas en la oficina de GECI con la Capitan de Fragata Norma Angélica Herndndez Ramirez
de la SEMAR, la Directora de la Reserva de Bidsfera Isla Guadalupe Marisol Torres Aguiar y la
Técnica de Monitoreo y Vigilancia Donaji Borges Flores de la CONANP y con Federico Méndez y
Mariam Latofski de GECI.

El mismo dia el equipo se traslado via aérea a Isla Cedros, donde se entrevistd a los analistas de
la RB Islas del Pacifico de la Peninsula de Baja California, CONANP, José Francisco Barefio e Isaias

Benitez Castro.
Dia 17 de julio de 2019

Visita a la Isla San Benito, Oeste para revisidn de las actividades de monitoreo de aves marinas,
con el uso de dispositivos para anidacién, y dispositivos para detecciéon de la presencia de
roedores como medida de bioseguridad. Participaron de la visita Yuliana Bedolla, Mariam
Latofski y J.A. Soriano (fotégrafo) de GECI, Eduardo Renddn de la CONANP, Georgia Born de la
UCP y el equipo de la EF Margarita Garcia Martinez y Silvia Ziller.

Posteriormente, ya en Isla Cedros, se realizd una entrevista a GECI en la que participaron Javier
Godngora, Marimar Garciadiego, Yuliana Bedolla y Mariam Latofski.

Dia 18 de julio de 2019

Traslado via aérea a Guerrero Negro desde Isla Cedros del equipo de la EF, junto con Eduardo
Renddn de la CONANP y Georgia Born de la UCP para tener una entrevista con el Director
Everardo Mariano Meléndez y el Subdirector Celerino Montes de la RB El Vizcaino, en la oficina
de la CONANP.

Dia 19 de julio de 2019

Por la mafana se tuvo una reunidn en la sala de usos multiples de la oficina de CONANP en
Guerrero Negro, en la que fueron presentados los resultados de diversas actividades del
proyecto en el ANP. Los exponentes fueron Juan José Montes Sanchez y Rigoberto Lépez
Amador del CIBNOR; Luis Fernando Bueno Luna y Henrique Flores de CIPACTLI; y Héctor Reyes
Bonilla de la Universidad Auténoma Baja California Sur, La Paz; ademas estuvieron presentes
Celerino Montes, subdirector del ANP y equipo de la EF, junto con Eduardo Renddn de la
CONANP y Georgia Born de la UCP (Grupo visitante).

Posterior a las presentaciones el grupo visitante se traslado a los predios donde CIPACTLI realiza
el control de vidrillo (Mesembryanthemum cristallinum), en el Ejido Juarez donde el equipo de
la EF pudo ver y evaluar la efectividad de las acciones asi como conocer el progreso.

Por la tarde la tarde el grupo visitante viajé al Oasis San Ignacio para verificar las actividades de
CIPACTLI en el control de rana toro (Lithobates catesbeianus) y tilapia panza roja (Tilapia zillii).
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Se considerd la posibilidad de construir bloqueos con piedras para aislar las cabeceras de las
nacientes y asegurar que se pueda lograr una erradicacién de peces y cangrejos invasores,
quedando como reservorios de especies nativas, o considerar el uso de la pesca eléctrica para
diversificar los métodos de control.

En el recorrido por el oasis se ubicd una poblacién de ricino (Ricinus communis), que fue en gran
parte removida por los participantes y miembros de CIPACTLI.

Al fin del dia el equipo de la EF entrevistd a CIPACTLI (Henrique Flores Garcia, Daisy Ruby
Gonzalez Valle, José Manuel Martinez) en sus oficinas. Se logré hablar brevemente con Raul
Eduardo Lépez Gongora, Presidente del Consejo de la Asociacién de Productores Forestales del

municipio.
Dia 20 de julio de 2019
Al inicio de la mafiana se entrevistd a Eduardo Renddn Hernandez de la CONANP.

Posteriormente, junto con el subdirector Celerino Montes, el grupo visitante Viaje del Oasis San
Ignacio hasta la comunidad de San Francisco de la Sierra, para entrevistar a los consultores de
CIBNOR, Judn José Montes Sanches y Rigoberto Lépez Amador, asi como a la S.P.R Los Cirios, los
cuales desarrollaron actividades de mejores practicas de caprinocultura.

Por la tarde-noche el grupo visitante, junto con el subdirecos se trasladé a Bahia Tortugas.
Dia 21 de julio de 2019

Por la mafiana el grupo visitante siempre acompafiados por Celerino Montes, se trasladé hacia
Punta Eugenia para posteriormente visitar la Isla Natividad para realizar un primer diagndstico
sobre la problematica de invasidn de vidrillo (Mesembryanthemum cristallinum) e interaccion
con pescadores de abuldn.

Por la tarde se se regresé a Guerrero Negro.
Dia 22 de julio de 2019

Traslado via aérea de Guerrero Negro a Hermosillo, de ahi hacia la CDMX, y por la tarde rumbo
a Tepic. Georgia Born se queda en la CDMX y se une al grupo Viviana Reyes de la UCP, Eduardo
Renddn sigue acompafiando las visitas.

Por la noche se entrevista a CAME — Heriberto Ramirez Carballo, sobre mejores practicas
ganaderas en la RB Marismas Nacionales, Nayarit.

Dia 23 de julio de 2019

Traslado de Tepic a Santiago Ixcuintla, a las oficinas de la CONANP. De ahi el grupo visitante
junto con el Director del ANP, Victor Hugo Vasquez Moran, realizaron un recorrido fluvial por
zonas de manglares con la brigada de control de la tripa de zopilote (Cissus verticillata) para
verificar los resultados de las acciones de control y la situaciéon de invasién en el Ejido San
Miguelito y Unién de Corrientes. Entrevista a miembros de las brigadas para recoger
percepciones sobre el problema y el proyecto. Posterioremente, ya en Santiago Ixcuintla, en las
oficinas de la CONANP se tuvo una entrevista con el Director de la RB Marismas Nacionales

Victor Hugo Vasquez Mordn y con Oscar Gerardo Rosas Aceves.
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Dia 24 de julio de 2019

Pos la mafiana el grupo visitante acompafiado en todo momento del Director del ANP, se
trasladé al Ejido Los Corchos, en donde se tuvo una reunién de presentacion de mejores
practicas ganaderas con la Asociacion GANADESU en la que participaron todos sus miembros
(Victor Inda (Presidente), Daniel Garcia, Santos Garcia, Juan Vallarta y Exiquio Garcia).
Posteriormente se dio un recorrido para conocer las areas donde estdn plantando arboles y
arbustos nativos para produccién de ensilaje y verificar la recuperacién de dreas de manglar que
se encuentran libres del impacto del ganado. Se visité un invernadero con plantas del manglar.
Posteriormente, en campo se realizd la entrevista a los miembros de la Asociacién GANADESU y
a Hugo Valadez Virgen de la CONANP.

En Boca de Camichin, se tuvo un almuerzo con la Asociacién GANADESU y por separado se tuvo
una entrevista con Mauricio Cortés Herndndez de PRONATURA Noroeste A.C. para conocer
mayores detalles en el programa de control de tripa de zopilote. Por la tarde se hizo un recorrido
por zonas de manglar que presenta un buen estado de conservacion donde se cultivan ostiones
nativos.

Dia 25 de julio de 2019

Regreso a CDMX. Sistematizacion de datos.

Dia 26 de julio de 2019

Entrevistas en las instalaciones de la CONABIO, CDMX.
Dia 27 de julio de 2019

CDMX. Sistematizacion de datos.

Dia 28 de julio de 2019

CDMX. Sistematizacion de datos.

Dia 29 de julio de 2019

Por la mafana, el grupo visitante al que se unidn Jordi Parpal de la UCP, asi como Mariam
Latofsky y Federico Méndez de GECI se trasladaron a Mérida, a las oficinas de la CONANP.

Por la tarde el equipo de la EF entrevisté al Director del PN Arrecife Alacranes, Cristdbal Caceres,
y al oficial de bioseguridad Luis Antonio Quijano Puerto, de la CONANP/GECI, para
posteriormente entrevistar a la Teniente de Fragata Raquel Hernandez Saavedra de la SEMAR.
Traslado a Puerto Progreso.

Dia 30 de julio de 2019

Por la mafiana el grupo visitante, se traslador via maritima en embarcacién de CONANP, al PN
Arrecife Alacranes, para llegar a Isla Pérez. Posteriormente se hizo un recorrido en la Isla Pajaros
para verificacién de sitios de anidacién de aves marinas y de la vegetacion, en especial del zacate
que se creia ser exotico y después fue reconocido como especie nativa. Por la tarde se realizo
un recorrido por Isla Pérez para realizar un diagndstico y opciones de control para la Casuarina
(Casuarina equisetifolia) junto con GECI. Se considera relevante la eliminacién de los arboles



110

porque hay nuevas plantas y se estd expandiendo, pero puede ser hecha de manera gradual,
iniciando por los arboles mds alejados de las instalaciones de la SEMAR. Se consideré también
importante plantar arbustos nativos en la Isla Pérez en sustitucidn de la casuarina, asi como
plantas de cobertura del suelo, para mejorar el nivel de conforte térmico en el area.

Dia 31 de julio de 2019

Por la mafiana se realizd un recorrido en Isla Muertos para evaluar la invasidn por nopal (Opuntia
dillenii), que puede ser eliminado con uso de control mecdnico. Las plantas deben ser
amontonadas para decomponerse, lo que requerird de monitoreo cada seis meses 0 poco mas,
asi como la repeticidn del control porque es probable que algunas logren rebrotar.

Por la tarde el equipo de la EF entrevisto al Capitan de la embarcacion de CONANP, José Ignacio
Sobrino Naal y posteriormente se entrevisté al 1°" Oficial de Marina, Miguel Angel Delgado, de
la SEMAR, responsable por el Destacamiento presente en la isla Pérez.

Verificacidn de las cajas de deteccion de roedores con GECI.
Dia 01 de agosto de 2019
Regreso de Isla Pérez a Puerto Progreso, traslado a Mérida y regreso a la Ciudad de México.

Fin de la misidn a campo en ANP.
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ANEXO 5.9 FICHAS DE EFECTIVIDAD DE LA GESTION Y CAPACIDADES INSTITUCIONALES
(TRACKING TOOLS)
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g Tracking Tool for Biodiversity Projects in GEF-3, GEF-4,
gef and GEF-5

Objective 2:
Mainstreaming Biodiversity Conservation in Production Landscapes/Seascapes and
Sectors

Objective: To measure progress in achieving the impacts and outcomes established at the portfolio level
under the biodiversity focal area.
Rationale: Project data from the GEF-3, GEF-4, and GEF-5 project cohort will be aggregated for analysis

of directional trends and patterns at a portfolio-wide level to inform the development of future GEF

strategies and to report to GEF Council on portfolio-level performance in the biodiversity focal area.

Structure of Tracking Tool: Each tracking tool requests background and coverage information on the
project and specific information required to track portfolio level indicators in the GEF-3, GEF-4, and GEF- |

Important: Please read the Guidelines posted on the GEF website before entering your data

|l. General Data

Please indicate your answer
here

Notes

Project Title

Enhancing National Capacities
to manage Invasive Alien
Species (IAS) by implementing
the National Strategy on IAS

GEF Project ID 89333

Agency Project ID 4714
Implementing Agency UNDP

Project Type FSP
Country Mexico

Region LCR

Date of submission of the
tracking tool 01/11/13

Name of reviewers completing
tracking tool and completion

Georgia Born Schmidt

date 10/31/2013
Planned project duration 4
Actual project duration 0

Lead Project Executing Agency
(ies)

National Commission for
Knowledge and Use of
Biodiversity (CONABIO)

Date of Counci/CEO Approval 17-Feb-12
GEF Grant (US$) 503540545
Cofinancing expected (US$) 2601330760
Please identify production
sectors and/or ecosystem
services directly targeted by
project:
1: Primarily and directly targeted by the
Agriculture project -
2: Secondary orincidentally affected by
2 the project
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1: Primarily and directly targeted by the
project

Fisheries
2: Secondary or incidentally affected by
1 the project
1: Primarily and directly targeted by the
Forestry project
2: Secondary or incidentally affected by
1 the project
1: Primarily and directly targeted by the
Tourism project
2: Secondary or incidentally affected by
2 the project
1: Primarily and directly targeted by the
Mining project
2: Secondary or incidentally affected by
the project
1: Primarily and directly targeted by the
il project
2: Secondary orincidentally affected by
the project
1: Primarily and directly targeted by the
Transportation project

2: Secondary orincidentally affected by
the project

Other (please specify)

Wildlife Trade (1)

|II. Project Landscape/Seascape Coverage

1. What is the extent (in hectares) of the landscape or seascape where the project will directly or indirectly
contribute to biodiversity conservation or sustainable use of its components? An example is provided in

Foreseen at project start (to be completed at CEO approval or endorsement)

Landscape/seascapem area

directly[zl covered by the project
(ha)

4012860769

This 1S the total area ot ihe b 1sland and
9 mainland PA sites targeted by the
project; since these sites will benefit from
overall IAS management, the entire area
of all of the sites has been included.

Landscape/seascape area

indirectly[3] covered by the n/a

nraioct (ha)

Explanation for indirect

coverage numbers: n/a Please indicate reasons

Actual at mid-term

Landscape/seascapem area

project (ha)

directly'”” covered by the project 412860769
(ha)

Landscape/seascape area

indirectly[3] covered by the 412620598

Explanation for indirect
coverage numbers:

Please indicate reasons
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Actual at project closure

Landscape/seascapem area

directly'” covered by the project 402410020
(ha)

Landscape/seascape area
indirectly[3] covered by the
project (ha)

Explanation for indirect
coverage numbers: Please indicate reasons

[1] For projects working in seascapes (large marine ecosystems, fisheries etc.) please provide coverage figL
[2] Direct coverage refers to the area that is targeted by the project’s site intervention. For example, a proje
much larger floodplain of 10,000 hectares.

[3] Using the example in footnote 2 above, the same project may, for example, “indirectly” cover or influence
site as part of an awareness raising and capacity building strategy for the rest of the floodplain. Please exj

2. Are there Protected Areas within the landscape/seascape covered by the project? If so, names these
PAs, their IUCN or national PA category, and their extent in hectares

IUCN and/or national category

Name of Protected Areas Extent in hectares of PA

of PA
Isla Guadalupe Biosphere Reserve 24171
Archipiélago San Benito Important Bird Area 554
Isla Espiritu Santo Flora and Fauna Protected 71991
Area
Isla Socorro National Park 130033
Arrecife Alacranes National Park 65
Banco Chinchorro Biosphere Reserve 606
Sierra Qe Alamos - Rio Flora and Fauna Protected 920890
Cuchujaqui Area
Tutuaca Flora and Fauna Protected 4440489
Area
Valle de Bravo Natural Resources Protected 1391871
Area
Cafon del Sumidero National Park 210789
Cumbres de Monterrey National Park 1770396
El Vizcaino Biosphere Reserve 205460790
Los Tuxtlas Biosphere Reserve 1550122
Marismas Nacionales Biosphere Reserve 1330854
Sian Ka’an Biosphere Reserve 5280148

3. Within the landscape/seascape covered by the project, is the project implementing payment for

environmental service schemes? If so, please complete the
Foreseen at project start (to be n/a Please Indicate Environmental Service
completed at CEO approval or n/a Extent in hectares
endorsement) n/a Payments generated (US$)/halyr
n/a Please Indicate Environmental Service
Actual at mid-term n/a Extent in hectares
n/a Payments generated (US$)/halyr
n/a Please Indicate Environmental Service
Actual at project closure n/a Extent in hectares
n/a Payments generated (US$)/halyr
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|Part Ill. Management Practices Applied

4. Within the scope and objectives of the project, please identify in the table below the management
practices employed by project beneficiaries that integrate biodiversity considerations and the area of
coverage of these management practices. Please also note if a certification system is being applied and
identify the certification system being used. Note: this could range from fammers applying organic
agricultural practices, forest management agencies managing forests per Forest Stewardship Council
(FSC) guidelines or other forest certification schemes, artisanal fisherfolk practicing sustainable fisheries

Foreseen at project start (to be
completed at CEO approval or
endorsement)

tourism and fishing sectors will
adopt new IAS protocols
(biosecurity inspections; early
detection and rapid response -
EDRR) that reduce the risk of
IAS entry and spread; 2) at
mainland PA sites, controls and
biosecurity for oyster
production; EDRR and controls
on trade in non-native birds;
controls and biosecurity / EDRR
for aquaculture with non-native
species; replacement of non-
native species with native
species in aquaculture
operations; controls on planting
of non-native grasses for
animal forage; controls on
livestock grazing; replacement
of non-native tree species with
native tree species in
reforestation activities.

Please indicate specific management
practices that integrate BD

Name of certification system being used

N/A (insert NA if no certification system is
being applied)
1407461 Area of coverage (hectares)




115




116

Actual at mid-term

in transport, tourism and fishing
sectors are involved in
developing and implementing
IAS biosecurity protocols
(biosecurity inspections; early
detection and rapid response -
EDRR) that reduce the risk of
IAS entry and spread; 2) at
mainland PA sites, study
whether controls and
biosecurity for oyster
production is necessary; EDRR
for aquaculture (ICS system)
with non-native species;
replacement of non-native
species with native species in
aquaculture operations (Sian
Kaan Tenguayaca instead of
Tilapia); controls on planting of
non-native grasses for animal
forage not yet started; controls
on livestock grazing (RB
Marismas Nacionales, Valle de
Bravo y Vizcaino all in
progress); replacement of non-
native tree species with native

Please indicate specific management
practices that integrate BD

Name of certification system being used

N/A (insert NA if no certification system is
being applied)
N/A Area of coverage

Actual at project closure

Please indicate specific management
practices that integrate BD

Name of certification system being used
(insert NA if no certification system is
being applied)

Area of coverage

|Part IV. Market Transformation

5. For those projects that have identified market transformation as a project objective, please describe
the project's ability to integrate biodiversity considerations into the mainstream economy by measuring the
market changes to which the project contributed. The sectors and subsectors and measures of impact in
the table below are illustrative examples, only. Please complete per the objectives and specifics of the

Foreseen at project start

Unit of measure of market impact

Name of the market that the
project seeks to affect (sector
and sub-sector)

E.g., Sustainable agriculture
(Fruit production: apples)

E.g., US$ of sales of certified apple
products / year

E.g., Sustainable forestry
(timber processing)

E.g., cubic meters of sustainably
produced wood processed per year

n/a
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Name of the market that the

project seeks to affect (sector

and sub-sector)

Actual at mid-term

Name of the market that the

project seeks to affect (sector

and sub-sector)

Actual at project closure

Name of the market that the

project seeks to affect (sector

and sub-sector)

|Part V. Policy and Regulatory frameworks

6. For those projects that have identified addressing policy, legislation, regulations, and their
implementation as project objectives, Please complete these tables for each sector that is a primary or a
secondary focus of the project. Please answer (1 for YES or 0 for NO) to each statement under the
sectors that are a focus of the project.

Biodiversity considerations are mentioned in sector policy

Commitment adopted during the COP 13 in 2016 related to mainstreaming Conservation and sustanibale
use of Biodiversity in

agriculture, fisheries, forestry and tourism sectors. Based on this committment, SEMARNAT and
SAGARPA signed an agreement to collaborate to preserve forests and stengthen food sustainability in
the country and a Center for Integraton of Biodiversity in the agricultural sector was created.

Agriculture 1 Yes=1,No =0
Fisheries 1 Yes=1,No =0
Forestry 1 Yes=1,No=0
Tourism 1 Yes=1,No =0

Other (Wildlife) 1 Yes=1,No=0

Biodiversity considerations are mentioned in sector policy through specific legislation

For agriculture, the phytosanitary laws do not mention biodiversity but the Ley de Desarrollo Rural
Sustentable does. Biodiversity and ecosystems are mentioned briefly in laws for fisheries and aquaculture.
Mexico has his first official IAS list but it is not legally binding. The new biodiversity law is not aproved yet,
the law for tourism is being updated (see line 179 below).

Agriculture 1 Yes=1,No =0
Fisheries 1 Yes=1,No=0
Forestry 1 Yes=1,No=0
Tourism 1 Yes=1,No=0
Other (Wildlife) 1 Yes=1,No=0
Regulations are in place to implement the legislation
Agriculture 1 Yes=1,No =0
Fisheries 0 Yes=1,No=0
Forestry 1 Yes=1,No=0
Tourism 0 Yes=1,No=0
Other (Wildlife) 1 Yes=1,No=0
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The regulations are under implementation

There are agricultural regulations for plants, but they do not deal with biodiversity, as the law doesn't. With
fisheries and tourism, the only regulations technically in force today are regulations of previous, outdated

laws, which are not applied on a daily basis.

Agriculture 1 Yes=1,No=0
Fisheries 1 Yes=1,No=0
Forestry 1 Yes=1,No=0
Tourism 0 Yes=1,No=0
Other (wildlife) 1 Yes=1,No =0

The implementation of regulations is enforced
Agriculture 1 Yes=1,No=0
Fisheries 1 Yes=1,No=0
Forestry 1 Yes=1,No=0
Tourism 0 Yes=1,No=0
Other (wildlife) 1 Yes=1,No =0

Enforcement of regulations is monitored

Agriculture 1 Yes=1,No=0
Fisheries 1 Yes=1,No=0
Forestry 1 Yes=1,No=0
Tourism 0 Yes=1,No=0
Other (wildlife) 1 Yes=1,No=0

All projects please complete this question at the project mid-temrm evaluation and at the final evaluation, if
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7. Within the scope and objectives of the project, has the private sector undertaken voluntary measures to incorporate biodiversity considerations in production? If yes, please provide brief explanation and specifically
mention the sectors involved. An example of this could be a mining company minimizing the impacts on biodiversity by using low-impact exploration techniques and by developing plans for restoration of biodiversity after
exploration as part of the site management plan.

The aquaculture sector in the state of Morelos, involved in breeding omamental fishes, has been a relevant collaborator in defining and implementing biosecurity measures to prevent escapes and in providing training for
producers. Furthermore the Associacion of ornamental fish producers of Mexico City designed a poster to raise awareness among producers and consumers about the dangers of escapes and releases of fish to the natural
environment and promotes it during fairs.The replacement of invasive fishes in aquaculture by a native species is being promoted by a Mayan community in Quintana Roo. A voluntary certification system is being developed
for the ornamental fish sector. Best practices manuals have been developed for trout farming and the grazing sectors (cattle and goats) and shall be implemented by producers in 2018-2019. Educational activities have
been carried out with Botanical Gardens as a means to address the public who enjoys ornamental plants on problems of IAS, as a result of the event carried out for the 13 international day of botanical gardens the UNAM
botanical garden expressed its desire to have continuos events throughout the year. The palm oil sector is collaborating in the effort to get the international RSPO certification, small producers are involved in developing a

Part VI. Tracking Tool for Invasive Alien Species Projects in GEF 4 and GEF 5

Objective: The Invasive Alien Species Tracking Tool has been developed to help track and monitor progress in the achievement of outcome 2.3 in the GEF-5 biodiversity strategy: “improved management frameworks to
prevent, control, and manage invasive alien species” and for Strategic Program 7 in the GEF-4 strategy.

Structure of Tracking Tool: The Tracking Tool addresses four main issues in one assessment form:

1) National Coordination Mechanism;

2) IAS National Strategy Development and Implementation;

3) Policy Framework to Support IAS Management; and

4) IAS Strategy Implementation: Prevention, Early Detection, Assessment and Management.

Assessment Form: The assessment is structured around six questions presented in table format which includes three columns for recording details of the assessment, all of which should be completed.

Next Steps: For each question respondents are also asked to identify any intended actions that will improve performance of the IAS management framework.

Prevention, control, and management of invasive alien species (IAS) Tracking Tool

Please select your score from

Issue
drop down menu

Scoring Criteria

National Coordination

Mechanism
1) Is there a National 0: National Coordination Mechanism Comment: See separate worksheet "Stakeholder Comments™ Next Steps: See separate worksheet
Coordination Mechanism to does not exist Institutional and coordination capacity have improved due to the "Stakeholder Comments"
assist with the design and 1: A national coordination mechanism following committees, which have been estalished and are working: High ||n the strict sense the Coordination
implementation of a national has been established level committee & Tecnical Committee, both Committees meet on a Committees would need to be formalized
IAS strategy? (This could be a 2: The national coordination mechanism [regular basis 2-3 times per year. However, the committees have no legal (legal mandate) to achieve 3 points,
single “biosecurity” agency or 3 has legal character and responsibility for |character. A third Committee, the Scientific Committe has been However as the committees are already
an interagency committee). development of a national strategy established and is equally meeting on a regular basis overseeing overseeing the implementation and
3: The national coordination mechanism [implementation of the IAS National Strategy. Financial resources for therefore serving their purpose without
oversees implementation of IAS National|effectively fulfiling coordination are secured. the legal backing, we consider that 3
Strategy

points are justified.

Bonus point: Contingency plans for IAS |A first capacity building event regarding an Incident Command System Additional meetings and exercises to put

emergencies exist and are well (ICS) has been carried out in 2016, with focus on acuatic invasive them into practice need to be executed in

coordinated species and a protocol prototype exists. A second event took place in coordination with SAGARPA, CONAGUA

0: NO April 2018, including a practical excercise in the field. An ICS system is and other relevant institutions (depending
0 1: Yes being developed for the cactus moth by SENASICA, which includes on the species) and responsablilities

participation of CONAFOR, CONANP and CONABIO a first emergency have to be agreed on to achieve
exercise took place in Sept 2018. adequade level of coordination.
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IAS National Strategy
Development and
Implementation

2) Is there a National IAS
strategy and is it being
implemented?

0: IAS strategy has not been developed
1: IAS strategy is under preparation or
has been prepared and is not being
implemented

2: |AS strategy exists but is only partially
implemented due to lack of funding or
other problems

3: IAS strategy exists, and is being fully
implemented

Comment: See separate worksheet "Stakeholder Comments"

There is a national IAS strategy published in 2010; the GEF project
focussing on its implementation started in 2014. Top priority objectives of
the National strategy are being implemented since then and the
implementation shows significant progress. A Platform (PREVIENE) has
been developed and is being tested, which will help monitoring its
implementation.

Next Steps: See separate worksheet
"Stakeholder Comments"

Continuing with the Implementation,
Target yearis 2020, Strategy and
progress will be reviewed at the end of
the project (at the beginning of 2020).

Policy Framework to Support
IAS Management

3) Has the national IAS
strategy led to the
development and adoption of
a comprehensive framework of
policies, legislation, and
regulations across sectors?

0: IAS policy does not exist

1: Policy on invasive alien species exists
(Specify sectors in comment box if
applicable)

2: Principle 1AS legislation is approved
(Specify sectors in comment box if
applicable. It may be that harmonization
of relevant laws and regulations to
ensure more uniform and consistent
practice is most realistic result.)

3: Subsidiary regulations are in place to
implement the legislation (Specify
sectors in comment box if applicable)

4: The regulations are under
implementation and enforced for some
of the main priority pathways for IAS
(Specify sectors in comment box if
applicable)

5: The regulations are under
implementation and enforced for all of
the main priority pathways for IAS
(Specify sectors in comment box if
applicable) 6:
Enforcement of regulations is monitored
(Specify sectors in comment box if
applicable)

Comment: See separate worksheet "Stakeholder Comments"

The term of IAS is included in legislation but policies, legislation and
regulation are in some parts contradictory and need to be harmonized. A
correspondent study has been completed, presented to and discussed
within the different Committees as well as during a workshop with
legislators and will be further promoted.

A first oficial list containing 348 species was published at the end of
2016. For each species a rapid risk evaluation has been done. The
following laws have been reformed: "General Law for Sustainable Forest
Development" and the "General Law for sustainable fisheries and
aquaculture”. Sectorial regulations for high risk species are in place: at
the end of 2016 the importation of all live organisms of the Pangasius
familiy was prohibited and based on a technical opinion of CONABIO; the
importation of the Alfalfa leafcutting bee Megachile rotundata from
Canada was declined by SENASICA-SAGARPA (now SADER); and the
importation of a bumblebee was rejected. A proposal for the Regulation
of the LGDFS was agreed with CONAFOR and PROFEPA and a
proposal for the LGPAS Regulation is uploaded to COFEMER.

At the moment SEMARNAT, SENASICA, CONAFOR and CONABIO
are working on an Emergency NOM-XXX-SEMARNAT-201X on the
Asian Gypsy moth (Lymantria dispar).

Next Steps: See separate worksheet
"Stakeholder Comments"

Adoption and implementation of the
recommendations made in the legal
study. Follow up on the iniative for the
law for biodiversity as well as the other
laws under way. Furthermore develop
new transport and tourism practices and
regulations for movements towards
vulnerable areas (eg islands and NPA) to
reduce the risk of IAS introductions;
provide stakeholder and tourist
information and develop best practices
for tourism in vulnerable areas.

Prevention
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4) Have priority pathways for
invasions been identified and
actively managed and
monitored?

0: Priority pathways for invasions have
not been identified.

1: Priority pathways for invasions have
been identified using risk assessment
procedures as appropriate

2: Priority pathways for invasions are
being actively managed and monitored
to prevent invasions (In comment
section please specify methods for
prevention of entry: quarantine laws and
regulation, database establishment,
public education, inspection, treatment
technologies (fumigation, etc) in the
comment box.)

3: System established to use monitoring
results from the methods employed to
manage priority pathways in the
development of new and improved
policies, regulations and management
approaches for IAS

Comment: See separate worksheet "Stakeholder Comments"

1) Some pathways have been identified, prioritized and are managed
through inspections for agricultural products (SADER, before SAGARPA)
and wildlife & forest products by PROFEPA.

2) Pathways for islands have been identified and management has
initiated. Inspections with trained dogs are applied at boats of SEMAR.
Due to the project there are efforts undertaken to establish biosecurity
plans for another island, which is densely populated and used for tourism
(Cozumel), which will help to identify pathways.

3) Priority pathways for IAS with impact on biodiversity into continental
National Protected Areas (NPA) are being identified. The use of
Barcoding for monitoring purposes is tested in Sian Ka'an.

4) CONABIO has analized pathways of introduction for 759 IAS.
Methods for prevention of entry: quarantine laws and regulations,
consolidation of a database, public education, inspection, treatment
technologies (fumigation, etc.) are applied by SENASICA-SADER
(agricultural products) and PROFEPA (forest and wildlife products).

5) CONAFOR with the help of the University of Chapingo has been
monitoring forest pests at the main ports and the airport of Mexico City,
authorities are informed about quarantine pests. Furthermore, CONAFOR
has an active phytosanitary surveillance system consisting of 168 traps in
forest areas of 16 states. The trap sites are modified in accordance with
early waming maps prepared and disseminated by the Forest Health
Management department of CONAFOR through the National Center for
Risk Assessment and Forest Phytosanitary Alert.

Regarding NPA since May 2013, the last section of article 46 prohibits
the introduction of IAS into NPA, the same is true for marine protected
areas (last section of article 52). NPA must provide public education for
stakeholders (communities and visitors). A process to better monitor IAS
imports and movements is being developed. The use of barcoding for

Next Steps: See separate worksheet
"Stakeholder Comments"

All identified pathways at pilot sites are
being managed and replicated at other
NPA. The development of better
regulations for imports to help PROFEPA
comply with its obligations is necessary.

Early Detection
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5) Are detection, delimiting and
monitoring surveys conducted
on a regular basis?

0: Detection surveys[1] of aggressively
invasive species (either species specific
or sites) are not regularly conducted due
to lack of capacity, resources, planning,
etc

1: Detection surveys (observational) are
conducted on a regular basis

2: Detection and delimiting surveys[2]
(focusing on key sites: high risk entry
points or high biodiversity value sites)
are conducted on a regular basis

3: Detection, delimiting and monitoring
surveys[3] focusing on specific
aggressively invasive plants, insects,
mammals, etc are conducted on a
regular basis

Comment: See separate worksheet "Stakeholder Comments'" There is
an early detection system for monitoring agricultural pests (SADER), it
identifies risk areas and establishes measures to control and/or eradicate
in areas of economic importance. However, there is no EDRR system or
regular monitoring specificially developed for IAS relevant to the
environment in general and biodiversity in NPA specifically. In the
meantime, "The National Monitoring System for Biodiverstiy" at the
national level, as well as in NPA, and "Naturalista" serve for IAS early
detection purposes. Nevertheless, there are no rapid response systems
established yet, and actions are primarily reactive once a species has
entered and established. The development of EDRR concepts are in
process for pilot areas on the mainland. Systematic early detection
monitoring surveys are implemented on a yearly basis on all six island
protected areas. A concept for an EDDR system in Cafion de Sumidero
national park has been established. Also in Marismas Nacionales BR an
EDRR system is already in place for three species. On the other hand,
EDRR concepts have been developed at local level for severals species
(two marine species (sea stars & tunicates)). Furthermore, Early Detection
and Rapid Response for aquactic species was practiced during the ICS
training in Morelos. The survey system for the cactus moth lead by
SENASICA and supported by CONANP has been improved by involving
CONAFOR and CONABIO (ICS). CONAFOR with the help of the
University of Chapingo has been monitoring forest pests from 2016 to
date at the main ports and the airport of Mexico City, authorities are
informed about quarantine pest.

Next Steps: See separate worksheet
"Stakeholder Comments"

EDRR systems implemented on pilot
areas (islands and NPA on the mainland)
until the end of the project. Draft for an
EDDR system in Cafion de Sumidero
national park has to be implemented and
capacity builiding has to be undertaken
with NPA personal. Upscaling of local
EDRR systems for two marine species
(sea stars & tunicates).

Bonus point: Data from surveys is
collected in accordance with
interational standards and stored in a
national database.

0: NO

1: Yes

There are over 274.268 invasive specimen records on the National
Invasive Species Information System, which are sorted according to
international standards and come from different surveys in the field
across the country. Data for initially 23 now 46 selected invasive alien
species (IAS) within the "National Monitoring system for Biodiversity" is
collected in 8000 points during a period of 5 years. Each year 5 other
IAS will be added. Data is stored in a comon database of CONAFOR and
CONABIO. Naturalista is a platform that allows the public and
professionals to record and share observations, contains a general
project for IAS and a specific project for the European Wildboar. To date,
Naturalista has gathered over 66401 observations for 998 alien species
by 11308 observers and led to the detection of 3 new IAS (june 2019).
Futhermore, monitoring is done for high risk species in National Protected
Areas e.g. lion fish. IMTA has carried out a survey of acuatic invasive
plants in the main 54 waterbodies of the country.
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Bonus point: Detection surveys rank IAS
in terms of their potential damage and
detection systems target the IAS that
are potentially the most damaging to
globally significant biodiversity.

0: NO 1: Yes

High risk species are monitored in National Protected Areas e.g. lion fish.
Detection surveys rank IAS in terms of their potential damage on islands.
IAS ranking is established in the management plans for the 9 NPA
considering their impact in general and impact on endemic or threathen
species.

Assessment and Management:

Best practice applied

6) Are best management
practices being applied in
project target areas?

0: Management goal and target area
undefined, no acceptable threshold of
population level established

1: Management goal and target area
has been defined and acceptable
threshold of population level of the
species established

2: Four criteria are applied to prioritize
species and infestations for control in
the target areas: a) current and potential
extent of the species; b) current and
potential impact of the species; c) global
value of the habitat the species actually
or potentially infests; and d) difficulty of
control and establishing replacement
strategies.

3: Eradication, containment, control and
management strategies are considered,
and the most appropriate management
strategy is applied to achieve the
management goal and the appropriate
level of protection in the target areas
(Please discuss briefly rationale for the
management strategy employed.)

Management goals and target areas for some selected IAS have been
defined and acceptable threshold of population level of the species
established. IAS on national level are identified and ranked (official list
and NISIS), current and potential distribution maps under different
climate scenarios for 60 of the 349 included in the list have been
developed. Management goals and target situations differ widely:

* Most appropriate management strategies are applied at the NPA for
vertebrates on islands (score: 3 points).

* Control of plants at continental and island ANP is improving, but still
lacks efficiency in some areas. Methods have to be improved and
acceptable thresholds are not established yet (score: 1 point)

* In producitve sectors, targets are being defined and about to be
implemented (best practices, manuals and capacity building) in Marismas
Nacionales, 30 cattle producers, in Valle de Bravo more than 40 cattle
producers and 24 trout producers and in Morelos more than 40
ornamental fish producers participated in capcity building activities.
Further capacity building for omamental fish producers took place in
2019 and biosecurity measures at 20 farms are about to be
implemented.

Some knowledge on impacts of IAS on biodiversity has been gathered
and applied in studies analizing cost & benefits of different control
strategies.

Locals, productive sectors and tourists are being involved in activities
through capacity building events and informed through outreach material.

*

Next Steps: See separate worksheet
"Stakeholder Comments"

There are at least another 40 biodiversity
rich islands with invasive mammals.

* Current and potential impacts
determined for more species necessary

* Regarding containment: Certification
scheme for ornamental fish is being
developped at the moment and has to be
approved and implemented.

* International certification scheme
(RSPO) and national certificacion scheme
for small producerts for the oil palm
(invasive palm) is in development and has
to be approved.

* National certification scheme for a
sustainable production of ornamental
fishes is in progress. INAPESCA is
leading the initiative with participation of
SENASICA, SEMARNAT, CONAPESCA,
CONABIO, COLPOS, producers
organisations.

Bonus point: Monitoring system
(ongoing surveys) established to
determine characteristics of the IAS
population, and the condition of the
target area.

0: NO

1: Yes

Monitoring system (ongoing surveys) established to determine
characteristics of the IAS population, and the condition of the target area
at the 6 island NPA. Additionally there are monitoring systems
established for some high impact species such as lion fish by CONANP.
INAPESCA is collecting data on the number of lion fish and Loricaridae
captured, which could be used to estimate their population in certain
regions, catchment areas and waterbodies.
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Bonus points: Funding for sustained Funding for the management and monitoring in island is secured,
and ongoing management and however, funding in continental NPA has decreased due to budget cuts
monitoring of the target area is secured. |by the new government in 2019. However, funding for 2020 is secured
0 0: NO by the funding left due to varying currency exchange rates over the
3: Yes years.
Bonus point: Objective measures Habitat restoration takes place on some islands (for example very Habitat restoration takes place in all NPA
indicate that the restoration of habitat is |successful reforestation efforts on isla Guadalupe) and in some conducting plant control activities, where
likely to occur in the target area. continental NPA such as in Cafion de Sumidero, as as well by CONAFOR|necessary.
0: NO in three different ecosystems located in Villanueva, Zacatecas; Texcoco,
1: Yes Estado de México y Huimanguillo, Tabasco, covering 3ha in each site.
1 HACCP plans have been developed leading to the development of good
practice manuals for aquatic species.
16 TOTAL SCORE
29 TOTAL POSSIBLE

[1] Detection survey: survey conducted in an attempt to determine if IAS are present.
[2] Delimiting survey: survey conducted to establish the boundaries of an area considered to be infested or free from a pest.
[3] Monitoring survey: survey to verify the characteristics of a pest/IAS.
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Strategic Area EMT 2018 |EF 2019
Issue Scorecard
of Support
0 -- There is essentially no invasive species agenda;
1 -- There are some persons or institutions actively pursuing a invasive species agenda but they
The invasive species agenda is have little effect or influence;
being effectively championed/ |2 -- There are a number of invasive species champions that drive the invasive species agenda, 2 2
driven forward but more is needed;
3 -- There are an adequate number of able "champions" and "leaders" effectively driving
i forwards a invasive species agenda
1. Capacity to - N " N
. 0 -- There is no legal framework for invasive species;
conceptualize . - - - - - - - -
and formulate There is a strong and clearlegal |1 -- There is a partial legal framework for invasive species but it has many inadequacies;
policies mandate for the establishment |2 — There is a reasonable legal framework for invasive species but it has a few weaknesses and 1 1
o and management of invasive gaps;
legislations, R i
. species 3 -- There is a strong and clear legal mandate for the establishment and management of
strategies and ; ) .
programmes invasive species
0 -- Invasive species institutions have no plans or strategies;
1-- Invasi ies institution: h: rategies and plan h re old and no longer
There is an institution or vasive species i stlt‘utlo s do have st ategles‘a d plans, but these are old and no longer up
F— . to date or were prepared in a totally top-down fashion;
institutions responsible for - ———— - - -
. . . 2 -- Invasive species institutions have some sort of mechanism to update their strategies and 2 1
invasive species able to T . ) ) . .
. plans, but this is irregular or is done in a largely top-down fashion without proper consultation;
strategize and plan - — — -
3 —Invasive species institutions have relevant, participatorially prepared, regularly updated
strategies and plans
Sub-Total 5 4
0 -- There is a general lack of planning and management skills;
1-- Some skills exist but in largely insufficient quantities to guarantee effective planning and
There are adequate skills for management;
invasive species planning and 2 - Necessary skills for effective invasive species management and planning do exist but are 1 2
management stretched and not easily available;
3 -- Adequate quantities of the full range of skills necessary for effective invasive species
planning and management are easily available
There is a fully transparent 0 -- There is no oversight at all of invasive species institutions;
oversight authority (there are 1 --There is some oversight, but only indirectly and in a non-transparent manner;
fully transparent oversight 2 --There is a reasonable oversight mechanism in place providing for regular review but lacks in 2 1
authorities) for the invasive transparency (e.g. is not independent, or is internalized) ;
species institutions 3 --There is a fully transparent oversight authority for the invasive species institutions
0 -- Invasive species institutions have a total lack of leadership;
i . 1 -- Invasive species institutions exist but leadership is weak and provides little guidance;
Invasive species management - - ——— - —
F— . 2 -- Some invasive species institutions have reasonably strong leadership but there is still need 2 2
institutions are effectively led .
forimprovement;
3 -- Invasive species institutions are effectively led
0 -- Human resources are poorly qualified and unmotivated;
. ) 1 -- Human resources qualification is spotty, with some well qualified, but many only poorly and
Human resources for invasive : ) q potty a ¥ only poorly
. in general unmotivated;
species management are well - — - — - 2 2
. . 2 -- HRin general reasonably qualified, but many lack in motivation, or those that are motivated
qualified and motivated - o
are not sufficiently qualified;
3 -- Human resources are well qualified and motivated.
0 -- Invasive species institutions typically are severely underfunded and have no capacity to
. L mobilize sufficient resources;
Invasive species institutions are - ———— - —
" 1 -- Invasive species institutions have some funding and are able to mobilize some human and
able to adequately mobilize ) ' . )
- . . material resources but not enough to effectively implement their mandate;
sufficient quantity of funding, - ———— - — -
. 2 -- Invasive species institutions have reasonable capacity to mobilize funding or other 1 1
human and material resources to ) . . o . .
. . . resources but not always in sufficient quantities for fully effective implementation of their
effectively implement their
mandate;
3 -- Invasive species institutions are able to adequately mobilize sufficient quantity of funding,
human and material resources to effectively implement their mandate
0 -- While the invasive species institution exists it has no management;
Invasive species institutions are |1 -- Institutional management is largely ineffective and does not deploy efficiently the resources
effectively managed, efficiently |at its disposal;
deploying their human, financial |2 -- The institution(s) is (are) reasonably managed, but not always in a fully effective manner 2 2
and other resources to the best | and at times does not deploy its resources in the most efficient way;
effect 3 -- The invasive species institution is effectively managed, efficiently deploying its human,
. financial and other resources to the best effect
2. Capacity to - ———— -
imol " 0 -- Invasive species institutions totally untransparent, not being held accountable and not
implemen
’.) . audited;
policies, - — - - - -
L . R 1 - Invasive species institutions are not transparent but are occasionally audited without being
legislation, Invasive species institutions are .
R . i held publicly accountable;
strategies and | highly transparent, fully audited, - — - - - - 2 2
" 2 -- Invasive species institutions are regularly audited and there is a fair degree of public
programmes  [and publicly accountable

accountability but the system is not fully transparent;

3 -- The Invasive species institutions are highly transparent, fully audited, and publicly
accountable
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There are legally designated
invasive species institutions with
the authority to carry out their
mandate

0 -- There is no lead institution or agency with a clear mandate or responsibility for invasive
species;

1 -- There are one or more institutions or agencies dealing with invasive species but roles and
responsibilities are unclear and there are gaps and overlaps in the arrangements;

2 -- There are one or more institutions or agencies dealing with invasive species, the
responsibilities of each are fairly clearly defined, but there are still some gaps and overlaps;

3 -- Invasive species institutions have clear legal and institutional mandates and the necessary
authority to carry this out

Legal mechanisms on invasive
species

0 -- No enforcement of regulations is taking place;

1 -- Some enforcement of regulations but largely ineffective and external threats remain active;

2 -- Invasive species regulations are regularly enforced but are not fully effective and external
threats are reduced but not eliminated;

3 -- Invasive species regulations are highly effectively enforced and all external threats are
negated

Individuals are able to advance
and develop professionally

0 -- No career tracks are developed and no training opportunities are provided;

1 -- Career tracks are weak and training possibilities are few and not managed transparently;

2 -- Clear career tracks developed and training available; HR management however has
inadequate performance measurement system;

3 -- Individuals are able to advance and develop professionally

Individuals are appropriately
skilled for their jobs

0 -- Skills of individuals do not match job requirements;

1 -- Individuals have some or poor skills for their jobs;

2 -- Individuals are reasonably skilled but could further improve for optimum match with job
requirement;

3 -- Individuals are appropriately skilled for their jobs

Individuals are highly motivated

0 -- No motivation at all;

1 -- Motivation uneven, some are but most are not;

2 -- Many individuals are motivated but not all;

3 -- Individuals are highly motivated

There are appropriate systems of
training, mentoring, and learning

in place to maintain a continuous

flow of new staff

0 -- No mechanisms exist;

1 -- Some mechanisms exist but unable to develop enough and unable to provide the full range
of skills needed;

-- Mechanisms generally exist to develop skilled professionals, but either not enough of them
or unable to cover the full range of skills required;

3 -- There are mechanisms for developing adequate numbers of the full range of highly skilled
invasive species professionals

Sub-Total 23 23
0 -- There is no political will at all, or worse, the prevailing political will runs counter to the
interests of invasive species;
Invasive species management 1 -- Some political will exists, but is not strong enough to make a difference;
has the political commitment 2 -- Reasonable political will exists, but is not always strong enough to fully support invasive
species;
3 --There are very high levels of political will to support invasive species
0 -- The public has little interest in invasive species and there is no significant lobby for invasive
Invasive species management Speces; — - - -
i 1 --There is limited support for invasive species;
has the public support they
require 2 --There is general public support for invasive species and there are various lobby groups such
as environmental NGO's strongly pushing them;
3 -- There is tremendous public support in the country for invasive species
3. Capacity to 0 -- Institutional mission not defined;
engage and . ) _— - ) ) )
build Invasive species management 1 -- Institutional mission poorly defined and generally not known and internalized at all levels;
consensus institutions are mission oriented 2 -- Institutional mission well defined and internalized but not fully embraced;
among all 3 —Institutional missions are fully internalized and embraced
stakeholders 0 -- Invasive species institutions operate in isolation;
1 -- Some partnerships in place but significant gaps and existing partnerships achieve little;
Invasive species management 2 -- Many partnerships in place with a wide range of agencies, NGOs etc, but there are some
institutions can establish the gaps, partnerships are not always effective and do not always enable efficient achievement of
partnerships needed to achieve objectives;
their objectives 3 - Invasive species institutions establish effective partnerships with other agencies and
institutions, including provincial and local governments, NGO's and the private sector to enable
achievement of objectives in an efficient and effective manner
0 -- Individuals carry negative attitude;
Individuals carry appropriate 1 -- Some individuals have notion of appropriate attitudes and display integrity, but most don't;
values, integrity and atitudes 2 -- Many individuals carry appropriate values and integrity, but not all;
3 -- Individuals carry appropriate values, integrity and attitudes
Sub-Total 9 7
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Invasive species management
institutions have the information
they need to develop and

0 -- Information is virtually lacking;

1 -- Some information exists, but is of poor quality, is of limited usefulness, or is very difficult to
access;

. . . 2 -- Much information is easily available and mostly of good quality, but there remain some 2 2
monitor strategies and action . i d iabil
aps in quality, coverage and availability;
plans for the management of the £3p q' Lz — g —— y,' - -
. ) . 3 -- Invasive species institutions have the information they need to develop and monitor
invasive species system ) i . . .
strategies and action plans for the management of the invasive species system
. 0 -- Information is virtually lacking;
4. Capacity to - - - - - — —
mobilize 1 -- Some information exists, but is of poor quality and of limited usefulness and difficult to
X X Invasive species management access;
information R . . - — " - " I
and institutions have the information |2 -- Much information is readily available, mostly of good quality, but there remain some gaps 2 2
needed to do their work i i ity;
knowledge both in quality and q-u-ant|ty,. : : : : : : :
3 -- Adequate quantities of high quality up to date information for invasive species planning,
management and monitoring is widely and easily available
0 -- Individuals work in isolation and don't interact;
L . - . 1 -- Individuals interact in limited way and sometimes in teams but this is rarely effective and
Individuals working with invasive
. . functional;
species, work effectively — - — - 2 2
2 -- Individuals interact regularly and form teams, but this is not always fully effective or
togetheras a team .
functional;
3 -- Individuals interact effectively and form functional teams
Sub-Total 6 6
. . o 0 --There is no policy oritis old and not reviewed regularly;
Invasive species policy is — " - -
i i 1 -- Policy is only reviewed at irregular intervals;
continually reviewed and — - 2 1
2 -- Policy is reviewed regularly but not annually;
updated
3 -- National invasive species policy is reviewed annually
0 -- There is no dialogue at all;
i i 1 --There is some dialogue going on, but not in the wider public and restricted to specialized
Society monitors the state of i
i . R circles; 2 1
invasive species - — - — -
2 --There is a reasonably open public dialogue going on but certain issues remain taboo;
3 -- There is an open and transparent public dialogue about the state of the invasive species
0 -- Institutions resist change;
5. Capacity to |nStItUtI?n$ are hlghly adaptive, |1 --Institutions do change but only very slowly;
monitor responding effectively and 2 -- Institutions tend to adapt in response to change but not always very effectively or with 2 2
evaluate, immediately to change some delay;
report and 3 -- Institutions are highly adaptive, responding effectively and immediately to change
learn 0 -- There are no mechanisms for monitoring, evaluation, reporting or learning;
1 -- There are some mechanisms for monitorin luation, re ing and learnin, h r
Institutions have effective L ere are some mechanisms for monitoring, evaluation, reporting and learning but they are
. . limited and weak;
internal mechanisms for - — - - - -
o . . 2 -- Reasonable mechanisms for monitoring, evaluation, reporting and learning are in place but 1 2
monitoring, evaluation, reporting .
and learning are not as strong or comprehensive as they could be;
3 -- Institutions have effective internal mechanisms for monitoring, evaluation, reporting and
learning
0 -- There is no measurement of performance or adaptive feedback;
. . 1 -- Performance is irregularly and poorly measured and there is little use of feedback;
Individuals are adaptive and — —
. 2 -- There is significant measurement of performance and some feedback but this is not as 1 1
continue to learn . I
thorough or comprehensive as it might be;
3 -- Performance is effectively measured and adaptive feedback utilized
Sub-Total 8 7
TOTAL 51 47
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Términos de Referencia (TOR)

.. Al servicio
Consultor Individual de las personas
Fecha: Abril de 2019. ylas naciones

Descripcion de la Consultoria: “Servicios de consultoria para realizar la Evaluacion Final del Proyecto GEF
Invasoras” (Consultor/a internacional).

Duracion estimada del Contrato: 11 semanas
Fecha de inicio: Junio 2019 Fecha de Término: Septiembre 2019

Numero y Titulo del Proyecto: 00089333 "Aumentar las Capacidades Nacionales para el Manejo de las
Especies Exdticas Invasoras (EEI) a través de la Implementacion de la Estrategia Nacional sobre EEI".

Objetivo: Evaluar el disefio y la implementacion del proyecto en términos de relevancia, efectividad, eficiencia,
impacto y sustentabilidad para conocer su desenvolvimiento y estimar el alcance en el cumplimiento de los
resultados esperados de acuerdo al Documento de Proyecto (PRODOC) .2,

Nombre de Supervisor de los Productos/Servicios: Director Nacional del Proyecto (Directora General de
Analisis y Prioridades de la CONABIO) / Director del Programa de Desarrollo Sustentable PNUD/
Coordinador/a de Proyecto.

Descripcion de Viajes: Trabajo presencial en la Ciudad de México por 14 dias para la recoleccion de
informacién entrevistas y por 1 dias para la presentacion de resultados preliminares.

A partir de la aprobacion de la propuesta metodoldgica de evaluacién y del programa de trabajo, se definiran
los viajes a campo en las regiones en las que opera el Proyecto®, sin embargo se apunta una propuesta que
considera la visita de 2 de las 6 islas (Guadalupe y San Benito) y 2 de las 9 ANP continentales (Marismas
Nacionales y El Vizcaino) por la cantidad de las actividades realizadas permitiendo la evaluacién de
actividades que cubren la mayor parte de los outputs y para garantizar la viabilidad logistica de las visitas de
las mismo en el tiempo establecido.

Lugar de trabajo: A distancia con presencia fisica en la Ciudad de México y en los sitios a visitar, descritos en
el Anexo L.

Forma de Pagos: Tres pagos, contra la entrega y aceptacion de productos y/o servicios por parte de: El
Directora Nacional del Proyecto (Directora General de Anélisis y Prioridades de la CONABIO)/ Coordinador
del Proyecto, el Director de Programa de Desarrollo Sustentable y la Oficial Nacional de MyE.

!La Evaluacién Final se llevara a cabo de acuerdo con los lineamientos, normas y procedimientos
establecidos por el PNUD y el GEF como se refleja en el Manual de la Planificacion, Seguimiento, y
Evaluacién de los Resultados de Desarrollo.
http://web.undp.org/evaluation/guidance.shtml#handbook

2 http://web.undp.org/evaluation/documents/guidance/GEF/UNDP-GEF-TE-Guide.pdf

3 Los viajes a campo, se acordaran en la reunién de arranque de acuerdo a los criterios metodoldgicos
que establezca el/la consultor/a y los aspectos logisticos que se definan en conjunto. Los costos de
dichos viajes correran a cuenta del Proyecto por lo que el consultor no debe tenerlos en cuenta en su
oferta econdmica.
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1. ANTECEDENTES

Al servicio
México ha determinado que la introduccion y propagacidn de especies exdticas invasoras (EEI)  delas personas

es una amenaza significativa para la biodiversidad. Aunque México cuenta con algunos ¥'@snaciones

mecanismos existentes para la prevencién y control de especies invasoras, éstos se han
orientado tradicionalmente a resolver las amenazas a las actividades productivas y la salud
humana y no contemplan las amenazas para la biodiversidad. Por otra parte, se ha prestado
poca atencién a las implicaciones de los sectores productivos y de importacién de especies
exoticas e invasoras tales como por ejemplo el comercio de acuarios, la acuicultura, productos
derivados de la vida silvestre y forestales (en lo sucesivo, AAWF), sobre los ecosistemas,
economia y salud publica; actividades han contribuido a la continua introduccién de estas
especies al pais. El Gobierno de México (GOM) a través de esta propuesta implementada por
el PNUD, busca fortalecer las capacidades institucionales para transformar y ampliar el alcance
de los sistemas existentes de gestion de las especies invasoras, aprovechando el impulso
generado por la publicacién en 2010 de su Estrategia Nacional sobre Especies Invasoras (ENEI).

1.1. DESCRIPCION DEL PROYECTO

El proyecto "Aumentar las Capacidades Nacionales para el Manejo de las Especies Exoéticas
Invasoras (EEI) a través de la Implementacién de la Estrategia Nacional sobre EEI" también
conocido como “GEF-Invasoras”, se disefid para proteger la biodiversidad de importancia
global en ecosistemas vulnerables a través del establecimiento de capacidades para prevenir,
controlar y manejar las especies invasoras en México. Para lograrlo, el proyecto se articula en
dos componentes principales que reflejan actividades prioritarias establecidas en la Estrategia
Nacional sobre Especies Invasoras (ENEI).

El primero se ejecuta a nivel nacional y estd dividido en tres subcomponentes enfocados a:
(1.1) el incremento de las capacidades para proveer conocimiento e informacién para los
tomadores de decisiones, actores clave involucrados y la poblacidn, (1.2) el fortalecimiento del
marco politico, legal y regulatorio y, por ultimo, (1.3) la mejora de los mecanismos de
coordinacion interinstitucional para atencién a las EEL.

El segundo componente se desarrolla en dreas prioritarias de conservacién de la biodiversidad
que sustentan ecosistemas relevantes a nivel global (Cuadros 1y 2). El énfasis principal para
este componente esta en evitar la entrada, establecimiento y dispersién de EEl hacia estas
areas mediante la prevencidn y la aplicacidn de sistemas de detecciéon temprana y respuesta
rapida, a fin de evitar que lleguen a causar impactos en los ecosistemas y, de esta manera,
evitar, ademas, los altos costos de erradicacidn o control. El proyecto promueve la planeacion
y coordinacidn integrada para prevenir o atender los problemas que ocasionan las EEl en nueve
areas naturales protegidas (ANP) continentales y seis grupos de islas -representantes de todas
las ecorregiones y tipologias de ANP existentes en la Republica- e incluye los primeros planes
de bioseguridad de estos ultimos. También se trabaja con las comunidades locales vy
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productores para reducir el impacto potencial de las EEl, derivado de las actividades
productivas dentro y alrededor de las ANP (por ejemplo, uso de especies exdticas en
actividades productivas forestales, jardineria, agricultura, ganaderia, y acuacultura). El
proyecto apoya las medidas para manejar EEl ya establecidas en algunas de estas areas,
especificamente en sitios en donde generan impactos severos en la biodiversidad vy
ecosistemas, donde las medidas de control y erradicacion pueden ser implementadas de forma
efectiva en cuanto al costo y tienen una alta posibilidad de éxito (PRODOC, 2014).

En el proyecto colaboran varias instituciones del gobierno federal, en particular la Secretaria
de Medio Ambiente y Recursos Naturales (SEMARNAT), por medio de la Direccién General
Forestal y de Suelos (DGGFS), la Subsecretaria de Fomento y Normatividad Ambiental (SFNA),
la Comisidn Nacional Forestal (CONAFOR), el Instituto Nacional de Ecologia y Cambio Climatico
(INECC), el Instituto Mexicano de Tecnologia del Agua (IMTA), la Procuraduria Federal de
Proteccién al Ambiente (PROFEPA), a través de la Direccién General de Inspeccion Ambiental
en Puertos, Aeropuertos y Fronteras (DGIAPAF) y la Direccion General de Inspeccion y
Verificacidn Forestal (DGIVF), la Secretaria de Agricultura, Ganaderia, Desarrollo Rural, Pesca
y Alimentacidon (SAGARPA) a través de la Comisién Nacional (CONAPESCA), y el Instituto
Nacional de Pesca (INAPESCA), la Secretaria de Marina (SEMAR); un organismo estatal que es
el Comité Estatal de Sanidad Acuicola del estado de Morelos (CESAEM), y organizaciones de la
sociedad civil tal como el Grupo de Ecologia y Conservacion de Islas (GECI) y el Fondo de
Comunicacion y Educacién Ambiental (FCEA); y tres universidades: Universidad Auténoma
Metropolitana (UAM), Universidad Autdnoma de Nuevo Leén (UANL) y Universidad Nacional
Autéonoma de Meéxico (UNAM). Ademas, el proyecto colabora con diversas iniciativas
relacionadas.

Para llevar a cabo el proyecto, el Gobierno de México y el Fondo para el Medio Ambiente
Mundial (GEF, por sus siglas en inglés) establecieron un acuerdo de colaboracién por medio de
un proyecto full size en la modalidad de implementacidn nacional (NIM-modality) para mejorar
las capacidades nacionales para el manejo de EEI. Sus actividades son coordinadas por la
Comision Nacional para el Conocimiento y uso de la Biodiversidad (CONABIO) y la Comisidn
Nacional de Areas Naturales Protegidas (CONANP) e implementadas por el Programa de las
Naciones Unidas para el Desarrollo (PNUD México).

La CONABIO es una comision intersecretarial, creada en 1992 con cardcter de permanente. Su
mision es promover, coordinar, apoyar y realizar actividades dirigidas al conocimiento de la
diversidad bioldgica, asi como a su conservacién y uso sustentable para beneficio de la
sociedad. Fue concebida como una organizacién de investigacién aplicada, promotora de
investigacion bdasica, que compila y genera informacidon sobre biodiversidad, desarrolla
capacidades humanas en el area de informdtica de la biodiversidad y es fuente publica de
informacién y conocimiento accesible para toda la sociedad. Es una institucién que genera
inteligencia sobre nuestro capital natural; sirve de puente entre la academia, el gobierno y la
sociedad; promueve que la conservacion y manejo de la biodiversidad se base en acciones
realizadas por la poblacién local, la cual debe ser un actor central en ese proceso. La CONABIO
juega un papel fundamental en la coordinacién de la informacién, planeacién, y programas
interinstitucionales relativos a las EEl en México.

Al servicio
de las personas
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El Programa de las Naciones Unidas para el Desarrollo (PNUD) es la red mundial de las Naciones
Unidas para el Desarrollo que promueve el cambio y conecta a los paises con los
conocimientos, la experiencia y los recursos necesarios para ayudar a los pueblos a forjar una
vida mejor. El PNUD esta presente en 166 paises, trabajando con los gobiernos y las personas
para ayudarles a encontrar sus propias soluciones a los retos mundiales y nacionales del
desarrollo.

Cobertura del Proyecto:

El proyecto es ejecutado en 15 Areas Naturales Protegidas (ANP), seis se encuentran en islas y
nueve son ANP continentales, cubriendo nueve diferentes ecorregiones y tres ambientes:
terrestre, agua dulce, y costero. La seleccidn de los ANP se realizé durante la fase preparatoria
del proyecto mediante un estudio bajo un criterio de priorizacién multinivel, asegurando la
representatividad de diferentes ecorregiones y enfatizando rasgos como zonas de alta
biodiversidad y vulnerabilidad (véase cuadro 1y 2).

Cuadro 1. Sitios pilotos en islas:

véase PRODOC pg. 11 https://www.biodiversidad.gob.mx/especies/Invasoras/gef/pdf/10-prodoc-es.pdf

Cuadro 2. Sitios pilotos en continente:

véase PRODOC pg. 12 https://www.biodiversidad.gob.mx/especies/Invasoras/gef/pdf/10-prodoc-es.pdf

1.2 ARTICULACION LOGICA DEL PROYECTO

En el Documento del Proyecto (PRODOC) se indica que el proyecto tiene como Objetivo:
Proteger la biodiversidad de importancia global en ecosistemas vulnerables a través del
establecimiento de capacidades para prevenir, controlar y manejar las especies invasoras en
México.

El proyecto se articula en dos componentes, orientados a alcanzar el objetivo arriba
mencionado (ver Anexo A, Tabla de informacidn sindptico de proyecto; Anexo B, Marco de
Resultados; Anexo C, Teoria del Cambio). A continuacién, se desglosan los resultados
establecidos en el PRODOC:

1. Resultado #1: Marco Nacional de Manejo de EEl fortalecido. Este resultado busca el
fortalecimiento del manejo efectivo a nivel nacional, orientdndolo de forma mas
concreta hacia la conservacién de la biodiversidad; también desarrolla mejores recursos
de informacién para EEIl; establece prioridades y herramientas de toma de decisiones;
fortalece la capacidad en instituciones clave, e involucra socios criticos (actores
especificos del sector productivo) a actividades de prevencién y de control de EEI.
Ademas, el proyecto aborda politicas, regulaciones, capacidades y herramientas para
reducir o eliminar practicas dafinas en sectores productivos clave (acuicultura,
comercio de especies de ornato, productos forestales y de la vida silvestre), que son las
principales vias de introduccion de las EEl para ingresar a México y de dispersion a las
areas prioritarias de conservacion.

Al servicio
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y las naciones





132


Programa de las Naciones Unidas para el Desarrollo

En especifico esto sera alcanzado a través de:

. - L. . . . Al servicio
1.1: Herramienta de toma de decisiones dirigida a proporcionar informacion para una e gs personas

toma de decisiones de manejo efectiva en cuanto al costo para atender amenazas de y las naciones
las EEl en sectores y paisajes clave (comercio de peces de ornato, acuicultura, comercio
de productos forestales y de vida silvestre).

1.2: Orientacidn y regulacion sectorial para fortalecer el control de las principales vias
de las EEl a las zonas vulnerables.

1.3: Se cuenta con un marco multisectorial para implementar la Estrategia Nacional de
Especies Invasoras (ENEI).

2. Resultado #2: Manejo Integral de EEl para proteger ecosistemas vulnerables de
importancia globales. En los sitios piloto, el proyecto demuestra su efectividad para el
manejo de EEl en dreas prioritarias de conservacion que sustentan ecosistemas
relevantes en el ambito global. El énfasis principal es evitar la entrada y dispersidn de
EEl hacia estas dreas mediante la prevencién y sistemas de deteccidon temprana, y
respuesta rapida, con el fin de evitar los impactos de EEl desde el inicio y por lo tanto
evitar el costoso esfuerzo de control y erradicacién.

El proyecto promueva la planeacidn y coordinacién integrada de manejo de EEl,
incluyendo los primeros planes de bioseguridad de estos sitios. También trabaja con las
comunidades locales y productores para reducir el impacto potencial de EEl derivado de
las actividades productivas entre y alrededor de las dreas de conservacion.

2.1: Fortalecimiento de la prevencion y del control de las poblaciones clave de EEl en
islas seleccionadas.

2.2: Estrategias de vigilancia de EEl mejoradas y estrategias de control que reducen
las tasas de introduccion de los paisajes productivos y mantienen a las poblaciones
por debajo de los umbrales que ponen en peligro a las especies endémicas y a sus
habitantes en 9 Areas Protegidas continentales.

El documento de proyecto, asi como todos los productos elaborados hasta el momento,
pueden descargarse de:
e http://www.biodiversidad.gob.mx/especies/Invasoras/productos-gef.html
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1.3 ESTADO ACTUAL DEL PROYECTO

Al servicio
Durante los afios de duracion del proyecto se han logrado resultados y elaborado productos delas personas

conforme a los objetivos establecidos. y las naciones

Componente 1
1.1 Generacion de informacién relevante a tomadores de decisiones

En el tema de proveer conocimiento e informacidn para los tomadores de decisiones y actores
clave involucrados se logré un importante incremento del contenido del Sistema Nacional de
Especies Invasoras de la CONABIO y se estdn desarrollando analisis de riesgo para identificar
especies exdticas invasoras de alto riesgo, datos que han sido un insumo fundamental para la
elaboracidn y publicacién de la lista oficial de EEI asi como para otros aspectos de regulacién
sectorial en los que se implican algunas EEI. Cabe destacar que algunas especies que figuran
en la lista ya estan presentes en el pais; con estos analisis de riesgo se han identificado otras
especies con alta probabilidad de entrada especialmente por la venta de mascotas, como es el
caso de algunos reptiles, moluscos y plantas de acuario. Un trabajo a destacar con respecto a
la compilacién de informacién es el que realiza el IMTA respecto a la comprobacién de la
presencia de plantas acudticas exéticas en la mayor parte de las cuencas mds importantes del
pais.

Ademas, el Sistema Nacional de Monitoreo de la Biodiversidad (SNMB) permite obtener
informacién cuantitativa y cualitativa de los ecosistemas de México, después de su fase piloto
en 2015, este programa se lanzé en agosto de 2016 y cuenta con 8000 puntos de muestreo en
todo el pais. Como parte de la colaboracidn se incluyé un catalogo con fichas de identificacion
de 23 EEl sobre las que se recolecta informacidn actualizada sobre su distribucidon. La CONABIO
apenas recibid la informacién de 2016 y 2017 por parte de CONAFOR por lo que los datos
todavia no se han analizados.

Otro aspecto importante para los tomadores de decisiones con el fin de identificar las zonas
mas susceptibles a la invasidn en el pais ha sido el desarrollo de un esquema de modelacion,
por parte de investigadores de la UNAM, con el que se han obtenido mapas de la distribucion
potencial actual y bajo cuatro diferentes escenarios de cambio climatico en México (2050 y
2070) para 60 de las especies exdticas invasoras de mayor riesgo. Estos mapas han sido
validados en un taller de expertos botanicos en 2019 y se esta realizando una nueva tanda de
mapas en la que se afinan los nichos para determinadas plantas y se incluyen varias especies
mas.

Investigadores de la UNAM y la UAM estdn trabajando en establecer un protocolo de andlisis
de riesgo para malezas de México con base en la adecuacién del método utilizado en Australia
(AWRA) y en tener una herramienta con informacidn geografica de las principales plantas
exdticas invasoras (PEl)en México a escala 1:50,000. Este, se ha evaluado en la Reserva de la
Biosfera de Sierra Gorda y en Cimatario. A partir de estos trabajos se ha aumentado en un 79%
el numero de PEl identificadas hasta la fecha en la zona.
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En cuanto al desarrollo de capacidades, se llevd a cabo un curso sobre analisis de costo/
beneficio en proyectos de control de invasoras en el que participaron 17 representantes de
instituciones de gobierno y académicos.

Con el fin de contar con una herramienta que aglutine todos los proyectos relacionados con
EEl en México se esta desarrollando la Plataforma de monitoreo de las actividades de la
Implementacion de la Estrategia sobre Especies Invasoras (Sistema PREVIENE).

1.2 Fortalecer las vias de introduccion en zonas vulnerables

Los trabajos con el sector productivo estdn dirigidos a la acuicultura, comercio de peces de
ornato, productos de vida silvestre y productos forestales, por ser contribuidores clave en la
introduccion y propagacién de las EEl en México.

En este subcomponente destaca el estudio orientado a las mejoras legales necesarias a fin de
fortalecer la atencién de las EEl en México en el que se definen diversas propuestas de mejora
de las distintas leyes y reglamentos del pais ademas de hacer propuestas de colaboracion
institucional en esta linea (véase seccién correspondiente).

En el sector forestal, la CONAFOR elaboré el Manual de reforestacion y restauracion de suelos
con especies nativas y se esta trabajando en una segunda fase para probar el manual en la
practica. Se desarrollaron estudios claves para la atencién de EEl como la prediccion de riesgo
para cuatro plagas forestales de alto riesgo de entrada al pais Avispa de la madera del pino,
(Sirex noctilio), escarabajo asiatico de los cuernos largos (Anoplophora glabripennis), palomilla
gitana asiatica (Lymantria dispar) y el escarabajo barrenador esmeralda del fresno (Agrilus
planipennis). También es de destacar el monitoreo de plagas de importancia forestal que se
estd realizando en cinco puntos de entrada al pais para la deteccién oportuna de especies
exoticas y vectores de patdgenos forestales. Ademas, se ha comprado equipo para reforzar el
trabajo de campo de las brigadas de CONAFOR.

En el marco del proyecto, la PROFEPA ha fortalecido sus capacidades de inspeccidn gracias a
diversos cursos especializados y la adquisicion de equipamiento de sus inspectores. Se capacité
a casi todos los inspectores en la identificacién de EEIl terrestres y acudticas, asi como en
aquellas especies asociadas al comercio internacional de mercancias forestales mediante siete
talleres de alcance nacional. El objetivo en cada uno de los talleres fue el de reforzar los
mecanismos de prevencién de introduccidn, control y erradicacién de especies exdticas
invasoras. A la fecha se han entregado equipo consistente en 27 microsocopios usb, 37
medidores de humedad con martillos de golpe, 57 kits para toma de muestras entomoldgicas,
40 kits para la inspeccidn de productos forestales y 30 tabletas electrdnicas. En octubre de
2018 iniciaron los servicios de consultoria con la empresa que realizard las mejoras al Sistema
Institucional del Registro de Verificacion (SIREV) y hasta el momento se han presentado
avances de los prototipos de los paneles de informacidn y reportes, arquitectura del sistema.
Con ello se pretende, facilitar la captura de la informacidn relativa al trdmite, disminuyendo el
margen de error por capturas e ingreso de informacidn; evolucionando la interfaz del sistema
y hacer un sistema mdas amigable.

Otro de los sectores productivos con el que se colabora es el de los peces de ornato,
especialmente en el estado de Morelos por ser el principal productor del pais. Se trabaja con
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actores clave del estado para desarrollar un programa a nivel estatal para el manejo de EEl en
el sector acuicola. El proyecto apoya el trabajo del CESAEM para la caracterizacién de la
produccidn de acuicultura dentro del estado, y prevenir el potencial de dispersion de EEl desde
las unidades de produccién. Para este fin, se actualizé el inventario de las unidades de
produccidn de acuicultura, se elaboré un catalogo de peces de ornato, que se estd actualizando
en este momento, ya que es una industria muy dindmica, y un indice de bioseguridad para
clasificar el riesgo de 50 granjas. En base a esta informacidn se ha desarrollado una propuesta
para incrementar la bioseguridad de las unidades de produccién acuicola, que se complementa
por un lado con un Programa de concientizacién y divulgacién sobre los riesgos asociados a las
EEl acuaticas derivadas de la acuicultura ornamental, estudios a cargo de investigadores de la
UANL. Por otro lado, se estan realizando talleres practicos relacionados a la aplicacion de
medidas de bioseguridad.

INAPESCA, realizé un taller de capacitacién para personal de gobierno sobre los fundamentos
del Sistema de Comando de Incidentes (ICS) con miras a la implementacidn de una estrategia
de coordinacion a nivel nacional para la contencién y control de las especies invasoras de alto
impacto. A este taller asistieron 41 personas de SEMARNAT, CONAPESCA, INAPESCA, CONANP,
CONABIO, SENASICA y PROFEPA y fungié como simulacro del protocolo de coordinacion
institucional para atender invasiones biolégicas en medio acuatico.

1.3 Marco multi-sectorial para la implementacion de la ENEI

El proyecto GEF-Invasoras busca contribuir a crear mecanismos de colaboracién entre las
diferentes instituciones del gobierno con atribuciones en EEI, por lo que se crearon tres
comités:

El Comité Ejecutivo, a cargo de asegurar una colaboracién permanente de alto nivel entre las
instituciones clave para atender diversos aspectos relacionados con las invasiones bioldgicas,
lo conforman titulares (o representantes nombrados por los mismos) de CONABIO, de la
SEMARNAT, CONANP, CONAFOR, INECCy CONAGUA (Comisidn Nacional del Agua), y de SADER
(antes Sagarpa), la CONAPESCA y el SENASICA (Servicio Nacional de Sanidad, Inocuidad y
Calidad Agroalimentaria). En las reuniones se invita a otras instituciones o expertos conforme
los temas a tratar. El comité se instaurd en febrero de 2016 y sus sesiones, se llevan a cabo dos
veces al aifo; en ellas se discuten propuestas, politicas y se buscan sinergias y maximizar
fortalezas de los esfuerzos de cada institucion.

El Comité Cientifico actia como un organismo lider para la implementacion de la ENEI y
proporcionar opiniones al Comité Ejecutivo. Es responsable de generar un reporte del avance
realizado en la implementacién de la ENEI, asi como llevar a cabo una revisién cientifica de los
productos elaborados. Fue el primero de los tres comités que se instaurd en septiembre de
2015 y participan cinco especialistas reconocidos con base en su reconocida trayectoria
académica y experiencia en relacidn con los temas que se abordan en el proyecto.

El Comité Técnico incluye a los principales actores que ejecutan acuerdos y en el caso de
instituciones gubernamentales implementa acciones conforme a sus atribuciones vy
retroalimentan a los comités sobre los resultados respecto a la implementacion de la ENEL.
Este comité se instaurd formalmente en octubre de 2016; participan 12 instituciones de las
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que destacan, ademas de los socios del proyecto, instituciones de gobierno como el SENASICA,
el gobierno del estado de Morelos y una asociacion de productores de peces de ornato.

En relacion al tema de divulgacién y concientizacidn de la poblacién respecto a la problematica
de las EEl la Subcoordinacion de Especies Invasoras de la CONABIO ha organizado varios
eventos de capacitacion para estudiantes de la UAM-Xochimilco en el uso del Método de
Evaluacién Rapida de Invasividad, (MERI) y colabord en un curso sobre EEl organizado por el
CIBNOR apoyado por CONACYT que contd ademas con la participacién de especialistas de la
UAM, UNAM y GECI. Otro importante logro representa el Diplomado en linea “Fundamentos
para Prevencién, Manejo y Erradicacidn de Especies Exéticas Invasoras” que recibid apoyo del
Departamento de Pesca y Vida Silvestre del gobierno de los Estados Unidos. Por otra parte, en
el portal www.agua.org.mx se incluyd informacién sobre las EEl acudticas y sus impactos.

Tanto la CONABIO, como el Fondo para la Comunicacion y la Educacion Ambiental, A.C. (FCEA)
del proyecto y quienes se han sumado a la preocupacién de las invasiones bioldgicas en el
transcurso de la implementacion del proyecto han elaborado material divulgativo diverso
tanto sobre EEl en general, como sobre acuicultura en particular y una campafia de educacion
ambiental en 6 escuelas de Veracruz. La CONABIO junto con el FCEA ha realizado talleres para
sensibilizar a legisladores y formar periodistas con conocimientos sélidos en el tema. El
proyecto lleva cuatro afios de trabajo y ha obtenido logros relevantes que se busca compartir
con aliados potenciales, asi como con otros paises que enfrentan problemas similares.

Componente 2

2.1. Se cuenta con Planes de Bioseguridad Insular para Isla Guadalupe, Archipiélago de
Revillagigedo, Isla Espiritu Santo, Banco Chinchorro y Arrecife Alacranes. En el primero de los
casos ya se esta llevando a cabo la inspeccion de todas las embarcaciones que se desplazan a
Isla Guadalupe. Asimismo, se desarrollé el documento base por medio del cual se conformaron
los Comités de Bioseguridad Insular (CBI). En el seno del Consejo Asesor de la Reserva de la
Biosfera Archipiélago de Revillagigedo (RBAR), en la que se incluye a isla Socorro, se conformd
la Comisién Especial de Bioseguridad, integrada por nueve representantes de todos los
sectores involucrados en el rea. Se llevd a cabo una reunién entre personal del Estado Mayor
General de la Armada y GECI con el objetivo de colaborar en materia de restauracién insular e
implementacion de medidas de bioseguridad insular.

Se realizan platicas mensuales sobre bioseguridad con el personal de SEMAR que se encuentra
en el destacamento de Isla Guadalupe. También se impartieron pldticas en el destacamento
de Cayo Norte Mayor (Banco Chinchorro) e isla Pérez (Arrecife Alacranes). Se disefié y produjo
diverso material de divulgacién (folletos, calcomanias, juegos, posters, rompecabezas,
playeras) para las islas Guadalupe, Espiritu Santo, Archipiélago de Revillagigedo y Banco
Chinchorro. Se produjo sefializacidn para Banco Chinchorro, Guadalupe y Arrecife Alacranes.
Asimismo, se realizé una reunidn de intercambio de experiencias en manejo de EEl y
bioseguridad en Chetumal, donde participd personal de cuatro dreas naturales protegidas del
sureste mexicano.

Se han realizado operaciones de control de gato feral en Isla Guadalupe protegiendo asi a las
aves que anidan en la isla. En isla Espiritu Santo, la erradicacién de gato feral se encuentra en
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la fase final de confirmacién de ausencia, mientras tanto, la erradicacion de cabra feral esta
avanzado. En Isla Socorro, la erradicacién de gato feral tiene un avance de 90%.

Se ha realizado el monitoreo de fauna nativa para comprobar los efectos de la erradicacién o
control de EEl en las islas Guadalupe, San Benito Oeste, Socorro, Banco Chinchorro y Arrecife
Alacranes, alcanzdndose resultados muy significativos para algunas especies como el albatros
de Laysan en Isla Guadalupe o la pardela de Revillagigedo y las lagartijas endémicas de Isla
Socorro.

2.2.Estrategias de vigilancia de EEl mejoradas y estrategias de control que reducen las tasas
de introduccién de los paisajes productivos y mantienen a las poblaciones por debajo de
los umbrales que ponen en peligro a las especies endémicas y a sus habitantes en 9 Areas
Protegidas continentales

Principales resultados en Areas Naturales Protegidas:

1. Reserva de la Biosfera El Vizcaino

e Actualizacidn y priorizacidn de la lista de EEl y redaccion del plan de manejo para EEI

e Un programa de mejores practicas en caprinocultura y su implementacion.

e Tres planes de manejo y control para vidrillo (Mesembryanthemum crystallinum), rana toro
(Lithobates catesbeianus) y tilapia de panza roja (Oreochromis niloticus).

e Implementacion de actividades de control, de manera piloto, para las 3 especies.

e  Evaluacion sobre la situacion actual del ostion japonés en la zona marina de la Reserva de la Biosfera
en ejecucion

e Implementacion de un proyecto piloto de control de la cotorra argentina en la Reserva de la Biosfera
El Vizcaino.

2. Areade Proteccién de Flora y Fauna Tutuaca

e Actualizacidn y priorizacién de la lista de EEIl y redaccion del plan de manejo para EEI.

e Realizacién de un estudio para definir la linea base de cuatro especies invasoras: truca arcoiris
(Oncorhynchus mykiss), tilapia (Oreochromis sp.), zacate buffel (Cenchrus ciliaris) y zacate rosado
(Melinis repens) asi como sus planes de manejo correspondientes.

e Estudio de los incentivos publicos que pueden favorecer la entrada de EEI al ANP.

e Plan de mejores practicas ganaderas.

3. Areade Proteccién de Flora y Fauna Sierra de Alamos - Rio Cuchujaqui

e  Actualizacidn y priorizacién de la lista de EEIl y redaccion del plan de manejo para EEI.

e Material divulgativo sobre la problematica de EEI.

e Un taller de capacitacion a una comunidad del drea protegida sobre control de EEI.

e Diagnéstico y control de pino salado (Tamarix ramosissima) y de pasto rosado (Melinis repens).

e Taller de estratégias de control de plantas en este ANP orientado a los responsables de EEI de las
nueve ANP.

4. Reserva de la Biosfera Marismas Nacionales Nayarit

e Actualizacidn y priorizacién de la lista de EEIl y redaccion del plan de manejo para EEI.

e Un plan de reconversién ganadera como estrategia de manejo para EEl y ferales y su prueba piloto
con una organizacién ganadera de la zona

e Un taller de capacitacién dirigido al sector ganadero sobre manejo de practicas ganaderas
sustentables.

e Unintercambio sobre buenas practicas entre ganaderos de diferentes ANP.

e Control de tripa zopilote (Cissus verticillata L. sin. C. sicyoides L.)

e Estudio de vias de introduccién de EEl y definicidn de un sistema de DTRR.
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5. Parque Nacional Cumbres de Monterrey
e Actualizacion y priorizacion de la lista de EEl y redaccion del plan de manejo para EEL.)
e Un diagnéstico de flora exdtica invasora.

Al servicio
e Seis talleres de educacién ambiental sobre la problematica de EEI, tres en el sector urbanoy tres en  de jas personas

el rural. y las naciones
e Control de varias especies trueno (Ligustrum lucidum), sombrilla japones, carrizo gigante (Arundo
donax) asi como kalanchoe (kalanchoe sp.).

6. Area de Proteccidn de Recursos Naturales Valle de Bravo

e Actualizacion y priorizacidon de la lista de EEl y redaccion del plan de manejo para EEL.)

e Material divulgativo sobre acciones de identificacion, control y erradicacion de EEI.

e Un diagndstico de mejores practicas acuicolas en la produccidn de trucha arcoiris (Oncorhynchus
mykiss) en el Municipio de Amanalco asi como la implementacion de buenas practicas en dos de las
instalaciones.

e Un diagndstico de mejores practicas con énfasis en ganado ovino, caprino y bovino.

7. Reserva de la Biosfera Los Tuxtlas

e Actualizacidn y priorizacién de la lista de EEIl y redaccion del plan de manejo para EEI.

e Tres talleres de educacién ambiental, uno para brigadas de vigilancia comunitaria y monitores
ambientales, uno para representantes del sector productivo (ganadero, pesquero y acuicola) y uno
para autoridades del sector ambiental y productivo.

e Diagnostico de la presencia de EEl y actividades de control para dos especies, orquidea africana
(Oeceoclades maculata) y mariposita blanca (Hedychium coronarium).

e Implementacion de acciones de control de la mariposita blanca y orquidea africana.

e Diagndstico ganadero y plan de buenas practicas.

8. Parque Nacional Caiién del Sumidero

e Actualizacion y priorizacidn de la lista de EEl y redaccion del plan de manejo para EEL.)

e Implementacion del Foro: EEl “una amenaza para la biodiversidad”

e Un Protocolo de Deteccién Temprana y Respuesta Rapida sobre EEI.

e Control de pasto jaragua (Hyparrhenia rufa).

9. Reserva de la Biosfera Sian Ka’an

e Actualizacidon y priorizacién de la lista de EEIl y redaccion del plan de manejo para EEI.

e Adjudicacion de un estudio para la elaboracidon e implementacion de un Plan de reconversién
productiva de tilapia por la especie nativa tenguayaca.

e  Establecimiento de un Sistema de DTRR para las EEl asi como un protocolo de DTRR a través del uso
del CAdigo de Barras de la Vida para organismos acuaticos.

Ademas de todos estos resultados, es de destacar la configuracion de estructuras (Comités o
Subconsejos) de coordinacion para la atencién de las EEl en las nueve ANP.

Algunos de los principales resultados se presentaron en un evento paralelo organizado por la
SEMARNAT y la CONABIO y la con participacién de la CONANP y GECI en la Conferencia de las
Naciones Unidas, CoP 13, celebrada en Cancun en diciembre de 2016.

La linea base, las metas y el avance anual del proyecto en el periodo 2014-2019 es resumido
en uno de los documentos que se entregara al consultor que forma parte del Anexo D. Mas
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referencia sobre el proceso de disefio y ejecucidn del proyecto hasta la fecha se enlista en el
Anexo D.

La EF se realizara segln las pautas, normas y procedimientos establecidos por el PNUD vy el
FMAM, segun se establece en la Guia de Evaluacién del PNUD para Proyectos Financiados por
el FMAM.

Los objetivos de la evaluacidn analizaran el logro de los resultados del proyecto y extraeran
lecciones que puedan mejorar la sostenibilidad de beneficios de este proyecto y ayudar a
mejorar de manera general la programacién del PNUD.

1.4. Enfoque y Método de Evaluacion

Se ha desarrollado con el tiempo un enfoque y un método general para realizar evaluaciones
finales de proyectos respaldados por el PNUD y financiados por el FMAM. Se espera que el
evaluador enmarque el trabajo de evaluacidn utilizando los criterios de relevancia, efectividad,
eficiencia, sostenibilidad e impacto, segun se define y explica en la Guia para realizar
evaluaciones finales de los proyectos respaldados por el PNUD y financiados por el FMAM. Se
redactd una serie de preguntas que cubre cada uno de estos criterios incluidos en estos TdR
(ver Anexo E). Se espera que el evaluador modifique, complete y presente esta matriz como
parte de un informe inicial de la evaluacién, y la incluya como anexo en el informe final.

La evaluacién debe proporcionar informacién basada en evidencia que sea creible, confiable y
util. Se espera que el evaluador siga un enfoque participativo y consultivo que asegure
participacidn estrecha con homoélogos de gobierno, en particular el Centro de Coordinacion de
las Operaciones del GEF, la Oficina en el Pais del PNUD, el equipo del proyecto, el Asesor
Técnico Regional del GEF/PNUD e interesados clave. Se espera que el evaluador realice una
mision de campo en las siguientes areas naturales protegidas:

- Reserva de la Biosfera de El Vizcaino (Baja California Sur)

- Reserva de la Biosfera de Marismas Nacionales de Nayarit (Nayarit)
- Isla Guadalupe (Pacifico sudcaliforniano)

- Isla San Benito o Cedros (Pacifico sudcaliforniano) (véase Anexo L)

Las entrevistas se llevaran a cabo con las siguientes organizaciones e individuos como minimo:

e Subcoordinadora del Programa de Especies Invasoras de la Comisién Nacional para el
Conocimiento y Uso de la Biodiversidad (CONABIO)*

e Director de Especies Prioritarias para la Conservacién de la Comisionado Nacional de
Areas Naturales Protegidas (CONANP)*

e Direcciones Regionales y de ANP piloto del Proyecto que se visitan (CONANP)

e Direccidén General Forestal y de Suelos (DGGFS) de la Secretaria de Medio Ambiente y
Recursos Naturales (SEMARNAT)
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e Subsecretaria de Fomento y Normatividad Ambiental (SFNA), de la Secretaria de
Medio Ambiente vy Recursos Naturales (SEMARNAT)*

e Departamento de Monitoreo y Control de Especies invasoras, Gerencia de Sanidad de
la Comisién Nacional Forestal (CONAFOR)*

e Directora de Vulnerabilidad y Adaptacién Ecoldgica del Instituto Nacional de Ecologia
y Cambio Climdatico (INECC)*

e Responsable del Control Bioldgico de Plantas Acudticas Exdticas Invasoras del Instituto
Mexicano de Tecnologia del Agua (IMTA)*

e Director de Inspeccion y Vigilancia de Vida Silvestre y Fitosanitaria En Puertos,
Aeropuertos y Fronteras (DGIAPAF) de la Procuraduria Federal de Proteccién al
Ambiente (PROFEPA)*

e Director de Verificacion Técnica Forestal de la Direccién General de Inspeccién vy
Verificacion Forestal (DGIVF), de la Procuraduria Federal de Proteccion al Ambiente
(PROFEPA)*

e Subdirector de Ordenamiento Acuicola de la Comisién Nacional (CONAPESCA)**

e Director General Adjunto en Investigacidn Acuicola del Instituto Nacional de Pesca
(INAPESCA)*

e Gerente del Comité Estatal de Sanidad Acuicola del estado de Morelos (CESAEM)*

e Director General del Grupo de Ecologia y Conservacién de Islas, A.C. (GECI)*

e Programa de las Naciones Unidas para el Desarrollo en México (PNUD)

e Unidad Coordinadora del Proyecto (UCP)

e Director General Adjunto de Esquemas de Financiamiento Ambiental de la Secretaria
de Medio Ambiente y Recursos Naturales. Punto Focal Operativo del GEF

e Consultores externos del proyecto

e Universidades publicas y centros de investigacidn que han colaborado con el proyecto

(UNAM, UANL, UAM)*
*: se cuenta con MOU
**: se cuenta con carta de compromiso para formar parte del Comité Ejecutivo

El evaluador revisara todas las fuentes de informacion relevantes, tales como el documento
del proyecto, los informes del proyecto, incluidos el IAP/IEP anual y otros informes, revisiones
de presupuesto del proyecto, examen de mitad de periodo, informes de progreso,
herramientas de seguimiento del area de interés del GEF, archivos del proyecto, documentos
nacionales estratégicos y legales, y cualquier otro material que el evaluador considere (til para
esta evaluacién con base empirica. En el Anexo D de los TdR de estos Términos de Referencia
se incluye una lista de documentos que el equipo del proyecto proporcionara al evaluador para
el examen.

1.5. Criterios y Calificaciones de la Evaluacion

Se llevara a cabo una evaluacién del rendimiento del proyecto, en comparacion con las
expectativas que se establecen en el Marco ldgico del proyecto y el Marco de resultados
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(consulte el Anexo B), que proporciona indicadores de rendimiento e impacto para la ejecucion
del proyecto, junto con los medios de verificacidon correspondientes. La evaluacion cubrird
minimamente los criterios de: relevancia, efectividad, eficiencia, sostenibilidad e impacto
(véase Anexo |). Las calificaciones deben proporcionarse de acuerdo con los siguientes criterios
de rendimiento. Se debe incluir la tabla completa en el resumen ejecutivo de evaluacion, asi
como la matriz de muestra para calificar el logro de resultados (Anexo J). Las escalas de
calificacion obligatorias se incluyen en la tabla siguiente.

En el Anexo M se expone una tabla util para incluir en el informe de evaluacion.

FINANCIACION / COFINANCIACION DEL PROYECTO

La evaluacion valorard los aspectos financieros clave del proyecto, incluido el alcance de
cofinanciacidn planificada y realizada. Se requeriran los datos de los costos y la financiacidn
del proyecto, incluidos los gastos anuales. Se deberan evaluar y explicar las diferencias entre
los gastos planificados y reales. Deben considerarse los resultados de las auditorias financieras
recientes, si estan disponibles. Los evaluadores recibiran asistencia de la Oficina en el Pais (OP)
y del Equipo del Proyecto para obtener datos financieros a fin de completar la tabla de
cofinanciacidn indicada en el Anexo N, que se incluira en el informe final de evaluacion.

INTEGRACION

Los proyectos respaldados por el PNUD y financiados por el FMAM son componentes clave en
la programacion nacional del PNUD, asi como también en los programas regionales y
mundiales. La evaluacion valorara el grado en que el proyecto se integrd con otras prioridades
del PNUD, entre ellos la reduccion de la pobreza, mejor gobernanza, la prevencion y
recuperacion de desastres naturales y el género. Ademads, la evaluacién se incluird en el plan
de evaluacién de la oficina en el pais.

IMPACTO

Los evaluadores valorardn el grado en que el proyecto estd logrando impactos o estd
progresando hacia el logro de impactos. Los resultados clave a los que se deberia llegar en las
evaluaciones incluyen si el proyecto ha demostrado: a) mejoras verificables en el estado
ecoldgico, b) reducciones verificables en la tensién de los sistemas ecolégicos, o ¢) un progreso
demostrado hacia el logro de estos impactos.

CONCLUSIONES, RECOMENDACIONES Y LECCIONES
El informe de evaluacion debe incluir un capitulo que proporcione un conjunto de
conclusiones, recomendaciones y lecciones (véase Anexo K).

ARREGLOS DE APLICACION

La responsabilidad principal para gestionar esta evaluacién radica en la OP del PNUD en
Meéxico. La OP del PNUD contratara a los evaluadores y asegurara el suministro oportuno de
vidticos y arreglos de viaje dentro del pais para el equipo de evaluacién. El Equipo del Proyecto
serd responsable de mantenerse en contacto con el equipo de Evaluadores para establecer
entrevistas con los interesados, organizar visitas de campo, coordinar con el Gobierno, etc.
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. . Al servicio
1.6. METODOLOGIA DE EVALUACION de las personas
(véase Anexo P) y las naciones

2. PRODUCTOS ESPERADOS, RESPONSABILIDADES Y DESCRIPCION DE ACTIVIDADES

Método de entrega: Se entregaran los documentos segun lo estipulado para cada producto.
Los informes deberan apegarse a lo indicado en el Manual para la elaboracién de informes del

Proyecto GEF Invasoras
(https://www.biodiversidad.gob.mx/especies/Invasoras/gef/pdf/0-Manual-elaboracion-
informes_actualizado Agosto2018.pdf)

Actividades y Productos Esperados

ACTIVIDADES PRODUCTOS % de pago

Etapa de preparacion, la cual incluira la
revision de toda la documentacidn relevante
proporcionada;

Preparacién para el trabajo de campo (en
coordinacién con el Punto Focal de
Monitoreo y Evaluacién en PNUD, el Gerente
de Proyecto, el Coordinador de Proyecto y
el/la consultor nacional y la Direccion
General de Andlisis y Prioridades: Analizar la
documentacién del proyecto incluyendo
antecedentes y documentos de disefio del

Plan de trabajo,
metodologia de evaluacion y

1 royecto otro material que tenga arreglos logisticos a ser
iF:wfoyrmacic')r?I del proyecto (PIF({q re ortis aprobados por CONABIO,
. proy + TEPOTLES 1 ONANP, PNUD y fa UCP.
trimestrales); Familiarizarse con la situacién
de desarrollo general del pais (se deben
revisar los CCA, UNDAF y otros reportes del
pais). Preparar la misibn de manera
detallada, incluyendo metodologia, en Se.mana3 .
coordinacion con el PNUD y el equipo del Primer pago: 20%
proyecto. Tener una teleconferencia con
CONABIO, CONANP, PNUD y UCP para
revisar y diseiar el plan de trabajo.
Elaborar en coordinacién con la UCP una | .
. Listado de personas,
propuesta de las misiones de campo. .
. instituciones y
Consensuar la lista de personas, .
instituciones y organizaciones que desea organizaciones que desea
2 entrevistar y baterias de

entrevistar (acordado y contextualizado con
el acompafiamiento del/la consultor/a
nacional), informando con 15 dias de
anticipacién a la Unidad Coordinadora del

preguntas aprobados por la
UCP, CONABIO; CONANP y
PNUD.
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Proyecto GEF-PNUD a fin de programar
dichas reuniones.

Dentro del mismo periodo, consensuar
herramientas de levantamiento de
informacion  (bateria de  preguntas,

cuestionarios, niumero de grupos y enfoque
de cada uno).

Integrar el informe inicial, conforme al Anexo
G, incluyendo la metodologia de Ila
evaluacion coordinada con el resto del
equipo evaluador (evaluador/a nacional).

Informe inicial aprobado por
CONABIO, CONANP, PNUD y
UCP.

Todos los productos seran
entregados a la UCP vy
supervisados per las
personas indicadas en el
apartado correspondiente.

Durante la etapa de visita de campo y
entrevistas con las contrapartes 'y
beneficiarios in situ, incluyendo el PNUD:

e Llevar a cabo reunién de planeacién con el
equipo de evaluacion, CONABIO, CONANP,
PNUD y UCP.

e Llevar a cabo reuniones con actores
nacionales relevantes en coordinacidn con
el/la consultor/a nacional.

e Aclarar dudas finales sobre el material
disponible del proyecto, con especial
atencién en los resultados y productos del
proyecto.

e Visitar sitios del proyecto acordados.

e Observacion y revisidon de las actividades
finalizadas y en curso.

Hacer entrevistas con beneficiarios y actores

clave acordados y con los instrumentos

consensuados.

Informe inicial ajustado con
las entrevistas previas a
visitas de campo.

Este informe serd entregado
a la UCP y supervisado per
las personas indicadas en el
apartado correspondiente.

Presentacion oral de los hallazgos y
observaciones preliminares ante los actores
relevantes del proyecto (CONABIO,
CONANP, PNUD y UCP) para discusion de los
mismos.

Se entregard una
presentacion ejecutiva en
formato .ppt sobre
principales hallazgos y un
borrador preliminar del
informe de evaluacidén con
base en la metodologia de
evaluacion aprobada, en
formato word.

Todos los documentos seran
entregados a la UCP vy
supervisados per las

Semana 7
Segundo pago: 40%
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personas indicadas en el
apartado correspondiente.

Revisar globalmente el cumplimiento de las
normas y procedimientos del sistema
administrativo, financiero y reportes del
proyecto, verificando que estén conformes
con las reglas financieras y regulaciones del
PNUD y GEF (informe de auditoria, reportes
financieros y balances).

Se incluird en el informe
final (Producto 8) esta
revision detallada.

Presentar el informe final en forma borrador

para comentarios y retro-alimentacién.

e Elaborar reporte Borrador: este debe ser
entregado en un plazo no mayor a las dos
semanas de finalizada la misiéon y
conforme a lo establecido en el Anexo G de
estos términos.

e llevar a cabo entrevistas finales /
validacion con CONABIO, CONANP, el
PNUD, el PNUD-GEF-RCU vy equipo del
proyecto.

e Elaborar
adecuado.

e Revision telefénica de las conclusiones
finales con CONABIO, CONANP, PNUD y
UCP e incluir ultimas correcciones con
base en este intercambio.

e Elaborar y entregar el informe final.

borrador en el formato

Primer borrador de informe
en el formato editable y
conforme a la estructura
acordada.

Durante la etapa de entrega del informe final

de evaluacion se debe:

e Presentar reporte final de evaluacién
aprobado por CONABIO, CONANP, PNUD y
UCP.

e Finalizar el reporte final y entregarlo.

e Sistematizar evidencias recopiladas para el
informe.

e Elaborar un banco de datos de entrevistas,
imagenes, analisis y otras evidencias
relevantes del trabajo de campo.

- Informe final integrando
las observaciones y
comentarios hechos a la
versién preliminar por parte
de CONABIO, CONANP,
PNUD y UCP.

- Compendio de Evidencias
recopiladas para el informe.
- Banco de datos de
entrevistas, imagenes,
analisis y evidencias
relevantes del trabajo de
campo.

Todos los documentos seran
entregados a la UCP vy
supervisados per las
personas indicadas en el
apartado correspondiente.

Semana 12
Tercer pago: 40%

Al servicio
las personas
las naciones
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Al servicio
de las personas

3. REQUERIMIENTOS DE EXPERIENCIA Y CALIFICACIONES y las naciones

. Formacion Académica

e Maestria en el drea de biologia, ciencias naturales, gestién de recursos naturales
o afines.

Il Experiencia

e Minimo de 2 afios de experiencia internacional en monitoreo y evaluacién de
proyectos bajo los lineamientos del GEF implementado por PNUD. (Comprobable
en CV)

e Experiencia en el disefio, implementacion, monitoreo y/o evaluacién de proyectos
de conservacién de biodiversidad. (Comprobable en CV).

e Minimo de 2 afos de experiencia en temas relacionados con especies exéticas
invasoras (Comprobable en CV).

e Participacion en procesos de elaboracién de Estrategias o Programas de
Prevencion y Manejo de Especies invasoras, de conservacion y restauracion
ecoldgica (Comprobable en CV).

e Experiencia en la metodologia del marco légico, demostrable en el disefio o
evaluacidon de, al menos, 2 proyectos con esta metodologia.

e Experiencia en la coordinacidn y manejo de equipos de trabajo para evaluaciones
al menos 2 proyectos (demostrable en CV).

e Competencias

e Dominio del inglés y espafiol hablado y escrito, comprobable en al menos 2
informes finales entregados sobre revisidn, disefio o evaluacion de otros
proyectos.

4. EVALUACION DE PROPUESTAS

La postulacion debe venir adjunta de una propuesta técnica que incluya:

e Las razones que lo colocan como el mejor candidato para cumplir con éxito los servicios
solicitados.

¢ La matriz de evaluacidn (véase tabla abajo), la metodologia y el programa de actividades que
planea realizar para cumplir con éxito los servicios o actividades solicitadas.

e Referir dos proyectos similares donde han participado y adjuntar evidencia (por ejemplo, liga
a documentos correspondientes) de estas iniciativas.
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El/la consultor/a sera evaluado/a con base en los siguientes criterios:

*Andlisis acumulativo: Se adjudicara el contrato aquel consultor/a individual que obtenga la
mejor combinacién técnico-econémica. Donde la oferta técnica equivale a 70%y la econdmica  Alservicio

- ., de las personas
o)
a 30% de la calificacion total. y las naciones

La calificacidn de la propuesta técnica se evaluard de acuerdo a los siguientes criterios:

Evaluaciéon de Propuesta de los Oferentes Puntaje
Mdximo

De la formacion
1.1 Maestria en el area de biologia, ciencias naturales, gestion de | 100
recursos naturales o afines, deseable experiencia en temas de
conservacién y gestidn de los recursos naturales. (Comprobable en
V)

e Cumple con un grado de maestria orientada a conservacién y
gestidn de recursos naturales: 100 puntos

e Cumple con grado de maestria: 70 puntos

e No cumple: 0 puntos

De la experiencia

1.2 | Minimo de 2 afios de experiencia internacional en monitoreo y | 150
evaluacién de proyectos bajo los lineamientos del GEF
implementado por PNUD. (Comprobable en CV)

e Minimo de 2 afios con experiencia en proyectos bajo los
lineamientos del GEF implementado por PNUD, incluyendo
evaluacidn financiera: 150 puntos

e Minimo de 2 afios de experiencia en proyectos bajo los
lineamientos del GEF implementado por PNUD: 100 puntos

e Menos de 2 afios de experiencia: 0 puntos

1.3 Experiencia en el disefio, implementaciéon, monitoreo y/o | 100
evaluacién de proyectos de conservacion de biodiversidad.
(Comprobable en CV).

e Experiencia en el disefio, implementacidn, monitoreo y/o
evaluacién de proyectos de conservacion de
biodiversidad: 100 puntos

e Experiencia en el disefio e implementacién de proyectos
de conservacién de biodiversidad: 50 puntos

e Menos de dos afios de experiencia: 0 puntos

14 Minimo de 2 afios de experiencia en temas relacionados con | 150

especies exdticas invasoras (Comprobable en CV).

e Mas de 3 afios de experiencia en temas relacionados con
especies exdticas invasoras: 100 puntos
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e Entre 2y 3 afos de experiencia en temas relacionados con
especies exdticas invasoras: 70 puntos
e Menos de 2 afios de experiencia: 0 puntos

1.5 | Participacién en procesos de elaboracion de Estrategias o | 50
Programas de Prevencién y Manejo de Especies invasoras o de
conservacién y restauracién ecoldgica (comprobable en CV).

e Comprobada participacidn en procesos de elaboracion de
Programas de Prevencion y Manejo de Especies invasoras o de
conservacién y restauracién ecoldgica: 50 puntos

e No Comprobada participacién: 0 puntos

1.6 | Experiencia en la metodologia del marco légico, demostrable en el | 50
disefio o evaluacion de al menos 2 proyectos con esta
metodologia.

e Experiencia en mas de 2 proyectos bajo la metodologia del

marco légico: 50 puntos

e Experiencia en 2 proyectos bajo la metodologia del marco

légico: 35 puntos

e Experiencia en menos de 2 proyectos bajo la metodologia del

marco légico: 0 puntos

1.7 | Experiencia en la coordinacién y manejo de equipos de trabajo | 100
para evaluaciones al menos 2 proyectos (demostrable en CV).

e Experiencia en mas de 2 proyectos: 100 puntos

e Experiencia en 2 proyectos: 70 puntos

¢ Experiencia en menos de 2 proyectos: 0 puntos

De las competencias

1.7 | Dominio del inglés hablado y escrito. Demostrable con CV y | 50
entrega de dos informes escritos en inglés.

e Presenta mas de 2 informes en inglés: 50 puntos

e Presenta 2 informes en inglés: 35 puntos

¢ No presenta o presenta menos de 2 informes en inglés: 0 puntos

De la propuesta
1.8 | Propuesta técnica 300

¢ E|l oferente incluye en su propuesta técnica los objetivos, los
procedimientos a seguir para su cumplimiento, definicion del
alcance de los trabajos, metodologia y cronograma de
actividades en donde se refleje la entrega de los productos en
el plazo requerido y las necesidades de recursos. Incluye la
consideracion de todos los anexos (incluidos en estos términos)
y la propuesta inicial de visitas de campo. Cuando es clara la
presentacion y es ldgica y realista la secuencia de actividades y
la planificacién y promete una implementacién eficiente del

proyecto: 300 puntos.

Al servicio
de las personas
y las naciones
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¢ E|l oferente incluye en su propuesta técnica los objetivos, los

procedimientos a seguir para su cumplimiento, definicion del

alcance de los trabajos, metodologia y cronograma de Al servicio
actividades en donde se refleje la entrega de los productos en de las personas
el plazo requerido y las necesidades de recursos. Incluye la y las naciones
consideracion de todos los anexos (incluidos en estos términos)
y la propuesta inicial de visitas de campo: Cuando hay
elementos faltantes en la secuencia de actividades y la
planificacion y la propuesta requiere ajustes para |la
implementacion eficiente del proyecto: 210 puntos.
¢ E|l oferente no entrega una propuesta légica e incompleta: 0
puntos.
Total Puntaje 1050
5. ETICA DE LA EVALUACION
Los consultores de la evaluacidn asumiran los mas altos niveles éticos y deberdn firmar un
Cddigo de Conducta (Anexo F) al aceptar la asignacion. Las evaluaciones del PNUD se realizan
de conformidad con los principios que se describen en las 'Directrices éticas para evaluaciones'
del Grupo de Evaluacidon de las Naciones Unidas (UNEG).
Cuenta presupuestal
ACCOUNT | O.UNIT FUND DEPART. B UNIT PROJECT ACTIVITY IMP- AG. DONOR
71300 MEX 62000 51405 MEX10 00089333 |3 0001981 | 10003
FECHA DE ELABORACION FECHA DE APROBACION
Por el PROYECTO Por el PNUD
GEORGIA BORN-SCHMIDT GERARDO ARROYO O GRADY

CONABIO-PNUD

DIRECTOR DEL PROGRAMA DE DESARROLLO
SUSTENTABLE PNUD
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ANEXO 5.11 REGISTRO FOTOGRAFICO DE LA MISION

R, ] 7

Foto 1 - Reunidn de inicio UCP, CONABIO, PNUD y Equipo Foto 2 - Reunidn de inicio UCP, CONABIO, PNUD y Equipo
de Evaluacion Final (EEF). Sala Tonalli, CONABIO. de Evaluacion Final (EEF). Sala Tonalli, CONABIO.
T, AT Se -

o

Foto 4 - Caja con cebos para deteccion temprana de
roedores en Isla San Benito Oeste.

Foto 5 - Revisidn de dispositivos para deteccién temprana | Foto 6 - Revision de madrigueras para monitoreo de aves
de roedores. en Isla San Benito Oeste.
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Foto 7 — Entrevista a GECl en Isla Cedros.

Foto 9 - Presentacion de resultados de proyectos en RB El
Vizcaino CIBNOR, CIPACTLI, UABC.

151

Foto 8 - E
Isla Cedros.

n»f-‘._t‘ .
i et

Fot 10 - Area de control de vidrillo (Mesembryathmum

yi23 = P

cristallinum) en la RB El Vizcaino.

- Yl

o 114

b v o
Foto 11 - Cuadrilla para el control mecanico de vidrillo en
la RB El Vizcaino.

Foto 12 - Control de Tilapia panza roja (Tilapia zilli) en el
Oasis de San Ignacio, RB El Vizcaino.
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- o
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Foto 13 — Evaluacién de rana toro (Lithobates
catesbeianus) en el Oasis San Ignacio, RB El
Vizcaino.

§ v

Foto 15 - Control mecanico de Ricino (Ricinus communis) )
por Cipactli en el O. de San Ignacio, RB El
Vizcaino.

Foto 14 - Control de rana toro (Lithobates catesbeianus),
Oasis San Ignacio, RB El Vizcaino.

o 5N > 0
Foto 16 - Entrevista con CIBNOR y con el grupo
comunitario S.P.R. Los Cirios para el tema de
mejores practicas en caprinocultura. Sierra de

Foto 17 - Entrevista con CIBNOR y con el grupo
comunitario S.P.R. Los Cirios para el tema de
mejores practicas en caprinocultura. Sierra de
San Francisco, RB El Vicaino.

San Francisco, RBI Vicaino

s

Foto 18 - Recorrido fluvial por las zonas de manglar con
gente de las comunidades que trabaja en el
control de tripa de zopilote (Cissus verticillata)
en la RB Marismas Nacionales.
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Foto 19 - Recorrido fluvial por las zonas de manglar con Foto 20 - Corte de manglar para control de tripa de
gente de las comunidades que trabaja en el zopilote y restauracién natural, RB Marismas
control de tripa de zopilote (Cissus verticillata) Nacionales.
en la RB Marismas Nacionales.

Foto 21 - Manglar invadido por tripa de zopilote (Cissus
verticillata), RB Marismas Nacionales.

Foto 23 - Instalaciones del grupo GANADESU S.P.R. de R.L. | Foto 24 - Presentacidn de su proyecto sobre mejores

practicas ganaderas en el Ejido Los Corchos, RB
Marismas Nacionales.
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buenas précticas ganaderas y plantacién de
especies nativas, RB Marismas Nacionales.

Foto 26 — Invernadero de plantas de manglar
(GANADESU), RB Marismas Nacionales.

5 s : ’*/ ~ - %
Foto 27 - Construccion de cercos para exclusion de
ganado, RB Marismas Nacionales.

Foto 28 - Manejo gandero por grupo GNADESU,
RB Marismas Nacionales.

Foto 29 — Manglar en recuperacion por la exclusion del
ganado, RB Marismas Nacionales.

Foto 31 — Entrevista con Ana Isabel Gonzalez,
Subcoordinadora del Programa de EEl,
CONABIO, CDMX.

Foto 30 - Entrevista con PRONATURA NOROESTE en la RB
Marismas Nacionales.

Foto 32 - Platica sobre la problematica de las EEl en el PN
Arrecife Alacranes con GECI, CONANP y UCP,
Mérida.
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Foto 33 - Presencia de Casuarina (Casuarina equisetifolia)
y evaluacidn para el control mecanico y quimico
en Isla Pérez, PN Arrecife Alacranes.

Foto 34 — Invasién por Nopal (Opuntia di//eni) enlsla i

Muertos, PN Arrecife Alacranes.

Foto 35 - Entrevista con personal del PN Arrecife
Alacranes.

Fot37 - Presentacion de primeros hallazgos y cierre de
mision con UCP, CONABIO, PNUD, equipo
evaluador de la EF.

Foto 36 - Monitoreo de tampas para roedores
en Isla Pérez.

Foto 38 - Presentacion de primeros hallazgos y cierre de
mision con UCP, CONABIO, PNUD, equipo
evaluador de la EF.
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ANEXO 5.12 MATRIZ DE EVALUACION DE PROGRESO POR ACTIVIDAD
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Actividades

Numero s .
indicativas

Ultimo nivel autoreportado en informes 2018-2019

Cddigo para la evaluacion de
los Indicadores:

Esperase el cumplimiento de la actividad después del cierre del proyecto

Esperase el cumplimiento de la actividad hasta el cierre del proyecto
La actividad fue cumplida

Valoracion
de los logros

Justificacion de la valoracion

Componente 1 — Marco nacional de manejo de EEIl.

1.1 Herramientas para la toma de decisiones dirigida a proporcionar informacion para la toma de decisiones de manejo rentables para atender la amenaza de las EEIl en paisajes y sectores
clave (comercio de acuario, acuacultura, comercio de vida silvestre y productos forestales en particular).

Fortalecimiento
del Sistema de

En el SIEl se tiene informacidn actualizada con 242,876 registros (de
individuos y ubicacién lat / long, de 50,000 que se tenian al inicio del
proyecto). 2120 especies (de las 1507 previas EMT), de las cuales 782 son
especies con registros (de las 381 que se tenian al inicio del proyecto), 467 son
exdticas invasoras y 298 son invasoras presentes. Se incluyé en el SIEl las rutas
de introduccién para 468 (210 estan en la lista oficial de la SEMARNAT). / Se
han evaluado mas de 50 especies nativas de peces de México, pero
traslocadas, que estan desarrollando comportamiento invasor. / Sobre

Sobre esta actividad, el proyecto incrementd la cantidad de
especies; se incluye informacidn detallada de la taxonomia y
biologia de las especies; aun falta consolidar informacion
sobre los sitios y vias de introduccion y que incluya la
dispersion potencial e impactos al ecosistema de EEI bajo
escenarios presentes y futuros de cambio climatico de acuerdo
al PRODOC. Aun falta vincular las especies de este sistema con
la actividad 1.1.10. También en cumplimiento al PRODOC, se

1.1.1 Informacién de Enciclovida, hay una versidn beta con nuevos filtros mas detallados y, una vez AS sigue trabajando para que este sistema se vincule a diferentes
Especies Exdticas | que se termine el sistema de invasoras este se conectara directamente. Sobre fuentes de informacion de bases de datos de EEIl nacionales e
Invasoras (SIEl) los contenidos especificos del SIEl, ya se esta trabajando en el sistema con los internacionales, también en la estandarizacion de la
programadores para mejorarlos. / Se esta migrando la informacidn de los informacidn referente a plagas y amenazas sanitarias. De
MERI hacia el sistema de fichas de CONABIO, para estar disponible antes de acuerdo al PRODOC, se esperaba que el IMTA realizara
finalizar el proyecto. / Sobre plantas acuéticas, se han mapeado 45 cuerpos de actividades adicionales para alimentar el SIEI, incluyendo la
agua desde 2015. investigadores del IMTA y el Edo. de Jalisco han realizado un recolecta de informacion de plantas acudticas invasoras,
programa piloto de control bioldgico del lirio acudtico en la laguna de basada en el mapeo de plantas acuéticas invasoras en los lagos
Zapotlan, logrando reducir un 30% de la infestacidén en 7 meses. y las reservas principales del pais, lo cual se ha llevado a cabo.
Establecimiento .
.. . L . Aunque el Sistema es acorde con lo planteado en el PRODOC y
y operacion del El Sistema PREVIENE esta listo para consulta, pero sigue en desarrollo para el e . .
. . estd casi finalizado, su uso y permanencia a futuro estd en
sistema de aporte de datos. Se cuenta con el borrador del Manual de Usuario del . .
.. . . L . . . duda al ser un programa poco amigable visualmente y de
1.1.2 Informacién para | Sistema de monitoreo de las actividades de implementacién de la Estrategia MS dificil seeuimiento. por el tiempo que toma completar la
medir la Nacional sobre EEI (Sistema PREVIENE), el cual sera publicado en la pagina del g P poq P

implementacion
de la ENEI.

proyecto.

informacidn de los proyectos. Se corre el riesgo que no se
utilice.
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. Actividades P . . Valoracion e . <.
Numero A Ultimo nivel autoreportado en informes 2018-2019 Justificacion de la valoracion
indicativas de los logros
No se ha conformado redes de participaciéon para el manejo de las EEIl a partir De acuerdo al PRODOC, se buscaba desarrollar varias
del proyecto, pero la CONABIO cuenta con colaboradores informales que son herramientas para apoyar una participacion mas amplia y el
Creacion de consultados cuando se hace necesario. Una red activa requiere de gestion e intercambio de informacién de manera efectiva en cuanto al
redes de interaccidn continua, un rol que la CONABIO no logré jugar por falta de costo sobre la extensidn, localizacidn y estrategias de manejo
1.13 participacién en personal y/o de recursos. Como medida de adaptacidn, se buscé la mi Optimo para EEl en México, lo cual ha sido poco desarrollado.
apoyo al manejo | participacion en talleres, congresos y foros internacionales. Se continua con el La herramienta a lograr seria la Red de Expertos sobre EEI que
de EEI. intercambio periddico de informacion de la situacién mexicana con las bases permitiria a los actores encontrar informacion de expertos en
de datos globales, los datos estan en linea en http://www.griis.org/ por pais, y México sobre temas o EEl particulares, lo cual tampoco ha sido
ademas alimentando a diferentes puntos de las bases de CABI y de ISSG. desarrollado ampliamente.
El Portal Nacional de EEI esta todavia en desarrollo y disponible en
https://www.biodiversidad.gob.mx/especies/Invasoras/invasoras.html, con
las principales funciones representadas: se vincula a Enciclovida y a .
P . P j P L, . 4 . De acuerdo al PRODOC, se buscaba lograr un sistema
. Naturalista (que esta en proceso de sustitucion para incorporar mejorias), por . L . L .
Establecimiento . . . iy interactivo ligado SIEI, por lo que la informacién contenida en
.. el momento empleado como herramienta de DTRR. Contiene informacion . -
y operacion del . . . .. la base de datos del SIEl (listas de EEl; mapas; analisis de
1.14 . sobre rutas de introduccidn, impactos y ambientes; estd vinculado a la MS . , . . ,
Portal Nacional . . . . riesgos; y otros) estarian disponibles y se podria tener acceso
Estrategia Nacional, donde se encuentran las informaciones y productos . . .
de EEI. . . . ] . directo. El SIEl y los avances sobre el tipo de contenido es
derivados del proyecto; incluye una seccion de recursos con fines educativos. - , .
. S - . . acorde a lo planificado, aunque el portal aun esta en proceso.
El Portal serd algo dindmico que requerira de actualizaciones continuadas y
serda mejorado a la medida que sean finalizadas las mejoras en curso para el
SIEl y herramientas vinculadas.
L, . . . A nivel de actividad, se considera lograda, no obstante, no ha
La publicacién de una Lista Nacional de EEIl es un marco importante para . o .
L . . . habido actualizacidn de la lista y falta desarrollar los marcos
Publicacién y establecer referencia sobre el tema a nivel nacional y llevar al desarrollo de . .
. L. . e . . ., . . . normativos asociados a ella. De acuerdo al PRODOC, esta
divulgacién de la | regulaciones y politicas sectoriales. La divulgacién de la lista ha sido bien . , -
. . . . . . actividad debia desarrollar un acuerdo oficial (Acuerdo
1.15 Lista Nacional de | trabajaday ha servido para lograr algunas regulaciones sectoriales y para la AS

Especies
Invasoras (LNEI).

toma de decisiones, y ademas como instrumento de divulgacion y
concientizacion de los problemas generados por las EEI, en especial para los
sectores ambiental y productivos vinculados al proyecto.

Secretarial) entre SEMARNAT y SAGARPA (SADER) para el
manejo de las especies que se incluyeran en la lista nacional,
lo cual fue muy ambicioso considerando también la afectacion
por los cambios en la administracion gubernamental.
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. Actividades P . . Valoracion e . <.
Numero A Ultimo nivel autoreportado en informes 2018-2019 Justificacion de la valoracion
indicativas de los logros
L, De acuerdo al PRODOC, la Subcoordinacion de EEI con apoyo
Actualmente se ha desarrollado un protocolo para la elaboracion de AR . . - P y
. . de académicos realizaron una valoraciéon de las metodologias
completos de hormigas y de malezas adaptados a partir de protocolos . , .
. . . L oy . existentes para el AR de EEl; éstos han sido usados para
Desarrollo y uso internacionales. 692 especies cuentan con algun tipo de Andlisis de Riesgo L .
, PR . ) elaborar los AR completos; asimismo, se sigue usando el MERI
de metodologias | (MERI o AR extenso), de 415 que se tenian inicialmente. / Se tienen 545 fichas . L >, )
Ly . . . L para evaluaciones preliminares, pero también se estd
de analisis de de especies o fichas de AR terminadas (de 157 al inicio del proyecto). Se . , . . .
. . corrigiendo el método. El MERI ha sido actualizado y corregido
1.1.6 riesgo para completaron las correcciones del documento de AR por parte de la UAM S , ) L
. , ot L. para peces y aun estd en revision para plantas. / La meta de
especies / vias de | (protocolo de AR para malezas exdticas invasoras en México) /. Se ha . S
. . . capacitar a los actores institucionales con las nuevas
alto riesgo de adaptado el protocolo de Gordon Copp del Reino Unido (ISK) para AR de peces , . L .
- 9 L , metodologias no fue viable. La actividad fue ambiciosa al
introduccion. y vertebrados acudticos. No se ha desarrollado un protocolo de AR para vias ,
. iy . . . ., pensar que en el marco del proyecto se contaria con las
de introduccidn, pero se ha hecho un estudio de las vias de introduccion de , .. .
. . , metodologias definidas, establecidas y el personal de las
795 especies con base en la lista de vias de la CDB. RN .
instituciones capacitado para su uso.
Se integraron dos modelos de prediccidn de riesgo para las plagas exoticas
forestales Lymantria dispary Agrilus planipennis en el territorio mexicano. /
Se continda con acciones de monitoreo quincenal de trampas instaladas en el
interior de cinco aduanas y zonas aledafias. / Fueron entregados a la
CONAFOR 35 kits entomoldgicos para las 32 Gerencias Estatales, utilizado por El PRODOC hace referencia a que esa actividad implica tener
el personal técnico en actividades de diagndstico y monitoreo fitosanitario de fichas técnicas con informacion y fotos para la identificacion
Desarrolloy EE y nativas. / La CONAFOR tiene activo un sistema de vigilancia fitosanitario a de EEl informacidn respecto a vias de introduccion y vectores;
aplicacién de través del establecimiento de 168 trampas en zonas forestales de 16 métodos de identificacidn; y procedimientos para
1.1.7 herramientas de | entidades federativas. /Derivado de la coordinacién SENASICA-CONAFOR, se AS cuarentena/disposicion. Parte de esta actividad esta cumplida

inspeccién de EEI
que amenazan la
biodiversidad.

elaboran informes de monitoreo de escarabajos ambrosiales exdticos y la
CONAFOR ha elaborado sus mapas de riesgo. En el marco de la Red Tematica
de Salud Forestal, se ha elaborado una base de datos sobre EE de importancia
forestal en México y una lista con las 40 EE de mas alto impacto econémico y
comercial, a la salud forestal y a la biodiversidad. Estos resultados se
comparten con la actividad 1.2.2. En Morelos se trabaja el tema de
cuarentena entre otros temas con los acuicultores de peces ornamentales.
Otros materiales se han desarrollado, como fichas de plantas invasoras
acuaticas por el IMTA.

aunque hace falta vincularla con los modelos de CC que vayan
surgiendo. El material hasta ahora desarrollado ha sido
utilizado para los procedimientos de inspeccion y alerta
temprana por CONAFOR, PROFEPA y SENASICA, CESAEM pero
aun falta compartir con UMAs.
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. Actividades P . . Valoracion e . <.
Numero A Ultimo nivel autoreportado en informes 2018-2019 Justificacion de la valoracion
indicativas de los logros
Para esta actividad se tiene un gran avance; sin embargo, al
. . . final se buscaba que este estudio resultara en la creacion del
Desarrolloy Sobre el mapeo en la RB Sierra Gorda de Querétaro realizado por la UAM, se q o ,
. , , . . Atlas de Plantas Invasoras en México - APIM, el cual seria
muestreo de un incremento el numero de registros en mas de 1000, teniendo ahora datos de . L o
L . o . . _ validado en el estudio piloto, y se realizaria un taller para
1.1.8 modelo de 5807 para especies (incluidas exdticas y nativas y algunas sin definir) y AS . )
. . . implementar APIM a escala local en dos ANP, lo cual alin no se
mapeo de flora observaciones puntuales correspondientes a 89 especies a la base de datos . .
realiza. Sin embargo, el modelo de mapeo y el manual con las
de EEI. del ANP (RBSG). . ‘ . . -
fichas para mas de 60 especies esta realizado. Como tal la
actividad fue cumplida.
Se ha cumplido de manera satisfactoria la actividad de
acuerdo al PRODOC, pues durante el proyecto la CONAFOR
Integrar desarrollé material y ejecutd acciones de capacitacion para las
informacion de Se estan desarrollando fichas para el uso en campo para la identificacion de brigadas (aunque falta replicacién y fortalecimiento en esta
EEl enel plagas forestales por parte de CONAFOR (3 mas ademas de las 23 que se actividad) que realizan la recoleccion de datos y medidas en el
1.1.9 Inventario tenian), y estd previsto también el desarrollo de fichas por parte de la red de S sitio, para que el INFyS incluya indicadores de salud forestal,
Nacional Forestal | salud forestal. Las herramientas son compartidas por CONAFOR con las basados en el riesgo y el impacto de EEI (sobre todo plagas
y de Suelos brigadas. forestales). No obstante, no se reporta nada en referencia a
(INFyS). que los trabajos debieron ser completados por el proyecto
REDD+ para fortalecer la coordinacidn entre la CONABIO y la
CONAFOR para el monitoreo de la degradacion forestal.
Desarrollo de .. . o - .
modelos de El INECC, en colaboracidn con la UCP, realizé un taller de validacion de los Aunque la actividad fue cumplida para la EMT, pero se debe
nichos de mapas de distribucién potencial de plantas El (nichos ecoldgicos), elaborados realizar la modelacidén nuevamente para 22 especies. Habra
1.1.10 distribucion de en 2016 por la UNAM. Se revisaron 46 especies, de las 60 originalmente s una segunda fase para realizar estos estudios pero fuera del
o EEI relacionados desarrollas en los modelos; 22 especies fueron propuestas para que sean alcance del proyecto. No obstante, estos modelos no han sido
con el cambio modeladas nuevamente, teniendo en cuenta las variables bioclimaticas para usados para la toma de decisiones, o no se ha reportado su
. cada especie. uso para estos fines.
climatico.
Aun no hay suficiente informacion para hacer estos estudios, por lo cual no se
va a llegar al resultado. Se cuenta con informacion sobre costos para peces Los coeficientes de costos estaban planteados en el PRODOC
Establecimiento ornamentales y se ha buscado registrar los costos de esfuerzos de manejo de para diversas estrategias de manejo (prevencion, control,
de coeficientes plantas invasoras en las ANP, como en el caso del PN Cumbres de Monterrey. erradicacion, etc.). Estos coeficientes de costos serian
de costos para Aun asi, el objetivo de la actividad era sistematizar costos para evaluacion y desarrollados basados en: i) manejo de EEl en sitios piloto en
1.1.11 diferentes para contar con estrategias de manejo, lo que no se cumplié en su totalidad. islas y AP del continente; ii) manejo de EEIl en sectores

estrategias de
manejo de EEl en
México.

Sin embargo, en el Ultimo afio, se decidid incorporar estudios de costos en
algunas consultorias sobre AR de especies exoticas. Aunado a ello, se contratd
una consultoria para realizar un estudio de factibilidad para generar un seguro
por responsabilidad ambiental en el caso de escapes de peces de ornato para
los productores de Morelos.

productivos seleccionados; y iii) programas de manejo de
fuego y reforestacion implementados por CONAFOR y otras
derivadas de actividades realizadas por varias instituciones
acorde a la LNEI.
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Valoracion

Numero A.\Ctl.v |d?des Ultimo nivel autoreportado en informes 2018-2019
indicativas
Desarrollo de
modelos No hubo respuesta por parte de la gran parte de las personas que participaron
economicos para | del taller de Landcare Research para dar seguimiento a las actividades
estimar los planificadas de desarrollo de modelos de costo-beneficio; solo un estudio de
1.1.12 costos del alto caso fue entregado en el 2016. Para complementar los estudios faltantes, se

impacto de las
EElenla
economia
mexicana.

integraron estudios de costo-beneficio como componente en varios AR. Se
cuenta con estudios de costo-beneficio para tunicados, estrellas de mar,
Myopsitta monachus y cerdo feral.

de los logros

Justificacion de la valoracion

De acuerdo al PRODOC, se esperaba que por lo menos algunas
de las EEl seleccionadas que fueron introducidas a México de
manera intencional con fines econdmicos productivos, fueran
evaluadas a fin de mostrar al gobierno y a los actores privados
los costos reales que pueden resultar estas acciones. Los
resultados aportarian para la toma de decisiones mas
estratégicas. En eso caso, faltd de la UCP una accidn de gestion
de adaptacion en el 2016, por ocasion del segundo taller de
Landcare Research, para contratar esos estudios u ofrecer
soporte a los académicos que se comprometieron en generar
los resultados esperados.

1.2 Orientacidn y regulacidon sectorial para fortalecer el control de las principales vias de introduccion de las EEl a las zonas vulnerables.

121

Preparar la
normatividad de
las EEl para las
operaciones del
sector
productivo.

Se consensuo la propuesta de Reglamento a la LGDFS con CONAFOR y
PROEFPA y se subié a COFEMER una propuesta para el Reglamento de la
LGPAS. / Se incluyen mejoras a la NMX Palma africana, se encuentra en
consulta publica el proyecto de Norma Mexicana (PROY-NMX-F-817-SCFI-
2018) que establece los requisitos y especificaciones de la cadena de valor de
aceite de palma sustentable. Se logro establecer que las plantaciones que
usen especies de plantas incluidas en el Acuerdo por el cual se publica la LNEI,
no podran certificarse, esto con la finalidad de prevenir posibles invasiones.
Con respecto al proceso de certificacidon para la produccion sustentable de
peces de ornato, la Comision Normativa de SADER acordé incluir el tema en el
afio 2019 y se incluyen aspectos de bioseguridad en el certificado sanitario de
SENASICA. / Esta en proceso la elaboracion de la norma voluntaria para la
certificacion para la produccion de peces de ornato.

Para esta actividad, el proyecto planteaba realizar estudios de
leyes y regulaciones para poner en marcha restricciones para
las importaciones y el uso de EE en la comercializacion de
peces de ornato, de acuacultura, y en el sector de productos
forestales y de vida silvestre. Aunque hubo avances (una
revisidn) se establecié poco probable hacer cambios a las leyes
propuestas en los indicadores.
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Numero A.\Ctl.v |d?des Ultimo nivel autoreportado en informes 2018-2019 Valoracién Justificacion de la valoracion
indicativas de los logros
En esta actividad se esperaba realizar en colaboracién con
En 2019 se llevo a cabo la implementacidn en campo del “Manual de mejores CONAFOR el AR de plagas forestales de alto riesgo y su
practicas para restauracidn de ecosistemas degradados, utilizando para monitoreo, lo cual fue cumplido. / CONAFOR cumplié la
reforestacion solo con especies nativas en zonas prioritarias”, se establecieron expectativa de establecer el primer sistema de monitoreo para
tres mddulos de ecosistemas forestales como plan piloto. /Se realizé la plagas forestales exdticas en puntos de entrada a México con
integracion de dos modelos de prediccidn de riesgo para las plagas exoéticas un sistema piloto en los puertos mas importantes. / El
forestales Lymantria dispary Agrilus planipennis en el territorio mexicano. / proyecto logrd apoyar a varias instituciones gubernamentales
Proveer Acciones de monitoreo quincenal de trampas instaladas en el interior de cinco para incrementar las capacidades en la inspeccidn de EE de
informacion, aduanas y zonas aledafias. / Fueron entregados a la CONAFOR 35 kits vida silvestre y productos forestales en puntos de entraday en
recursos y entomoldgicos para las 32 Gerencias Estatales, para diagndstico y monitoreo sitios criticos dentro de México como se planted en el
entrenamiento fitosanitario de EE y nativas. / La CONAFOR tiene activo un sistema de PRODOC. / Se esperaba equipar y capacitar al personal de la
para el manejo vigilancia fitosanitario con el uso de trampas en 16 entidades federativas. /Se PROFEPA y la SEMARNAT (responsable del analisis de
mejorado de EEI elaboran informes de monitoreo de escarabajos ambrosiales exdticos y sus laboratorio de bienes sospechosos) para la identificacion de
1.2.2 para los actores mapas de riesgo. Las Gerencias Estatales involucradas en el monitoreo, AS EEl en productos forestales y de vida silvestre, siendo los

del sector
privado,
gobiernoy
agencias de vida
silvestre y sector
forestal.

generan continuamente registros en el Sistema Integral de Referencia para la
Vigilancia Epidemioldgica Fitosanitaria. / Se elabord AR y un estudio sobre
manejo de fuego para plagas forestales. Junto con el Departamento de
Agricultura de Oregon (EEUU), nueve inspectores de la DGIAPAF de PROFEPA
fueron capacitados en Inspeccion y Verificacion de arboles de Navidad de
Importacion". / El 100 % de la plantilla de los inspectores de la PROFEPA de la
DGIAPAF fue capacitado sobre EEIl asociadas al comercio internacional y 46%
de la DGIF. / EI SIREV de la PROFEPA esta en la tltima fase de mejoramiento
para su uso en la identificacion de incumplimientos a la normatividad que
regula fitosanitariamente la importacion de productos forestales. Se inicié la
colaboracidon con la empresa +Kota para proporcionar informacion acerca de
las mascotas exaticas, los riesgos y desarrollar material de difusion.

resultados mas visibles para la PROFEPA. /Se planteé mejorar
el sistema de monitoreo de puntos de entrada/distribucion
para prevenir la introduccion de plagas forestales exdticas. /
Fue planteado y trabajado por el proyecto implementar un
programa para usar el fuego como herramienta de control de
las EEI. / Finalmente, el proyecto planted trabajar con la
CONAFOR en un programa para desarrollar e implementar la
reforestacion y restauracion de suelos con especies nativas, lo
cual se esta llevando a cabo. Por el aporte de equipamientos
de parte del proyecto GEF, se ha optimizado el primer filtro de
EE en las inspecciones y disminuido la cantidad de
especimenes enviados al laboratorio de la SEMARNAT para
andlisis, reduciendo costos y ganando eficiencia.
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. Actividades P . . Valoracion e . <.
Numero A Ultimo nivel autoreportado en informes 2018-2019 Justificacion de la valoracion
indicativas de los logros
. ., L Para esta actividad, el proyecto buscaba evaluar las especies
Ha habido una estrecha colaboracion con el CESAEM desde el inicio del . . proy P
o . e . . de alto riesgo y sus vias de entrada en los sectores de la
proyecto para proveer de capacitacion y material de difusidn sobre riesgos de
e . . acuacultura y mercado de peces de ornato para lo cual ha
escapes y sobre buenas practicas y bioseguridad a productores en el Estado . -
. habido buen progreso. / Evaluar las practicas actuales de alto
de Morelos. / Se presentaron dos charlas referentes a las EEl y especies . .
e . . riesgo por parte de los participantes del sector, lo que se ha
acudticas invasoras en el ler Foro Internacional de acuicultura ornamental y . . . .
. . . , cumplido satisfactoriamente./ Basado en estas valuaciones, se
acuarismo realizado en la UNAM, y se va a publicar un articulo sobre el tema N
e s . buscaba que el proyecto apoyara en la capacitacidony en
. de la certificacion, la cual estd en proceso. / Se han presentado otras charlas 'y . .
Proporcionar . . . proporcionar materiales para el personal de la PROFEPA (para
. -, videos en foros relacionados con la Pesca y Acuacultura y sobre medidas de . . .
informacion, . . ) I L . la inspeccidn del transporte transfronterizo en puertos,
bioseguridad de las EEL. Se sigue distribuyendo material informativo y de . -
recursos y B . - . aeropuertos y fronteras) y la CONANP (para la inspeccién en
L concientizacion. / Se tuvo influencia del proyecto para el establecimiento de la . . .
capacitacion . . , las instalaciones dentro y colindantes con las AP), y para
. AMPAR en Acatlan, Jalisco. En un taller con los productores de Acatlan se .
para el manejo . I . . INAPESCA y SENASICA lo cual fue realizado de manera muy
. promovieron los esquemas de certificacion y se mostrd a los criadores de - s
mejorado de EEl, L . L . limitada (Taller de comando de incidentes). / El proyecto
peces ornamentales actividades de buenas practicas. / También se dieron 2 , . L
a los actores del . . . i buscé desarrollar e implementar programas de educacion para
1.23 talleres, sobre medidas de bioseguridad y contencidn de escapes para S

sector privado y
agencias
gubernamentales
en los sectores
de comercio de
peces de ornato
y acuacultura.

productores de peces de ornato en Morelos, donde se dieron a conocer los
mecanismos y las buenas practicas que pueden implementarse en las UPA
para optimizar las condiciones sanitarias, evitar escapes y aumentar la
produccion. Los talleres para comercializadores fueron en julio. /De los
avances mas relevantes que pueden y deben ser utilizadas para mejorar el
manejo de las UPA en Morelos se tienen: Guias visuales para identificacidn en
campo de especies invasoras en Morelos; 21 Mapas de distribucion de UPA
con produccién de EE en Morelos; Catalogo de peces ornamentales
producidos en Morelos con capacidad de ser EEl; Plan de Bioseguridad
(Propuesta técnica entre productores para minimizar el riesgo de dispersion
de EEl en el sector acuicola de Morelos que incluye 139 evaluaciones de riesgo
sobre peces ornamentales que se cultivan en Morelos) y andlisis sobre 50
granjas con la que se elabord esta propuesta.

los productores en el mercado de acuarios y acuacultura,
incluyendo comerciantes y consumidores, tarea que también
fue parcialmente lograda, pues el enfoque fue mayormente
hacia los productores y poco hacia comercializadores y
consumidores. / Se logré desarrollar manuales de mejores
précticas de bioseguridad en el manejo de EEl especificos. / El
PRODOC menciona al menos otras tres tareas que no fueron
logradas por el proyecto, referente a "estudios sobre el
potencial para desarrollar productos comerciales para
alimento de peces y para el desarrollo de los productos y
mercados. Tampoco que el INAPESCA proporcionara
esquemas de produccidn para especies acuaticas nativas para
reemplazar El en el Golfo de México", un compromiso muy
ambicioso para el tiempo de implementacidn del proyecto.
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. Actividades P . . Valoracion e . <.
Numero A Ultimo nivel autoreportado en informes 2018-2019 Justificacion de la valoracion
indicativas de los logros
De esta actividad el objetivo fue trabajar con actores clave en
el estado de Morelos, para desarrollar un programa a nivel
estatal para el manejo de EEl en el sector acuicola su
Implementacién de medidas de bioseguridad y actividades piloto de desarrollo se vmcgla con la actividad anterior 1'2.'3'/ Se bL:I?CO
L. - L. . que las UPA estuvieran mapeadas, para proveer informacion
produccion en sitios de produccién en Morelos. Fueron elaborados estandares necesaria para desarrollar recomendaciones de bioseguridad
Implementacion de bioseguridad para peces de ornato con el CESAEM. El CESAEM y la AMPAR P . . g . ’
L . . . I Se buscaba que CESAEM, junto con productores, minoristas, y
de actividades vienen trabajando con asociaciones de productores, respectivamente, en o
. . - - ., la Asociacidn de Productores de Peces de Ornato del estado de
piloto de EEl con | Morelos y en Jalisco para la adopcidn de buenas practicas de produccion y . .
- - - . Morelos desarrollaran recomendaciones sobre medidas de
1.24 el sector de la medidas de bioseguridad para evitar escapes y reportan que muchos S . . . L
. ., . bioseguridad y para modernizar la produccidén y los centros de
acuacultura en el | productores han cambiado su visidn para una produccidn sustentable.El .
. . . ., . mercadeo de peces de ornato. Se buscé establecer un modelo
estado de INAPESCA y la UCP estan dando seguimiento a la instalacion de un sistema . . L, .
. . . . de manejo de EEl a nivel estatal en asociacion con las agencias
Morelos. integral de acuicultura recirculante (SAR) para el cultivo de peces de ornato en .
L 3 ) . gubernamentales estatales y empresas privadas que pueda ser
Oaxtepec, Morelos, actividad que debera ser completada después del cierre . .
. L, aplicado a otros sectores, lo cual fue cumplido. No obstante,
del proyecto bajo la coordinacion de INAPESCA. . . L .
se produjo mucho material tedrico que pudiera parecer
repetitivo por ejemplo las guias de identificacion (al menos 3)
y hasta el momento falta mejorar la implementacién practica
por parte de los productores, mas alla de cursos y talleres.
De acuerdo al PRODOC, El proyecto buscé la oportunidad de
Divulgacion alas | En la actualidad hay 10 Estrategias Estatales de Biodiversidad (EEB) publicadas integrar temas relacionados con las EEl a las estrategias
autoridades que incluyen el tema de EEl en sus diversos componentes: Aguascalientes estatales de biodiversidad y establecer un mandato para que
estatales y los (2010), Campeche (2016), Michoacan (2007), Puebla (2013), Veracruz (2013), las instituciones estatales se enfoquen en esos temas lo cual
actores del Chiapas (2013), Chihuahua (2015), Guanajuato (2015), Jalisco (2017) y Oaxaca ha sido parcialmente logrado./ Ademas se buscaba a) la
sector (2018), los temas incluidos en estas varian incluyendo la prevencién, consolidacién de informacion de los impactos de EEl en la
productivo diagndsticos, listados, priorizacion de especies de acuerdo a los impactos, salud humana en México, y b) informacién de EEl en el
respecto a las protocolos, sistemas integrales de monitoreo, DTRR, operacion de proyectos impacto econémico por parte de la CONABIO y la SEMARNAT,
1.2.5 amenazas, productivos que usan EEl, control, erradicacidon y monitoreo, coordinaciéon MS actividades que no fueron logradas. El proyecto difundiria y

nuevos controles
y regulaciones de
EEI,
incorporando el
manejo de EEl en
la planeacidn
institucional.

interinstitucional, capacitacion, campanias de difusidn, regulaciones, planes de
accion y desarrollo de indicadores. La EEB de Morelos, aunque fue publicada
en 2003, no abordo el tema de El; sin embargo, esta en proceso de
actualizacién. En preparacion se encuentran las EB de la CDMX, Quintana Roo
y Yucatan; estas 5 estrategias (incluida Querétaro y Tabasco, en estudio de
biodiversidad), también incluyen el tema de EEI. / Se publicé el libro sobre
Especies Invasoras para legisladores, pero falta mayor difusién del mismo.

crearia conciencia en estos temas mediante talleres y visitas
en el sitio por legisladores y enfocadas a los actores del sector
productivo, incluyendo empresas y personas involucradas en
la comercializacion de productos forestales y de vida silvestre,
produccién de la acuacultura, comercializacion de peces de
ornato, y posiblemente otros, como los viveros lo cual fue
parcialmente logrado. Se seguira trabajando el tema con el
apoyo de la Direccién de Estrategias de Biodiversidad.
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Numero

Actividades
indicativas

Ultimo nivel autoreportado en informes 2018-2019

Valoracion
de los logros

Justificacion de la valoracion

1.3 Marco multisectorial listo pa

ra implementar la Estrategia Nacional sobre Especies Invasoras.

Elaboracion de la

revisiony la

homogenizacion - . . S

de Iasgle os Esta actividad no fue cumplida desde la EMT. Se realizé un estudio juridico

1.3.1 existentZs/ que no fue suficiente para fundamentar la actividad. Tampoco fue discutido lo
. suficiente por el comité Ejecutivo para el manejo adaptativo.

regulaciones

relacionadas con

el manejo de EEI.
Se llevaron a cabo todavia en 2018 reuniones del Comité Técnico con
participantes de diversas instituciones en la que se preparé un borrador de los
temas a incluir sobre EEIl en el nuevo Reglamento de la LGDFS, la constitucion
de un grupo de trabajo para adaptar el Sistema de Comando de Incidentes al
Dispositivo Nacional de Emergencia de Sanidad Animal (DINESA) en el caso de

Estructuras . . e .

S invasiones bioldgicas, liderado por SENASICA y sobre el tema de

institucionales s . . S

. sostenibilidad del proyecto./ Ha habido reuniones del comité cientifico, y en
fortalecidas / o . - L y
. este afio es el Unico comité que se reunid. En 2018, se realizd la Sexta (y
establecidas para | ... . . . s . .
132 facilitar Ia ultima antes del cambio de gobierno) Reunién del Comité Ejecutivo que contd

coordinacién
interinstitucional
para el manejo
general de EEI

con la asistencia de representantes de 10 Instituciones del Gobierno Federal.
La expectativa de que esos Comités tengan continuidad después del cierre del
proyecto ya no es realista, por las afectaciones del cambio de gobiernoy en
puestos de alto mando en las instituciones socias del proyecto, asi como por
la inestabilidad actual sobre la CONABIO. Por esas razones se ha debilitado la
coordinacion interinstitucional anteriormente lograda, aunque el personal de
areas técnicas siga comprometido con el tema vy se haya logrado generar
cambios importantes de vision y de gestidn de las EEl en distintas areas y
niveles.

MS

Particularmente, en esta actividad se buscaba la elaboracién
del marco regulatorio que permitiera a la PROFEPA realizar las
inspecciones y actividades de cuarentenas para las EEl que
puedan impactar la biodiversidad, diferentes a las que
realizaba comunmente (inspecciones en aeropuertos, puertos,
fronteras vy sitios seleccionados dentro del pais por razones
fitosanitarias solamente), actividad que no fue cumplida al no
lograrse el objetivo. -PROFEPA menciona que es deseable
desarrollar en marco normativo para las especies de la lista de
EEl para que ellos puedan realizar actos de autoridad- .
Ademas, se planeaba en el PRODOC, realizar talleres con
representantes de instituciones gubernamentales y del senado
y expertos para discutir y validar las propuestas de cambios a
las leyes, regulaciones y politicas, lo cual tampoco fue
cumplido (sélo para la palma africana y actualmente la norma
voluntaria para certificacion).

Las convocatorias para reuniones del Comité Ejecutivo fueron
suspendidas posterior al cambio de gobierno y como resultado
del cambio de los titulares de las instituciones
gubernamentales que anteriormente estaban vinculadas al
tema. No obstante, este comité, aunque era una buena idea,
funciond poco al no haber disposicion por parte de los
dirigentes de las instituciones para reunirse (por problemas
generalmente de agenda y quizas de conocimiento de la
relevancia en el tema). Con el Comité Técnico también se
suspendieron las reuniones, debido a que habia incertidumbre
sobre la permanencia del personal de las agencias en sus
puestos de trabajo. La calificacion es porque el proyecto
trabajo en fortalecer la coordinacion interinstitucional y se
logré a varios niveles, el cambio de gobierno y los problemas
derivados de ello en este tema, rebasaron al mismo proyecto.
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. Actividades P . . Valoracion e . <.
Numero A Ultimo nivel autoreportado en informes 2018-2019 Justificacion de la valoracion
indicativas de los logros
Esta actividad se vincula a la anterior en el sentido que si no
hay certidumbre politica es poco factible que se de por
consecuencia la coordinacidn interinstitucional. Se ve poco
progreso posterior a la EMT debido a las razones expuestas en
el apartado anterior. En el PRODOC se establece que el
s - . . . .. royecto realizara talleres con representantes de instituciones
Coordinacién El progreso reportado es una reunion de intercambio de informacién entre pub\érnamentlazles con atribuciongs en el tema de Ilas EIELIJ lara
institucional para | CONABIO-SENASICA-UCP en la Unidad de Inteligencia de SENASICA, con la & L . P
P L . . . . definir, y desarrollar protocolos estandarizados para: 1)
la prevencién del | finalidad de conocer el trabajo que se realiza en dicha dependencia y buscar L L
133 . . - N MS procedimientos y protocolos de comunicacidn para responder
ingresoy posibilidades de colaboracién entre las dos instituciones.1.1.1. La propuesta . . . L
L, , a las nuevas invasiones de EEl; 2) delineacién de
propagacion de de un acuerdo entre la SEMARNAT y la SADER no progresé y no seva a s S .
‘. . responsabilidades institucionales; y 3) mecanismos para el
EEI en México. consolidar. - . . - L .
intercambio de informacidn en iniciativas conjuntas actuales y
potenciales, de los cuales el tercer punto es el mejor
desarrollado a nivel técnico. También se hace referencia al
Acuerdo Secretarial que se firmaria entre SEMARNAT y SADER,
lo cual no pudo ser concretado desde la EMT y posteriormente
fue imposible.
Esta actividad dentro del PRODOC, buscaba desarrollar y
probar un sistema de DTRR a nivel nacional para dos EEI de
alta prioridad (Cactoblastis cactorum y Dreissena polymorpha),
SENASICA, organizo el “Simulacro epidemioldgico ante la deteccion de para determinar la viabilidad y el costo de la implementacién
palomilla del nopal (Cactoblastis cactorum) en las instalaciones de la Unidad de este sistema para otras EEI que impacten la biodiversidad
de Congresos del Colegio de Postgraduados, Texcoco, al que asistieron, para lo cual hay muy poco progreso (simulacro para la
participantes de CONAFOR, CONABIO, SEMARNAT y la UCP. / La Gerencia de palomilla de nopal y en elaboracion en AR para el mejillon
Sanidad de la CONAFOR imparti6 la capacitacidn basica del Sistema de cebra). Ademas, se planted que fueran registrados los cambios
Fortalecimiento Comando de Incidentes Basico (100), dirigido a las instituciones SEMARNAT, de leyes y politicas requeridos para dar a las agencias la
de Capacidades CONANP y SENASICA, a efecto de trabajar de forma coordinada en caso de atribucidn de revisar los productos importados o las especies
1.3.4 para los sistemas | detectarse presencia de EEl en territorio nacional, se obtuvo un esquema de de EEI que impacten la biodiversidad en frontera, lo cual fue

de DTRR de EEI
en el pais.

mando de incidentes homologado para dar respuesta activa a cualquier
incursion de palomilla gitana (Lymantria dispar) a México. / Se desarrollé un
protocolo para DT en cinco puntos en puertos y aeropuertos por parte de
CONAFOR con apoyo de la PROFEPA y la Universidad de Chapingo. La
CONAFOR tiene activo un sistema de vigilancia fitosanitario (ver 1.2.2). Y ha
habido un trabajo por parte de las Gerencias Estatales involucradas en el
monitoreo de escarabajos ambrosiales (Ver 1.2.2)

parcialmente cumplido, sobre todo para los productos
forestales, en lo que se tuvo un gran avance. Se buscaba,
asimismo, proporcionar capacitacion a las instituciones
involucradas para implementar los protocolos de DTRR; y el
proyecto también apoyaria el establecimiento de un equipo de
coordinacion DTRR dentro de la SEMARNAT, lo que no fue
realizado. Basado en los resultados obtenidos se deseaba
elaborar una estrategia para su replicacion en todo el pais
para otras EEIl de alta prioridad en México, lo cual fue bastante
ambicioso para ser logrado en el marco del proyecto.
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Justificacion de la valoracion

En esta actividad se planted la realizacidn de estudios sobre la
viabilidad del desarrollo e introduccién de instrumentos
financieros (por ejemplo, enfoques de recuperacion de costo
como son impuestos, tarifas o multas) para el manejo de EEI.
El estudio buscaria opciones para establecer un fondo
dedicado al manejo de EEl, para poner lo recaudado y con los
resultados esperados del estudio y didlogos subsecuentes, se
lograria entregar una propuesta para financiamiento adicional
para actividades del manejo de EEl a la SHCP, de lo cual nada
de lo planteado, fue conseguido; aunque hubo otro enfoque y
otras iniciativas.

Dentro del PRODOC se pensaba realizar un estudio del gasto
actual para el manejo de EEl entre las instituciones
involucradas en México. Los resultados de este andlisis serian
comparados con los coeficientes de costo para diferentes
estrategias de manejo de EEI (1.1.11) y el estimado de los
costos de EEIl de alto impacto en la economia Mexicana
(1.1.12). Esta actividad debia ser supervisada por el Comité
Ejecutivo para redirigir, coordinar y optimizar las
intervenciones del GoM para el manejo de EEl, lo cual rebasé
la capacidad del proyecto y se torné mas dificil por el cambio
de gobierno.

. Actividades P . . Valoracion
Numero s . Ultimo nivel autoreportado en informes 2018-2019
indicativas de los logros
Acercamiento con FIRA (Fidecomiso Instituido en relacion con sectores
productivos) para realizar un intercambio de informacidn y conocer los
Desarrollo programas de financiacidn y capacitacion que presta FIRA al sector
aplicacion 1\:Ile productivo. Se propuso incluir el tema de las EEl en los cursos de capacitacion
mpecanismos sobre acuacultura, acuaponia, y plantas ornamentales, que se imparten en el
1.3.5 . . Centro de Desarrollo Tecnoldgico (CDT) de FIRA en Morelos, de lo cual no hay
financieros para , S A S
. mas avances. / Con la finalidad de implementar un seguro de responsabilidad
apoyar el manejo . . L .
de EEI ambiental para las unidades de produccion o acopio de peces ornamentales,
’ se adelanta un estudio econdmico para estimar los costos asociados a los
dafios causados por los escapes de peces exoéticos, que esta en fase de
iniciacion.
Coordinacion
resupuestal . .

P P De igual forma, que como se reporté en la EMT, no hay avances en esta
entre sectores o . A

actividad al ser dependiente, entre otros, de analisis de los productos 1.1.11y
para asegurar , . L .
. . 1.1.12 que no estan cumplidos. Esta actividad puede ser deficiente por un
inversiones L

1.3.6 coherentes problema de concepto en el disefio del proyecto, que contaba con resultados
. y de las acciones de manejo que se estaban practicando, pero hasta el

acciones para . L .

momento no han sido suficientes para fundamentar las evaluaciones de
atender las .

rentabilidad.
amenazas de
manera rentable.
Establecer No se reporta progreso para esta actividad, pues no hay estandares
estandares homogéneos para el manejo de EEIl. Lo que fue desarrollado, fue el
homogéneos y fortalecimiento de capacidades para diversos temas relacionados con el
programas de sector forestal tanto para la PROFEPA como para la CONAFOR y en el control

1.3.7 capacitacién en de plantas para las ANP piloto seleccionadas. El IMTA envio a los gobiernos

el manejo de EEI
entre
instituciones
clave.

municipales de Guerrero, y a la CONAGUA Regional una propuesta de manejo
integrado de estas especies, pero falta fortalecer la capacitacion. / Se reporta
que el Diplomado en Linea para el manejo de EEl sera nuevamente realizado
en 2020 con temas mas especificos de acuerdo a la institucidn que se trate.

Esta actividad planteaba realizar una evaluacién de
necesidades de capacitacion a diversas instituciones de
gobierno, incluyendo a PROFEPA, SAGARPA-SENASICA,
CONANP, CONAFOR, entre otras) respecto al manejo de EEI.
Con ello se desarrollarian estandares de capacitacion para la
implementacion en oficinas y en campo sobre temas
especificos, aportando a las actividades 1.1.6, 1.1.7,1.2.2 y
1.2.5., de lo cual se tienen buenos avances. El IMTA también
participaria en desarrollar estdndares de capacitacion
especifica y herramientas para el manejo de plantas acudticas
invasoras, incluyendo entrenamiento del personal de gobierno
en la planeacidn general y capacitacion del personal de
campo, asi como el control bioldgico de plantas acuaticas
invasoras, que fue desarrollado parcialmente.
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. Actividades P . . Valoracion e . <.
Numero A Ultimo nivel autoreportado en informes 2018-2019 Justificacion de la valoracion
indicativas de los logros
La CONABIO por sus atribuciones tuvo gran capacidad para
Esta actividad aport6 en gran medida al proyecto pues en todo momento se realizar esta actividad. No obstante, en lo referido al PRODOC,
., realizaron campainias, talleres, material de difusion etc., entre ellas (pero no algunas actividades no fueron realizadas cémo p. ej. una serie
Implementacion , . . N . , . . . e
o todas): Apoyd con recursos financieros al 5° Concurso Nacional de Fotografia de radio enfocada a especies/temas especificos y difusion a
de campanas de « . L . . ) . . . .
., de Naturaleza “Mosaico Natura. / Actividades de monitoreo y remocion de la través de varios portales de internet, asi como salidas de
educaciény . P . . . o . .
L especie exdtica invasora Asphodelus fistulosus dentro del JB Regional de campo guiadas cada afio para 15 legisladores para estudiar
concientizacion . ; - . . p
de EEI para Cadereyta con la UAM. / Platicas a diversos publicos. /El equipo NABCI temas de EEIl. Sin embargo, el proyecto apoy6 el desarrollo y
creadores de elabord fichas divulgativas sobre las aves exdticas invasoras mas divulgacién de materiales de EEI (amenazas/riesgos/impactos
1.3.8 oliticas representativas de México, publicadas en la pagina de Facebook. / Taller AS en México; manejo de actividades/estrategias; entre otros)
P . “Acabando con las invasoras”, donde se realizaron acciones de control de para el publico en general. Los materiales incluyeron folletos,
terratenientes, . L , , ,
0SC. 2rupos Kalanchoe y pastos invasores en el JB de la UNAM. Publicacién de articulos de guias de campo, posters, mantas, manuales, calcomanias,
B p difusion de la UAM, talleres y cursos de verano en JB de Cadereyta En el entre otros. El proyecto cumplid en la organizacién e
voluntarios y o . (o . L.
dblico en marco de la 6° jornada de organismos acudticos celebradas en la UNAM, el implementacion de por lo menos un taller sobre EEl para
peneral CESAEM presentd la ponencia “El Impacto de las EEl en la Sanidad Acuicola” periodistas. / Asimismo, buscé influenciar a legisladores de lo
g ’ ante un auditorio conformado por estudiantes, investigadores y personal de cual se produjo un libro. / Se trabajé en escuelas con
instituciones relacionadas con la acuicultura, entre otras actividades. profesores y nifios, lo cual era parte de la meta de esta
actividad.
Componente 2 - Manejo Integral de EEI para proteger ecosistemas vulnerables de importancia global.
2.1 Fortalecimiento de la prevencidon y del control de las poblaciones clave de EEl en islas seleccionadas.
Se dispone de Planes de Bioseguridad Insular (PBI) para 11 grupos de islas, de
seis originalmente considerados. / Se ha progresado para lograr integrar los
lineamientos de bioseguridad insular, como parte de los requisitos en las
autorizaciones por parte de la DGVS mediante acercamientos con la DGVS. /
Se llevan a cabo trabajos de bioseguridad para corroborar ausencia roedores
v y : ’g'u \ P ! : En el PRODOC se establece tener PBI y se buscaba que su
en los buques de la SEMAR que visitan mensualmente |. Guadalupe e I. . - L
L . implementacidn contara con la participacion de actores
Cedros, y limpieza de calzado al personal que se transporta en dichas . . .
. . L B L locales, incluyendo las autoridades responsables del manejo,
Establecer y embarcaciones. / Se continua con la capacitacion a través de talleres tedrico y L . . .
. . . . . . la conservacidn y la proteccién de las islas y sus ecosistemas,
mantener practico en materia de bioseguridad insular por ej. para el nuevo personal del . . . .
S lo cual tiene un progreso muy limitado pues aun sigue siendo
21.1 Programas de Parque Revillagigedo; para Isla Cedros con personal de CONANP y de la MS s . .
. . . . . . . responsabilidad de GECI./ Se ha cumplido parcialmente el
bioseguridad Cooperativa Pescadores Nacionales de Abuldn para revisar y actualizar el o . .. . . .
. . . . . . objetivo de inspeccion de bienes y servicios en las islas de
insular. protocolo de bioseguridad para la isla San Benito Oeste, y en el PN Espiritu

Santo, donde ademas se evalué el PBI, la pertinencia de sus medidas y su
divulgacién. / En Chinchorro, hubo una reunidn del Subconsejo de
bioseguridad (nov. 2018) para analizar el evento de DTRR sucedido ese afio y
reforzar las medidas de bioseguridad. Fueron contratados tres oficiales de
bioseguridad con recursos de GECl en la RBBCH, PNAES y PNAA a fin de
trabajar estos temas. Se publicaron varios articulos sobre Bioseguridad en
revistas cientificas por parte de GECI.

Guadalupe, Socorro y Banco Chinchorro (para los cuales se
realiza s6lo en las embarcaciones de la SEMAR). Y en las otras
islas el progreso es aun mas limitado.
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Numero A.\Ctl.v Id?des Ultimo nivel autoreportado en informes 2018-2019 Valoracién Justificacion de la valoracion
indicativas de los logros
Esta actividad ha sido exitosamente cumplida. GECI tiene toda la experiencia y
equipo para realizar la actividad con buenos resultados. Entre las actividades Se ha cumplido con las actividades planificadas en el PRODOC,
(2018-2019) se tienen: Platicas mensuales al personal del destacamento de que planteaba realizar actividades de educacion ambiental
SEMAR en |. Guadalupe y material divulgativo de Isla Cedros e I. E. Sto./ para los gerentes de recursos (agencias gubernamentales y
Platicas y talleres culturales a nifios de Isla Cedros, jévenes de bachillerato de ONG), residentes locales, visitantes, y otros actores actuales y
la ciudad de Cabo San Lucas. / Platicas al personal de vigilancia de la potenciales de las islas. Se ha cumplido con el enfoque
., cooperativa de I. San Benito Oeste, sobre las medidas de bioseguridad. / GECI tematico buscado: informacion respecto al valor ecoldgico de

Implementacion . e . . ” .

de educacion y y TNC orgamz’aron por segunda vez el Faller BloseFurlty Work|rTg' Group”, gl las 'Sl:f“f" las amenazas por EEl, y los detfa\lles de los PI}I'.

21.2 capacitacion cual .se enfo.co en las lecciones a’pr'endldas para |? !mplementauon Qe medidas AS ch\mbu?n se han' aprovechado las ventajas de I? pubhudad
para apoyar el de b|osegt'1r|dad. /Tglleres de mus'lc'a', acua'rela, V|§|tas a museos regionales, d|spon|ble en dlf'e,re.ntes plataff)rr’\was (como p?glnas web,
manejo de EEl. presentaciones musicales y exposicion de ilustraciones; teatro y spots de radio, spots, periddicos y television); y se logré una

radio. Parte del material de divulgacién y comunicacidn incluye mini guias de distribucién constante de informacién impresa de EEl para los
aves, calcomanias y tabloides de imagenes de especies endémicas y paisajes pescadores y otros actores especificos. Se han realizado
de Isla Cedros, playeras, rompecabezas y posters de bioseguridad parala I. reuniones con los actores no sélo de las seis islas
Espiritu Santo, tazas para personal de la cooperativa, juegos de cartas. seleccionadas, sino se ha involucrado a otras islas que se
Durante la semana santa se transmitieron seis spots de radio sobre considera trabajar post-proyecto a manera de concientizacion
Bioseguridad Insular dirigidos a prestadores de servicios turisticos de la I. y que puedan ir replicando las acciones.
Espiritu Santo.
En I. Guadalupe, se capturan desde 2017 a 2019 523 individuos. Hasta el
momento, se ha cubierto el 58% de la isla libres de gato feral/ En I. Cedros, se
capturaron 8 perros ferales remanentes, se considera completada la
erradicacion, se contintan los esfuerzos de trampeo de perros ferales y han
sido colocados 250 chips a perros con duefio/ |. Socorro, han sido sacrificados
en total 635 gatos, 29 en 2018. Se estima que quedan 100 gatos en la isla. / B. Se alcanzo la meta en los dos primeros afios del proyecto (para
., Chinchorro, la erradicacion de ratas y de gatos fue completada. / I. San Benito, gatos en I. E. Sto. y gato y rata negra en Chinchorro) y ratones
Implementacion L L . .
erradicacion de ratones fue completada. / I. E. Santo, erradicacién de gatos para San Benito. / Para las cabras en E. Sto. Se esta en la fase
de programas de . ) . .
control y comp!etada y del 4 al 13 de septiembre de 2019, se realizd la fase p{lc?to de piloto con avances en el control de cabras con.apo'yo dela
213 erradicacién de caceria terrestre de cabra feral con armas de aire, logrando el sacrificio de 75 S CONANP, la SEMAR y la PROFEPA y se espera finalizar en

EEl clasificadas
como de alta
prioridad.

animales en una semana efectiva de trabajo; se continuard con la fase piloto
de caceria terrestre en 2 expediciones cortas, del 21 al 28 de septiembre y del
1 al 7 de octubre. Posteriormente seran analizados los resultados para ajustes
a la metodologia o siguientes pasos a seguir. Se espera terminar la
erradicacion en este afio. Para el caso de PNAA, en los préximos dias (durante
el mes de septiembre de 2019) se llevard a cabo la remocion total de los
parches de nopal en |. Muertos, de palmas en I. Desterrada, asi como el
registro y plan de trabajo para remocion de diversos ejemplares de casuarina
en Isla Pérez.

diciembre de 2019. / Para el control de plantas en el PN
Arrecife Alacranes, ya se encuentra el equipo del GECl y la
CONANP para implementar las acciones de control de palmas
y parches de nopal, asi como el registro y plan de trabajo para
la eliminacion de casuarinas en Isla Pérez.
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. Actividades P . . Valoracion e . <.
Numero A Ultimo nivel autoreportado en informes 2018-2019 Justificacion de la valoracion
indicativas de los logros
Esta actividad también ha sido ampliamente trabajada con resultados que
muestran los efectos del proyecto en la diversidad bioldgica de importancia
global, como ejemplos se tiene: 2019-Primera expedicion del afio a la I. San
Benito Oeste a fin de evaluar el estatus reproductivo de las aves, y revision de
los dispositivos de deteccién temprana de roedores. Especies monitoreadas
son: alcuela oscura (Ptychoramphus aleuticus), mérgulo de Scripps Con esta actividad, se buscaba medir el éxito de las actividades
(Synthliboramphus scrippsi), pardela mexicana (Puffinus opisthomelas), de manejo de EEIl y apoyar la recuperacion de especies nativas
pelicano café (Pelecanus occidentalis), cormoran de Brandt (Phalacrocorax en las seis islas seleccionadas/grupo de islas, lo cual ha sido
L penicillatus), cormoran orején (P. auritus) y gaviota plomiza (Larus heermanni) altamente satisfactorio, tanto en recuperacion de especies
Establecimiento . . . . L .
mantenimiento / En Isla Gpe., a partir de noviembre de 2018 se han registrado y monitoread como en la eficiencia de las acciones contra las EEI. Los
¥ 1,278 nidos, lo cual representa un aumento de 69 nidos, con relacién a la programas de monitoreo fueron enfocados a la recuperacion
de los programas . . o . . s
. temporada reproductiva 2018. De igual forma se registré mas del 80% de de las poblaciones de aves marinas en anidacién en Isla
de monitoreo L. i . - . . . s . .
para asegurar la éxito de eclosion. Monitoreo también de junco de Guadalupe (Junco insularis), Guadalupe y en el Archipiélago de San Benito; la ausencia de
- inzén de Guadalupe (Haemorhous mexicanus) (especies endémicas de la borregos ferales y recuperacion de flora y fauna nativa en Isla
2.1.4 efectividad dela |V P pe ( ) (esp AS & ¥ P ¥

bioseguridad y
los esfuerzos de
control y
erradicacion de
EEI.

isla) y y la especie nativa colibri de Ana (Calypte anna). / En Isla Socorro,
contindan los monitoreos nocturnos para el registro de llamados de la pardela
de Revillagigedo (Nov 2018 - a la fecha); monitoreos estacionales de flora 'y
fauna nativa; y la cobertura vegetal se ha regenerado al 100%; las especies
mas beneficiadas por la erradicacion de mamiferos exéticos han sido el
chivirin de Socorro (Troglodytes sissonii), la parula tropical (Setophaga
pitiayumi graysoni) y el toqui pinto de Socorro (Pipilo maculatus socorroensis).
Monitoreo de lagartija azul endémica (Urosaurus auriculatus), que incrementd
su poblacion comparado con 2017. /se presentd el nuevo plan de trabajo de
monitoreo de flora y fauna nativa para el 2019 en la I. E. Sto. / En Chinchorro
se realizd monitoreo de cangrejos, reptiles y aves, asi como confirmar la
ausencia de mamiferos invasores. PN A Alacranes monitoreo en nov. 2018 de
la fauna nativa de crustaceos y reptiles. Ademas, se confirmé que el Parque
estd libre de mamiferos invasores.

Socorro; la ausencia de roedores y recuperacion de
invertebrados y reptiles terrestres en el Arrecife Alacranes;
recuperacion de las poblaciones de bobo enmascarado (Sula
dactylatra) y charran (Anous stolidus) en el Arrecife Alacranes;
y la ausencia de ratas negras y recuperacion de especies
nativas en Banco Chinchorro. Esos datos de monitoreo son de
alta relevancia para demostrar el efecto positivo que ha tenido
el proyecto para la conservacion de la biodiversidad global,
con resultados ya en el corto plazo.
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Numero

Actividades
indicativas

Ultimo nivel autoreportado en informes 2018-2019

Valoracion
de los logros

Justificacion de la valoracion

2.2 Estrategias de vigilancia y co

les.

ntrol de EEl mejoradas y estrategias de control que reducen las tasas de introduccion de los paisajes productivos y mantienen a las poblaciones por debajo de
los umbrales que ponen en peligro a las especies endémicas y a sus habitantes en 9 Areas Protegidas continenta

Desarrollo de la
linea base de la
informacion

En el marco de la elaboracion de planes de manejo para 9 ANP se actualizaron
las fichas de las 9, asi como las listas de EEl y se realizd una priorizacion de las
mismas./ Se realizé un sobrevuelo en Marismas Nacionales Nayarit,
incluyendo territorios de Sinaloa, San Blas y el ADVC La Papalota, a fin de
estimar el grado de invasidn de la tripa de zopilote y de carrizo gigante, e

Durante la fase de preparacion del proyecto se llevé a cabo un
diagnéstico general de la distribucion e impacto de las EEl en
los 9 sitios de ANP continentales. En el PRODOC se establece,
sin embargo, realizar diagndsticos adicionales para extender

221 necesaria para la | identificar zonas de presidn al manglar por ganado y areas de exclusion para la AS . . ., . . -
. . . z .. . ) ., y/o confirmar la informacién de linea base a fin de priorizar
planeacion del conservacion del humedal. / Diagndstico sobre la situacion actual del ostién . . - .
. . . ) . . I . . acciones que se considere urgentes. Se especificaron acciones
manejo efectivo japonés, presente en la Laguna Ojo de Liebre, indicativo que la especie esta , .
. . . . de linea base para las 9 ANP, mismas que fueron llevadas a
de las EEL. fuera de las zonas de cultivo autorizadas segin el PM del ANP; por mencionar cabo
sélo algunos ejemplos pues todas las ANP han realizado acciones de ’
desarrollo de linea base desde 2014 hasta 2019.
Todas las ANP cuentan con un comité/subconsejo de EEI formalizado. Sin Esta actividad planteaba la formacién de Subcomités de EEl, lo
embargo, con base en los documentos e informacion complementaria se tiene cual se ha cumplido, quienes supervisarian los planes y la
que: 4 subconsejos funcionan bien, estan activos y son bien aprovechados por implementacion de las actividades relacionadas con EEl, asi
la Direccidon del ANP: APFF Tutuaca, PN Cumbres de Monterrey, RB El Vizcaino como la coordinacidn de las instituciones, empresas del sector
y RB Los Tuxtlas; 2 subconsejos estan iniciando y hay perspectiva de que se productivo, y comunidades locales para establecer protocolos
Fortalecer las " . . . , - .
capacidades puedan establecer y ser utiles: RB Marismas Nacionales y RB Sian Ka’an, 3 de prevencion y manejo de EEl, lo cual se ha desarrollado
P 4 subconsejos no funcionan: APFF Sierra de Alamos, APRN Valle de Bravo y PN parcialmente en los 9 subcomités. / Ademas se buscaba que
procesos del ) . . o . .
manejo de EEI Cafidn del Sumidero. / En 2019, se realiz6 un taller de capacitacion sobre las ANP contaran con planes de manejo de EEl integrados que
- estrategias y métodos de control de plantas El para el personal de las nueve incorporaran la planeacidn y el establecimiento de
2.2.2 para paisajes S

dentroy
alrededor de las
Areas Protegidas
continentales.

ANP y en acciones preventivas para el manejo de flora exética invasora. Ha
habido mejoras respecto al conocimiento adquirido y en las capacidades de
manejo de EEl en el personal de las ANP y han sido ampliadas hacia las
comunidades locales y OSC involucradas. / Se tiene finalizada la primera fase
del proyecto correspondiente a los PM de EEI en nueve ANP, divididas en
regiones Norte (RB E| Vizcaino, APFF Tutuaca, APFF Sierra de Alamos — Rio
Cuchujaqui, RB Marismas Nacionales Nayarit y PN Cumbres de Monterrey) y
Sur (APRN Valle de Bravo, RB Los Tuxtlas, PN Cafién del Sumidero y RB Sian
Ka“an).

prioridades, lo que se ha trabajo durante el desarrollo del
proyecto y actualmente se encuentra en la Gltima fase esta.
Aunque los PM de EEI se debian completar en el afio tres del
proyecto, no fue posible sino hasta el final del proyecto debido
en parte a la falta de personal en las ANP y la cantidad de
acciones programadas para este componente. Faltaria incluir
en los PM un plan de financiamiento para atender actividades
de alta prioridad y rentabilidad a largo plazo como se
establece en el PRODOC.
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. Actividades - . . Valoracion e . <.
Numero A Ultimo nivel autoreportado en informes 2018-2019 Justificacion de la valoracion
indicativas de los logros
En el PRODOC se esperaba implementar programas para
reducir la contribucidn de las actividades del sector productivo
a la entrada y propagacion de EEl dentro de las ANP. En APFF
L, . . . Tutuaca, se esperaba establecer un sistema de DTRR para
APFF Tutuaca, inicié en 2019 con acciones de mejores practicas en el sector P - P .
L o estanques de acuacultura que producen Tilapia Mozambique,
ganadero y minimizar la distribucion de los zacates en el ANP y su zona de . .
- . . . ; e implementar un programa de control de trucha exética y
influencia; se han realizado reuniones con los ganaderos para integrarlos a las . . .
L - . . trabajar con agricultores locales para terminar con la
actividades del proyecto y definir las mejoras estrategias. /En el APRN Valle 9
. . . L. plantacién de Zacate buffel y Zacate rosado dentro de los
de Bravo, se tiene un paquete tecnoldgico de mejores practicas con trucha ..
.. L, . L .. , limites del AP, dando hasta el momento buenos resultados. /
arcoiris, la elaboracion de un manual de mejores practicas acuicolas, y en . .
. .. e . En el APFF SARC, el proyecto trabajaria con granjeros locales
proceso la implementacidn de buenas practicas en el manejo de 2 UPA. . L.
. . para terminar con la plantacién del Zacate rosado, lo que ha
También se han desarrollado buenas practicas ganaderas y un manual, lo que . ) . e, .
. . .. . S , sido sélo a nivel de difusién, pero se han realizado algunas
incluye una vision para produccién organica y ensilaje de maiz. / En la RB Los . . .
o " . . acciones de control de esta y otras especies, sin lograr hasta el
. Tuxtlas, se encuentra en proceso la capacitacion de ejidatarios en acciones de
Introducir . . Lo momento buenos resultados en el control de zacate rosado.
. mejores practicas ganaderas, que contemplan disminuir el uso de zacates R . .
buenas practicas P . . . /En la RB Marismas Nacionales, el proyecto trabajaria con
. exdticos invasores en la zona y la estrategia de prevencién, manejo y control . o
en el manejo de . , . . . ganaderos para convertirlos de una ganaderia libre a una
de zacates exoticos, sugiriendo especies nativas para el uso de forrajes. . 8 . .
EEl en sectores ) . - estabulada, incluyendo uso de especies nativas, lo que ha sido
. También se ha desarrollado referencias de buenas practicas en los sectores -
2.23 productivos AS logrado. En el APRN Valle de Bravo, el proyecto trabajaria con

especificos para
reducir la
propagacion de
EEI.

pesquero y acuicola. En el APFF SARC se realizd la construccidn de un cercado
para la division de potreros para el manejo de ganado. / Se realizaron pruebas
piloto de los planes de buenas practicas para ganado vacuno y caprino en la
RB Marismas Nacionales y RB El Vizcaino, siendo exitoso solamente el
primero; en el segundo caso falté acompafiamiento y un manejo de la
informacidn y las practicas mas acorde a los habitos y nivel de los
caprinocultores. También en la RB Marismas Nacionales se elaboré un
manual técnico de manejo de buenas practicas ganaderas, la instalacion de un
pozo de agua artesanal y construccidn de cerco para establecer un vivero de
guajillo y ensilaje del mismo. / En la RB Sian Ka'an se elaboré un manual
técnico de buenas practicas en acuicultura para uso de tenguayaca (Petenia
splendida). / Aunque faltan diversas actividades de ser cumplidas de acuerdo
al PRODOG, se han realizado muchas otras acciones y se esta llevando
adecuadamente la incorporacién de buenas practicas productivas en las ANP.

productores locales de acuacultura para reemplazar el uso de
carpa y trucha exdtica con especies de peces locales, e
implementaria medidas de bioseguridad, habiéndose realizado
mejoras y buenas practicas sélo para la trucha. Ademas, se
incluiria trabajo con gente local para sustituir el uso de EE de
arboles como el Cedro blanco, eucalipto, y Casuarina, por
especies nativas de arboles, lo cual no ha tenido progreso. En
el PN C. del Sumidero, el proyecto trabajaria con encargados
de estanques con peces para mejorar las medidas de
bioseguridad, en este caso, las acciones fueron dirigidas a
otros esfuerzos, debido a que no hubo precisidn en la
informacién en el PRODOC. En la RB Sian Ka’an, el proyecto
trabajaria con los productores locales de acuacultura para
sustituir la Tilapia de Mozambique por la nativa Tenguayaca, lo
cual se ha cumplido; y trabajo con los ganaderos locales para
retirar el ganado del centro de la zona de la reserva, lo cual no
fue viable, pero esta en proceso un diagndstico.






172


173

. Actividades P . . Valoracion e . <.
Numero A Ultimo nivel autoreportado en informes 2018-2019 Justificacion de la valoracion
indicativas de los logros
El PRODOC planteaba para esta actividad que los Comités de
. . . S Manejo de EEl en cada ANP coordinaran e implementaran las
Desde 2014 a 2019 se han realizado diversas acciones de capacitacion, . .J B . P S
) e . . -, actividades de concientizacion y facilitaran la participacion
educacidn y difusion sobre las EEI, especies nativas, prevencidn, DTRR, etc., a - .
. . S . Lo . publica de los actores en el manejo de EEI. Se buscaba que
diversos tipos de publico, incluidos nifios. Por mencionar algunos resultados " . .
. N . estos comités (y sus actores involucrados) dieran talleres
se tiene en el APFF SARC un taller de capacitacidon a una comunidad en la . -
L. . .. . e . sobre EEl y temas relacionados para los visitantes/ actores
técnica de control de pino salado, elaboracidn de material de difusion para: . .
. N . actuales y potenciales de las AP para incrementar la
rata negra, zacate rosado, pez diablo (Fam. Loricariidae), pino salado. / En el s
S L . concientizacion respecto a las amenazas de EEl, protocolos de
PNCS participacion en el foro: EEl, una amenaza para la biodiversidad de las . . - L
. e seguridad y restricciones, y compartir informacion de las
ANP y un foro con actores locales para la identificacion de HACCP con las El de Y . . . .
. L e . S . . L " précticas efectivas del manejo de EEl, lo cual ha sido
riesgo, disefio y difusion de material divulgativo del Pez diablo, Lirio acuatico, . . .
Incremento en la . (s parcialmente realizado pues se han promocionado numerosas
L, Gato europeo, Perro, Lechuguilla acuatica, Elodea, Helecho de agua, Colas de . , . .
concientizaciéon y , . . o . . acciones pero a través de las direcciones del ANP y de
L caballo, Orquidea africana, Casuarina, Tilapia del Nilo, Tortuga japonesa y , . L
la participacion . consultorias. Se esperaba también en esta actividad el
o Pasto jaragua. /En el PN Cumbres de Monterrey, cuatro talleres de I . . L
publica en el SR ) . desarrollo y difusién de materiales de informacién de EEl al
224 . concientizacién en areas urbanas y rurales del ANP, una estrategia de AS o . . Lo
manejo de las EEI L s L e a . publico en general y escuelas, incluyendo informacién impresa
comunicacién sobre la problemética de EEl; elaboracion y difusién de material
dentroy . . . - (posters, folletos, letreros, panfletos y manuales) y productos
divulgativo, dos spots de radio y dos videos. / En el APRN Valle de Bravo, . L, . o
alrededor de los iy . e, L. . de los medios (como televisidn y anuncios de radio, videos,
. elaboracidn de material de difusion para EEI de trucha arcoiris, carrizo . . .
sitios de ANP. etc.) que expliquen los temas de EEl y enfaticen las medidas de

gigante, casuarina, lirio acuatico, eucalipto, pino triste, cedro blanco, mojarra
agalla azul, junco de la pasidn, gato europeo, cotorra argentina, tortuga
japonesa, perro, cabra, oveja, burro, cerdo doméstico y paloma turca. / En la
RB Sian Ka'an, una campania de difusidn de EEI de acaro rojo de las palmas,
casuarina y picudo negro. Material de difusion y divulgacién y un sitio web; y
una campana estatal de difusion en medios de comunicacion masiva sobre el
pez ledn, entre muchas otras actividades. En la RB El Vizcaino, la elaboracion
de carteles y flyers informativos tres EEl: tilapia panza roja, rana toro y vidrillo,
y talleres de socializacidn sobre cotorra argentina.

bioseguridad, tales como la importancia de medidas rutinarias
de revisidn para personas y equipaje al entrar en los sitios de
ANP, lo cual ha tenido resultados favorables. El proyecto
buscaba la participacion de la comunidad en el manejo de EElI
en areas circundantes a los sitios de ANP seleccionados. El
personal encargado de las ANP organizaria talleres y
capacitacion para residentes locales y otros actores para
establecer grupos de vigilancia y de reporte para facilitar la
deteccidn temprana, de lo cual también se cuenta con
progreso.
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Numero A.\Ctl.v Id?des Ultimo nivel autoreportado en informes 2018-2019 Valoracién Justificacion de la valoracion
indicativas de los logros

Para el PN Cafién del Sumidero, se tienen 4 Analisis de Puntos Criticos de

Control; 1 Protocolo de DTRR para tortuga orejas rojas, pez diablo; pastos

forrajeros exaticos e hidrdfitas exoticas y 2 AR para la introduccidn de plantas

exdticas y vertebrados exdticos. Se realizé la compra de equipo de vigilancia

para identificar la entrada de perros. / Para la RB El Vizcaino, se realizan Esta actividad se espera la implementacion de 4 sistemas de

acciones de DTRR y control en el Oasis de San Ignacio para la carpa comun, el DTRR, incluyendo sistemas para las cotorras en Vizcaino; para
Desarrollar e Cangrejo de rio americano, y del pez cola de espada y un Protocolo de DTRR la Tilapia Mozambique en Tutuaca; para gatos, perros y el pez
implementar para la cotorra argentina. / Para Tutuaca, se hicieron PM que incluyen los diablo en el Cafidn del Sumidero; y para la cafia gigante, la vid
Programas de protocolos de DTRR. Los PM incluyen medidas de prevencion y de DTRR para y el picudo en Sian Ka’an. Se espera que en estas ANP se
Bioseguridad la tilapia de Mozambique, trucha arcoiris, zacate buffel y zacate rosado. /Para capacite al personal del ANP, los residentes locales y las ONG e
(Prevencién: la RB Sian Ka“an, se tiene un cerco sanitario en la comunidad de Punta investigadores activos en el area, para participar en el

2,25 Deteccion Herrero para evitar dispersion de acaro rojo, y esta en proceso de elaboracion MS monitoreo y sistemas de alerta de EEI. Se espera, ademads, dar

Tempranay un Protocolo de DTRR para EEl en el ANP. Ademas, otro SDTRR para seguimiento a las lecciones aprendidas para establecer
Respuesta establecer un programa de DT piloto de especies acuaticas invasoras a través coeficientes de costos y desarrollar modelos que puedan

Rapida) en sitios
seleccionados de
las ANP.

de los métodos de cddigo de barras de la vida y anélisis de DNA ambiental. /
De ANP NO previstas se tienen protocolos y acciones en otras 2 ANP: para el

APFF SARC, se tiene un protocolo de DTRR del pez diablo en el Rio Cuchujaqui.

/ Para Marismas Nacionales, se elaboré un Protocolo de DTRR para Arundo
donax, Cenchrus ciliaris y Cissus verticillata y se realizd un simulacro
considerando varios actores. Aunque se ha logrado un gran progreso en este
punto con la elaboracion de los protocolos, aun falta su implementacién
efectiva, asi como el desarrollo de los coeficientes de costos y modelos para
que puedan ser replicados.

replicarse en otros sitios y para otras especies, incluyendo
esfuerzos para establecer DTRR para EEI de alta prioridad
seleccionadas a nivel nacional, de lo cual no se tiene progreso,
aunque se pudiera lograr con la informacion generada de las
consultorias.
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Numero A.\Ctl.v Id?des Ultimo nivel autoreportado en informes 2018-2019 Valoracién Justificacion de la valoracion
indicativas de los logros
En esta actividad se plantea que la CONANP, junto con socios
Para Cumbres de Monterrey, se tiene el monitoreo y control de 5 EEIl: carrizo, lezca;(cai‘?iéglp;in;e:ltliragnp;,:i?T:Sl;isczoirr:rﬁériagstiflun
160 ha en 2014, 27 ha en 2015y 30 ha en 2016; trueno 54 ha en 2014, 20 ha rg rama de control.de rata nle ra v el conlic)rol maneio del
en 2015 y 25 ha en 2016; Sombrilla japonesa 2 ha en 2015 y 10 ha en 2016; Ifinfsalado Aiietnti evalié Ilay ertinenciay o Jla
Tabaco silvestre 2 ha en 2015 y 5 ha en 2016 ; Kalanchoe 10.3 ha en 2015y 15 informacic’m. no fue confiable. v para E seeunda ;:realizc’) I
en 2016, en conjunto con la contrapartida del PROCER de la CONANP. L . VP , & .
- . o erradicacion de los pinos presentes, asi como acciones de
Actividades recientes control de trueno y sombrilla japonesa en 20 ha .
., s L s control de zacate rosado que no fueron efectivas. En Cumbres
Implementacion (control manual de 7,096 individuos y control quimico de 960 individuos) y se
L . . , . L de Monterrey, se esperaba un manual y un programa de
de actividades estan probando diversos métodos de control para estimar su eficiencia y . " .
L .. L L control quimico en 3 sitios (90 ha) para controlar el Carrizo
dirigidas de costos, tanto de técnicas manuales como quimicas./ En SARC se realiz6 el . . .
s . . gigante; control manual y quimico de 120 ha de Trueno chino,
control, control de 85 individuos de pino salado en El Mentidero (5.69 ha) y33 en La as como implementar trabaio preventivo. lo cual se ha
2.2.6 erradicacion y Uvalama (1.09 ha) asi como el control de zacate rosado en el Arroyo El S P jop !

monitoreo de EEI
en ANP
continentales
seleccionadas.

Mentidero (11.6 ha); Puerto La Huerta (3.29 ha) y Arroyo La Uvalama (1.8 ha),
para 2019 no hubo acciones de seguimiento para zacate rosado, lo cual debe
ser realizado. Para Caiién del Sumidero, se realizaron acciones de control de
pasto jaragua en 10 ha del parque y esta en proceso el control de los rebrotes
y reforestacion con especies nativas. Ademas acciones de control y manejo de
perros y gatos ferales (2014-2019): 71 ejemplares capturados (59 perros y 12
gatos); 1471 ejemplares esterilizados (911 perros y 560 gatos). No hay datos
precisos de monitoreo para evaluar la efectividad de estas acciones; siendo
algunas de las especies muy persistentes, sera importante persistir con las
acciones de control para asegurar le éxito de la restauracion de los habitats.

cumplido satisfactoriamente y se realizé ademas el control
guimico y mecanico de la sombrilla japonesa, el tabaco
silvestre y el Kalanchoe. Se ha mejorado la eficiencia y logrado
mejores resultados a través del uso del control quimico. En el
PN Caiién del Sumidero, el proyecto implementaria un
programa de control de perros y gatos ferales, que son el
mayor problema de EEl en el sitio, lo cual se ha logrado
satisfactoriamente y la colocacién de una reja alrededor de los
nidos de cocodrilos dentro de los limites del ANP para reducir
la depredacién de huevos por perro feral, de lo cual no se
tienen reportes. Ademas se espera implementar un programa
de monitoreo.
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Numero

Actividades
indicativas

Ultimo nivel autoreportado en informes 2018-2019

Valoracion
de los logros

Justificacion de la valoracion

Se llevan a cabo actividades de control de flora exdtica invasora en la RB Los
Tuxtlas, proyecto que presenta una estrategia de restauracion con vegetacion
nativa. Ademas, la construccién de dos viveros comunitarios para produccion
de plantas nativas y restauracion con plantas nativas en 10 km en sitios de
control de mariposita blanca. En proceso el control de orquidea africana en
100 ha / Control del helecho hoja de tigre en 1,854 m2 (zona de manglar). /
Monitoreo y control de peces exdticos (pez diablo, tilapia del Nilo y de
Mozambique) en las Lagunas Ostidn y Sontecomapan. Monitoreo de EEl en 4
comunidades para deteccidon de El, encontrando: orquidea africana, ojo de
poeta, mariposita blanca, campanilla, bambd, crotén asiatico, perro feral,
gatos, y garza garrapatera. No se mencionan avances para el control y
monitoreo de la planta lengua de tigre. / En Sian Ka an, se realizaron tres
campanias de control de casuarinas (remocidn manual de plantulas y juveniles
y control quimico de individuos adultos). La capacitacién a personal del ANP
del programa de 4caro rojo para el uso del equipo Injector y estrategias de
disefio de planes de acciones de control de acaro rojo. / En Marismas
Nacionales se realizé el proyecto de control de tripa de zopilote en 47.7 ha,
17.7 ha en el ejido Unidn de Corrientes y 30 ha en San Miguelito con apoyo de
las comunidades, elaboracién de 2 mapas de los sitios de trabajo.

En el Vizcaino se realizaron acciones de control de rana toro y tilapia panza
roja. Control de 5 ha con presencia de Vidrillo (2557.25 kg de biomasa verde
recolectada) y remocidn de rebrotes. Se encuentra en proceso el control de
cotorra argentina y monitoreo por telemetria de seis individuos para
identificar el area de distribucidn en Guerrero Negro. Ademads, esta en
proceso la caracterizacion de los sistemas de cultivo de ostion japonés en la
Reserva y la confirmacidn de su presencia como especie invasora en la Laguna
Ojo de Liebre, indicativo que la especie esta fuera de las zonas de cultivo
autorizadas segun el programa de manejo del ANP 2019. Finalmente se
realizaron acciones de DTRR y control de Carpa comun, cangrejo de rio
americano y pez espada, en el Oasis de San Ignacio.

En la RB Los Tuxtlas, el proyecto realizaria el control de pastos
invasores, y la instalacidn de setos con plantas nativas
cultivados en viveros comunitarios, actividad que ha
progresado. También, un programa de monitoreo para control
y erradicacién de la planta Sanseviera trifasciata (lengua de
tigre) en los manglares de la Laguna de Sontecompan; y varios
peces exaticos en la Laguna de Sontecomapan y Laguna del
Ostion, y de monitoreo de orquidea africana. En la RB Sian
Ka’an, el proyecto implementara un programa de control y
comercializacion del pez ledn, del cual también se tienen
avances y acciones de monitoreo, control y erradicacion del
Acaro rojo de las palmas y Pino australiano. / También el
proyecto buscé apoyar la erradicacidn de EEI "en un sitio", el
elegido fue Marismas Nacionales, buscando establecer una
priorizacion de especies y elaborar un protocolo de
erradicacion, lo que estd en desarrollo.

En la RB El Vizcaino, se esperaba el mapeo de la distribucién
de Vidrillo e implementacion de acciones de control y
reforestacion con especies nativas, lo cual fue logrado
parcialmente por la extensidn en superficie de esta especie.
Mads aun, se incluyeron las especies rana toro y tilapia panza
roja para un diagnostico y control en el Oasis de San Ignacio.
También medidas de control para reducir la propagacién de la
Ostra del Pacifico (Crassostrea gigas), y eliminar las
operaciones ilegales, de lo cual también se presentan avances,
aunque no en el control.
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Numero A.\Ctl.v Id?des Ultimo nivel autoreportado en informes 2018-2019 Valoracién Justificacion de la valoracion
indicativas de los logros
En el Vizcaino se realizo la habilitacion de un vivero para la produccién de
plantas nativas, con 2,000 plantas producidas en vivero (400 plantas/ha).
Aunque se han realizado acciones de reforestacidn en zonas de control de
Vidrillo, alin se considera en etapa piloto pues la restauracién no ha sido
exitosa y se ha tratado de buscar otros métodos o considerar otros periodos.
En Cafién de Sumidero se han hecho plantaciones de flora nativa (5,555 De acuerdo al PRODOC se esperaba que la CONANP financiara
plantulas) de Cedro, 1,110 plantulas; Guanacaste (Enterolobium cyclocarpum) actividades de restauracion de ecosistemas en dos ANP
1,055; Ceiba (Ceiba pentandra) 1,055; Caoba del pacifico (Swietenia humilis) continentales para evaluar las técnicas de restauracion mas
Emprender la 1,055; Maculishuate (Tabebuia rosea) 780; Primavera (Tabebuia donnell- efectivas y eficientes en cuanto a su costo después de la
restauracion de smithii) 250; Caulote (Guazuma ulmifolia) 250 y actividades de mantenimiento remocion de las EEI. En la RB El Vizcaino, se esperaba
ecosistemas en de suelos (cabeceo y construccidn de presas de piedra acomodada para el establecer un vivero de plantas nativas y la reforestacion con
2.2.7 areas control de la erosién en cércavas). Esta en proceso el mantenimiento de las S estas especies y un programa para restaurar el Oasis San

negativamente
impactadas por
EEI.

plantas reforestadas en la zona de 10 ha de control de pasto jaragua en 2017
y 2018. Se han realizado otras acciones de restauracion en otras ANP lo cual
aporta adicionalidad al proyecto, como, plantacion de 5,000 individuos de
pino blanco (Pinus angulata var. pseudostrobus) en las 20 ha intervenidas en
Cumbres de Monterrey. / En Marismas Nacionales el trasplante en 11
parcelas demostrativas de guajillo, y en Tutuaca se reportan 153 ha
restauradas. En la RB Sian Ka'an se desarrollé una propuesta de una
estrategia de restauracidon con especies nativas y construccion de un vivero
con capacidad para producir 600 plantas nativas (200 plantas de icaco
(Chrisobalanus icaco), 300 plantas de mangle botoncillo (Conocarpus erectus)
y 100 plantas de uva de mar Coccoloba uvifera).

Ignacio con especies nativas después de la erradicacién de la
Rana toro y la Tilapia y en el PN Cafidn del Sumidero, la
restauracidn del habitat en areas en las que fueron removidos
pastos invasores como el Zacate buffel, aunque las acciones
fueron orientadas al pasto jaragua.
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ANEXO 5.13 EVALUATION AUDIT TRAIL

FORMULARIO DE AUDITORIA DEL INFORME BORRADOR DE LA EVALUACION FINAL DEL PROYECTO GEF-EEI (AUDIT TRAIL FORM).
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La ultima columna se refiere a la revisidn y aceptacion después de la reunion para revision de comentarios y recomendaciones del informe de EF en el que participaron la UCP, CONANP, PNUD

y EEF el dia 23 de septiembre de 2019.

del proyecto

primer parrafo

Comentario personal CONANP de Sumidero: Suena subjetivo, quizd se podria medir a través
de un porcentaje.

porque aun hay en operacion varias actividades
previstas a terminar en el cierre del proyecto, pero
no se tiene certeza de ello.

. , Pagina . . .
Capitulo y nimero ,g Y . Respuesta del Equipo Evaluador y/o acciones Revisado y
L. numero del Comentarios
de la seccién . desarrolladas aceptado
parrafo
“El Resultado 1, buscaba consolidar un Marco Nacional de Manejo EEIl a través de tres No se acoge el comentario deb'f"_) aqueaun n_o s€
Breve descripcion Pagina vi objetivos; en el primero, se considera logrado casi en su totalidad, es decir, la may...” puede establecer un valor numérico (porcentaje)

v

Propuesta de redaccion personal CONANP de Sumidero: En términos generales, en cuanto a
la Sostenibilidad, el proyecto esta en proceso de elaboracion de una estrategia de salida,
que dé soporte y seguimiento a diversas acciones. No se prevén problemas financieros en el
corto plazo para consolidar los logros, ya que las actividades han sido apropiadas por las
diversas instituciones de Gobierno, aunque falta fortalecerlas. Principalmente para las

Se acoge parcialmente el comentario, toda vez que

capturar dos veces la informacion.

control, responsable, EEIl, método aplicado
(detallado), fecha monitoreo, resultado (% plantas
muertas), fecha, repeticién del control, fecha
monitoreo, resultado (% plantas muertas) y otros
que en la practica se vean necesarios, asi como otra

Resumen de Pagina vii acciones en ANP, se cuenta con programas de subsidios que permitiran el seguimiento son cuestiones de estilo en el que ambos parrafos \/
resultados... Parrafo 2 puntual de las actividades y su replicacion. En términos socioecondmicos, se impacto a (escritos por el equipo evaluador y la CONANP-
diversos publicos meta y actores mediante capacitaciones y actividades de divulgacion y PNSC, son correctos).
educacion. Este legado se difundird gradualmente y se espera que sea extendido a otras
areas relevantes. Respecto al marco institucional y gobernanza, con el cambio de gobierno
de 2018y, en consecuencia, de prioridades nacionales, existe el riesgo que el tema no sea
considerado relevante por la actual administracion..”
Se acoge parcialmente el comentario.
El PREVIENE tiene otra funcidn, es mucho mas
amplio por tratar de toda la ENEI, no incluye los Se anexa a esta
De parte de la CONANP en oficinas centrales, y con apoyo de la Direccién de Evaluacién y campos de datos necesarios y es poco amigable; recomendacion
Seguimiento, establecer un sistema de registro comun de acciones de prevencién, DTRR, tend.rll'a que ser totalmente revisado para s.uplir la que el sistema
Resumen de Pégina viii grradicacién, controly monitonieo en ANP con practicas exitosas, asi como de aquellos f”nc'rnceéz‘;r;‘;a' El S|stf|3|ma que se re?otmlenda de registro
resultados... Recomendacié | infructuosos, que sea estandarizado para todas las ANP y para los programas de parala s sencllioy para uso Interno, podra
n No. 3 subsidio.Comentario Georgia Born-Schmidt: esta recomendacién afectard al uso del sistema | Puede comenzar como una hoja en formato Excel vincularse al
PREVIENE ya que es poco probable que las colegas de CONANP van a tener el tiempo para con campos, sitio de intervencion, fecha del ler PREVIENE
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L. numero del Comentarios
de la seccién . desarrolladas aceptado
parrafo
hoja para alertas de DT y registro de las acciones de
RR, igualmente con detalles de los resultados.
Se requiere este sistema especifico para la CONANP
que se pueda vincular a otras bases de datos de la
CONABIO. Este sistema ya no se vincula a la ENELI.
Comentario Viviana Reyes: Revisar la numeraciéon como esta indicado en el documento en
control de cambio juntar 4y 5. No se acoge el comentario ya que son actividades
Resumen de Pagina viii Propuesta: Establecer un punto focal para EEl en la SEMARNAT para dar seguimiento a la diferentes y cabe resaltarlas por separado; ademds
resultados Recomenda- coordinacién interinstitucional requerida para la continuidad de la gestién de EEI en México | que la recomendacion sobre el punto focal para EEI \/
cién No. 5 con apoyo de la CONABIO, la CONANP, la CONAFOR, la PROFEPA, el IMTA y el 2030, vincular | en la SEMARNAT ha sido ampliada al considerar la
los objetivos y metas de la ENEI para asegurar su implementacién o potencialmente creacion de un Comité Sectorial para llevar el tema.
desarrollar un nuevo plan de trabajo en el marco de la ENELI.
Propuesta de redaccion personal CONANP de Sumidero: 7. De parte de la CONANP, replicar . .
- . - . No se acoge el comentario, ya que son cuestiones
Pagina viii los métodos, protocolos, materiales y conocimientos para otras ANP sobre la manera de dar . . .
Resumen de L - . , . A . de estilo en el que ambos parrafos (escritos por el
Recomenda- seguimiento a la gestion y al manejo de las EEl en areas de relevancia para la diversidad .
resultados... . k S , equipo evaluador y la CONANP-PNSC, son
cién No. 8 bioldgica. Para ello, elaborar una lista de priorizacion de ANP y, a través de los recursos de correctos)
los programas de subsidio, iniciar la replicacién de lo realizado durante el proyecto. ’
o .... Las demoras en la aprobacién de TdRs y contratos se debieron a cuestiones internas del
Z.abla (_:?I'f'dca?'on' PNUD, asi como a los procesos de revisidon de informes y de productos por parte de la UCP.
jecucion de la .. .
Agencia de Pagina x Comentario Georgia Born-Schmidt: en gran parte por la entrega tarde de los consultores Se acoge el comentario. \/
Implementacién (hay evidencia para respaldar) o porque entregaron productos que tuvimos que re-redactar
en gran parte.
Tabla calificacidn. P4gina xi Comentario a la calificacién Patricia Koleff: Los comentarios me indicarian S, pero en la Se acoge el comentario. Se deja igual el texto y se
Efectividad J practica, entiendo el MS. Tal vez falte acentuar algo de lo faltante para dejar claro el MS. cambia la calificacion a “S”.
No se acoge el comentario. En las entrevistas, el
Tabla de personal de la PROFEPA expreso que el recorte de
calificaciones de la Comentario Georgia Born-Schmidt: no concuerdo totalmente. Tenemos entendido que en personal no fue significativo, y que la mayoria de los
evaluacion Pagina xii PROFEPA hubo un recorte muy significativo de inspectores, lo cual si afecté el desarrollo de inspectores siguen trabajando, incluso estan
Recursos las actividades de inspeccion. haciendo actividades del personal que fue afectado
financieros y realizan capacitaciones para personal de reciente

ingreso.
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Capitulo y nimero Peiglna Y . Respuesta del Equipo Evaluador y/o acciones Revisado y
de la seccién ;;::f': e Comentarios desarrolladas aceptado
Propuesta de redaccion, personal CONANP PNCS:
Los beneficios mas relevantes y de consecuencias positivas, asi como tangibles alcanzados
B sen | o o | Nose2aEe  cmenaro e ue s s
evaluacién/ Seccién Pagina xi resultado de la erradicacion ;ie vertebrados terrestres en estos sitios. El trabajo d,e control Zecuper.ando las poblaciones de especies, se incluye \/
. ; poblaciones”, para ambos casos.
ambiental de las EEl en las ANP continentales mejoré durante el Ultimo afio de implementacion del
proyecto, con acciones que han dado espacio a la recuperacion natural de especies de flora
nativas.
Tabla de Propuesta de redaccion Patricia Koleff, Georgia Born-Schmidt, Viviana Reyes: “Se han
calificaciones de la logrado m.eldir mejoras en el es.tado dg conser\./acién dg !as...” ”.aun asi, ya se observa la . .
luacién/ Seccion | Pagina i recuperacion de algunas especies nativas en diversos sitios p. €j. mangle negro en la RB Se acoge el comentario. Pero se deja en general
?r;;::tcololaejora del Marismas Nacionall..." Comentario: Blanco (Laguncularia racemosa) y rojo (Rhizophor.a especies nativas y dreas de manglar.
estado ambiental mangle). La especie de mangle es la que lleva el nombre: negro, blanco, rojo, botoncillo. El \/
ecosistema es el que se llama manglar.
Tabla d Propuesta de redaccion Georgia Born-Schmidt:
C:Iifia::aceiones dela Este proyectfo ha generado cambios significativos en la visién de los responsables del ) _
evaluacién/ Seccién manejo de. Aregs !\Iat.uralels Protegidas, sobre. la perc,epcién que las FTEI com<.) un problema Se acoge paraalmentg el comentario, toda lvez que
impacto Progreso Pagina xii de abordaje prioritaria, asi como las estrategias y métodos de manejo efectivo para atacar son C_UGSUOHES de e_St”O en el que ambos parrafos \/
hacia el cambio de los problemas. Adicionalmente, se han involucrado en las acciones de conservacién, (escritos por el equipo evaluador y la CONANP-
la tensién y el sectores productivos clave de alto potencial de impacto presentes en ANP. Esto representa PNSC, son correctos).
estado el logro mas relevante por su potencial de influenciar futuras acciones y la visién de
conservacion ambiental en Areas Naturales en México.
Tal:.)l.a de. Se logré incluir medidas de bioseguridad en el certificado sanitario de SENASICA, pero la
calificaciones de certificacion para peces de ornato sigue en desarrollo. No se ha invertido en propuestas de
res.ultadt.J?/. 1.2 L regulaciones sectoriales, pero se ha participado en discusiones sobre algunas especies de .
Orler|1ta.c’|on y torial Pagina xiii sectores productivos, mds por oportunidad que por planificacién. Se acoge el comentario. \/
rngr: ?;:i)ar}es:ecrzzla Comentario Georgia Born-Schmidt: Muy cierto respecto a la palma africana y las normas
control de las correspondientes, pero no para la acuicultura de peces de ornato.
No se acoge el comentario debido a que CIPACTLI,
Agradecimientos Paginai Faltan algunas por ejemplo Cipactli. no es una abreviacidn, es una palabra de origen \/
Maya.
1.2.1 Revisién de Las primeras dos semanas de trabajo, entre el 25 de junio y el 13 de julio de 2019,
documentos e consistieron principalmente en la revision de los principales documentos del proyecto, en la
Pagina 2 revision de las preguntas de la evaluacion proporcionadas en los Términos de Referencia de Se acoge el comentario.

informe de inicio

la Evaluacion Final (Anexo 5.2), en la elaboracion de la matriz de preguntas a ser utilizadas
para las entrevistas en la misién (Anexo 5.3) y en la elaboracidn del informe de inicio
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(Productos 1, 2 y 3). La reunion de apertura fue realizada por medio electrénico con el
PNUD, la UCP y el Coordinador de Especies Invasoras de la CONANP, Eduardo Rendon.
Comentario Viviana Reyes: En la reunién de arranque no participé PNUD (Arianne o
Gerardo). Los participantes fuimos la UCP incluido Eduardo y las evaluadoras.
2.3 Obieti De igual manera, fue muy ambiciosa la meta de establecer, en el plazo del proyecto, un
- d!etlvosd sistema de DTRR al nivel nacional en un contexto en lo cual los conceptos y la base técnica No se acoge el comentario, pues si es viable contar
:jnme IaITosdyI € Pagina 6 eran practicamente desconocidos para las agencias relacionadas. con un SDTRR a nivel nacional y también a nivel \/
esarrollo de ) .
proyecto Comentario Patricia Koleff: Esto tampoco es muy viable. En reuniones con diversas agencias focalizado p. ej. por ANP.
de EUA, reconocen ahora, que debe ser muy focalizado.
... Colaborador con la CONABIO y SEMARNAT en la estandarizacion y digitalizacion de la
Tabla1- informacion sobre EEI.
Contrapartes y - X . . . . . ., i
actores clave del Pagina 9 Comentario Georgia Born-Schmidt: sugiero incluir la colaboracidn en el tema de peces de Se acoge el comentario.
proyecto ornato ya que ellos son los responsables de la integracion de medidas de bioseguridad en su
' Certificado de Sanidad.
Tabla1-
Contrapartes y Propuesta de redaccion Georgia Born-Schmidt: Llevar a cabo analisis de riesgo para especies
actores clave del L. de peces exoticos y mejillon cebra. Talleres de capacitacion sobre medidas de bioseguridad .
Pagina 9 K R . . . L. . L. Se acoge el comentario.
proyecto. / y Sistema Comando Incidente para reducir el riesgo de introduccién/dispersion de EEI.
Instituciones Talleres para desarrollar manuales de mejores practicas de manejo de EEI.
académicas
El riesgo en que el gobierno no estd dispuesto (falta de voluntad politica) o los tramites son No se acoge el comentario y se escribe nuevamente
3.1.2 Suposiciones pagina 12 largos para... como estaba ya que se tomo textual del PRODOC,
y riesgos Comentario Patricia Koleff: Se hizo el cambio, porque el calificativo de que es “incapaz” no respecto al tipo de riesgo al que hace referencia. Se \/
es muy adecuado. incluye la frase en comillas.
Una de las mayores fortalezas y logros alcanzados en el proyecto ha sido el fortalecimiento
de las capacidades de instituciones como la PROFEPA, la CONAFOR vy la SADER (incluyendo el
SENASICA y el INAPESCA) para prevenir y reducir la introduccion y propagacion de EEl hacia
L. dentro del pais, lo cual disminuye el riesgo que el “Incremento en el comercio
3.1.2 Suposiciones y . p . . y g N ” L, L. .
. L. internacional puede introducir EEI no previstas”. El proyecto también promovié y apoyé la .
y riesgos Pagina 13 Se acogen los comentarios.

generacion de regulaciones sectoriales con lo cual se detuvo la importacion de EEI de alto
impacto.

Comentario Georgia Born-Schmidt: falta mencién del CESAEM, que esta ligado a SENASICA,
ya que las actividades se financian con recursos de esta institucién y pondria mejor
SENASICA e INAPESCA (SADER).
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Capitulo y nimero eiglna Y . Respuesta del Equipo Evaluador y/o acciones Revisado y
L. numero del Comentarios
de la seccién . desarrolladas aceptado
parrafo
3.1.4 Participacion A nivel interno dentro de la SEMARNAT, la Direccién General de Vida Silvestre y la Direccion
planificada de los P4ging 15 General de Inspeccién y Vigilancia de Vida Silvestre, Recursos Marinos y Ecosistemas No se acoge el comentario, no hace falta verbo.
: agina . o
interesados Costeros de PROFEPA. Revisado nuevamente y no se modifica.
Comentario Georgia Born-Schmidt: creo que falta el verbo en esta frase.
3.1.5 Enfoque de Pagina 16, Propuesta de redaccion Georgia Born-Schmidt: ....EEl en otras islas mexicanas a largo plazo,

repeticion

primer parrafo

misidn a cargo de GECI en colaboracion con la CONANP y la SEMAR.

Se acogen los comentarios.

3.1.7 Vinculo entre

Asi, ademas de cooperar con la CONANP para establecer medidas de prevencién, DTRR,
control y erradicacion en 15 ANP, con apoyo de GECI para las areas insulares, se logré

agi Se acoge el comentario.
?r:tzrr(\)/\éi?ig:ecs)tras Pagina 17 trabajar efectivamente con la SEMARNAT, la PROFEPA y la CONAFOR; y con la SADER, a &
dentro del sector Se’gundo través del SENASICA, el INAPESCA, la CONAPESCA, asi como con asociaciones vinculadas al
parrafo sector acuicola (CESAEM en Morelos y AMPAR en Jalisco) y con la SEMAR. AMPAR se incluye en la tabla de abreviaciones.
Comentario: 1) vinculado a SENASICA 2) verificar si estd en las siglas
La Unidad Coordinadora del Proyecto (UCP) fue establecida en el interior de la CONABIO y
trabajé en estrecha relacién con la Direccién General de Anélisis y Prioridades (DGAP) de la
CONABIO y con el PNUD. Inicialmente, la UCP estuvo compuesta por tres personas, lo que, a
3.1.8 Disposiciones lo largo del tiempo, se mostré inviable para dar seguimiento e...
Pagina 17 Se acoge el comentario y se incluye en el parrafo la

de administraciéon

ultimo parrafo

Comentario: PK: aunque ha tenido el apoyo no solo de la Subdireccién de Especies Invasoras
de la DGAP; no solo en revisar algunos productos, sino de otras areas que han revisado
productos especificos, y en cuestiones logisticas, por ejemplo.

Georgia Born-Schmidt: muy cierto, sin embargo la UCP tienen que revisar para asegurar que
los productos cumplen con lo requerido en los TdR y con el manual para informes.

observacion

< IS KNS

3.2 Ejecucidn del
proyecto

3.2.1 Gestion de
adaptacion

Pagina 19

“En otros casos hubo confusidn en el manejo de la informacion pues en la fase preparatoria
(PPG) se acordaron las especies y actividades prioritarias y en el PRODOC se establecieron
otras acciones; tales fueron los casos del PN Cafién del Sumidero en el cual, el PRODOC se
planteaba trabajar con encargados de estanques con peces para mejorar las medidas de
bioseguridad y prevenir la propagacion de peces exoticos a los cuerpos de agua, lo cual no
se tenia previamente como actividad y por fin se verificd que la actividad de acuicultura no
existe en el area. En la RB Sian Ka’an, en el PRODOC se planted trabajar con los ganaderos
locales para retirar el ganado del centro de la zona de la reserva para evitar impactos a la
regeneracion de la vegetacion nativa, siendo que la propuesta original en la fase
preparatoria fue el “diagnéstico y erradicacion del ganado bovino en la zona nucleo de la
reserva”. Fue durante la ejecucion del proyecto, que la actividad establecida en el PRODOC
se considerd inviable al tratar de sacar el ganado vivo de esa zona por la dificultad de acceso
a la zona nucleo en ambientes inundables y remotos, y que lo que se buscaba inicialmente
era la erradicacion”.

El PRODOC menciona: En el PNCS, el proyecto
trabajara con encargados de estanques con peces
para mejorar las medidas de bioseguridad para
prevenir la propagacién de especies de peces
exéticos a los cuerpos de agua”, de lo cual:

En la Fase preparatoria del proyecto no estaba
prevista esta actividad, lo Unico relacionado con
peces fue la actividad “Programa de DTRR para
gatos, perros y pez armado.”

La Coordinacion de EEI de la DEPC de la CONANP
menciona que no hay estanques ni actividades de
produccion de peces en estanques.

Por eso se menciona que hubo confusién en el
manejo de la informacion.

Se aclara el
punto para
PNCS.

En referencia a
la RB Sian Ka“an
se
complementa el
parrafo con las
acciones que se
realizan
actualmente
(diagnéstico) y
que el
seguimiento al
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Comentario Georgia Born-Schmidt: Aunque no estaba previsto en la fase preparatoria del Para RB Sian Ka“an, se acoge parcialmente el Plan de trabajo,
proyecto (retirar vivo al ganado), se incluyé en el PRODOC que fue aprobado. —Aclaracién: comentario. derivado del
no es correcto que no es viable, no es viable hacer en el control en el tiempo que queda Lo que se ha informado en las entrevistas es que no diagnostico,
porque se inicid muy tarde con la actividad. es posible retirar al ganado vivo porque es zona serd en 2020
nucleo la cual es inaccesible, por lo tanto, no es con recursos de
viable sacar el ganado vivo. CONANP.
No obstante, a pesar de ello, los compromisos mas relevantes en términos de recursos de
coflnanua‘mlent? fueron cumplrldos., a reser\{a de lE,l, CONABIO. ) Se acoge el primer comentario y se modifica el texto En la reunidn se
. . Come-ntano J(.)rd| Parpal: 1)‘que quieren decir con “ a reserva de las CONABIO” GB: Creo que para su mejor comprension. aclararon los
3.2 Ejecucidn del Paginas 19 se quiere decir, con excepcion de la CONABIO puntosy se
proyecto tercer parrafo Para el caso de la implementacion de las actividades referentes al establecimiento de . "y ) complemento
3.2.1 Gestién de y 20 primer coeficientes de costos para el manejo de EEl en México y desarrollo de modelos econémicos Sobre el segund<.) t.:omentarlo, se modifico el pérrafo | en el informe
adaptacion parrafo para estimar los costos de alto impacto en la economia mexicana (Actividades 1.1.11 y respecto a la actividad 1.1.11 .de acuerdo a nuevos de acuerdoa las
1.1.12), falté gestién de adaptacion. resultados y a lo que se menciona en el PRODOC evidencias.
. . K o . que debia ser realizado.
Comentario Georgia Born-Schmidt: Se solicita una aclaracidn, se comenté que no habia
suficientes datos para los coeficientes y hay un estudio econdmico en camino.
Para el caso de la actividad 1.1.12, por las dificultades y demoras en encontrar métodos de
manejo eficaces a partir de los cuales fuera posible derivar analisis de costo-beneficio, se Se acogen parcialmente los comentarios, ya que el Se
decidid incorporar estudios de costos en las consultorias sobre analisis de riesgo de especies | penultimo parrafo habla de la actividad 1.1.12 y el complementa la
exoticas. siguiente pdrrafo (el ultimo) se habla de la actividad informacion
3.2 Ejecucion del Paginas 19 Comentario Georgia Born-Schmidt: Segtin mi opinidn es mas bien porque los participantes 1.1.11 (no se modificé el nimero de la actividad) y con lo
proyecto tercer parrafo no entregaron sus estudios, se trata de complementar 1.1.12 y no 1.1.11. se explica y se anexa una actualizacion para el mencionado en
3.2.1 Gestién de y 20 primer Esta actividad estaba prevista para el ultimo afio del proyecto para permitir la integracion 1111 la reunion
adaptacion parrafo de datos de todas las acciones de manejo del proyecto, pero no se logré tener acciones
exitosas suficientes en el tiempo disponible para considerar en los analisis. Se describe el progreso que se tuvo para cada
Comentario Georgia Born-Schmidt: no el 1.1.11 Cost coefficients for different IAS actividad de acuerdo a lo que se menciona en el
management strategies estaba previsto para el final de afio, véase comentario arriba no PRODOC.
habia suficientes datos para realizar el 1.1.11.
De manera general, se considera que la UCP logré un buen seguimiento a las actividades y
utilizé la gestion de adaptacidn para mejorar el desempefio del proyecto y el alcance de los
3.2.2 Seguimiento y resultados, con algunas excepciones. La gran parte de estas se debe a que los resultados
Evaluacién: disefio esperados fueron muy ambiciosos y dificiles de lograr en el tiempo de implementacién del X "
de entraday Pagina 21 proyecto y particularmente a demoras ocasionadas por factores externos, asi como por los Se acoge el comentario. Por no ser especifico se \/

ejecucion *
SATISFACTORIO

procesos de aprobacion de TdRs, contratos e informes de consultorias (algunas actividades
de control en islas y en ANP continentales).

Comentario Jordi Parpal: no entiendo que significa este paréntesis. No son ejemplos de
informes de consultorias demorados.

omite esa parte que estaba entre paréntesis.
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En otros casos, aunque se haya reconocido que el desarrollo de algunas actividades no era Aunque ya se
satisfactorio, no se lograron establecer soluciones alternativas por ejemplo para los casos de habia
los andlisis de costo-beneficio para el manejo de EEl, la necesidad de mecanismos modificado el
financieros para apoyar el manejo de EEI (Actividad 1.3.5), la coordinacidn presupuestal parrafo del
entre sectores (Actividad 1.3.6). Resultados que fueron adicionalmente perjudicados en el Se acoge parcialmente el comentario y se modifica informe con la
2019 por la imposibilidad de reunir el Comité Ejecutivo, de lo cual dependian decisiones y el parrafo con base en lo que se menciona como nueva
323 negociaciones con las instituciones clave involucradas en el proyecto. progreso. evidencia, se
R'et.roalimentacién Comentario Georgia Born-Schmidt: no estoy de acuerdo, véase explicacién arriba por favor Es importante resaltar que, aunque pudo haber complementa el
. -, . . i Y informe con
de actividades de . La meta era: desarrollo y implementacion: se realice un estudio al respecto y ahora estamos intentos, se evaltian los logros y metas alcanzadas. nueva
SYE utilizadas para Pagina 22 con uno para concretizar que todavia no se termind, lo que no se logré es la Tampoco se puede considerar como resultado lo informacion
gestion de implementacién de un instrumento entonces el cumplimiento es parcial, no es nulo. que se tiene como plan hacer antes del cierre del orovista por la
adaptacion En el 1.3.5 dice: “El proyecto realizard estudios sobre la viabilidad del desarrollo e proy?:to, p.. eJ'. estarZ.IaA entlrega de u.na.adprdopugslta ucP
introduccion de instrumentos financieros. Una vez completo, el estudio serd presentado al para Alna;nuamlelnto a |C|orja dpara a.ctl\:: a es'dé
Congreso e instituciones involucradas (como Secretaria de Economia, SEMARNAT)”. :@;}?Jo (ST-II(EZE’I)? a Secretaria de Hacienda y Crédito
Ublico .
No se presenté al Congreso, pero si a SEMARNAT y todas las demas instituciones.
Estara la entrega de una propuesta para financiamiento adicional para actividades del
manejo de EEl a la Secretaria de Hacienda y Crédito Publico (SHCP). Fuimos a Hacienda con
el Dr. Carlos Mufioz con el estudio.
... distribucion actual y futura para EEI de alto riesgo en México, actividad que progresé un
3.2.4 Acuerdos de . poco en el ultimo afio del proyecto con el trabajo de validacidn de los mapas previamente
asociaciones 22?2?0233 elaborados por la UNAM. Se acoge el comentario. \/
Comentario Georgia Born-Schmidt: durante el 2-3 afio tuve que ver también con la
reestructuracion del INECC creo que se menciond en el reporte EMT.
Otras asociaciones participantes fueron Costa Salvaje A.C. en la RB El Vizcaino; Pronatura
Noroeste A.C. y Consultoria, Asesoria y Manejo Estratégico, S. C.
Comentario Jordi Parpal: es CAME, ya citada.
en la RB Marismas Nacionales; Amigos del Centro Ecolégico de Sonora, A.C. en el APFF
Sierra de Alamos Rio Cuchujaqui; ISO-BIO Ambiental en la mejoria de practicas acuicolas en )
Pagina 24 la APRN Valle de Bravo; la Asociaciéon Mexicana de Profesionales Forestales A.C. Seccién Se acoge el comentario y se anexan las OSC e

Chiapas y Conservacion Bioldgica y Desarrollo Social (CONBIODES) en el PN Cafion del
Sumidero y la RB Los Tuxtlas; Lideres Socialmente Ambientales A.C. en el PN Cumbres de
Monterrey; Ibsen y Moliere, S. A. de C. V., Gente Sustentable A.C., Fomento Ecoldgico y
Social A.C. y Consulturismo A.C. en la RB Los Tuxtlas; y Econciencia A.C. y Amigos de Sian
Ka’an y Desarrollo Empresarial para el Fortalecimiento Comunitario de Quintana Roo A.C.,
en la RB Sian Ka’an.

instituciones académicas faltantes.
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Capitulo y nimero ,g Y . Respuesta del Equipo Evaluador y/o acciones Revisado y
L. numero del Comentarios
de la seccién . desarrolladas aceptado
parrafo
Comentario Jordi Parpal: Si las quieres citar todas, faltan algunas Fuego Verde, CCC, SOS. O,
si quieren citar solo las mas destacadas, yo quitaria algunas.
Ademds, participaron otras instituciones académicas no previstas, en algunas de las
actividades vinculadas a las ANP, como la Universidad Auténoma de Baja California Sury el
Centro de Investigaciones Bioldgicas del Noroeste S.C. (CIBNOR).
Comentario Jordi Parpal: y El Colegio de la Frontera Sur y la Universidad de Chapingo,
Comentario Georgia Born-Schmidt: falta Ciencia y Comunidad por la Conservacion A.C.
Actividades como el Fortalecimiento del Sistema de Informacion de Especies Exdticas
Tabla 4. Actividades Invasoras (SIEl) (1.1.1), Publicacion y Divulgacidon de la Lista Nacional de Especies Invasoras
1.2.1y1.3.1 pagina 41 (1.1.5), Desarrollo... Se acoge el comentario y se anexa al informe,
Justificacién de la Comentario Patricia Koleff: Referente a este punto, creo que cabe destacar que, en la aunque no se modifica la valoracion.
valoracion politica internacional, et tratado comercial mas importante de México, con América del
Norte, considera a las especies invasoras.
Se acoge el comentario, pero se especifica que fue
“parcialmente” logrado.
Se acoge parcialmente el comentario, porque el
punto 1.1.3 sobre redes participativas de acuerdo al
...”1.1.10), tuvieron aportes altamente significativos. La limitacidn estuvo en que no se logré PRODOG, se refiere especificamente al intercambio
obtener ni sistematizar informacion referente a coeficientes de costos para distintas de informacién de manera efectiva en cuanto al
estrategias de manejo de las EEl, ni al desarrollo de modelos econémicos para estimar costo sobre la extensién, localizacién y estrategias
costos de alto impacto por EEl a la economia mexicana (actividades 1.1.11y 1.1.12)" . de manejo 6ptimo para especies exéticas invasoras Se anexa
Comentario Georgia Born-Schmidt: véase comentario mas arriba. en México. A contar con una red de expertos informacion
paeing 32 ...asimismo, el tema de creacién de redes participativas. (parecido al sistema DAISIE), para encontrar sobre la Red de
agina 52, . . . . informacion de expertos en México sobre temas o Salud |
" i Comentario Georgia Brorn-Schmidt: por lo menos se establecid la rede de salud forestal. . ., alud Foresta
Resultado 1. ultimo parrafo g P EEIl particulares. También sobre apoyar los esfuerzos

...”para apoyar en el manejo de EEI (1.1.3) fue poco desarrollado, pues esta red requeria de
gestion e interaccion continua, un rol que la CONABIO no logré establecer por falta de
personal y/o de recursos. Como medida de adaptacidn, se buscd la participacion en talleres,
congresos y foros internacionales y”...

Comentario Patricia Koleff: Hay dos redes en las que la CONABIO participa: NAISN (en
Norteamérica) y con la Red Mesoamericana de Especies invasoras.

continuos de CONABIO para establecer una
aplicacion movil y una herramienta en linea (basada
en el sistema Naturalista, un modelo exitoso de
ciencia ciudadana en los Estados Unidos), en el que
el publico en general puede subir fotos y datos de
avistamientos sospechosos de EEl y solicitar ayuda a
otros participantes para identificar a las especies; y
relacionarlo al final con el Portal Nacional de EEI
(1.1.4).

Se acoge el comentario y se integra al texto las
redes NAISN y la Red Mesoamericana de El.
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primer parrafo

1.3.6, respectivamente).

Comentario Georgia Born-Schmidt: véase comentario arriba el desarrollo si se dio, la
aplicacion no.

“parcialmente” logrado y de describe el nivel de
progreso de lo realizado.

Pagina 35

Aunque hayan sido contribuciones especificamente sobre cuestiones técnicas, se logré
incluir el tema en la NOM para la produccién de palma africana (Elaeis guineensis), algo que
no habia sido planificado.

Se acoge el comentario.

. , Pégina . . .
Capitulo y nimero ,g Y . Respuesta del Equipo Evaluador y/o acciones Revisado y
L. numero del Comentarios
de la seccién . desarrolladas aceptado
parrafo
El proyecto fue mas alla al incorporar al Estado de Jalisco aplicando los mismos propésitos.
Pagina 33 Ademds, se implementaron actividades piloto a pequefia escala con apoyo del CESAEM y de
Resultado 1 segundo diversas consultorias y esta en proceso un proyecto piloto del sistema de recirculacién de Se acoge el comentario. \/
parrafo gran magnitud coordinado por el INAPESCA.
Comentario Jordi Parpal: Y al estado de Puebla para productores de trucha.
El contexto politico durante la implementacion del proyecto tampoco fue favorable al Se acoge parcialmente el comentario, se incluye la
Pagina 33 indicador. Finalmente, una vez mds, falté considerar el tema de vida silvestre en la ejecucion | falta de implicacion de la autoridad, pero también se
segundo de las acciones. puntualiza en que faltaron acciones orientadas al \/
parrafo Comentario Jordi Parpal:: yo diria que mas que falté considerar, no se consiguié la tema de vida silvestre, lo cual debid haber sido
implicacién necesaria por parte de ... previsto por la UCP.
- El desarrollo y aplicacion de mecanismos financieros para apoyar el manejo de EEl y la
Pagina 35 Coordinacién presupuestal entre sectores para asegurar inversiones coherentes - (1.3.5y Se acoge el comentario, pero se especifica que fue
agina \/

primer parrafo

Comentario Georgia Born-Schmidt: y el RSPO que permitira a México exportar su
produccion.

Las acciones de AMPAR han llevado a que se modifiquen los disefios de algunas granjas para
evitar escapes y se mantienen las acciones de seguridad requeridas para la produccién y
comercializacion de los productos, implementando en las iniciativas de produccién una

Resultados no Pagina vision sustentable. X
X 38,tercer . . . . . o Se acoge el comentario.
previstos pérrafo Comentario Jordi Parpal: En Puebla también estdn aplicando estos mismos criterios y \/
objetivos en varias granjas de produccion de truchas. Y, en el marco del proyecto, se ha
realizado un intercambio de experiencias entre éstos y 10 productores de trucha de Valle de
Bravo.
Otro caso exitoso, ha sido la participacién de CIPACTLI, Agencia de Restauracion Forestal y
. Vida Silvestre S.C, la cual llevé a cabo una consultoria para ejecutar el PM para el control de
Pagina 39 rana toro (Lithobates catesbeianus) y tilapia panza roja (Tilapia zillii) en el Oasis San Ignacio, .
:Zgr:jar:‘(io especies que originalmente, no estaban programadas en el proyecto y que fueron Se acoge el comentario. \/

consideradas.
Comentario Georgia Born-Schmidt: esta puesto en el PRODOC bajo 2.2.7.






186


187

. , Pégina . . .
Capitulo y nimero ,g Y . Respuesta del Equipo Evaluador y/o acciones Revisado y
L. numero del Comentarios
de la seccién . desarrolladas aceptado
parrafo
Aunque se puede considerar que diversas instalaciones del sector productivo y asociaciones sed?co(:'ge r;ar;;alzﬁehte ell c9mentar|0, ;:ues el
. cuentan con mayor informacion, y capacidades para aplicar los protocolos de bioseguridad, indica °T abla de insta auon.e.s para el sector Se reescribe el
]—abl.?.4—4 ond Zigma_s 4(? Y:I a nivel de meta final (10 instalaciones), no se ha logrado el objetivo pues 1) se reduce al Ero:uctlvo er|1 el que se éspleaflca Ig.que se:a parrafo
uTt' |c§tf|on € 1 2’ ;Ct'\:{'za4 €S | sector acuicola y no hay registros para UMAs y PIMVs. y 2) Aun no se tienen reportes en que UecAz para e seck:.olr acum?a (CerU |e:spue| ecsszr considerando
valoracion o3y Lo 10 instalaciones se encuentran aplicando esquemas de” ... .M ,) pero tambien se refiere a UMAS y PIM € nuevas
. . i . vida silvestre, de lo que no se tuvo progreso o evidencias
Comentario Georgia Born-Schmidt: algunas granjas son UMAS. L :
atencion.
La medicién de este indicador esta hecha en dos partes, la primera sobre los cambios en las
bla 4 gina 41 leyes nacionales y la segunda para regulaciones sectoriales. Se esperaba realizar un estudio
JTa _?_ T d Pag.lr?g p de las leyes y politicas nacionales de EEI, asi como de los acuerdos internacionales Se acoge el comentario y se incluye la informacién \/
uTt' |c§tf|on € icé“: al :Sl relacionados con EEIl en los que México es firmante, a fin de identificar los vacios”... provista, no obstante, la calificacidén se mantiene.
valoracion 2.1y13. . o . .
Comentario Patricia Koleff: El hecho de que se considere el tema en el tratado comercial
mas importante (con América del Norte), me parece de gran relevancia.
El progreso incluye actividades de DTRR realizadas entre varias instituciones del sector Se acoge el comentario y se incluye la informacién;
JTabtl_af‘_4 T g Pagina 43, ambiental para el manejo de plagas forestales para mds de dos especies. sin embargo, esto no modifica la calificacion
ustificacion de - . P s
valoracién actividad 1.3.4 | Comentario Georgia Born-Schmidt. También se podria mencionar aqui los de tunicados y de | permaneciendo como “Satisfactorio”, al no ser las \/
equinodermos, no? especies mencionadas en el indicador.
El que haya progreso no significa el logro del
resultado o del indicador, la evaluacion es con base
. . - . en los logros de los indicadores (incluidas las
El riesgo de introduccién C. cactorum es muy alto y de impactos severos para la es ecies? (
biodiversidad y economia del pais por lo que no deberia ponerse en segundo plano. P ’
. . . . - Del primer comentario (taller) ya esta expresado en
Comentario Georgia Born-Schmidt: el taller de simulacro fue el inicio para establecer un ICS P " ( ).y P
S la columna de “Reportado en informes 2018 y
Tabla 4 — Pagina 43 multi institucional, tengo fotos del taller que comprueban esto. 2019” \/
e agina 45, , . L. . :
Justificacion de ividad Roberto Mendoza esta elaborando un estudio para el mejilldn cebra que contiene la parte . . .
. actividad 1.3.4 L . . - e . En la misma columna se dice que se estd elaborando
valoracion tedrica de DTRR (Servicios de consultoria para la elaboracién de analisis de riesgo y ol AR de meiillén cebra
protocolo deteccidon temprana y respuesta rapida para el mejillon cebra Dreissena } ) ’
plymorpha y Quagga D. buguensis en México). Se describe claramente en esta columna el progreso
. . . . . de este indicador. La calificacién se otorga con base
No es un sistema nacional, pero el primer paso hacia un sistema. ) .
en que, ni el taller del cual no se menciona su
seguimiento o impactos, ni el AR de mejillén cebra,
significa contar con un SDTRR.
bla 4 . 0 No obstante, estos modelos no han sido usados para la toma de decisiones, o no se ha
Ta _a_ T Pag.lr?a > reportado su uso para estos fines. X
Justificacion de actividad . di | N d | bai lizar la If base d Se acoge el comentario.
valoracion 1.1.10 Comentario Jordi Parpal: Se han usado en los trabajos para actualizar la linea base de EEl en

las 9 ANP y en su priorizacidn a fin de elaborar los planes de manejo de EEIl para estas ANP.
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Capitulo y nimero Peiglna Y . Respuesta del Equipo Evaluador y/o acciones Revisado y
de la seccion nLlJmero L Comentarios desarrolladas aceptado
parrafo
Se aclara el
punto en la
reunion; se
agregdenla
En todas estas actividades esta involucrado el CESAEM junto con la UCP, la UANL para tabla la
Tabla 4 — . algunas de ellas y el INAPESCA. Falta abordar de manera mas detallada el problema de las . X explicacion de
Justificacion de Pégina 50 plantas. No se especifica claramente el comentario, se anexa I elaboracién
L. actividad 1.2.4 . . . . . . . “CONABIO” al texto. §
valoracion Comentario Georgia Born-Schmidt: Aqui sugiero incluir las actividades de CONABIO en de fichas para
colaboracion con la asociacion de cultivadores de plantas ornamentales. 30 plantas de
ornato exdticas
y nativas que
las podrian
sustituir.
Este indicador no fue claro; la informacién proporcionada en la linea de referencia no
veridica; se dice que ninguna de las Estrategias Estatales de Biodiversidad (EEB) que se
tenian en ese momento incluian el tema de EEIl; no obstante, ...
Comentario Georgia Born-Schmidt: Cuidado, la linea base dice: Solo algunos estados han
publicado sus estrategias aun, y ninguna ha incluido actividades / programas para el manejo
de EEl hasta el momento. Se acoge el comentario y se redacta de nuevo el
Tabl.a.4—4 , Pagina 51, Todas las estrategias mencionan las EEIl, menos la primera, de Morelos, que esta en p.arrafo,llncluyendo las observaciones; no obstante, \/
Justificacion de . o - . ; L si se tenfan antes del proyecto al menos 3 EEB con
L. actividad 1.2.5 actualizacidn, o tienen un listado, pero no tienen actividades o programas. .
valoracion actividades y/o programas, lo cual se expresa en el
Para ese entonces al menos 5 EEB lo contenian (subrayado en el texto por el afio de su texto.
publicacion, previo al proyecto). Tampoco se especifica cuantas EEB son "todas", si se
refiere a todas las que se han realizado o si se refiere a todos los estados (que son 32).
Comentario Georgia Born-Schmidt: Favor checar el PRODOC dice: “Veinte estados trabajan
actualmente en sus respectivas estrategias, dentro de las que se identifican a las EEl como
una amenaza para la biodiversidad e incluye las listas de las EEl mas importantes”.
Para la mayoria de las ANP se desarrolld en la fase preparatoria del proyecto una linea base
de EEl, con ella se seleccionaron prioridades de accién y la elaboracién de los primeros
planes de manejo especificos de EEI. Actualmente se tienen planes de manejo especificos
para al menos 12 EEl en 3 ANP, los otros productos son diagndsticos y listados de especies.
Tabla 4 — Pagina 54, Al momento, esta en proceso la segunda fase del proyecto correspondiente a la elaboracion X . X .,
Justificacidn de actividades de PM de EEI en nueve ANP, divididas en regiones Norte (RB El Vizcaino, APFF Tutuaca, APFF Se a(foge el comentario y se incluye la informacién \/
valoraciéon 222y223 Sierra de Alamos — Rio Cuchujaqui, RB Marismas Nacionales Nayarit y PN Cumbres de provista.

Monterrey) y Sur (APRN Valle de Bravo, RB Los Tuxtlas, PN Cafién del Sumidero y RB Sian
Ka“an).

Comentario Jordi Parpal: Ya se tiene linea base, priorizacion y diagnéstico para todas. El PM
esta casi acabado para todas las del norte.
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. , Pégina . . .
Capitulo y nimero nl.]?nergldel Comentarios Respuesta del Equipo Evaluador y/o acciones Revisado y
de la seccion e desarrolladas aceptado

En las ANP, derivado de los PM y diagndsticos ya existentes, se realizan de manera
permanente acciones relacionadas con las mejores practicas, acciones de control y/o
erradicacidn, capacitacién y/o monitoreo.
Propuesta de redaccion Patricia Koleff: La gestidn de EEl esta todavia marginada en muchos
in * P . . . . . . P
3.3.2 Relevancia pagina 56 paises donde no se ha comprendido su potencial de impacto a la diversidad biolégica, a los

RELEVANTE

primer parrafo

servicios ecosistémicos, a la resiliencia de los ambientes naturales contra el cambio
climatico, a la economia, a la salud humana y animal, e incluso a tradiciones culturales y el
bienestar social.

Se acoge el comentario.

Vv

3.3.3 Efectividad y
eficiencia *

MODERADAMENTE
SATISFACTORIA

Efectividad

Pagina 57
parrafo 3

Otro punto importante a considerar fue que el proyecto se disefi6é con 36 actividades
distintas y solamente con cuatro personas en la composicién de la UCP, con una cuarta
persona agregada en el cuarto afio de ejecucién, lo cual perjudicé la efectividad. Con ello
fue evidente que, a lo largo del tiempo de ejecucidn, algunas actividades de alta
complejidad dejaron de tener el seguimiento necesario para su logro, mientras que otras ya
se consideraban muy dificiles desde el inicio del proyecto.

Comentario Patricia Koleff: Entiendo que fue una unidad pequefia, pero contaban con
apoyo en CONABIO y CONANP. EN un principio, la asistente se compartia con la SEl y la UCP,
ademas de que apoyaron en los productos. La cuarta persona en la UPC ya estaba, se paso
de tener una persona de medio tiempo, a una de tiempo completo. No considerar que fue la
falta de seguimiento. Hubo metas que podemos decir “se empujaron” y sabiamos que
practicamente no serian posibles, pero se indicaron como condicionantes en la firma del
Proyecto.

Se acoge el comentario. Se reescribe el parrafo.

3.3.7 Funcion
catalitica

Pagina 65

Se han desarrollado manuales de buenas practicas para los sectores productivos en
ganaderia y acuicultura (peces de ornato y peces de consumo en las ANP) con el objetivo de
proveer referencias para los involucrados, asi como posibilitar su conocimiento y adopcién
por otros grupos que no se involucraron directamente en el proyecto. El trabajo de
replicacién, especificamente del sector acuicola, esta en las manos de asociaciones como el
CESAEM en Morelos y la AMPAR en Jalisco

Comentario Jordi Parpal: se fundé en Jalisco, pero es de ambito nacional.

Se acoge el comentario.

4.2 Conclusiones

Pagina 73

En el disefio del proyecto se subestimé la necesidad de tener mas personal en la UCP, pues
el nimero de actividades fue muy grande para un equipo de 3-4 personas.

Comentario Patricia Koleff: De hecho, pasé de 3.5 a 4, y los ultimos meses a 5. También se
apoyo a la CONANP, para que tuvieran asistente. Realmente hubiera sido imposible solo con
la UCP. No se considera el in-kind de todos los que apoyaron.

Se acoge el comentario y se complementa con la
informacidn provista.

4.3 Conclusiones y
recomendaciones
sobre como seguir
o reforzar los

Pagina 75

Conclusiones

Comentario Patricia Koleff: Creo que seria recomendable citar algo sobre el rol de la
importancia de compartir informacion, que sea integrada por la CONABIO y usada como
referencia en la planeacién de acciones.

Se acoge el comentario y se incluye una nueva
recomendacién para la CONABIO
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Capitulo y nimero Peiglna Y . Respuesta del Equipo Evaluador y/o acciones Revisado y
de la seccién nLlJmero e Comentarios desarrolladas aceptado
parrafo
beneficios iniciales La CONANP, por su responsabilidad sobre las Areas Naturales Protegidas, y el GECI, por su
del proyecto actuacion en islas ocednicas, son actores clave para la continuidad del manejo de EEl'y
especialmente para extenderlas a otras ANP y asegurar que las experiencias y el aprendizaje
generado estén disponibles y facilmente accesibles para otros interesados.
Avisos sobre deteccion de EEI al personal de las ANP en Islas, SARC y PNCS de parte de la En este apartado se habla de “Mejores Practicas”.
gente de las comunidades de las ANP, los prestadores de servicios turisticos, gente de las Sin embargo, se acoge el comentario y se anexa en
Pagina 74 brigadas o de comités de vigilancia. el apartado de Recomendaciones a la Ejecucién \/
Comentario Patricia Koleff: Preferentemente, mas que la presencial, sino datos de (4.2.) junto con el siguiente punto (del mismo
abundancia. apartado), sobre documentar los beneficios.
El intercambio de experiencias con comunidades que han ejecutado buenas practicas
. ganaderas, lo cual ha favorecido el cambio en la percepcién de los ganaderos que dudaban .
Pagina 74 de la efectividad de estas actividades. Ver punto anterior. \/
Comentario Patricia Koleff: y documentar los beneficios que se obtienen posteriormente.
Se aceptan las
tres
El equipo evaluador, consideré incluir 3 recomendacio-
Resumen ejecutivo Paginas vii,viii recomendaciones mas (total 12) de las 9 nes, pero se
Recomendaciones y ix previamente establecidas. Con base en ultimos modifica el

hallazgos y para la sostenibilidad del proyecto.

texto, acorde a
los comentarios
recibidos.
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